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April 2007 Revision 
 

This revision dated April 2007 is to modify ITB 3.1, ITB 4.4, ITB 19.8 of Section I, 

Instructions to Bidders, and GC Sub-Clauses 1.15 and 15.6, to align their text with that of the 

corrigenda of the Procurement Guidelines, issued in October, 2006, to reflect the changes 

related to Fraud and Corruption as per the World Bank’s Sanctions Reform package approved 

by the Board of Directors in August, 2006.   

 

March 2007 Revision 
 

This revision dated March 2007 is to correct various minor mistakes throughout various 

sections of these Standard Bidding Documents, which were identified after the May 2006 

revision was released.  The mistakes relate to some of the changes agreed in March 2006 by 

the Multilateral Development Banks (MDBs) and the International Federation of Consulting 

Engineers (FIDIC). 

 

May 2006 Revision 

 
This revision dated May 2006 incorporates in Section VII, General Conditions, the most 

recent changes agreed between the Multilateral Development Banks (MDBs) and the 

International Federation of Consulting Engineers (FIDIC), to the conditions of contract that 

these two groups previously harmonized.  The small changes introduced in this revision are 

aimed to further improve the balance of contract risks between the Employer and the 

Contractor along contract performance.  Another important revision to the harmonized 

conditions of contract is the inclusion of several versions of GC Clause 15.6, Corrupt or 

Fraudulent Practices, each one specific to each participating MBD. 

 

May 2005 Revision 

 
This revision dated May 2005 is to conform, to the extent possible without contravening the 

May 2004 Procurement Guidelines, to the model provided by the Master Procurement 

Document for Procurement of Works & User’s Guide harmonized among various 

Multilateral Development Banks (MDBs) and approved by the Heads of Procurement of the 

MDBs and International Financial Institutions (IFIs) in October 2004. 

 

In this revision, two alternative Sections III, Evaluation and Qualification Criteria, are 

included.  One is the default alternative and assumes that prequalification has taken place 

before bidding.  The other is for those exceptional cases when, subject to prior approval of 

the IBRD, postqualification takes place. 

 

The major change introduced in this revision is the incorporation, under Section VII, General 

Conditions, of a harmonized version of contract conditions which text has been agreed 
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among the International Federation of Consulting Engineers (FIDIC) and various MDBs for 

its inclusion in the Master Procurement Documents for Procurement of Works & User’s 

Guide.  The harmonization of the General Conditions has made unnecessary the great number 

of deviations to the General Conditions of Contract (FIDIC’s ―Conditions of Contract for 

Construction‖), introduced in the former SBD Procurement of Works through Particular 

Conditions of Contract to account for all non-applicable general conditions.  Given that the 

harmonized General Conditions is based extensively on FIDIC’s ―Conditions of Contract for 

Construction‖, first edition, published by FIDIC in 1999, and being FIDIC the sole copyright 

owner of such publication, the IBRD has subscribed a license agreement with FIDIC that 

authorize the use of the harmonized version of such conditions of contract by the Borrowers 

of the World Bank when preparing bidding documents in accordance with these SBD 

Procurement of Works. 

 

Within Section VII, General Conditions, the most significant change is the introduction in 

Clause 20, Claims, Disputes and Arbitration, of a Dispute Board which may be comprised of 

one or three members, as may be determined by the Employer and indicated in the Contract 

Data (Part A of Section VIII, Particular Conditions) without regard to the estimated cost of 

the contract. 

 

Section VIII, Particular Conditions, consists now of two parts: Part A, comprising the 

Contract Data and Part B, Specific Provisions, containing clauses specific to each contract. 
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Foreword 
 

These Standard Bidding Documents for Procurement of Works (SBDW) have been prepared 

by the World Bank to be used for the procurement of admeasurement (unit price or rate) type 

of works through International Competitive Bidding (ICB) in projects that are financed in 

whole or in part by the World Bank. They are consistent with the May 2004 [edition of the] 

Guidelines for Procurement under IBRD Loans and IDA Credits.  These Bidding Documents 

are not suitable for lump sum contracts without substantial changes to the method of payment 

and price adjustment, and to the Bill of Quantities, Schedules of Activities, and so forth.   

These SBDW are based on the July 2004 version of the Master Bidding Documents for 

Procurement of Works and User’s Guide, prepared by the Multilateral Development Banks 

and International Financing Institutions. The Master Bidding Documents reflect ―best 

practices‖ by these institutions.    These SBDW reflect the structure and the provisions of the 

Master Bidding Documents, except where specific considerations within the World Bank 

have required a change.   

These SBDW assume that prequalification has taken place before bidding.  The process of 

prequalification shall follow the procedure indicated in Standard Prequalification 

Documents: Procurement of Works, issued by the World Bank. Prequalification shall be 

followed for all major works.  Exceptionally, with previous approval of the World Bank, 

post-qualification might be appropriate.  An alternative Section III, Evaluation and 

Qualification Criteria, is also provided to address this exceptional possibility.  

The document is organized into two (2) main components: 

 The Standard Bidding Document; and 

 A User’s Guide for Procurement of Works 

 

Those wishing to submit comments or questions on these Bidding Documents or to obtain 

additional information on procurement under World Bank-financed projects are encouraged 

to contact: 

Procurement Policy and Services Group 

Operations Policy and Country Services Vice Presidency 

The World Bank 

1818 H Street, NW 

Washington, D.C.  20433 U.S.A. 

pdocuments@worldbank.org 

http://www.worldbank.org/procure 
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Summary Description 
These Standard Bidding Documents for Procurement of Works and its User’s Guide apply 

either when a prequalification process has taken place before bidding or when a 

prequalification process has not taken place before bidding (provided alternative documents 

should be selected as applicable). A brief description of these documents is given below.  

SBD for Procurement of Works 

Summary  

PART 1 – BIDDING PROCEDURES 
 

Section I: Instructions to Bidders (ITB) 

This Section provides relevant information to help Bidders prepare their bids. 

Information is also provided on the submission, opening, and evaluation of 

bids and on the award of Contracts.  Section I contains provisions that are 

to be used without modification. 

Section II. Bid Data Sheet (BDS) 

This Section consists of provisions that are specific to each procurement and 

that supplement the information or requirements included in Section I, 

Instructions to Bidders.   

Section III. Evaluation and Qualification Criteria (alternative Section III to be used 

when Prequalification has taken place before bidding) 

This Section contains the criteria to determine the lowest evaluated bid and to 

ascertain the continued qualification of the Bidder to perform the contract. 

Section III. Evaluation and Qualification Criteria (alternative Section III to be used 

when Prequalification has not taken place before bidding) 

This Section contains the criteria to determine the lowest evaluated bid and 

the qualifications of the Bidder to perform the contract. 

Section IV: Bidding Forms 

This Section contains the forms which are to be completed by the Bidder and 

submitted as part of his Bid. 

Section V. Eligible Countries 

  This Section contains information regarding eligible countries. 
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PART 2 – WORKS REQUIREMENTS 
 

Section VI. Works Requirements  

This Section contains the Specification, the Drawings, and supplementary 

information that describe the Works to be procured. 

 

PART 3 – CONDITIONS OF CONTRACT AND CONTRACT FORMS 
 

Section VII. General Conditions (GC) 

This Section contains the general clauses to be applied in all contracts.  The 

text of the clauses in this Section shall not be modified.   

Section VIII. Particular Conditions (PC) 

This Section consists of Part A, Contract Data, which contains data, and Part 

B, Specific Provisions, which contains clauses specific to each contract. The 

contents of this Section supplement the General Conditions and shall be 

prepared by the Employer. 

Section IX: Annex to the Particular Conditions - Contract Forms 

This Section contains forms which, once completed, will form part of the 

Contract. The forms for Performance Security and Advance Payment 

Security, when required, shall only be completed by the successful Bidder 

after contract award. 
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User’s Guide for SBD for Procurement of Works 

 

The Guide to the Bidding Documents contains detailed explanations and recommendations 

on how to prepare a bidding document for a specific procurement of Works and related 

services. The Guide is not a part of the Bidding Documents. 
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B I D D I N G  D O C U M E N T S  
Issued on: ____________________ 

 

 

for 
 

Procurement of  

[insert identification of the Works] 
____________________________ 

_______________________________ 

 
 

ICB No: [insert ICB number] 

 

 

 
 

Project: [insert name of Project] 

 

Employer: [insert name of Employer] 
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Section I.  Instructions to Bidders 

 A. General 

1. Scope of Bid 1.1 In connection with the Invitation for Bids indicated in the 

Bid Data Sheet (BDS), the Employer, as indicated in the 

BDS, issues these Bidding Documents for the procurement 

of Works as specified in Section VI, Works Requirements.  

The name, identification, and number of lots (contracts) of 

the International Competitive Bidding (ICB) are provided in 

the BDS. 

 
1.2 Throughout these Bidding Documents: 

(a) the term ―in writing‖ means communicated in written 

form and delivered against receipt; 

(b) except where the context requires otherwise, words 

indicating the singular also include the plural and words 

indicating the plural also include the singular; and 

(c) ―day‖ means calendar day. 

2. Source of Funds 2.1 The Borrower or Recipient (hereinafter called ―Borrower‖) 

indicated in the BDS has applied for or received financing 

(hereinafter called ―funds‖) from the International Bank for 

Reconstruction and Development or the International 

Development Association (hereinafter called ―the Bank‖) 

toward the cost of the project named in the BDS.  The 

Borrower intends to apply a portion of the funds to eligible 

payments under the contract(s) for which these Bidding 

Documents are issued. 

 
2.2 Payments by the Bank will be made only at the request of the 

Borrower and upon approval by the Bank in accordance with 

the terms and conditions of the financing agreement between 

the Borrower and the Bank (hereinafter called the Loan 

Agreement), and will be subject in all respects to the terms 

and conditions of that Loan Agreement.  No party other than 

the Borrower shall derive any rights from the Loan 

Agreement or have any claim to the funds.  The Loan 

Agreement prohibits a withdrawal from the loan account for 

the purpose of any payment to persons or entities, or for any 

import of equipment, plant, or materials, if such payment or 

import is prohibited by a decision of the United Nations 
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Security Council taken under Chapter VII of the Charter of 

the United Nations. 

3. Fraud and 

Corruption  

3.1 It is the Bank’s policy to require that Borrowers (including 

beneficiaries of Bank loans), as well as bidders, suppliers, 

and contractors and their subcontractors under Bank-

financed contracts, observe the highest standard of ethics 

during the procurement and execution of such contracts. 
1
 In 

pursuance of this policy, the Bank:
: 

(a) defines, for the purposes of this provision, the terms set 

forth below as follows: 

(i) ―corrupt practice‖
2
 is the offering, giving, 

receiving or soliciting, directly or indirectly, of 

anything of value to influence improperly the 

actions of another party; 

(ii) ―fraudulent practice‖
3
 is any act or omission, 

including a misrepresentation, that knowingly or 

recklessly misleads, or attempts to mislead, a party 

to obtain a financial or other benefit or to avoid an 

obligation; 

(iii) ―collusive practice‖
4
 is an arrangement between 

two or more parties designed to achieve an 

improper purpose, including to influence 

improperly the actions of another party; 

(iv) ―coercive practice‖
5
 is impairing or harming, or 

threatening to impair or harm, directly or 

indirectly, any party or the property of the party to 

influence improperly the actions of a party; 

(v) ―obstructive practice‖ is 

(aa)  deliberately destroying, falsifying, altering or 

                     
1
 In this context, any action taken by a bidder, supplier, contractor, or a sub-contractor to influence the 

procurement process or contract execution for undue advantage is improper. 
2
 ―another party‖ refers to a public official acting in relation to the procurement process or contract execution]. 

In this context, ―public official‖ includes World Bank staff and employees of other organizations taking or 

reviewing procurement decisions. 
3
 a ―party‖ refers to a public official; the terms  ―benefit‖ and ―obligation‖ relate to the procurement process or 

contract execution; and the ―act or omission‖ is intended to influence the procurement process or contract 

execution. 
4
 ―parties‖ refers to participants in the procurement process (including public officials) attempting to establish 

bid prices at artificial, non competitive levels. 
5
 a ―party‖ refers to a participant in the procurement process or contract execution. 
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concealing of evidence material to the 

investigation or making false statements to 

investigators in order to materially impede a 

Bank investigation into allegations of a 

corrupt, fraudulent, coercive or collusive 

practice; and/or threatening, harassing or 

intimidating any party to prevent it from 

disclosing its knowledge of matters relevant 

to the investigation or from pursuing the 

investigation, or 

(bb)  acts intended to materially impede the 

exercise of the Bank’s inspection and audit 

rights provided for under sub-clause 3.1(e) 

below. 

(b) will reject a proposal for award if it determines that the 

Bidder recommended for award has, directly or through 

an agent, engaged in corrupt, fraudulent, collusive, 

coercive or obstructive practices in competing for the 

contract in question; 

(c) will cancel the portion of the loan allocated to a contract 

if it determines at any time that representatives of the 

Borrower or of a beneficiary of the loan engaged in 

corrupt, fraudulent, collusive, or coercive practices 

during the procurement or the execution of that contract, 

without the Borrower having taken timely and 

appropriate action satisfactory to the Bank to remedy the 

situation; 

(d) will sanction a firm or individual, including declaring 

them ineligible, either indefinitely or for a stated period 

of time, to be awarded a Bank-financed contract if it at 

any time determines that they have, directly or through 

an agent, engaged in corrupt, fraudulent, collusive, 

coercive or obstructive practices in competing for, or in 

executing, a Bank-financed contract; and 

(e) will have the right to require that a provision be included 

in bidding documents and in contracts financed by a 

Bank Loan, requiring bidders, suppliers, contractors and 

consultants to permit the Bank to inspect their accounts 

and records and other documents relating to the Bid 

submission and contract performance and to have them 

audited by auditors appointed by the Bank. 
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3.2 Furthermore, Bidders shall be aware of the provision stated 

in Sub-Clause 15.6 of the General Conditions. 

4. Eligible Bidders 4.1 A Bidder may be a natural person, private entity, 

government-owned entity—subject to ITB 4.5—or any 

combination of such entities in the form of a joint venture or 

association (JVA) under an existing agreement or with the 

intent to enter into such an agreement supported by a letter 

of intent.  In the case of a joint venture  or association: 

(a) unless otherwise specified in the BDS, all partners 

shall be jointly and severally liable for the execution of 

the Contract in accordance with the Contract terms, and 

(b) the JVA shall nominate a Representative who shall have 

the authority to conduct all business for and on behalf of 

any and all the partners of the JVA during the bidding 

process and, in the event the JVA is awarded the 

Contract, during contract execution. 

 4.2 A Bidder, and all partners constituting the Bidder, may have 

the nationality of any country as defined under the 

Guidelines: Procurement under IBRD Loans and IDA Credits 

(hereinafter referred to as the Guidelines), subject to the 

restrictions specified in Section V, Eligible Countries.  A 

Bidder shall be deemed to have the nationality of a country if 

the Bidder is a citizen or is constituted, incorporated, or 

registered and operates in conformity with the provisions of 

the laws of that country.  This criterion shall also apply to 

the determination of the nationality of proposed 

subcontractors or suppliers for any part of the Contract 

including related Services.   

 4.3 A Bidder shall not have a conflict of interest.  All Bidders 

found to have a conflict of interest shall be disqualified.  A 

Bidder may be considered to have a conflict of interest with 

one or more parties in this bidding process, if :  

(a) they have at least one controlling partner in common; or 

(b) they receive or have received any direct or indirect 

subsidy from any of them; or 

(c) they have the same legal representative for purposes of 

this bid; or 

(d) they have a relationship with each other, directly or 

through common third parties, that puts them in a 
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position to have access to information about or influence 

on the bid of another Bidder, or influence the decisions 

of the Employer regarding this bidding process; or 

(e) a Bidder participates in more than one bid in this bidding 

process. Participation by a Bidder in more than one Bid  

will result in the disqualification of all Bids in which 

such Bidder is involved.  However, this does not limit 

the inclusion of the same subcontractor in more than one 

bid; or  

(f) a Bidder participated as a consultant in the preparation 

of the design or technical specifications of the works 

that are the subject of the bid; 

(g) a Bidder or any of its affiliates has been hired (or is 

proposed to be hired) by the Employer or Borrower as 

Engineer for the Contract implementation. 

 4.4 A Bidder that has been determined to be ineligible by the 

Bank in relation to the Bank Guidelines on Preventing and 

Combating Fraud and Corruption in projects financed by 

IBRD Loans and IDA Credits and Grants, shall not be 

eligible to be awarded a contract.  

 4.5 Government-owned entities in the Employer’s country shall 

be eligible only if they can establish that they are legally and 

financially autonomous and operate under commercial law. 

Also, they shall not be dependent agencies of the Employer. 

 4.6 Bidders shall provide such evidence of their continued 

eligibility satisfactory to the Employer, as the Employer shall 

reasonably request. 

 4.7 Bidders shall be excluded if:   

(a) as a matter of law or official regulation, the Borrower’s 

country prohibits commercial relations with that country, 

provided that the Bank is satisfied that such exclusion 

does not preclude effective competition for the supply of 

Works required; or  

(b) by an act of compliance with a decision of the United 

Nations Security Council taken under Chapter VII of the 

Charter of the United Nations, the Borrower’s country 

prohibits any import of goods or contracting of Works or 

services  from that country or any payments to persons 
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or entities in that country. 

4.8 This bidding is open only to prequalified Bidders unless an 

exception has been granted by the Bank, as indicated in the 

BDS. 

5. Eligible  Materials, 

Equipment, and 

Services 

5.1 The materials, equipment and services to be supplied under 

the Contract and financed by the Bank may have their origin 

in any country subject to the restrictions specified in Section 

V, Eligible Countries, and all expenditures under the 

Contract will not contravene such restrictions.  At the 

Employer’s request, Bidders may be required to provide 

evidence of the origin of materials, equipment and services. 

 
B.  Contents of Bidding Documents 

6. Sections of  Bidding 

Documents 

6.1 The Bidding Documents consist of Parts 1, 2, and 3, which 

include all the Sections indicated below, and should be read in 

conjunction with any Addenda issued in accordance with ITB 8. 

PART 1    Bidding Procedures 

 Section I. Instructions to Bidders (ITB) 

 Section II. Bid Data Sheet (BDS) 

 Section III. Evaluation Criteria and Qualification 

Criteria 

 Section IV. Bidding Forms 

 Section V. Eligible Countries 

PART 2    Works Requirements 

 Section VI.  Works Requirements 

PART 3   Conditions of Contract and Contract Forms 

 Section VII. General Conditions (GC) 

 Section VIII. Particular Conditions (PC) 

 Section IX. Annex to the Particular Conditions - 

Contract Forms 

 
6.2 The Invitation for Bids issued by the Employer is not part of 

the Bidding Documents. 

 
6.3 The Employer is not responsible for the completeness of the 

Bidding Documents and their addenda, if they were not 

obtained directly from the source stated by the Employer in 
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the Invitation for Bids. 

 
6.4 The Bidder is expected to examine all instructions, forms, 

terms, and specifications in the Bidding Documents.  Failure 

to furnish all information or documentation required by the 

Bidding Documents may result in the rejection of the bid. 

7. Clarification of 

Bidding 

Documents, Site 

Visit, Pre-Bid 

Meeting 

7.1 A prospective Bidder requiring any clarification of the 

Bidding Documents shall contact the Employer in writing at 

the Employer’s address indicated in the BDS or raise his 

enquiries during the pre-bid meeting if provided for in 

accordance with ITB 7.4.  The Employer will respond in 

writing to any request for clarification, provided that such 

request is received no later than twenty-one (21) days prior 

to the deadline for submission of bids.  The Employer shall 

forward copies of its response to all Bidders who have 

acquired the Bidding Document in accordance with ITB 6.3, 

including a description of the inquiry but without identifying 

its source.  Should the clarification result in changes to the 

essential elements of the Bidding Documents, the Employer 

shall amend the Bidding Documents following the procedure 

under ITB 8 and ITB 22.2. 

 7.2 The Bidder is advised to visit and examine the Site of Works 

and its surroundings and obtain for itself on its own 

responsibility all information that may be necessary for 

preparing the bid and entering into a contract for 

construction of the Works.  The costs of visiting the Site 

shall be at the Bidder’s own expense. 

 7.3 The Bidder and any of its personnel or agents will be granted 

permission by the Employer to enter upon its premises and 

lands for the purpose of such visit, but only upon the express 

condition that the Bidder, its personnel, and agents will 

release and indemnify the Employer and its personnel and 

agents from and against all liability in respect thereof, and 

will be responsible for death or personal injury, loss of or 

damage to property, and any other loss, damage, costs, and 

expenses incurred as a result of the inspection. 

 7.4 The Bidder’s designated representative is invited to attend a 

pre-bid meeting, if provided for in the BDS. The purpose 

of the meeting will be to clarify issues and to answer 

questions on any matter that may be raised at that stage. 

 7.5 The Bidder is requested, as far as possible, to submit any 

questions in writing, to reach the Employer not later than 
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one week before the meeting. 

 7.6 Minutes of the pre-bid meeting, including the text of the 

questions raised, without identifying the source, and the 

responses given, together with any responses prepared after 

the meeting, will be transmitted promptly to all Bidders who 

have acquired the Bidding Documents in accordance with 

ITB 6.3.  Any modification to the Bidding Documents that 

may become necessary as a result of the pre-bid meeting 

shall be made by the Employer exclusively through the issue 

of an Addendum pursuant to ITB 8 and not through the 

minutes of the pre-bid meeting. 

 7.7 Nonattendance at the pre-bid meeting will not be a cause for 

disqualification of a Bidder. 

8. Amendment of 

Bidding Documents 

8.1 At any time prior to the deadline for submission of bids, the 

Employer may amend the Bidding Documents by issuing 

addenda. 

 8.2 Any addendum issued shall be part of the Bidding 

Documents and shall be communicated in writing to all who 

have obtained the Bidding Document from the Employer in 

accordance with ITB 6.3. 

 8.3 To give prospective Bidders reasonable time in which to 

take an addendum into account in preparing their bids, the 

Employer should extend the deadline for the submission of 

bids, pursuant to ITB 22.2 

 C.  Preparation of Bids 

9. Cost of Bidding 9.1 The Bidder shall bear all costs associated with the 

preparation and submission of its Bid, and the Employer 

shall not be responsible or liable for those costs, regardless 

of the conduct or outcome of the bidding process. 

10. Language of Bid 10.1 The Bid, as well as all correspondence and documents 

relating to the bid exchanged by the Bidder and the 

Employer, shall be written in the language specified in the 

BDS.  Supporting documents and printed literature that are 

part of the Bid may be in another language provided they are 

accompanied by an accurate translation of the relevant 

passages in the language specified in the BDS, in which 

case, for purposes of interpretation of the Bid, such 

translation shall govern. 
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11. Documents 

Comprising the Bid 

11.1 The Bid shall comprise the following: 

(a) Letter of Bid and Appendix to Bid 

(b) completed schedules as required, including priced Bill 

of Quantities, in accordance with ITB 12 and 14; 

(c) Bid Security, in accordance with ITB 19; 

(d) alternative bids, if permissible, in accordance with ITB 

13; 

(e) written confirmation authorizing the signatory of the 

Bid to commit the Bidder, in accordance with ITB 

20.2; 

(f) documentary evidence in accordance with ITB 17 

establishing the Bidder’s continued qualified status or, 

if post-qualification applies, as indicated in accordance 

with ITB 4.8, the Bidder’s qualifications to perform 

the contract if its Bid is accepted; 

(g) Technical Proposal in accordance with ITB 16; and 

(h) any other document required in the BDS. 

11.2 In addition to the requirements under ITB 11.1, bids 

submitted by a JVA shall include a copy of the Joint Venture 

Agreement entered into by all partners.  Alternatively, a 

Letter of Intent to execute a Joint Venture Agreement in the 

event of a successful bid shall be signed by all partners and 

submitted with the bid, together with a copy of the proposed 

agreement.  

12. Letter of Bid and 

Schedules  

12.1 The Letter of Bid and Schedules, including the Bill of 

Quantities, shall be prepared using the relevant forms 

furnished in Section IV, Bidding Forms.  The forms must be 

completed without any alterations to the text, and no 

substitutes shall be accepted except as provided under ITB 

20.2.  All blank spaces shall be filled in with the information 

requested.  

13. Alternative Bids 13.1 Unless otherwise indicated in the BDS, alternative bids 

shall not be considered. 

 13.2 When alternative times for completion are explicitly invited, 

a statement to that effect will be included in the BDS, as 

will the method of evaluating different times for completion. 

 13.3 Except as provided under ITB 13.4 below, Bidders wishing 
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to offer technical alternatives to the requirements of the 

Bidding Documents must first price the Employer’s design 

as described in the Bidding Documents and shall further 

provide all information necessary for a complete evaluation 

of the alternative by the Employer, including drawings, 

design calculations, technical specifications, breakdown of 

prices, and proposed construction methodology and other 

relevant details.  Only the technical alternatives, if any, of 

the lowest evaluated Bidder conforming to the basic 

technical requirements shall be considered by the Employer. 

 13.4 When specified in the BDS, Bidders are permitted to 

submit alternative technical solutions for specified parts of 

the Works, and such parts will be identified in the BDS, as 

will the method for their evaluating, and described in 

Section VI, Work’s Requirements. 

14. Bid Prices and 

Discounts 

14.1 The prices and discounts quoted by the Bidder in the Letter 

of Bid and in the Bill of Quantities shall conform to the 

requirements specified below. 

 14.2 The Bidder shall fill in rates and prices for all items of the 

Works described in the Bill of Quantities.  Items against 

which no rate or price is entered by the Bidder will not be 

paid for by the Employer when executed and shall be 

deemed covered by the rates for other items and prices in the 

Bill of Quantities. 

 
14.3 The price to be quoted in the Letter of Bid, in accordance 

with ITB 12.1, shall be the total price of the Bid, excluding 

any discounts offered.  

 
14.4 The Bidder shall quote any unconditional discounts and the 

methodology for their application in the Letter of Bid, in 

accordance with ITB 12.1. 

 
14.5 Unless otherwise provided in the BDS and the Contract, 

the rates and prices quoted by the Bidder are subject to 

adjustment during the performance of the Contract in 

accordance with the provisions of the Conditions of 

Contract.  In such a case, the Bidder shall furnish the indices 

and weightings for the price adjustment formulae in the 

Schedule of Adjustment Data and the Employer may require 

the Bidder to justify its proposed indices and weightings. 
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14.6 If so indicated in ITB 1.1, bids are being invited for 

individual lots (contracts) or for any combination of lots 

(packages).  Bidders wishing to offer any price reduction for 

the award of more than one Contract shall specify in their 

bid the price reductions applicable to each package, or 

alternatively, to individual Contracts within the package.  

Price reductions or discounts shall be submitted in 

accordance with ITB 14.4, provided the bids for all lots 

(contracts) are submitted and opened at the same time.  

 
14.7 All duties, taxes, and other levies payable by the Contractor 

under the Contract, or for any other cause, as of the date 28 

days prior to the deadline for submission of bids, shall be 

included in the rates and prices and the total Bid Price 

submitted by the Bidder. 

15. Currencies of Bid 

and Payment 

15.1 The currency(ies) of the bid and the currency(ies) of  

payments shall be as specified in the BDS. 

15.2 Bidders may be required by the Employer to justify, to the 

Employer’s satisfaction, their local and foreign currency 

requirements, and to substantiate that the amounts included 

in the unit rates and prices and shown in the the Schedule of 

Adjustment Data in the Appendix to Bid are reasonable, in 

which case a detailed breakdown of the foreign currency 

requirements shall be provided by Bidders. 

16. Documents 

Comprising the 

Technical Proposal 

16.1 The Bidder shall furnish a Technical Proposal including a 

statement of work methods, equipment, personnel, schedule 

and any other information as stipulated in Section IV, in 

sufficient detail to demonstrate the adequacy of the Bidders’ 

proposal to meet the work requirements and the completion 

time.   

17. Documents 

Establishing the 

Qualifications of 

the Bidder 

17.1 In accordance with Section III, Evaluation and Qualification 

Criteria, to establish that the Bidder continues to meet the 

criteria used at the time of prequalification, the Bidder shall 

provide in the corresponding information sheets included in 

Section IV, Bidding Forms, updated information on any 

assessed aspect that changed from that time, or if post-

qualification applies as indicated in accordance with ITB 

4.8, the Bidder shall provide the information requested in the 

corresponding information sheets included in Section IV, 

Bidding Forms. 

 17.2 If a margin of preference applies as indicated in accordance 

with ITB 33.1, domestic Bidders, individually or in joint 

CuuDuongThanCong.com https://fb.com/tailieudientucntt

http://cuuduongthancong.com?src=pdf
https://fb.com/tailieudientucntt


16 Section I. Instructions to Bidders 

 

ventures, applying for eligibility for domestic preference 

shall supply all information required to satisfy the criteria for 

eligibility indicated in accordance with ITB 33.1. 

18. Period of Validity 

of Bids 

18.1 Bids shall remain valid for the period specified in the BDS 

after the bid submission deadline date prescribed by the 

Employer in accordance with ITB 22.1.  A bid valid for a 

shorter period shall be rejected by the Employer as non 

responsive. 

 
18.2 In exceptional circumstances, prior to the expiration of the 

bid validity period, the Employer may request Bidders to 

extend the period of validity of their bids. The request and 

the responses shall be made in writing. If a bid security is 

requested in accordance with ITB 19, the Bidder granting the 

request shall also extend the bid security for twenty-eight 

(28) days beyond the deadline of the extended validity 

period. A Bidder may refuse the request without forfeiting 

its bid security. A Bidder granting the request shall not be 

required or permitted to modify its bid, except as provided in 

ITB 18.4. 

 
18.3 In exceptional circumstances, prior to the expiration of the 

bid validity period, the Employer may request Bidders to 

extend the period of validity of their bids. The request and 

the responses shall be made in writing. If a bid security is 

requested in accordance with ITB 19, it shall also be 

extended for twenty-eight (28) days beyond the deadline of 

the extended validity period. A Bidder may refuse the 

request without forfeiting its bid security. A Bidder granting 

the request shall not be required or permitted to modify its 

bid, except as provided in ITB 18.4. 

 
18.4 If the award is delayed by a period exceeding fifty-six (56) 

days beyond the expiry of the initial bid validity, the 

Contract price shall be determined as follows: 

(a) In the case of fixed price contracts, the Contract price 

shall be the bid price adjusted by the factor specified in 

the BDS.  

(b) In the case of adjustable price contracts, to determine 

the Contract price, the fixed portion of the bid price 

shall be adjusted by the factor specified in the BDS. 

(c) In any case, bid evaluation shall be based on the bid 

price without taking into consideration the applicable 
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correction from those indicated above. 

19. Bid Security 19.1 The Bidder shall furnish as part of its bid, either a Bid-

Securing Declaration or a bid security as specified in the 

BDS, in original form and, in the case of a bid security, in 

the amount and currency specified in the BDS. 

 
19.2 A Bid-Securing Declaration shall use the form included in 

Section IV, Bidding Forms. 

 
19.3 If a bid security is specified pursuant to ITB 19.1, the bid 

security shall be a demand guarantee in any of the following 

forms at the Bidder’s option: 

(a) an unconditional bank guarantee issued by a bank or 

surety;  

(b) an irrevocable letter of credit;  

(c) a cashier’s or certified check; or 

(d) another security indicated in the BDS,  

from a reputable source from an eligible country.  If the 

unconditional guarantee is issued by an insurance company 

or a bonding company located outside the Employer’s 

Country, the issuer shall have a correspondent financial 

institution located in the Employer’s Country to make it 

enforceable.  In the case of a bank guarantee, the bid security 

shall be submitted either using the Bid Security Form 

included in Section IV, Bidding Forms, or in another 

substantially similar format approved by the Employer prior 

to bid submission.  In either case, the form must include the 

complete name of the Bidder.  The bid security shall be valid 

for twenty-eight (28) days beyond the original validity period 

of the bid, or beyond any period of extension if requested 

under ITB 18.2. 

 
19.4 If a bid security is specified pursuant to ITB 19.1, any bid 

not accompanied by a substantially responsive bid security 

or Bid-Securing Declaration shall be rejected by the 

Employer as non responsive. 

 
19.5 If a bid security is specified pursuant to ITB 19.1, the bid 

security of unsuccessful Bidders shall be returned as 

promptly as possible upon the successful Bidder’s furnishing 

of the performance security pursuant to ITB 41. 
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19.6 The bid security of the successful Bidder shall be returned as 

promptly as possible once the successful Bidder has signed 

the Contract and furnished the required performance 

security. 

 
19.7 The bid security may be forfeited or the Bid-Securing 

Declaration executed: 

(a) if a Bidder withdraws its bid during the period of bid 

validity specified by the Bidder on the Letter of Bidor 

(b) if the successful Bidder fails to:  

(i) sign the Contract in accordance with ITB 40; or 

(ii) furnish a performance security in accordance 

with ITB 41. 

 19.8 The bid security or the Bid-Securing Declaration of a JVA 

shall be in the name of the JVA that submits the bid. If the 

JVA has not been legally constituted into a legally 

enforceable JVA at the time of bidding, the bid security or 

the Bid-Securing Declaration shall be in the names of all 

future partners as named in the letter of intent referred to in 

ITB 4.1. 

19.9 If a bid security is not required in the BDS pursuant to ITB 

19.1, and  

(a) if a Bidder withdraws its bid during the period of bid 

validity specified by the Bidder on the Letter of Bid 

Form, except as provided in ITB 18.2, or 

(b) if the successful Bidder fails to sign the Contract in 

accordance with ITB 40; or furnish a performance 

security in accordance with ITB 41; 

the Borrower may, if provided for in the BDS, declare the 

Bidder disqualified to be awarded a contract by the 

Employer for a period of time as stated in the BDS. 

20. Format and Signing 

of Bid 

20.1 The Bidder shall prepare one original of the documents 

comprising the bid as described in ITB 11 and clearly mark 

it ―ORIGINAL.‖ Alternative bids, if permitted in accordance 

with ITB 13, shall be clearly marked ―ALTERNATIVE.‖ In 

addition, the Bidder shall submit copies of the bid, in the 

number specified in the BDS and clearly mark them 

―COPY.‖  In the event of any discrepancy between the 
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original and the copies, the original shall prevail. 

 
20.2 The original and all copies of the bid shall be typed or written in 

indelible ink and shall be signed by a person duly authorized to 

sign on behalf of the Bidder.  This authorization shall consist of 

a written confirmation as specified in the BDS and shall be 

attached to the bid.  The name and position held by each person 

signing the authorization must be typed or printed below the 

signature.  All pages of the bid where entries or amendments 

have been made shall be signed or initialed by the person 

signing the bid. 

 
20.3 A bid submitted by a JVA shall comply with the following 

requirements: 

(a)  Unless not required in accordance with ITB 4.1 (a), be 

signed so as to be legally binding on all partners and 

(b)  Include the Representatives’s authorization referred to 

in ITB 14.1 (b), consisting of a power or attorney 

signed by those legally authorized to sign on behalf of 

the JVA. 

 
20.4 Any inter-lineation, erasures, or overwriting shall be valid only 

if they are signed or initialed by the person signing the bid. 

 D.  Submission and Opening of Bids 

21. Sealing and 

Marking of Bids 

21.1 The Bidder shall enclose the original and all copies of the 

bid, including alternative bids, if permitted in accordance 

with ITB 13, in separate sealed envelopes, duly marking the 

envelopes as ―ORIGINAL‖, ―ALTERNATIVE‖ and ―COPY.‖  

These envelopes containing the original and the copies shall 

then be enclosed in one single envelope. 

 
21.2 The inner and outer envelopes shall: 

(a) bear the name and address of the Bidder; 

(b) be addressed to the Employer in accordance with ITB 

22.1; 

(c) bear the specific identification of this bidding process 

indicated in the BDS 1.1; and 

(d) bear a warning not to open before the time and date for 

bid opening. 
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 21.3 If all envelopes are not sealed and marked as required, the 

Employer will assume no responsibility for the 

misplacement or premature opening of the bid. 

22. Deadline for 

Submission of Bids 

22.1 Bids must be received by the Employer at the address and no 

later than the date and time indicated in the BDS.  When so 

specified in the BDS, bidders shall have the option of 

submitting their bids electronically. Bidders submitting bids 

electronically shall follow the electronic bid submission  

procedures specified in the BDS. 

 22.2 The Employer may, at its discretion, extend the deadline for 

the submission of bids by amending the Bidding Documents 

in accordance with ITB 8, in which case all rights and 

obligations of the Employer and Bidders previously subject 

to the deadline shall thereafter be subject to the deadline as 

extended. 

23. Late Bids 23.1 The Employer shall not consider any bid that arrives after the 

deadline for submission of bids, in accordance with ITB 22.  

Any bid received by the Employer after the deadline for 

submission of bids shall be declared late, rejected, and 

returned unopened to the Bidder. 

24. Withdrawal, 

Substitution, and 

Modification of 

Bids  

24.1 A Bidder may withdraw, substitute, or modify its bid after it has 

been submitted by sending a written notice, duly signed by an 

authorized representative, and shall include a copy of the 

authorization in accordance with ITB 20.2, (except that 

withdrawal notices do not require copies). The corresponding 

substitution or modification of the bid must accompany the 

respective written notice.  All notices must be: 

(a) prepared and submitted in accordance with ITB 20 and 

ITB 21 (except that withdrawals notices do not require 

copies), and in addition, the respective envelopes shall 

be clearly marked ―WITHDRAWAL,‖ ―SUBSTITUTION,‖ 

―MODIFICATION;‖ and 

(b) received by the Employer prior to the deadline 

prescribed for submission of bids, in accordance with 

ITB 22. 

 
24.2 Bids requested to be withdrawn in accordance with ITB 24.1 

shall be returned unopened to the Bidders. 

 
24.3 No bid may be withdrawn, substituted, or modified in the 

interval between the deadline for submission of bids and the 

expiration of the period of bid validity specified by the 
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Bidder on the Letter of Bid or any extension thereof.   

25. Bid Opening 25.1 The Employer shall open the bids in public, in the presence 

of Bidders` designated representatives and anyone who 

choose to attend, and at the address, date and time specified 

in the BDS.  Any specific electronic bid opening procedures 

required if electronic bidding is permitted in accordance with 

ITB 22.1, shall be as specified in the BDS. 

 
25.2 First, envelopes marked ―WITHDRAWAL‖ shall be opened 

and read out and the envelope with the corresponding bid 

shall not be opened, but returned to the Bidder.  No bid 

withdrawal shall be permitted unless the corresponding 

withdrawal notice contains a valid authorization to request 

the withdrawal and is read out at bid opening.  Next, 

envelopes marked ―SUBSTITUTION‖ shall be opened and read 

out and exchanged with the corresponding bid being 

substituted, and the substituted bid shall not be opened, but 

returned to the Bidder. No bid substitution shall be permitted 

unless the corresponding substitution notice contains a valid 

authorization to request the substitution and is read out at bid 

opening. Envelopes marked ―MODIFICATION‖ shall be 

opened and read out with the corresponding bid. No bid 

modification shall be permitted unless the corresponding 

modification notice contains a valid authorization to request 

the modification and is read out at bid opening. Only bids 

that are opened and read out at bid opening shall be 

considered further. 

 
25.3 All other envelopes shall be opened one at a time, reading 

out: the name of the Bidder and whether there is a 

modification; the Bid Price(s), including any discounts and 

alternative offers; the presence or absence of a bid security, 

if required; and any other details as the Employer may 

consider appropriate.  Only discounts and alternative offers 

read out at bid opening shall be considered for evaluation.  If 

so requested by the Employer in the BDS, the Letter of 

Bid and the Bill of Quantities are to be initialed by 

representatives of the Employer attending bid opening in the 

manner indicated in the BDS. No bid shall be rejected at bid 

opening except for late bids, in accordance with ITB 23.1. 

 
25.4 The Employer shall prepare a record of the bid opening that 

shall include, as a minimum: the name of the Bidder and 

whether there is a withdrawal, substitution, or modification; 

the Bid Price, per lot if applicable, including any discounts 
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and alternative offers; and the presence or absence of a bid 

security, if one was required.  The Bidders’ representatives 

who are present shall be requested to sign the record.  The 

omission of a Bidder’s signature on the record shall not 

invalidate the contents and effect of the record.  A copy of 

the record shall be distributed to all Bidders. 

 E.  Evaluation and Comparison of Bids 

26. Confidentiality 26.1 Information relating to the evaluation of bids and 

recommendation of contract award shall not be disclosed to 

Bidders or any other persons not officially concerned with 

such process until information on Contract award is 

communicated to all Bidders. 

 26.2 Any attempt by a Bidder to influence the Employer in the 

evaluation of the bids or Contract award decisions may 

result in the rejection of its bid. 

 26.3 Notwithstanding ITB 26.2, from the time of bid opening to 

the time of Contract award, if any Bidder wishes to contact 

the Employer on any matter related to the bidding process, it 

may do so in writing. 

27. Clarification of 

Bids 

27.1 To assist in the examination, evaluation, and comparison of 

the bids, and qualification of the Bidders, the Employer may, 

at its discretion, ask any Bidder for a clarification of its bid.  

Any clarification submitted by a Bidder that is not in 

response to a request by the Employer shall not be 

considered.  The Employer’s request for clarification and the 

response shall be in writing.  No change in the prices or 

substance of the bid shall be sought, offered, or permitted, 

except to confirm the correction of arithmetic errors 

discovered by the Employer in the evaluation of the bids, in 

accordance with ITB 31. 

 27.2 If a Bidder does not provide clarifications of its bid by the 

date and time set in the Employer’s request for clarification, 

its bid may be rejected. 

28. Deviations, 

Reservations, and 

Omissions 

28.1 During the evaluation of bids, the following definitions 

apply: 

(a) ―Deviation‖ is a departure from the requirements 

specified in the Bidding Document;  

(b) ―Reservation‖ is the setting of limiting conditions or 
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withholding from complete acceptance of the 

requirements specified in the Bidding Document; and 

(c) ―Omission‖ is the failure to submit part or all of the 

information or documentation required in the Bidding 

Document. 

29. Determination of 

Responsiveness  

29.1 The Employer’s determination of a bid’s responsiveness is to 

be based on the contents of the bid itself, as defined in 

ITB11. 

 
29.2 A substantially responsive bid is one that meets the 

requirements of the Bidding Document without material 

deviation, reservation, or omission.  A material deviation, 

reservation, or omission is one that, 

(a) if accepted, would 

(i) affect in any substantial way the scope, quality, or 

performance of the Works specified in the Contract; 

or 

(ii) limit in any substantial way, inconsistent with the 

Bidding Document, the Employer’s rights or the 

Bidder’s obligations under the proposed Contract; or 

(b) if rectified, would unfairly affect the competitive 

position of other Bidders presenting substantially 

responsive bids. 

 29.3 The Employer shall examine the technical aspects of the bid 

submitted in accordance with ITB 16, Technical Proposal, in 

particular, to confirm that all requirements of Section VI, 

Works Requirements have been met without any material 

deviation, reservation or omission.  

 
29.4 If a bid is not substantially responsive to the requirements of 

the Bidding Document, it shall be rejected by the Employer 

and may not subsequently be made responsive by correction 

of the material deviation, reservation, or omission. 

30. Nonmaterial 

Nonconformities  

30.1 Provided that a bid is substantially responsive, the Employer 

may waive any nonconformities in the bid that do not 

constitute a material deviation, reservation or omission. 

 
30.2 Provided that a bid is substantially responsive, the Employer 

may request that the Bidder submit the necessary 

information or documentation, within a reasonable period of 

time, to rectify nonmaterial nonconformities in the bid 
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related to documentation requirements.  Requesting 

information or documentation on such nonconformities shall 

not be related to any aspect of the price of the bid.  Failure of 

the Bidder to comply with the request may result in the 

rejection of its bid. 

 
30.3 Provided that a bid is substantially responsive, the Employer 

shall rectify quantifiable nonmaterial nonconformities 

related to the Bid Price.  To this effect, the Bid Price shall be 

adjusted, for comparison purposes only, to reflect the price 

of a missing or non-conforming item or component. The 

adjustment shall be made using the method indicated in 

Section III, Evaluation and Qualification Criteria. 

31. Correction of 

Arithmetical Errors 

31.1 Provided that the bid is substantially responsive, the 

Employer shall correct arithmetical errors on the following 

basis: 

(a) if there is a discrepancy between the unit price and the 

total price that is obtained by multiplying the unit price 

and quantity, the unit price shall prevail and the total 

price shall be corrected, unless in the opinion of the 

Employer there is an obvious misplacement of the 

decimal point in the unit price, in which case the total 

price as quoted shall govern and the unit price shall be 

corrected; 

(b) if there is an error in a total corresponding to the 

addition or subtraction of subtotals, the subtotals shall 

prevail and the total shall be corrected; and 

(c) if there is a discrepancy between words and figures, the 

amount in words shall prevail, unless the amount 

expressed in words is related to an arithmetic error, in 

which case the amount in figures shall prevail subject to 

(a) and (b) above. 

 31.2 If the Bidder that submitted the lowest evaluated bid does 

not accept the correction of errors, its bid shall be rejected. 

32. Conversion to 

Single Currency  

32.1 For evaluation and comparison purposes, the currency(ies) 

of the bid shall be converted into a single currency as 

specified in the BDS.    

33. Margin of 

Preference 

33.1 Unless otherwise specified in the BDS, a margin of 

preference shall not apply.      
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34. Evaluation of Bids 34.1 The Employer shall use the criteria and methodologies listed 

in this Clause. No other evaluation criteria or methodologies 

shall be permitted.  

34.2 To evaluate a bid, the Employer shall consider the following: 

(a) the bid price, excluding Provisional Sums and the 

provision, if any, for contingencies in the Summary Bill 

of Quantities, but including Daywork items, where 

priced competitively; 

(b) price adjustment for correction of arithmetic errors in 

accordance with ITB 31.1; 

(c) price adjustment due to discounts offered in accordance 

with ITB 14.4; 

(d) converting the amount resulting from applying (a) to (c) 

above, if relevant, to a single currency in accordance 

with ITB 32; 

(e) price adjustment due to quantifiable nonmaterial 

nonconformities in accordance with ITB 30.3; 

(f) the evaluation factors indicated in Section III, Evaluation 

and Qualification Criteria; 

 
34.3 The estimated effect of the price adjustment provisions of 

the Conditions of Contract, applied over the period of 

execution of the Contract, shall not be taken into account in 

bid evaluation. 

 
34.4 If these Bidding Documents allows Bidders to quote separate 

prices for different lots (contracts), and the award to a single 

Bidder of multiple lots (contracts), the methodology to 

determine the lowest evaluated price of the lot (contract) 

combinations, including any discounts offered in the Letter 

of Bid Form, is specified in Section III, Evaluation and 

Qualification Criteria. 

 
34.5 If the bid, which results in the lowest Evaluated Bid Price, is 

seriously unbalanced or front loaded in the opinion of the 

Employer, the Employer may require the Bidder to produce 

detailed price analyses for any or all items of the Bill of 

Quantities, to demonstrate the internal consistency of those 

prices with the construction methods and schedule proposed. 

After evaluation of the price analyses, taking into 
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consideration the schedule of estimated Contract payments, 

the Employer may require that the amount of the 

performance security be increased at the expense of the 

Bidder to a level sufficient to protect the Employer against 

financial loss in the event of default of the successful Bidder 

under the Contract. 

35. Comparison of Bids 35.1 The Employer shall compare all substantially responsive 

bids in accordance with ITB 34.2 to determine the lowest 

evaluated bid. 

36. Qualification of the 

Bidder 

36.1 The Employer shall determine to its satisfaction whether the 

Bidder that is selected as having submitted the lowest 

evaluated and substantially responsive bid either continues 

to meet (if prequalification applies) or meets (if 

postqualification applies) the qualifying criteria specified in 

Section III, Evaluation and Qualification Criteria. 

 
36.2 The determination shall be based upon an examination of the 

documentary evidence of the Bidder’s qualifications 

submitted by the Bidder, pursuant to ITB 17.1. 

36.3 An affirmative determination shall be a prerequisite for 

award of the Contract to the Bidder.  A negative 

determination shall result in disqualification of the bid, in 

which event the Employer shall proceed to the next lowest 

evaluated bid to make a similar determination of that 

Bidder’s qualifications to perform satisfactorily. 

37. Employer’s Right 

to Accept Any Bid, 

and to Reject Any 

or All Bids 

37.1 The Employer reserves the right to accept or reject any bid, 

and to annul the bidding process and reject all bids at any 

time prior to contract award, without thereby incurring any 

liability to Bidders. In case of annulment, all bids submitted 

and specifically, bid securities, shall be promptly returned to 

the Bidders. 

 F.  Award of Contract 

38. Award Criteria 38.1 Subject to ITB 37.1, the Employer shall award the Contract 

to the Bidder whose offer has been determined to be the 

lowest evaluated bid and is substantially responsive to the 

Bidding Document, provided further that the Bidder is 

determined to be qualified to perform the Contract 

satisfactorily. 
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39. Notification of 

Award 

39.1 Prior to the expiration of the period of bid validity, the 

Employer shall notify the successful Bidder, in writing, that 

its bid has been accepted.  The notification letter (hereinafter 

and in the Conditions of Contract and Contract Forms called 

the ―Letter of Acceptance‖) shall specify the sum that the 

Employer will pay the Contractor in consideration of the 

execution and completion of the Works (hereinafter and in 

the Conditions of Contract and Contract Forms called ―the 

Contract Price‖) and the requirement for the Contractor to 

remedy any defects therein as prescribed by the Contract.  At 

the same time, the Employer shall also notify all other 

Bidders of the results of the bidding and shall publish in 

UNDB online and in the dgMarket the results identifying the 

bid and lot numbers and the following information:  

(i) name of each Bidder who submitted a Bid;  

(ii) bid prices as read out at Bid Opening;  

(iii) name and evaluated prices of each Bid that was evaluated;  

(iv) name of bidders whose bids were rejected and the reasons 

for their rejection; and  

(v) name of the successful Bidder, and the Price it offered, as 

well as the duration and summary scope of the contract 

awarded.  

 39.2 Until a formal contract is prepared and executed, the 

notification of award shall constitute a binding Contract. 

 39.3 The Employer shall promptly respond in writing to any 

unsuccessful Bidder who, after notification of award in 

accordance with ITB 39.1, requests in writing the grounds on 

which its bid was not selected. 

40. Signing of Contract 40.1 Promptly upon notification, the Employer shall send the 

successful Bidder the Contract Agreement.  

 40.2 Within twenty-eight (28) days of receipt of the Contract 

Agreement, the successful Bidder shall sign, date, and return 

it to the Employer. 

41. Performance 

Security 

41.1 Within twenty-eight (28) days of the receipt of notification 

of award from the Employer, the successful Bidder shall 

furnish the performance security in accordance with the 

General Conditions of Contract, subject to ITB 34.5, using 
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for that purpose the Performance Security Form included in 

Section IX, Annex to the Particular Conditions - Contract 

Forms, or another form acceptable to the Employer.  If the 

performance security furnished by the successful Bidder is in 

the form of a bond, it shall be issued by a bonding or 

insurance company that has been determined by the 

successful Bidder to be acceptable to the Employer. A 

foreign institution providing a bond shall have a 

correspondent financial institution located in the Employer’s 

Country. 

 
41.2 Failure of the successful Bidder to submit the above-

mentioned Performance Security or sign the Contract shall 

constitute sufficient grounds for the annulment of the award 

and forfeiture of the bid security.  In that event the Employer 

may award the Contract to the next lowest evaluated Bidder 

whose offer is substantially responsive and is determined by 

the Employer to be qualified to perform the Contract 

satisfactorily. 
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Section II.  Bid Data Sheet 

A.  Introduction 

ITB 1.1 The number of the Invitation for Bids is :   

ITB 1.1 The Employer is:   

ITB 1.1 The name of the ICB is:  

The identification number of the ICB is:   

The number and identification of lots (contracts) comprising this ICB is:   

ITB 2.1 The Borrower is:   

ITB 2.1 The name of the Project is:   

ITB 4.1 (a) The individuals or firms in a joint venture or association 

______________________________________ jointly and severally liable. 

B.  Bidding Documents 

ITB 7.1 For clarification purposes only, the Employer’s address is: 

Attention:   

Street Address:   

Floor/Room number:   

City:   

ZIP Code:   

Country:   

Telephone:   

Facsimile number:   

Electronic mail address:   

ITB 7.4 A Pre-Bid meeting          take place at the following date, time and place: 

Date:  

Time:   

Place:   

A site visit conducted by the Employer   organized  

C.  Preparation of Bids 

ITB 10.1 The language of the bid is:   

ITB 11.1 (h) The Bidder shall submit with its bid the following additional documents: 

  

  

ITB 13.1 Alternative bids ___________ permitted. 
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ITB 13.2 Alternative times for completion____________ permitted. 

If alternative times for completion are permitted, the evaluation method 

will be as specified in Section III, Evaluation and Qualification Criteria. 

ITB 13.4 Alternative technical solutions shall be permitted for the following parts of 

the Works: ________________________________. 

If alternative technical solutions are permitted, the evaluation method will 

be as specified in Section III, Evaluation and Qualification Criteria. 

ITB 14.5 The prices quoted by the bidder shall be:_________________ 

ITB 15.1  The currency(ies) of the bid and the payment currency(ies) shall be in 

accordance with Alternative _________ as described below: 

Alternative A (Bidders to quote entirely in local currency): 

(a)    The unit rates and the prices shall be quoted by the Bidder in the Bill 

of Quantities, entirely in __________________, the name of the 

currency of the Employer’s country, and further referred to as ―the 

local currency‖.  A Bidder expecting to incur expenditures in other 

currencies for inputs to the Works supplied from outside the 

Employer’s country (referred to as ―the foreign currency 

requirements‖) shall indicate in the Appendix to Bid - Table C, the 

percentage(s) of the Bid Price (excluding Provisional Sums), needed 

by him for the payment of such foreign currency requirements, 

limited to no more than three foreign currencies of any country. 

(b) The rates of exchange to be used by the Bidder in arriving at the local 

currency equivalent and the percentage(s) mentioned in (a) above 

shall be specified by the Bidder in the Appendix to Bid - Table C, and 

shall apply for all payments under the Contract so that no exchange 

risk will be borne by the successful Bidder. 

Alternative B (Bidders allowed to quote in local and foreign 

currencies): 

(a) The unit rates and prices shall be quoted by the Bidder in the Bill of 

Quantities separately in the following currencies: 

(i) for those inputs to the Works that the Bidder expects to supply 

from within the Employer’s country, in __________________, 

the name of the currency of the Employer’s country, and further 

referred to as ―the local currency‖; and 

(ii) for those inputs to the Works that the Bidder expects to supply from 

outside the Employer’s country (referred to as ―the foreign currency 

requirements‖), in up to any three currencies of any country. 

ITB 18.1 The bid validity period shall be ____________________________days. 
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ITB 18.4 (a) The bid price shall be adjusted by the following factor:________ 

ITB 18.4 (b) The fixed portion of the bid price shall be adjusted by the following factor: 

_________ 

ITB 19.1 

 

A bid security ________________ required.  A Bid-Securing Declaration 

___________ required. 

If a bid security shall be required, the amount and currency of the bid 

security shall be   

ITB 19.2 (d) Other types of acceptable securities:  

  

ITB 19.9 If the Bidder incurs any of the actions prescribed in subparagraphs (a) or 

(b) of this provision, the Borrower will declare the Bidder ineligible to be 

awarded contracts by the Employer for a period of ______ years.  

ITB 20.1 In addition to the original of the bid, the number of copies is:   

ITB 20.2 The written confirmation of authorization to sign on behalf of the Bidder 

shall consist of:   

D.  Submission and Opening of Bids 

ITB 22.1  For bid submission purposes only, the Employer’s address is : 

Attention:   

Street Address:   

Floor/Room number:   

City:   

ZIP Code:   

Country:   

The deadline for bid submission is: 

Date:   

Time:   

Bidders__________________have the option of submitting their bids 

electronically. 

If bidders have the option of submitting their bids electronically, the 

electronic bidding submission procedures shall be: 

____________________________________________________________ 

ITB 25.1 The bid opening shall take place at: 

Street Address:   

Floor/Room number:   

City :   

Country:   
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Date:   

Time:   

If bidders have the option of submitting their bids electronically, the 

electronic bid opening procedures shall be: _________________________ 

ITB 25.3 The Letter of Bid and Bill of Quantities ____________________ be 

initialed by representatives of the Employer attending Bid opening.  If 

initialization is required, it shall be conducted as follows: 

____________________________________________________________ 

E.  Evaluation, and Comparison of Bids 

ITB 32.1 

 

 

The currency that shall be used for bid evaluation and comparison purposes 

to convert all bid prices expressed in various currencies into a single 

currency is: __________________________________________  

The source of exchange rate shall be:   

The date for the exchange rate shall be:   

The currency(ies) of the Bid shall be converted into a single currency in 

accordance with the procedure under Alternative _____ that follows:  

Alternative A: Bidders quote entirely in local currency 

For comparison of bids, the Bid Price, corrected pursuant to Clause 31, shall 

first be broken down into the respective amounts payable in various 

currencies by using the exchange rates specified by the bidder in accordance 

with Sub-Clause 15.3. 

 

In the second step, the Employer will convert the amounts in various 

currencies in which the Bid Price is payable (excluding Provisional Sums 

but including Daywork where priced competitively) to the single currency 

identified above at the selling rates established for similar transactions by 

the authority specified and on the date stipulated above. 

 

Alternative B: Bidders quote in local and foreign currencies 

The Employer will convert the amounts in various currencies in which the 

Bid Price, corrected pursuant to Clause 31, is payable (excluding 

Provisional Sums but including Daywork where priced competitively) to 

the single currency identified above at the selling rates established for 

similar transactions by the authority specified and on the date stipulated 

above. 

ITB 33.1 A margin of preference __________________apply. 

If a margin of preference applies, the application methodology shall be:  
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Section III.  Evaluation and Qualification 

Criteria 

(Following Prequalification) 

 

This Section contains all the criteria that the Employer shall use to evaluate bids and qualify 

Bidders.  In accordance with ITB 34 and ITB 36, no other factors, methods or criteria shall be used. 

The Bidder shall provide all the information requested in the forms included in Section IV, Bidding 

Forms. 
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1.  Evaluation 

 
In addition to the criteria listed in ITB 34.2 (a) – (e) the following criteria shall apply: 
 

1.1 Assessment of adequacy of Technical Proposal with Requirements 

 

1.2 Multiple Contracts, if permitted under ITB 34.4, will be evaluated as 

follows: 

…………………………………………………………………………………

…………………………………………………………………………………

……………………………………………………………………………….. 

 

1.3 Alternative Completion Times, if permitted under ITB 13.2, will be 

evaluated as follows: 

…………………………………………………………………………………

…………………………………………………………………………………

……………………………………………………………………………….. 

1.4 Technical alternatives, if permitted under ITB 13.4, will be evaluated as 

follows: 

…………………………………………………………………………………

…………………………………………………………………………………

……………………………………………………………………………….. 

 

2. Qualification  
 

 

2.1 Update of Information 

 

The Bidder shall continue to meet the criteria used at the time of 

prequalification.  
 

2.2 Financial Resources 

 

Using the relevant Forms No … and No… in Section IV, Bidding Forms, the 

Bidder must demonstrate access to, or availability of, financial resources such 

as liquid assets, unencumbered real assets, lines of credit, and other financial 

means, other than any contractual advance payments to meet:  

 

(i) the following cash-flow requirement: 
………………………………………………………………………………… 

 

and  

 

(ii) the overall cash flow requirements for this contract and its current Works 

commitment. 
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2.3 Personnel 

The Bidder must demonstrate that it has the personnel for the key positions 

that meet the following requirements: 

  

 

No. Position 

Total Work 

Experience 

(years) 

In Similar 

Works 

Experience 

(years) 

1    

2    

3    

4    

5    

    

 

The Bidder shall provide details of the proposed personnel and their experience 

records in the relevant Information Forms included in Section IV, Bidding Forms. 

 

2.4 Equipment 

The Bidder must demonstrate that it has the key equipment listed hereafter: 

 

No. Equipment Type and Characteristics 
Minimum Number 

required 

1   

2   

3   

4   

5   

   

   

 

The Bidder shall provide further details of proposed items of equipment using the 

relevant Form in Section IV, Bidding Forms. 
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 37  

 

Section III.  Evaluation and Qualification 

Criteria 

(Without Prequalification) 

 

This Section contains all the criteria that the Employer shall use to evaluate bids and qualify 

Bidders.  In accordance with ITB 34 and ITB 36, no other factors, methods or criteria shall be used. 

The Bidder shall provide all the information requested in the forms included in Section IV, Bidding 

Forms. 
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1. Evaluation  

 
In addition to the criteria listed in ITB 34.2 (a) – (e) the following criteria shall apply: 
 

1.1 Assessment of adequacy of Technical Proposal with Requirements 

 

1.2 Multiple Contracts, if permitted under ITB 34.4, will be evaluated as 

follows: 

…………………………………………………………………………………

…………………………………………………………………………………

……………………………………………………………………………….. 

 

1.3 Alternative Completion Times, if permitted under ITB 13.2,  will be 

evaluated as follows: 

…………………………………………………………………………………

…………………………………………………………………………………

……………………………………………………………………………….. 

 

1.4 Technical alternatives , if permitted under ITB 13.4, will be evaluated as 

follows: 

…………………………………………………………………………………

…………………………………………………………………………………

……………………………………………………………………………….. 
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2. Qualification  
 

Factor 

2.1 ELIGIBILITY 

Sub-Factor 

Criteria 

Documentation 

Required Requirement 

Bidder 

Single Entity Joint Venture or Association 

All partners 

combined 

Each 

partner 

At least one 

partner 

2.1.1 Nationality  Nationality in 

accordance with ITB 

4.2. 

Must meet 

requirement 

Existing or 

intended 

JVA must 

meet 

requirement 

Must meet 

requirement 

N / A Form ELI –1.1 

and 1.2, with 

attachments 

2.1.2 Conflict of 

Interest 
No- conflicts of 

interests as described in 

ITB 4.3. 

Must meet 

requirement 

Existing or 

intended 

JVA must 

meet 

requirement 

Must meet 

requirement 

N / A Letter of Bid 

2.1.3 Bank 

Ineligibility 
Not having been 

declared ineligible by 

the Bank as described 

in ITB 4.4. 

Must meet 

requirement 

Existing  

JVA must 

meet 

requirement 

Must meet 

requirement  

N / A Letter of Bid 

2.1.4 Government 

Owned Entity 

Compliance with 

conditions of ITB 4.5 
Must meet 

requirement 

Must meet 

requirement 

Must meet 

requirement 
N / A 

Form ELI  –1.1 

and 1.2, with 

attachments 
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Factor 

2.1 ELIGIBILITY 

Sub-Factor 

Criteria 

Documentation 

Required Requirement 

Bidder 

Single Entity Joint Venture or Association 

All partners 

combined 

Each 

partner 

At least one 

partner 

2.1.5 Ineligibility 

based on a 

United Nations 

resolution or 

Borrower’s 

country law  

Not having  been 

excluded as a result of 

the Borrower’s country 

laws or official 

regulations, or by an act 

of compliance with UN 

Security Council 

resolution, in accordance 

with ITB 4.7 

Must meet 

requirement 

Existing  JVA 

must meet 

requirement 

Must meet 

requirement 
N / A 

Letter of Bid 
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Factor 

2.2 HISTORICAL CONTRACT NON-PERFORMANCE 

Sub-Factor 

Criteria 

Documentation 

 Required 
Requirement 

Bidder 

Single 

Entity 

Joint Venture or Association 

All 

partners 

combined 

Each 

partner 

At least one 

partner 

2.2.1 History of 

non-

performing 

contracts 

Non-performance of a 

contract did not occur within 

the last __________ (_) 

years prior to the deadline 

for application submission, 

based on all information on 

fully settled disputes or 

litigation.  A fully settled 

dispute or litigation is one 

that has been resolved in 

accordance with the Dispute 

Resolution Mechanism 

under the respective 

contract, and where all 

appeal instances available to 

the bidder have been 

exhausted.  

Must meet 

requirement 

by itself or as 

partner to 

past or 

existing JVA 

N / A 

 

Must meet 

requirement 

by itself or  

as partner to 

past or 

existing JVA 

N / A 

Form CON - 2 
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Factor 

2.2 HISTORICAL CONTRACT NON-PERFORMANCE 

Sub-Factor 

Criteria 

Documentation 

 Required 
Requirement 

Bidder 

Single 

Entity 

Joint Venture or Association 

All 

partners 

combined 

Each 

partner 

At least one 

partner 

2.2.2 Pending 

Litigation 

All pending litigation shall 

in total not represent more 

than ______________ 

percent (_____%) of the 

Bidder’s  net worth and shall 

be treated as resolved 

against the Bidder.  

Must meet 

requirement 

by itself or as 

partner to 

past or 

existing JVA 

N / A 

Must meet 

requirement 

by itself or as 

partner to 

past or 

existing JVA 

N / A 

Form CON – 2 
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Factor 

2.3 FINANCIAL SITUATION 

Sub-Factor 

Criteria 

Documentation 

Required 
Requirement 

 Bidder 

Single 

Entity 

Joint Venture or Association  

All 

partners 

combined 

Each 

partner 

At least one 

partner 

2.3.1 Historical 

Financial 

Performance 

Submission of audited 

balance sheets or if not 

required by the law of the 

bidder’s country, other 

financial statements 

acceptable to the Employer, 

for the last ____ [ ] years to 

demonstrate the current 

soundness of the bidders 

financial position and its 

prospective long term 

profitability. 

(a) (criterion 1) 

(b) (criterion 2) 

(c) __________ 

Must meet 

requirement 
N / A 

Must meet 

requirement 
N / A 

Form FIN –1 with 

attachments 

2.3.2. Average 

Annual 

Turnover 

Minimum average annual 

turnover of 

__________________, 

Must meet 

requirement 

Must meet 

requirement 

Must meet  

_________ 

percent 

Must meet  

_________ 

percent 

Form FIN –2 
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Factor 

2.3 FINANCIAL SITUATION 

Sub-Factor 

Criteria 

Documentation 

Required 
Requirement 

 Bidder 

Single 

Entity 

Joint Venture or Association  

All 

partners 

combined 

Each 

partner 

At least one 

partner 

 calculated as total certified 

payments received for 

contracts  in progress or 

completed, within the 

last______(   ) years 

(_____%) of 

the 

requirement 

 

(_____%) of 

the 

requirement 

2.3.3.Financial 

Resources 

The Bidder must 

demonstrate access to, or 

availability of, financial 

resources such as liquid 

assets, unencumbered real 

assets, lines of credit, and 

other financial means, other 

than any contractual advance 

payments to meet:  

(i) the following cash-flow 

requirement: 

……………………………

……………………………

………… 

Must meet 

requirement 

Must meet 

requirement 

Must meet  

_________ 

percent 

(_____%) of 

the 

requirement 

 

 

Must meet  

_________ 

percent 

(_____%) of 

the 

requirement 

 

 

 

 

Form FIN –3 

 

 

 

 

Form FIN-4 
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Factor 

2.3 FINANCIAL SITUATION 

Sub-Factor 

Criteria 

Documentation 

Required 
Requirement 

 Bidder 

Single 

Entity 

Joint Venture or Association  

All 

partners 

combined 

Each 

partner 

At least one 

partner 

and  

(ii) the overall cash flow 

requirements for this 

contract and its current 

commitments. 
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Factor 

2.4 EXPERIENCE 

Sub-Factor 

Criteria 

Documentation 

Required Requirement 

Bidder 

Single Entity 

Joint Venture or  Association  

All partners 

combined 

Each 

partner 

At least one 

partner 

2.4.1General 

Experience 

Experience under contracts 

in the role of contractor, 

subcontractor, or 

management contractor for at 

least the last________ [____] 

years prior to the 

applications submission 

deadline, and with activity in 

at least nine (9) months in 

each year.   

Must meet 

requirement 

 

N / A 

Must 

meet 

requireme

nt 

 

N / A Form EXP-1 

2.4.2Specific 

Experience 

(a)Participation as 

contractor, management 

contractor, or subcontractor, 

in at least _________ (___) 

contracts within the last 

________( ) years , each with 

a value of at least 

____________ (___), that 

have been successfully and 

substantially completed and 

that are similar to the 

Must meet 

requirement 

Must meet 

requirements  

for all 

characteristics 

N / A 

Must meet 

requirement for 

one 

characteristic  

Form EXP 2(a) 
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Factor 

2.4 EXPERIENCE 

Sub-Factor 

Criteria 

Documentation 

Required Requirement 

Bidder 

Single Entity 

Joint Venture or  Association  

All partners 

combined 

Each 

partner 

At least one 

partner 

proposed Works. The 

similarity shall be based on 

the physical size, complexity, 

methods/technology or other 

characteristics as described 

in Section VI, Employer’s 

Requirements. 

2.4.2  Specific 

Experience  

b) For the above or other 

contracts executed during the 

period stipulated in 2.4.2(a) 

above, a minimum experience 

in  the following key activities:  

1. ….. 

Must meet 

requirements 

 

Must meet 

requirements 
N / A 

Must meet 

requirements 

 

Form EXP-2(b) 
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2.5 Personnel 

 

The Bidder must demonstrate that it has the personnel for the key positions that meet 

the following requirements: 

  

No. Position 

Total Work 

Similar 

Experience 

(years) 

In Similar 

Works 

Experience 

(years) 

1    

2    

3    

4    

5    

    

 

The Bidder shall provide details of the proposed personnel and their experience 

records using Forms PER-1 and PER-2 included in Section IV, Bidding Forms. 

 

2.6 Equipment 
 

The Bidder must demonstrate that it has the key equipment listed hereafter: 

 

No. Equipment Type and Characteristics 
Minimum Number 

required 

1   

2   

3   

4   

5   

   

   

 

The Bidder shall provide further details of proposed items of equipment using Form EQU 

in Section IV, Bidding Forms. 
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Section IV.  Bidding Forms 
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Appendix to Bid .....................................................................................................................53 
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Table C.  Summary of Payment Currencies .................................................................55 

Bill of Quantities ....................................................................................................................57 
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Bill No. 3:  Culverts and Bridges .................................................................................59 
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Schedule of Daywork Rates:  3. Contractor’s Equipment ...........................................62 

Daywork Summary ......................................................................................................63 

Summary of Specified Provisional Sums.....................................................................64 

Grand Summary ...........................................................................................................65 

Technical Proposal .................................................................................................................66 

Site Organization .........................................................................................................67 

Method Statement ........................................................................................................68 

Mobilization Schedule .................................................................................................69 

Construction Schedule Form EQU: Equipment ...........................................................70 

Form EQU: Equipment ................................................................................................71 

Personnel .................................................................................................................................72 

Form PER-1: Proposed Personnel ...............................................................................72 

Form PER-2: Resume of Proposed Personnel .............................................................73 

Bidders Qualification following Prequalification ...............................................................75 

Form ELI - 1: Bidder Information Sheet ......................................................................76 

Form ELI - 2: JV Information Sheet ............................................................................77 

Form LIT: Pending Litigation ......................................................................................78 
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Form FIN-2: Average Annual Construction Turnover ................................................80 

Form FIN-3:  Financial Resources ...............................................................................81 

Form FIN-4: Current Contract Commitments / Works in Progress .............................82 
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Bidders Qualification without prequalification ..................................................................83 

Form ELI – 1: Bidder’s Information Sheet ..................................................................84 

Form ELI – 2: JV Information Sheet ...........................................................................85 

Form LIT – Pending Litigation ....................................................................................86 

Form FIN – 1: Financial Situation ...............................................................................87 

Form FIN – 2: Average Annual Construction Turnover ..............................................88 

Form FIN – 3:  Financial Resources ............................................................................89 

Form FIN – 4:  Current Contract Commitments / Works in Progress .........................90 

Form EXP – 1:  General Construction Experience ......................................................91 

Form EXP – 2(a):  Specific Construction Experience .................................................92 

Form EXP – 2(b):  Specific Construction Experience in Key Activities .....................93 

Form of Bid Security .............................................................................................................94 

Form of Bid-Securing Declaration .......................................................................................96 
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Bid Submission Sheet 

 

Date:   

ICB No.:   

Invitation for Bid No.:   

To:  _______________________________________________________________________ 

 

We, the undersigned, declare that:  

 

(a) We have examined and have no reservations to the Bidding Document, including 

Addenda issued in accordance with Instructions to Bidders (ITB)8 ; 

 

(b) We offer to execute in conformity with the Bidding Document the following Works:   

 ; 

 

(c) The total price of our Bid, excluding any discounts offered in item (d) below is:   

 ; 

 

(d) The discounts offered and the methodology for their application are:   

  

  

  

 ; 

 

(e) Our bid shall be valid for a period of _________________ days from the date fixed for 

the bid submission deadline in accordance with the Bidding Document, and it shall 

remain binding upon us and may be accepted at any time before the expiration of that 

period; 

 

(f) If our bid is accepted, we commit to obtain a performance security in accordance with the 

Bidding Document; 

 

(g) We, including any subcontractors or suppliers for any part of the contract, have or will 

have nationalities from eligible countries, in accordance with ITB 4.2; 

 

(h) We, including any subcontractors or suppliers for any part of the contract, do not have 

any conflict of interest in accordance with ITB 4.3;  

 

(i) We are not participating, as a Bidder or as a subcontractor, in more than one bid in this 

bidding process in accordance with ITB 4.3, other than alternative offers submitted in 

accordance with ITB 13; 
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(j) We, including any of our subcontractors or suppliers for any part of the contract, have 

not been declared ineligible by the Bank, under the Employer’s country laws or official 

regulations or by an act of compliance with a decision of the United Nations Security 

Council; 

 

(k) We are not a government owned entity/ We are a government owned entity but meet the 

requirements of ITB-4.5;
6
 

 

(l) We have paid, or will pay the following commissions, gratuities, or fees with respect to 

the bidding process or execution of the Contract: 

 

Name of Recipient Address Reason Amount 

        

        

        

        

 

 (If none has been paid or is to be paid, indicate ―none.‖) 

 

(m) We understand that this bid, together with your written acceptance thereof included in 

your notification of award, shall constitute a binding contract between us, until a formal 

contract is prepared and executed; and 

 

(n) We understand that you are not bound to accept the lowest evaluated bid or any other bid 

that you may receive. 

 

(o) We hereby certify that we have taken steps to ensure that no person acting for us or on 

our behalf will engage in bribery. 

 

 

Name   In the capacity of  _  

 

Signed   

 

 

Duly authorized to sign the bid for and on behalf of   

 

 

Dated on ________________________________ day of _______________________, _____ 

                     
6
  Bidder to use as appropriate 
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Appendix to Bid 

 
Schedule of Adjustment Data 

 

[In Tables A, B, and C, below, the Bidder shall (a) indicate its amount of local currency 

payment, (b) indicate its proposed source and base values of indices for the different foreign 

currency elements of cost, (c) derive its proposed weightings for local and foreign currency 

payment, and (d) list the exchange rates used in the currency conversion.  In the case of very 

large and/or complex works contracts, it may be necessary to specify several families of price 

adjustment formulae corresponding to the different works involved.]     

 

Table A.  Local Currency 

Index 

code* 

Index 

description* 

Source of 

index* 

Base value 

and date* 

Bidder’s 

related 

currency 

amount 

Bidder’s 

proposed 

weighting 

 Nonadjustable — — — A:   * 

B:    

C:    

D:    

E:    

   Total  1.00 

 

[*  To be entered by the Employer] 
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Table B.  Foreign Currency (FC) 

State type:  ....................... [If the Bidder is allowed to quote in local and foreign currencies 

and the Bidder wishes to quote in more than one foreign currency, this table should be 

repeated for each foreign currency.] 

Index 

code 

Index 

description 

Source of 

index 

Base 

value and 

date 

Bidder’s 

related 

source 

currency in 

type/amount 

Equivalent 

in FC1 

Bidder’s 

proposed 

weighting 

 Nonadjustable — — —  A:  

 

* 

 

B:    

 

C:    

 

D:    

 

E:    

    Total  1.00 

 

[*  To be entered by the Employer] 
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Table C.  Summary of Payment Currencies 

Table: Alternative A 

For ………………………..[insert name of Section of the Works]  

 

 

 

Name of 

payment 

currency 

A 

Amount of 

currency 

B 

Rate of 

exchange 

(local currency 

per unit of 

foreign) 

C 

Local currency 

equivalent 

C = A x B 

D 

Percentage of 

 Net Bid Price 

(NBP) 

 100xC  

NBP 

Local currency 

  

 

 1.00   

Foreign 

currency #1 

  

 

    

Foreign 

currency #2 

  

 

    

Foreign 

currency # 

  

 

    

Net Bid Price 

 

 

    

 

100.00 

Provisional 

sums expressed 

in local 

currency
 

 

 

[To be 

entered by 

the 

Employer] 

  

[To be entered 

by the 

Employer] 

 

BID PRICE 
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Table:  Alternative B 

 

To be used only with Alternative B Prices directly quoted in the currencies of payment.  

(Clause ITB 15.1) 

 

Summary of currencies of the bid for  ___________ [insert name of Section of the Works]  

 

 

Name of currency Amounts payable 

Local currency:     

Foreign currency #1:     

Foreign currency #2:     

Foreign currency #3:     
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Bill of Quantities 

 

Bill No. 1:  General Items 

 

Item no. Description Unit Quantity Rate Amount 

101 Performance Bond/Guarantee sum item —  

102 Insurance of the Works sum item —  

103 Insurance of Contractor’s Equipment sum item —  

104 Third-Party Insurance sum item —  

105 Allow for maintenance of Works for 12 

months after completion 

month 12   

106 —etc.—     

112 Provide and equip Engineer’s offices nr 2   

113 Maintain Engineer’s offices for 24 

months, including services 

month 24   

114 —etc.—     

121 Provide diversion road sum item —  

122 Provide for traffic control and 

maintenance of diversion road 

month 24 —  

123 —etc.—     

132 Provide for cleaning up the Site on 

completion 

 

—etc.— 

sum item —  

      

      

      

      

      

      

      

      

Total for Bill No. 1 

(carried forward to Summary, p.  ) 
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Bill No. 2:  Earthworks 

 

Item no. Description Unit Quantity Rate Amount 

201 Excavate topsoil to maximum depth 25 

cm and stockpile for reuse, maximum 

haul distance 1 km 

m
3
 95,000   

202 Excavate topsoil to maximum depth 

25–50 cm, and dispose 

m
3
 15,000   

203 —etc.—     

206 Excavate fill material from cuttings or 

approved borrow pits, haul up to 1 km, 

deposit, shape, and compact to fill 

m
3
 258,000   

207 Excavate rock in cuttings and dispose, 

any depth 

m
3
 25,000   

208 —etc.—     

      

      

      

      

      

      

      

      

      

      

      

      

Total for Bill No. 2 

(carried forward to Summary, p.  ) 
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Bill No. 3:  Culverts and Bridges 

Item no. Description Unit Quantity Rate Amount 

301 Excavate in all materials other than 

rock from ground level to underside of 

foundations, maximum depth 5 m, and 

dispose 

m
3
 18,500   

302 Excavate in all materials other than 

rock, depth 5 m to 7.5 m 

m
3
 2,500   

303 Provisional Item 

As Item 302, depth 7.5 m to 10 m 

m
3
 500   

304 —etc.—     

311 Concrete class B in abutments m
3
 18,500   

312 —etc.—     

318 Mild steel reinforcement in abutments 

and piers up to 20 mm diameter 

t 370   

319 —etc.—     

      

      

      

      

      

      

      

      

      

      

      

Total for Bill No. 3 

(carried forward to Summary, p.  ) 
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Schedule of Daywork Rates:  1. Labour 

 

 

Item no. Description Unit Nominal 

quantity 

Rate Extended 

amount 

D100 Ganger hour 500   

D101 Labourer hour 5,000   

D102 Bricklayer hour 500   

D103 Mason hour 500   

D104 Carpenter hour 500   

D105 Steelwork Erector hour 500   

D106 —etc.— hour    

D113 Driver for vehicle up to 10 tons hour 1,000   

D114 Operator for excavator, dragline, 

shovel, or crane 

hour 500   

D115 Operator for tractor with dozer blade or 

ripper 

hour 500   

D116 —etc.— hour    

      

      

      

      

      

      

      

      

 Subtotal  

D122 Allow   percent
a
 of Subtotal for Contractor’s overhead, 

profit, etc., in accordance with paragraph 3 (b) above. 

  

      

 Total for Daywork:  Labour 

(carried forward to Daywork Summary, p.  ) 

  

 

a. To be entered by the bidder. 
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Schedule of Daywork Rates:  2. Materials 

 

Item no. Description Unit Nominal 

quantity 

Rate Extended 

amount 

D201 Cement, ordinary Portland, or 

equivalent in bags 

t 200   

D202 Mild steel reinforcing bar up to 16 mm 

diameter to BS 4449 or equivalent 

t 100   

D203 Fine aggregate for concrete as specified 

in Clause   

m
3
 1,000   

D204 —etc.—     

D222 Gelignite (Nobel Special Gelatine 60%, 

or equivalent) including caps, fuse, 

wire, and requisite accessories 

t 10   

      

      

      

      

      

      

      

      

 Subtotal  

D122 Allow   percent
a
 of Subtotal for Contractor’s overhead, 

profit, etc., in accordance with paragraph 3 (b) above. 

  

      

 Total for Daywork:  Materials 

(carried forward to Daywork Summary, p.  ) 

  

 

a. To be entered by the bidder. 
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Schedule of Daywork Rates:  3. Contractor’s Equipment 

 

Item no. Description Nominal 

quantity 

(hours) 

Basic hourly 

rental rate 

Extended 

amount 

D301 Excavator, face shovel, or dragline:    

.1 Up to and including 1 m
3
 500   

.2 Over 1 m
3
 to 2 m

3
 400   

.3 Over 2 m
3
 100   

D302 Tractor, including bull or angle dozer:    

.1 Up to and including 150 kW 500   

.2 Over 150 kW to 200 kW 400   

.3 Over 200 kW to 250 kW 200   

D303 Tractor with ripper:    

.1 Up to and including 200 kW 400   

.2 Over 200 kW to 250 kW 200   

D304 —etc.—    

     

     

     

     

     

     

     

     

     

     

     

Total for Daywork:  Contractor’s Equipment 

(carried forward to Daywork Summary, p.   ) 
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Daywork Summary 

 

 Amount
a
 

( ) 

% 

Foreign 

1. Total for Daywork:  Labour   

2. Total for Daywork:  Materials   

3. Total for Daywork:  Contractor’s Equipment   

Total for Daywork (Provisional Sum) 

(carried forward to Bid Summary, p.  ) 

    

 

a. The Employer should insert local currency unit. 
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Summary of Specified Provisional Sums 

 

Bill no. Item no. Description Amount 

1    

    

    

2 2.8 Supply and install equipment in pumping station 1,250,000 

    

    

3    

    

    

4 4.32 Provide for ventilation system in subway tunnel 3,500,000 

    

    

etc.    

    

    

Total for Specified Provisional Sums 

(carried forward to Grand Summary (B), p.   ) 

4,750,000 

 

CuuDuongThanCong.com https://fb.com/tailieudientucntt

http://cuuduongthancong.com?src=pdf
https://fb.com/tailieudientucntt


Section IV. Bidding Forms 65 

 

  

Grand Summary 

 

Contract Name: 

 

Contract No.: 

 

General Summary Page Amount 

Bill No. 1:  Preliminary Items   

Bill No. 2:  Earthworks   

Bill No. 3:  Drainage Structures   

—etc.—   

Total for Daywork (Provisional Sum)   

Subtotal of Bills (A)  

Total for Daywork (Provisional Sum) (B)  

Specified Provisional Sums
a
 included in subtotal of bills (C) 4,750,000

b
 

Total of Bills Plus Provisional Sums (A + B + C) (D)  

Add Provisional Sum
a
 for Contingency Allowance (E) [sum]

b
 

Bid Price (D + E) (Carried forward to Form of Bid) (F)  

   

 

a. All Provisional Sums are to be expended in whole or in part at the direction and discretion of the Engineer 

in accordance with Sub-Clause 52.4 and Clause 58 of Part I of the Conditions of Contract. 

b. To be entered by the Employer. 
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Technical Proposal 

 

 

- Site Organization 

 

- Method Statement 

 

- Mobilization Schedule 

 

- Construction Schedule 

 

- Equipment 

 

- Others 
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Site Organization 
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Method Statement 
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Mobilization Schedule 
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Construction Schedule 

CuuDuongThanCong.com https://fb.com/tailieudientucntt

http://cuuduongthancong.com?src=pdf
https://fb.com/tailieudientucntt


Section IV. Bidding Forms 71 

 

Form EQU: Equipment 

 

The Bidder shall provide adequate information to demonstrate clearly that it has the capability 

to meet the requirements for the key equipment listed in Section III, Evaluation and 

Qualification Criteria. A separate Form shall be prepared for each item of equipment listed, or 

for alternative equipment proposed by the Bidder. 

 
 

Item of equipment 

 

Equipment 

information 

Name of manufacturer 

 

Model and power rating 

 Capacity 

 

Year of manufacture 

Current 

status 

Current location 

 

 Details of current commitments 

 

  

Source Indicate source of the equipment 

  Owned  Rented  Leased  Specially manufactured 

 

Omit the following information for equipment owned by the Bidder. 

 

Owner Name of owner 

 Address of owner 

 

  

 Telephone Contact name and title 

 Fax Telex 

Agreements Details of rental / lease / manufacture agreements specific to the project 
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Personnel 

 

Form PER-1: Proposed Personnel  

 

Bidders should provide the names of suitably qualified personnel to meet the specified 

requirements stated in Section III. The data on their experience should be supplied using the 

Form below for each candidate. 

 

 

1. Title of position* 

 Name  

2. Title of position* 

 Name  

3. Title of position* 

 Name  

4. Title of position* 

 Name  

 

*As listed in Section III. 
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Form PER-2: Resume of Proposed Personnel   

 

Name of Bidder 

 

 

 

Position 

 

Personnel 

information 

Name  

 

Date of birth 

 Professional qualifications 

 

Present 

employment 

Name of employer 

 

 Address of employer 

 

 Telephone 

 

Contact (manager / personnel 

officer) 

 Fax 

 

E-mail 

 Job title 

 

Years with present employer 

 

 

Summarize professional experience over the last 20 years, in reverse chronological order. 

Indicate particular technical and managerial experience relevant to the project. 

 

From To Company / Project / Position / Relevant technical and management 

experience 
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From To Company / Project / Position / Relevant technical and management 

experience 
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Bidders Qualification following Prequalification 

 
The Bidder shall update the information given during the corresponding prequalification 

exercise to demonstrate that he continues to meet the criteria used at the time of 

prequalification regarding 

(a) Eligibility 

(b) Pending Litigation 

(c) Financial Situation 

For this purpose, the Bidder shall use the relevant forms included in this Section. 
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Form ELI - 1: Bidder Information Sheet 

 

Bidder Information 

Bidder’s legal name  

 

In case of JV, legal name 

of each partner 

 

Bidder’s country of 

constitution 

 

Bidder’s year of 

constitution 

 

Bidder’s legal address in 

country of constitution 

 

Bidder’s authorized 

representative 

(name, address, telephone 

numbers, fax numbers, e-

mail address) 

 

Attached are copies of the following original documents. 

 1.  In case of single entity, articles of incorporation or constitution of the legal entity named above, in 

accordance with ITB  4.1 and 4.2. 

 2.  Authorization to represent the firm or JV named in above, in accordance with ITB 20.2. 

 3. In case of JV, letter of intent to form JV or JV agreement, in accordance with ITB 4.1. 

 4. In case of a government-owned entity, any additional documents not covered under 1 above required to 

comply with ITB  4.5. 
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Form ELI - 2: JV Information Sheet 

 

Each member of a JV must fill in this form 

JV / Specialist Subcontractor Information 

Bidder’s legal name 

 

JV Partner’s or 

Subcontractor’s legal 

name 

 

JV Partner’s or 

Subcontractor’s country 

of constitution 

 

JV Partner’s or 

Subcontractor’s year of 

constitution 

 

JV Partner’s or 

Subcontractor’s legal 

address in country of 

constitution 

 

JV Partner’s or 

Subcontractor’s 

authorized representative 

information 

(name, address, telephone 

numbers, fax numbers, e-

mail address) 

 

Attached are copies of the following original documents.      

 1. Articles of incorporation or constitution of the legal entity named above, in accordance with ITB 4.1 and 

4.2. 

 2. Authorization to represent the firm named above, in accordance with ITB 20.2. 

 3. In the case of government-owned entity, documents establishing legal and financial autonomy and 

compliance with commercial law, in accordance with ITB Sub-Clause 4.5. 
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Form LIT: Pending Litigation 

 

Each Bidder or member of a JV must fill in this form 

Pending Litigation 

 No pending litigation  

 Pending litigation  

Year Matter in Dispute  

Value of 

Pending 

Claim in 

US$ 

Equivalent 

Value of 

Pending 

Claim as a 

Percentage 

of Net 

Worth 
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Form FIN-1: Financial Situation 

 

Each Bidder or member of a JV must fill in this form 

 

 

Financial Data for Previous 3 Years [US$ Equivalent] 

Year 1:  Year 2:  Year 3:  

 

Information from Balance Sheet 

 

Total Assets    

Total Liabilities    

Net Worth    

Current Assets    

Current Liabilities    

 

Information from Income Statement 
 

Total Revenues     

Profits Before Taxes    

Profits After Taxes    

 Attached are copies of financial statements (balance sheets including all related notes, and income statements) 

for the last three years, as indicated above, complying with the following conditions. 

 All such documents reflect the financial situation of the Bidder or partner to a JV, and not sister or parent 

companies. 

 Historic financial statements must be audited by a certified accountant. 

 Historic financial statements must be complete, including all notes to the financial statements. 

 Historic financial statements must correspond to accounting periods already completed and audited (no 

statements for partial periods shall be requested or accepted). 
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Form FIN-2: Average Annual Construction Turnover 

 

Each Bidder or member of a JV must fill in this form 

Annual Turnover Data for the Last 3 Years  (Construction only) 

Year 
Amount 

Currency 

Exchange  

Rate 

US$ 

Equivalent 

    

    

    

Average Annual Construction Turnover  

 

The information supplied should be the Annual Turnover of the Bidder or each member of a 

JV in terms of the amounts billed to clients for each year for work in progress or completed, 

converted to US$s at the rate of exchange at the end of the period reported.  
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Form FIN-3: Financial Resources 

 

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, 

lines of credit, and other financial means, net of current commitments, available to meet 

the total construction cash flow demands of the subject contract or contracts as indicated 

in Section III (Evaluation and Qualification Criteria) 

 

No. Source of financing Amount (US$ equivalent) 

1 
 

 

 

2 
 

 

 

3 
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Form FIN-4: Current Contract Commitments / Works in Progress 

 

Bidders and each partner to a JVA should provide information on their current commitments on 

all contracts that have been awarded, or for which a letter of intent or acceptance has been 

received, or for contracts approaching completion, but for which an unqualified, full completion 

certificate has yet to be issued. 
 
 

Name of contract Employer, 

contact 

address/tel/fax 

Value of 

outstanding work 

(current US$ 

equivalent) 

Estimated 

completion date 

Average monthly 

invoicing over 

last six months 

(US$/month) 

1. 

 

    

2. 

 

    

3. 

 

    

4. 

 

    

5. 

 

    

etc. 
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Bidders Qualification without prequalification 
 

To establish its qualifications to perform the contract in accordance with Section III 

(Evaluation and Qualification Criteria) the Bidder shall provide the information 

requested in the corresponding Information Sheets included hereunder.  
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Form ELI – 1: Bidder’s Information Sheet 

 

Bidder’s Information 

Bidder’s legal name  

 

In case of JV, legal name 

of each partner 

 

Bidder’s country of 

constitution 

 

Bidder’s year of 

constitution 

 

Bidder’s legal address in 

country of constitution 

 

Bidder’s authorized 

representative 

(name, address, telephone 

numbers, fax numbers, e-

mail address) 

 

Attached are copies of the following original documents. 

 1.  In case of single entity, articles of incorporation or constitution of the legal entity named above, in 

accordance with ITB 4.1 and 4.2. 

 2.  Authorization to represent the firm or JV named in above, in accordance with ITB 20.2. 

 3. In case of JV, letter of intent to form JV or JV agreement, in accordance with ITB 4.1. 

 4. In case of a government-owned entity, any additional documents not covered under 1 above required to 

comply with ITB 4.5. 
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Form ELI – 2: JV Information Sheet 

Each member of a JV must fill in this form 

JV / Specialist Subcontractor Information 

Bidder’s legal name 
 

JV Partner’s or 

Subcontractor’s legal 

name 

 

JV Partner’s or 

Subcontractor’s country 

of constitution 

 

JV Partner’s or 

Subcontractor’s year of 

constitution 

 

JV Partner’s or 

Subcontractor’s legal 

address in country of 

constitution 

 

JV Partner’s or 

Subcontractor’s 

authorized 

representative 

information 

(name, address, telephone 

numbers, fax numbers, e-

mail address) 

 

Attached are copies of the following original documents.      

 1. Articles of incorporation or constitution of the legal entity named above, in accordance with ITB 4.1 and 

4.2. 

 2. Authorization to represent the firm named above, in accordance with ITB 20.2. 

 3. In the case of government-owned entity, documents establishing legal and financial autonomy and 

compliance with commercial law, in accordance with ITB 4.5. 
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Form LIT – Pending Litigation 

Each Bidder or member of a JV must fill in this form 

Pending Litigation 

 No pending litigation in accordance with Criteria 2.2.1 of Section III (Evaluation and Qualification 

Criteria) 

 Pending litigation in accordance with Criteria 2.2.1 of Section III (Evaluation and Qualification 

Criteria) 

Year Matter in Dispute  

Value of 

Pending 

Claim in 

US$ 

Equivalent 

Value of 

Pending 

Claim as a 

Percentage 

of Net 

Worth 
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Form FIN – 1: Financial Situation 

Each Bidder or member of a JV must fill in this form 

 

Financial Data for Previous 3 Years [US$ Equivalent] 

Year 1:  Year 2:  Year 3:  

 

Information from Balance Sheet 
 

Total Assets    

Total Liabilities    

Net Worth    

Current Assets    

Current Liabilities    

 

Information from Income Statement 
 

Total Revenues     

Profits Before Taxes    

Profits After Taxes    

 Attached are copies of financial statements (balance sheets including all related notes, and income statements) 

for the last three years, as indicated above, complying with the following conditions. 

 All such documents reflect the financial situation of the Bidder or partner to a JV, and not sister or parent 

companies. 

 Historic financial statements must be audited by a certified accountant. 

 Historic financial statements must be complete, including all notes to the financial statements. 

 Historic financial statements must correspond to accounting periods already completed and audited (no 

statements for partial periods shall be requested or accepted). 
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Form FIN – 2: Average Annual Construction Turnover 

Each Bidder or member of a JV must fill in this form 

Annual Turnover Data for the Last 3 Years  (Construction only) 

Year 
Amount 

Currency 

Exchange  

Rate 

US$ 

Equivalent 

    

    

    

 Average Annual Construction Turnover      

 

The information supplied should be the Annual Turnover of the Bidder or each member of a JV in terms of 

the amounts billed to clients for each year for work in progress or completed, converted to US$s at the rate of 

exchange at the end of the period reported.  

 

 
 

CuuDuongThanCong.com https://fb.com/tailieudientucntt

http://cuuduongthancong.com?src=pdf
https://fb.com/tailieudientucntt


Section IV. Bidding Forms 89 

 

Form FIN – 3: Financial Resources 

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines 

of credit, and other financial means, net of current commitments, available to meet the total 

construction cash flow demands of the subject contract or contracts as indicated in Section III 

(Evaluation and Qualification Criteria) 

Financial Resources 

No. Source of financing Amount (US$ equivalent) 

1 
 

 

 

2 
 

 

 

3 
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Form FIN – 4: Current Contract Commitments / Works in Progress 

Bidders and each partner to a JV should provide information on their current commitments 

on all contracts that have been awarded, or for which a letter of intent or acceptance has been 

received, or for contracts approaching completion, but for which an unqualified, full 

completion certificate has yet to be issued. 

Current Contract Commitments 

No. Name of Contract 

Employer’s 

Contact Address, Tel, 

Fax 

Value of 

Outstanding 

Work 

[Current US$ 

Equivalent] 

Estimated 

Completion 

Date 

Average Monthly 

Invoicing Over Last 

Six Months 

[US$/month)] 

1      

2      

3      

4      

5      
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Form EXP – 1: General Construction Experience 

Each Bidder or member of a JV must fill in this form 

General Construction Experience 

Starting 

Month 

Year 

Ending 

Month 

Year 

Years 

Contract Identification and Name 

Name and Address of Employer 

Brief Description of the Works Executed by the 

Bidder 

Role of Bidder 
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Form EXP – 2(a): Specific Construction Experience 

Fill up one (1) form per contract. 

Contract of Similar Size and Nature 

Contract  No . . . . . . of . . . . . 

. 
Contract Identification  

Award Date  Completion Date  

Role in Contract Contractor Management Contractor Subcontractor 

Total Contract Amount US$ 

If partner in a JV or 

subcontractor, specify 

participation of total 

contract amount 

Percent of Total Amount 

Employer’s Name 

Address 

Telephone/Fax Number 

E-mail 

 

Description of the similarity in accordance with Criteria 2.4.2(a) of Section III 
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Form EXP – 2(b): Specific Construction Experience in Key Activities  

Fill up one (1) form per contract 

Contract with Similar Key Activities 

Contract  No . . . . . . of . . . . . 

. 
Contract Identification  

Award Date  Completion Date  

Role in Contract  Contractor 
 Management 

Contractor 
 Subcontractor 

Total Contract Amount US$ 

If partner in a JV or 

subcontractor, specify 

participation of total 

contract amount 

Percent of Total Amount 

Employer’s Name 

Address 

Telephone Number  

Fax Number 

E-mail 

 

Description of the key activities in accordance with Criteria 2.4.2(b) of Section III 
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Form of Bid Security 

(Bank Guarantee) 

 

__________________________   

Beneficiary:  __________________________  

Date:  __________________________  

BID GUARANTEE No.: __________________________  

We have been informed that __________________________ (hereinafter called "the 

Bidder") has submitted to you its bid dated  ___________ (hereinafter called "the Bid") for 

the execution of ________________ under Invitation for Bids No. ___________ (―the IFB‖).  

Furthermore, we understand that, according to your conditions, bids must be supported by a 

bid guarantee. 

At the request of the Bidder, we ____________________ hereby irrevocably undertake to 

pay you any sum or sums not exceeding in total an amount of ___________   

(____________) upon receipt by us of your first demand in writing accompanied by a written 

statement stating that the Bidder is in breach of its obligation(s) under the bid conditions, 

because the Bidder: 

(a)  has withdrawn its Bid during the period of bid validity specified by the Bidder 

in the Form of Bid; or 

(b)  having been notified of the acceptance of its Bid by the Employer during the period of 

bid validity, (i) fails or refuses to execute the Contract Agreement or (ii) fails or refuses 

to furnish the performance security, in accordance with the ITB. 

 

This guarantee will expire:  (a) if the Bidder is the successful Bidder, upon our receipt of 

copies of the contract signed by the Bidder and the performance security issued to you upon 

the instruction of the Bidder; and (b) if the Bidder is not the successful Bidder, upon the 

earlier of (i) our receipt of a copy your notification to the Bidder of the name of the 

successful Bidder; or (ii) twenty-eight days after the expiration of the Bidder’s bid. 

 

Consequently, any demand for payment under this guarantee must be received by us at the 

office on or before that date. 

 

This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 

458. 
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_____________________________ 

[signature(s)] 

 

Note:  All italicized text is for use in preparing this form and shall be deleted from the final 

product. 
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Form of Bid-Securing Declaration 
 

Date: ________________ 

Bid No.: ________________ 

Alternative No.: ________________ 
 

 

To:  

We, the undersigned, declare that:     

We understand that, according to your conditions, bids must be supported by a Bid-Securing 

Declaration. 

We accept that we will automatically be suspended from being eligible for bidding in any 

contract with the Borrower for the period of time of ______________ starting on _________, 

if we are in breach of our obligation(s) under the bid conditions, because we: 

(a)  have withdrawn our Bid during the period of bid validity specified in the Letter of Bid; 

or 

(b)  having been notified of the acceptance of our Bid by the Employer during the period of 

bid validity, (i) fail or refuse to execute the Contract, if required, or (ii) fail or refuse to 

furnish the Performance Security, in accordance with the ITB. 

We understand this Bid-Securing Declaration shall expire if we are not the successful Bidder, 

upon the earlier of (i) our receipt of your notification to us of the name of the successful 

Bidder; or (ii) twenty-eight days after the expiration of our Bid. 

Signed: _________________________________________________  

In the capacity of _________________________________________  

Name: ______________________________________________  

Duly authorized to sign the bid for and on behalf of: [insert complete name of Bidder] 

Dated on ____________ day of __________________, _______  

Corporate Seal (where appropriate) 

[Note: In case of a Joint Venture, the Bid-Securing Declaration must be in the name of all partners to the Joint 

Venture that submits the bid.] 
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Section V.  Eligible Countries 
 

 

 

 

 

Eligibility for the Provision of Goods, Works and Services in  

Bank-Financed Procurement 

 

 

  

1. In accordance with Para 1.8 of the Guidelines: Procurement under IBRD Loans and 

IDA Credits, dated May 2004, the Bank permits firms and individuals from all countries to 

offer goods, works and services for Bank-financed projects. As an exception, firms of a 

Country or goods manufactured in a Country may be excluded if: 

 

Para 1.8 (a) (i): as a matter of law or official regulation, the Borrower’s Country 

prohibits commercial relations with that Country, provided that the Bank is 

satisfied that such exclusion does not preclude effective competition for the 

supply of the Goods or Works required, or  

 

Para 1.8 (a) (ii): by an Act of Compliance with a Decision of the United Nations 

Security Council taken under Chapter VII of the Charter of the United 

Nations, the Borrower’s Country prohibits any import of goods from that 

Country or any payments to persons or entities in that Country. 

 

2. For the information of borrowers and bidders, at the present time firms, goods and 

services from the following countries are excluded from this bidding: 

 

(a)   With reference to paragraph 1.8 (a) (i) of the Guidelines: 

_________________________ 

_________________________ 

 

(b)      With reference to paragraph 1.8 (a) (ii) of the Guidelines: 

_________________________ 

_________________________ 
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PART 2 –WORKS REQUIREMENTS 
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Section VI.  Works Requirements 
 

Contents 

 

Scope of Works ......................................................................................................................102 

Specification ..........................................................................................................................103 

Drawings ................................................................................................................................104 

Supplementary Information ...................................................................................................105 
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Scope of Works 
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Specification 
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Drawings 
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Supplementary Information 
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PART 3 – CONDITIONS OF CONTRACT 

AND CONTRACT FORMS 
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Section VII. General Conditions (GC) 
 

  

1. General Provisions ...................................................................................................115 

1.1 Definitions......................................................................................................115 

1.2  Interpretation ..................................................................................................121 

1.3 Communications ............................................................................................121 

1.4 Law and Language .........................................................................................122 

1.5 Priority of Documents ....................................................................................122 

1.6 Contract Agreement .......................................................................................123 

1.7 Assignment ....................................................................................................123 

1.8 Care and Supply of Documents .....................................................................123 

1.9 Delayed Drawings or Instructions ..................................................................124 

1.10 Employer’s Use of Contractor’s Documents .................................................124 

1.11 Contractor’s Use of Employer’s Documents .................................................125 

1.12 Confidential Details .......................................................................................125 

1.13 Compliance with Laws...................................................................................126 

1.14 Joint and Several Liability .............................................................................126 

1.15 Inspections and Audit by the Bank ................................................................126 

2 The Employer ...........................................................................................................127 

2.1 Right of Access to the Site .............................................................................127 

2.2 Permits, Licences or Approvals .....................................................................128 

2.3 Employer’s Personnel ....................................................................................128 

2.4 Employer’s Financial Arrangements ..............................................................128 

2.5 Employer’s Claims .........................................................................................129 

3 The Engineer ............................................................................................................129 

3.1 Engineer’s Duties and Authority ....................................................................129 

3.2 Delegation by the Engineer ............................................................................131 

3.3 Instructions of the Engineer ...........................................................................132 

3.4 Replacement of the Engineer .........................................................................133 

3.5 Determinations ...............................................................................................133 

4 The Contractor .........................................................................................................133 

4.1 Contractor’s General Obligations ..................................................................133 
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Section VII.  General Conditions (GC) 

 

 

  

[Name of Employer] 

 

 

  

[Name of Contract] 

 

 

 

  

The General Conditions that follow are the Bank Harmonized Edition of the Conditions of 

Contract for Construction prepared and copyrighted by the International Federation of 

Consulting Engineers (Fédération Internationale des Ingénieurs-Conseils, or FIDIC), FIDIC 

2005-All rights reserved.  This publication is exclusive for the use of Bank Borrowers and 

their project implementing agencies as provided under the License Agreement dated March 

11
th

, 2005, between the IBRD and FIDIC, and, consequently, no part of this publication may 

be reproduced, translated, adapted, stored in a retrieval system or communicated, in any form 

or by any means, whether mechanical, electronic, magnetic, photocopying, recording or 

otherwise, without prior permission in writing from FIDIC, except by the Employer identified 

above and only for the exclusive purpose of preparing these Standard Bidding Documents for 

the Contract also identified above.  
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General Conditions 

1. General Provisions 

1.1 Definitions In the Conditions of Contract (―these Conditions‖), which 

include Particular Conditions, Parts A and B, and these 

General Conditions, the following words and expressions shall 

have the meanings stated. Words indicating persons or parties 

include corporations and other legal entities, except where the 

context requires otherwise. 

1.1.1 The Contract 1.1.1.1 ―Contract‖ means the Contract Agreement, the Letter 

of Acceptance, the Letter of Tender, these Conditions, 

the Specification, the Drawings, the Schedules, and 

the further documents (if any) which are listed in the 

Contract Agreement or in the Letter of Acceptance. 

1.1.1.2 ―Contract Agreement‖ means the contract agreement 

referred to in Sub-Clause 1.6 [Contract Agreement]. 

1.1.1.3 ―Letter of Acceptance‖ means the letter of formal 

acceptance, signed by the Employer, of the Letter of 

Tender, including any annexed memoranda 

comprising agreements between and signed by both 

Parties. If there is no such letter of acceptance, the 

expression ―Letter of Acceptance‖ means the 

Contract Agreement and the date of issuing or 

receiving the Letter of Acceptance means the date of 

signing the Contract Agreement. 

1.1.1.4 ―Letter of Tender‖ means the document entitled letter 

of tender or letter of bid, which was completed by the 

Contractor and includes the signed offer to the 

Employer for the Works. 

1.1.1.5 ―Specification‖ means the document entitled 

specification, as included in the Contract, and any 

additions and modifications to the specification in 

accordance with the Contract. Such document 

specifies the Works. 

1.1.1.6 ―Drawings‖ means the drawings of the Works, as 

included in the Contract, and any additional and 

modified drawings issued by (or on behalf of) the 

Employer in accordance with the Contract. 

1.1.1.7 ―Schedules‖ means the document(s) entitled 

schedules, completed by the Contractor and submitted 
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with the Letter of Tender, as included in the Contract. 

Such document may include the Bill of Quantities, 

data, lists, and schedules of rates and/or prices. 

1.1.1.8 ―Tender‖ means the Letter of Tender and all other 

documents which the Contractor submitted with the 

Letter of Tender, as included in the Contract. 

1.1.1.9 ―Bill of Quantities‖, ―Daywork Schedule‖ and 

―Schedule of Payment Currencies‖ mean the 

documents so named (if any) which are comprised in 

the Schedules. 

1.1.1.10 ―Contract Data‖ means the pages completed by the 

Employer entitled contract data which constitute Part 

A of the Particular Conditions. 

1.1.2 Parties and 

Persons 

1.1.2.1 ―Party‖ means the Employer or the Contractor, as the 

context requires. 

1.1.2.2  ―Employer‖ means the person named as employer in 

the Contract Data and the legal successors in title to 

this person.  

1.1.2.3 ―Contractor‖ means the person(s) named as contractor 

in the Letter of Tender accepted by the Employer and 

the legal successors in title to this person(s). 

1.1.2.4 ―Engineer‖ means the person appointed by the 

Employer to act as the Engineer for the purposes of 

the Contract and named in the Contract Data, or other 

person appointed from time to time by the Employer 

and notified to the Contractor under Sub-Clause 3.4 

[Replacement of the Engineer]. 

1.1.2.5 ―Contractor’s Representative‖ means the person 

named by the Contractor in the Contract or appointed 

from time to time by the Contractor under Sub-Clause 

4.3 [Contractor’s Representative], who acts on behalf 

of the Contractor. 

1.1.2.6 ―Employer’s Personnel‖ means the Engineer, the 

assistants referred to in Sub-Clause 3.2 [Delegation 

by the Engineer] and all other staff, labour and other 

employees of the Engineer and of the Employer; and 

any other personnel notified to the Contractor, by the 

Employer or the Engineer, as Employer’s Personnel. 
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1.1.2.7 ―Contractor’s Personnel‖ means the Contractor’s 

Representative and all personnel whom the 

Contractor utilises on Site, who may include the staff, 

labour and other employees of the Contractor and of 

each Subcontractor; and any other personnel assisting 

the Contractor in the execution of the Works. 

1.1.2.8 ―Subcontractor‖ means any person named in the 

Contract as a subcontractor, or any person appointed 

as a subcontractor, for a part of the Works; and the 

legal successors in title to each of these persons. 

1.1.2.9 ―DB‖ means the person or three persons appointed 

under Sub-Clause 20.2 [Appointment of the Dispute 

Board] or Sub-Clause 20.3 [Failure to Agree on the 

Composition of the Dispute Board] 

1.1.2.10 ―FIDIC‖ means the Fédération Internationale des 

Ingénieurs-Conseils, the international federation of 

consulting engineers. 

1.1.2.11 ―Bank‖ means the financing institution (if any) named 

in the Contract Data. 

1.1.2.12 ―Borrower‖ means the person (if any) named as the 

borrower in the Contract Data. 

1.1.3 Dates, Tests, 

Periods and 

Completion 

1.1.3.1 ―Base Date‖ means the date 28 days prior to the latest 

date for submission of the Tender. 

1.1.3.2 ―Commencement Date‖ means the date notified under 

Sub-Clause 8.1 [Commencement of Works]. 

1.1.3.3 ―Time for Completion‖ means the time for 

completing the Works or a Section (as the case may 

be) under Sub-Clause 8.2 [Time for Completion], as 

stated in the Contract Data (with any extension under 

Sub-Clause 8.4 [Extension of Time for Completion]), 

calculated from the Commencement Date. 

1.1.3.4 ―Tests on Completion‖ means the tests which are 

specified in the Contract or agreed by both Parties or 

instructed as a Variation, and which are carried out 

under Clause 9 [Tests on Completion] before the 

Works or a Section (as the case may be) are taken 

over by the Employer. 

1.1.3.5 ―Taking-Over Certificate‖ means a certificate issued 
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under Clause 10 [Employer’s Taking Over]. 

1.1.3.6 ―Tests after Completion‖ means the tests (if any) 

which are specified in the Contract and which are 

carried out in accordance with the Specification after 

the Works or a Section (as the case may be) are taken 

over by the Employer. 

1.1.3.7  ―Defects Notification Period‖ means the period for 

notifying defects in the Works or a Section (as the 

case may be) under Sub-Clause 11.1 [Completion of 

Outstanding Work and Remedying Defects], which 

extends over twelve months except if otherwise stated 

in the Contract Data (with any extension under Sub-

Clause 11.3 [Extension of Defects Notification 

Period]), calculated from the date on which the 

Works or Section is completed as certified under Sub-

Clause 10.1 [Taking Over of the Works and 

Sections]. 

1.1.3.8 ―Performance Certificate‖ means the certificate 

issued under Sub-Clause 11.9 [Performance 

Certificate]. 

1.1.3.9 ―day‖ means a calendar day and ―year‖ means 365 

days. 

1.1.4 Money and 

Payments 

1.1.4.1 ―Accepted Contract Amount‖ means the amount 

accepted in the Letter of Acceptance for the execution 

and completion of the Works and the remedying of 

any defects. 

1.1.4.2 ―Contract Price‖ means the price defined in Sub-

Clause 14.1 [The Contract Price], and includes 

adjustments in accordance with the Contract. 

1.1.4.3 ―Cost‖ means all expenditure reasonably incurred (or 

to be incurred) by the Contractor, whether on or off 

the Site, including overhead and similar charges, but 

does not include profit. 

1.1.4.4 ―Final Payment Certificate‖ means the payment 

certificate issued under Sub-Clause 14.13 [Issue of 

Final Payment Certificate]. 

1.1.4.5 ―Final Statement‖ means the statement defined in 

Sub-Clause 14.11 [Application for Final Payment 

Certificate]. 
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1.1.4.6 ―Foreign Currency‖ means a currency in which part 

(or all) of the Contract Price is payable, but not the 

Local Currency. 

1.1.4.7 ―Interim Payment Certificate‖ means a payment 

certificate issued under Clause 14 [Contract Price and 

Payment], other than the Final Payment Certificate. 

1.1.4.8 ―Local Currency‖ means the currency of the Country. 

1.1.4.9 ―Payment Certificate‖ means a payment certificate 

issued under Clause 14 [Contract Price and Payment]. 

1.1.4.10 ―Provisional Sum‖ means a sum (if any) which is 

specified in the Contract as a provisional sum, for the 

execution of any part of the Works or for the supply 

of Plant, Materials or services under Sub-Clause 13.5 

[Provisional Sums]. 

1.1.4.11 ―Retention Money‖ means the accumulated retention 

moneys which the Employer retains under Sub-

Clause 14.3 [Application for Interim Payment 

Certificates] and pays under Sub-Clause 14.9 

[Payment of Retention Money]. 

1.1.4.12 ―Statement‖ means a statement submitted by the 

Contractor as part of an application, under Clause 14 

[Contract Price and Payment], for a payment 

certificate. 

1.1.5 Works and 

Goods 

1.1.5.1 ―Contractor’s Equipment‖ means all apparatus, 

machinery, vehicles and other things required for the 

execution and completion of the Works and the 

remedying of any defects. However, Contractor’s 

Equipment excludes Temporary Works, Employer’s 

Equipment (if any), Plant, Materials and any other 

things intended to form or forming part of the 

Permanent Works. 

1.1.5.2 ―Goods‖ means Contractor’s Equipment, Materials, 

Plant and Temporary Works, or any of them as 

appropriate. 

1.1.5.3 ―Materials‖ means things of all kinds (other than 

Plant) intended to form or forming part of the 

Permanent Works, including the supply-only 

materials (if any) to be supplied by the Contractor 

under the Contract. 
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1.1.5.4 ―Permanent Works‖ means the permanent works to be 

executed by the Contractor under the Contract. 

1.1.5.5 ―Plant‖ means the apparatus, machinery and other 

equipment intended to form or forming part of the 

Permanent Works, including vehicles purchased for 

the Employer and relating to the construction or 

operation of the Works. 

1.1.5.6 ―Section‖ means a part of the Works specified in the 

Contract Data as a Section (if any). 

1.1.5.7 ―Temporary Works‖ means all temporary works of 

every kind (other than Contractor’s Equipment) 

required on Site for the execution and completion of 

the Permanent Works and the remedying of any 

defects. 

1.1.5.8 ―Works‖ mean the Permanent Works and the 

Temporary Works, or either of them as appropriate. 

1.1.6 Other Definitions 1.1.6.1 ―Contractor’s Documents‖ means the calculations, 

computer programs and other software, drawings, 

manuals, models and other documents of a technical 

nature (if any) supplied by the Contractor under the 

Contract. 

1.1.6.2 ―Country‖ means the country in which the Site (or 

most of it) is located, where the Permanent Works are 

to be executed. 

1.1.6.3 ―Employer’s Equipment‖ means the apparatus, 

machinery and vehicles (if any) made available by the 

Employer for the use of the Contractor in the 

execution of the Works, as stated in the Specification; 

but does not include Plant which has not been taken 

over by the Employer. 

1.1.6.4 ―Force Majeure‖ is defined in Clause 19 [Force 

Majeure]. 

1.1.6.5 ―Laws‖ means all national (or state) legislation, 

statutes, ordinances and other laws, and regulations 

and by-laws of any legally constituted public 

authority. 

1.1.6.6 ―Performance Security‖ means the security (or 

securities, if any) under Sub-Clause 4.2 [Performance 

Security]. 
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1.1.6.7   ―Site‖ means the places where the Permanent Works 

are to be executed including storage and working 

areas and to which Plant and Materials are to be 

delivered, and any other places as may be specified in 

the Contract as forming part of the Site. 

1.1.6.8   ―Unforeseeable‖ means not reasonably foreseeable by 

an experienced contractor by the Base Date. 

1.1.6.9 ―Variation‖ means any change to the Works, which is 

instructed or approved as a variation under Clause 13 

[Variations and Adjustments]. 

1.2  Interpretation In the Contract, except where the context requires otherwise: 

(a) words indicating one gender include all genders; 

(b) words indicating the singular also include the plural and 

words indicating the plural also include the singular; 

(c) provisions including the word ―agree,‖ ―agreed‖ or 

―agreement‖ require the agreement to be record in 

writing;  

(d) ―written‖ or ―in writing‖ means hand-written, type-

written, printed or electronically made, and resulting in a 

permanent record; and 

(e) the word ―tender‖ is synonymous with ―bid‖, and 

―tenderer‖ with ―bidder‖ and the words ―tender 

documents‖ with ―bidding documents‖ 

The marginal words and other headings shall not be taken into 

consideration in the interpretation of these Conditions. 

In these Conditions, provisions including the expression "Cost 

plus profit" require this profit to be one-twentieth (5%) of this 

Cost unless otherwise indicated in the Contract Data. 

1.3 Communications 

 

Wherever these Conditions provide for the giving or issuing of 

approvals, certificates, consents, determinations, notices, 

requests and discharges, these communications shall be: 

(a) in writing and delivered by hand (against receipt), sent by 

mail or courier, or transmitted using any of the agreed 

systems of electronic transmission as stated in the 

Contract Data; and 
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(b) delivered, sent or transmitted to the address for the 

recipient’s communications as stated in the Contract 

Data. However: 

(i) if the recipient gives notice of another address, 

communications shall thereafter be delivered 

accordingly; and 

(ii) if the recipient has not stated otherwise when 

requesting an approval or consent, it may be sent to 

the address from which the request was issued. 

Approvals, certificates, consents and determinations shall not 

be unreasonably withheld or delayed. When a certificate is 

issued to a Party, the certifier shall send a copy to the other 

Party. When a notice is issued to a Party, by the other Party or 

the Engineer, a copy shall be sent to the Engineer or the other 

Party, as the case may be. 

1.4 Law and Language 

 

The Contract shall be governed by the law of the country or 

other jurisdiction stated in the Contract Data.  

The ruling language of the Contract shall be that stated in the 

Contract Data. 

The language for communications shall be that stated in the 

Contract Data. If no language is stated there, the language for 

communications shall be the ruling language of the Contract. 

1.5 Priority of 

Documents 

The documents forming the Contract are to be taken as 

mutually explanatory of one another. For the purposes of 

interpretation, the priority of the documents shall be in 

accordance with the following sequence: 

(a) the Contract Agreement (if any), 

(b) the Letter of Acceptance, 

(c) the Tender, 

(d) the Particular Conditions – Part A, 

(e) the Particular Conditions – Part B 

(f) these General Conditions  

(g) the Specification, 
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(h) the Drawings, and 

(i) the Schedules and any other documents forming part of 

the Contract. 

If an ambiguity or discrepancy is found in the documents, the 

Engineer shall issue any necessary clarification or instruction. 

1.6 Contract 

Agreement 

The Parties shall enter into a Contract Agreement within 28 

days after the Contractor receives the Letter of Acceptance, 

unless the Particular Conditions establish otherwise. The 

Contract Agreement shall be based upon the form annexed to 

the Particular Conditions. The costs of stamp duties and 

similar charges (if any) imposed by law in connection with 

entry into the Contract Agreement shall be borne by the 

Employer. 

1.7 Assignment Neither Party shall assign the whole or any part of the Contract 

or any benefit or interest in or under the Contract. However, 

either Party: 

(a) may assign the whole or any part with the prior 

agreement of the other Party, at the sole discretion of 

such other Party, and 

(b) may, as security in favour of a bank or financial 

institution, assign its right to any moneys due, or to 

become due, under the Contract. 

1.8 Care and Supply 

of Documents 

The Specification and Drawings shall be in the custody and 

care of the Employer. Unless otherwise stated in the Contract, 

two copies of the Contract and of each subsequent Drawing 

shall be supplied to the Contractor, who may make or request 

further copies at the cost of the Contractor. 

Each of the Contractor’s Documents shall be in the custody 

and care of the Contractor, unless and until taken over by the 

Employer. Unless otherwise stated in the Contract, the 

Contractor shall supply to the Engineer six copies of each of 

the Contractor’s Documents. 

The Contractor shall keep, on the Site, a copy of the Contract, 

publications named in the Specification, the Contractor’s 

Documents (if any), the Drawings and Variations and other 

communications given under the Contract. The Employer’s 

Personnel shall have the right of access to all these documents 

at all reasonable times. 
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If a Party becomes aware of an error or defect in a document 

which was prepared for use in executing the Works, the Party 

shall promptly give notice to the other Party of such error or 

defect. 

1.9 Delayed Drawings 

or Instructions 

The Contractor shall give notice to the Engineer whenever the 

Works are likely to be delayed or disrupted if any necessary 

drawing or instruction is not issued to the Contractor within a 

particular time, which shall be reasonable. The notice shall 

include details of the necessary drawing or instruction, details 

of why and by when it should be issued, and the nature and 

amount of the delay or disruption likely to be suffered if it is 

late. 

If the Contractor suffers delay and/or incurs Cost as a result of 

a failure of the Engineer to issue the notified drawing or 

instruction within a time which is reasonable and is specified 

in the notice with supporting details, the Contractor shall give 

a further notice to the Engineer and shall be entitled subject to 

Sub-Clause 20.1 [Contractor’s Claims] to: 

(a) an extension of time for any such delay, if completion is 

or will be delayed, under Sub-Clause 8.4 [Extension of 

Time for Completion], and 

(b) payment of any such Cost plus profit, which shall be 

included in the Contract Price. 

After receiving this further notice, the Engineer shall proceed 

in accordance with Sub-Clause 3.5 [Determinations] to agree 

or determine these matters. 

However, if and to the extent that the Engineer’s failure was 

caused by any error or delay by the Contractor, including an 

error in, or delay in the submission of, any of the Contractor’s 

Documents, the Contractor shall not be entitled to such 

extension of time, Cost or profit 

1.10 Employer’s Use of 

Contractor’s 

Documents 

As between the Parties, the Contractor shall retain the 

copyright and other intellectual  property rights in the 

Contractor’s Documents and other design documents made by 

(or on behalf of) the Contractor. 

The Contractor shall be deemed (by signing the Contract) to 

give to the Employer a non-terminable transferable non-

exclusive royalty-free licence to copy, use and communicate 
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the Contractor’s Documents, including making and using 

modifications of them. This licence shall: 

(a) apply throughout the actual or intended working life 

(whichever is longer) of the relevant parts of the Works, 

(b) entitle any person in proper possession of the relevant 

part of the Works to copy, use and communicate the 

Contractor’s Documents for the purposes of completing, 

operating, maintaining, altering, adjusting, repairing and 

demolishing the Works, and 

(c) in the case of Contractor’s Documents which are in the 

form of computer programs and other software, permit 

their use on any computer on the Site and other places as 

envisaged by the Contract, including replacements of any 

computers supplied by the Contractor. 

The Contractor’s Documents and other design documents 

made by (or on behalf of) the Contractor shall not, without the 

Contractor’s consent, be used, copied or communicated to a 

third party by (or on behalf of) the Employer for purposes other 

than those permitted under this Sub-Clause. 

1.11 Contractor’s Use 

of Employer’s 

Documents 

As between the Parties, the Employer shall retain the copyright 

and other intellectual property rights in the Specification, the 

Drawings and other documents made by (or on behalf of) the 

Employer. The Contractor may, at his cost, copy, use, and 

obtain communication of these documents for the purposes of 

the Contract. They shall not, without the Employer’s consent, 

be copied, used or communicated to a third party by the 

Contractor, except as necessary for the purposes of the 

Contract. 

1.12 Confidential 

Details 

The Contractor’s and the Employer’s Personnel shall disclose 

all such confidential and other information as may be 

reasonably required in order to verify the Contractor’s 

compliance with the Contract and allow its proper 

implementation. 

Each of them shall treat the details of the Contract as private 

and confidential, except to the extent necessary to carry out 

their respective obligations under the Contract or to comply 

with applicable Laws.  Each of them shall not publish or 

disclose any particulars of the Works prepared by the other 

Party without the previous agreement of the other Party.  

However, the Contractor shall be permitted to disclose any 
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publicly available information, or information otherwise 

required to establish his qualifications to compete for other 

projects. 

1.13 Compliance with 

Laws 

The Contractor shall, in performing the Contract, comply with 

applicable Laws. Unless otherwise stated in the Particular 

Conditions: 

(a) the Employer shall have obtained (or shall obtain) the 

planning, zoning, building permit or similar permission 

for the Permanent Works, and any other permissions 

described in the Specification as having been (or to be) 

obtained by the Employer; and the Employer shall 

indemnify and hold the Contractor harmless against and 

from the consequences of any failure to do so; and 

(b) the Contractor shall give all notices, pay all taxes, duties 

and fees, and obtain all permits, licences and approvals, 

as required by the Laws in relation to the execution and 

completion of the Works and the remedying of any 

defects; and the Contractor shall indemnify and hold the 

Employer harmless against and from the consequences of 

any failure to do so, unless the Contractor is impeded to 

accomplish these actions and shows evidence of its 

diligence. 

1.14 Joint and Several 

Liability 

If the Contractor constitutes (under applicable Laws) a joint 

venture or other unincorporated grouping of two or more 

persons: 

(a) these persons shall be deemed to be jointly and severally 

liable to the Employer for the performance of the 

Contract; 

(b) these persons shall notify the Employer of their leader 

who shall have authority to bind the Contractor and each 

of these persons; and 

(c) the Contractor shall not alter its composition or legal 

status without the prior consent of the Employer. 

1.15 Inspections and 

Audit by the Bank 

The Contractor shall permit the Bank and/or persons appointed 

by the Bank to inspect the Site and/or the accounts and records 

of the Contractor and its subcontractors relating to the 

performance of the Contract, and to have such accounts and 

records audited by auditors appointed by the Bank if required 

by the Bank.  The Contractor’s attention is drawn to Sub-
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Clause 15.6 [Corrupt or Fraudulent Practices] which provides, 

inter alia, that acts intended to materially impede the exercise 

of the Bank’s inspection and audit rights provided for under 

Sub-Clause 1.15 constitute a prohibited practice subject to 

contract termination (as well as to a determination of 

ineligibility under the Procurement Guidelines). 

2. The Employer 

2.1 Right of Access to 

the Site 

 

The Employer shall give the Contractor right of access to, and 

possession of, all parts of the Site within the time (or times) 

stated in the Contract Data. The right and possession may not 

be exclusive to the Contractor. If, under the Contract, the 

Employer is required to give (to the Contractor) possession of 

any foundation, structure, plant or means of access, the 

Employer shall do so in the time and manner stated in the 

Specification. However, the Employer may withhold any such 

right or possession until the Performance Security has been 

received. 

If no such time is stated in the Contract Data, the Employer 

shall give the Contractor right of access to, and possession of, 

the Site within such times as required to enable the Contractor 

to proceed without disruption in accordance with the 

programme submitted under Sub-Clause 8.3 [Programme]. 

If the Contractor suffers delay and/or incurs Cost as a result of 

a failure by the Employer to give any such right or possession 

within such time, the Contractor shall give notice to the 

Engineer and shall be entitled subject to Sub-Clause 20.1 

[Contractor’s Claims] to: 

(a) an extension of time for any such delay, if completion is 

or will be delayed, under Sub-Clause 8.4 [Extension of 

Time for Completion], and 

(b) payment of any such Cost plus profit, which shall be 

included in the Contract Price. 

After receiving this notice, the Engineer shall proceed in 

accordance with Sub-Clause 3.5 [Determinations] to agree or 

determine these matters. 

However, if and to the extent that the Employer’s failure was 

caused by any error or delay by the Contractor, including an 

error in, or delay in the submission of, any of the Contractor’s 

Documents, the Contractor shall not be entitled to such 
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extension of time, Cost or profit. 

2.2 Permits, Licences 

or Approvals 

The Employer shall provide, at the request of the Contractor, 

such reasonable assistance as to allow the Contractor to obtain 

properly: 

(a) copies of the Laws of the Country which are relevant to 

the Contract but are not readily available, and 

(b) any permits, licences or approvals required by the Laws 

of the Country: 

(i) which the Contractor is required to obtain under 

Sub-Clause 1.13 [Compliance with Laws], 

(ii) for the delivery of Goods, including clearance 

through customs, and 

(iii) for the export of Contractor’s Equipment when it is 

removed from the Site. 

2.3 Employer’s 

Personnel 

 

The Employer shall be responsible for ensuring that the 

Employer’s Personnel and the Employer’s other contractors on 

the Site: 

(a) co-operate with the Contractor’s efforts under Sub-Clause 

4.6 [Co-operation], and 

(b) take actions similar to those which the Contractor is 

required to take under sub-paragraphs (a), (b) and (c) of 

Sub-Clause 4.8 [Safety Procedures] and under Sub-

Clause 4.18 [Protection of the Environment]. 

2.4 Employer’s 

Financial 

Arrangements 

 

The Employer shall submit, before the Commencement Date 

and thereafter within 28 days after receiving any request from 

the Contractor, reasonable evidence that financial arrangements 

have been made and are being maintained which will enable 

the Employer to pay the Contract Price punctually (as 

estimated at that time) in accordance with Clause 14 [Contract 

Price and Payment]. Before the Employer makes any material 

change to his financial arrangements, the Employer shall give 

notice to the Contractor with detailed particulars. 

In addition, if the Bank has notified to the Borrower that the 

Bank has suspended disbursements under its loan, which 

finances in whole or in part the execution of the Works, the 

Employer shall give notice of such suspension to the 

Contractor with detailed particulars, including the date of such 

notification, with a copy to the Engineer, within 7 days of the 
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Borrower having received the suspension notification from the 

Bank. If alternative funds will be available in appropriate 

currencies to the Employer to continue making payments to the 

Contractor beyond a date 60 days after the date of Bank 

notification of the suspension, the Employer shall provide 

reasonable evidence in such notice of the extent to which such 

funds will be available. 

2.5 Employer’s Claims 

 

If the Employer considers himself to be entitled to any payment 

under any Clause of these Conditions or otherwise in 

connection with the Contract, and/or to any extension of the 

Defects Notification Period, the Employer or the Engineer shall 

give notice and particulars to the Contractor. However, notice 

is not required for payments due under Sub-Clause 4.19 

[Electricity, Water and Gas], under Sub-Clause 4.20 

[Employer’s Equipment and Free-Issue Material], or for other 

services requested by the Contractor. 

The notice shall be given as soon as practicable and no longer 

than 28 days after the Employer became aware, or should have 

become aware, of the event or circumstances giving rise to the 

claim. A notice relating to any extension of the Defects 

Notification Period shall be given before the expiry of such 

period. 

The particulars shall specify the Clause or other basis of the 

claim, and shall include substantiation of the amount and/or 

extension to which the Employer considers himself to be 

entitled in connection with the Contract. The Engineer shall 

then proceed in accordance with Sub-Clause 3.5 

[Determinations] to agree or determine  (i) the amount (if any) 

which the Employer is entitled to be paid by the Contractor, 

and/or (ii) the extension (if any) of the Defects Notification 

Period in accordance with Sub-Clause 11.3 [Extension of 

Defects Notification Period]. 

This amount may be included as a deduction in the Contract 

Price and Payment Certificates. The Employer shall only be 

entitled to set off against or make any deduction from an 

amount certified in a Payment Certificate, or to otherwise claim 

against the Contractor, in accordance with this Sub-Clause. 

3. The Engineer 

3.1 Engineer’s Duties 

and Authority 

 

The Employer shall appoint the Engineer who shall carry out the 

duties assigned to him in the Contract. The Engineer’s staff shall 

include suitably qualified engineers and other professionals who 
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are competent to carry out these duties. 

The Engineer shall have no authority to amend the Contract. 

The Engineer may exercise the authority attributable to the 

Engineer as specified in or necessarily to be implied from the 

Contract. If the Engineer is required to obtain the approval of 

the Employer before exercising a specified authority, the 

requirements shall be as stated in the Particular Conditions. The 

Employer shall promptly inform the Contractor of any change to 

the authority attributed to the Engineer.  

However, whenever the Engineer exercises a specified authority 

for which the Employer’s approval is required, then (for the 

purposes of the Contract) the Employer shall be deemed to have 

given approval. 

Except as otherwise stated in these Conditions: 

(a) whenever carrying out duties or exercising authority, 

specified in or implied by the Contract, the Engineer shall 

be deemed to act for the Employer;  

(b) the Engineer has no authority to relieve either Party of any 

duties, obligations or responsibilities under the Contract; 

and 

(c) any approval, check, certificate, consent, examination, 

inspection, instruction, notice, proposal, request, test, or 

similar act by the Engineer (including absence of 

disapproval) shall not relieve the Contractor from any 

responsibility he has under the Contract, including 

responsibility for errors, omissions, discrepancies and non-

compliances. 

(d) Any act by the Engineer in response to a Contractor’s 

request except otherwise expressly specified shall be 

notified in writing to the Contractor within 28 days of 

receipt. 

The following provisions shall apply: 

The Engineer shall obtain the specific approval of the Employer 

before taking action under the-following Sub-Clauses of these 

Conditions:  

(a) Sub-Clause 4.12 [Unforeseeable Physical Conditions]: 
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Agreeing or determining an extension of time and/or 

additional cost.  

(b) Sub-Clause 13.1 [Right to Vary]: Instructing a Variation, 

except; 

(i) in an emergency situation as determined by the 

Engineer, or  

(ii) if such a Variation would increase the Accepted 

Contract Amount by less than the percentage 

specified in the Contract Data.  

(c) Sub-Clause 13.3 [Variation Procedure]: Approving a 

proposal for Variation submitted by the Contractor in 

accordance with Sub Clause 13.1 [Right to Vary] or 13.2 

[Value Engineering].  

(d) Sub-Clause 13.4 [Paument in Applicable Currencies]: 

Specifying the amount payable in each of the applicable 

currencies  

Notwithstanding the obligation, as set out above, to obtain 

approval, if, in the opinion of the Engineer, an emergency 

occurs affecting the safety of life or of the Works or of 

adjoining property, he may, without relieving the Contractor of 

any of his duties and responsibility under the Contract, instruct 

the Contractor to execute all such work or to do all such things 

as may, in the opinion of the Engineer, be necessary to abate or 

reduce the risk. The Contractor shall forthwith comply, despite 

the absence of approval of the Employer, with any such 

instruction of the Engineer. The Engineer shall determine an 

addition to the Contract Price, in respect of such instruction, in 

accordance with Clause 13 [Variations and Adjustments] and 

shall notify the Contractor accordingly, with a copy to the 

Employer. 

3.2 Delegation by the 

Engineer 

 

The Engineer may from time to time assign duties and delegate 

authority to assistants, and may also revoke such assignment or 

delegation. These assistants may include a resident engineer, 

and/or independent inspectors appointed to inspect and/or test 

items of Plant and/or Materials. The assignment, delegation or 

revocation shall be in writing and shall not take effect until 

copies have been received by both Parties. 

However, unless otherwise agreed by both Parties, the Engineer 

shall not delegate the authority to determine any matter in 
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accordance with Sub-Clause 3.5 [Determinations]. 

Assistants shall be suitably qualified persons, who are 

competent to carry out these duties and exercise this authority, 

and who are fluent in the language for communications defined 

in Sub-Clause 1.4 [Law and Language]. 

Each assistant, to whom duties have been assigned or authority 

has been delegated, shall only be authorised to issue instructions 

to the Contractor to the extent defined by the delegation. Any 

approval, check, certificate, consent, examination, inspection, 

instruction, notice, proposal, request, test, or similar act by an 

assistant, in accordance with the delegation, shall have the same 

effect as though the act had been an act of the Engineer. 

However: 

(a) any failure to disapprove any work, Plant or Materials shall 

not constitute approval, and shall therefore not prejudice 

the right of the Engineer to reject the work, Plant or 

Materials;  

(b) if the Contractor questions any determination or instruction 

of an assistant, the Contractor may refer the matter to the 

Engineer, who shall promptly confirm, reverse or vary the 

determination or instruction. 

3.3 Instructions of 

the Engineer 

 

The Engineer may issue to the Contractor (at any time) 

instructions and additional or modified Drawings which may be 

necessary for the execution of the Works and the remedying of 

any defects, all in accordance with the Contract. The Contractor 

shall only take instructions from the Engineer, or from an 

assistant to whom the appropriate authority has been delegated 

under this Clause. If an instruction constitutes a Variation, 

Clause 13 [Variations and Adjustments] shall apply. 

The Contractor shall comply with the instructions given by the 

Engineer or delegated assistant, on any matter related to the 

Contract. Whenever practicable, their instructions shall be given 

in writing. If the Engineer or a delegated assistant: 

(a) gives an oral instruction, 

(b) receives a written confirmation of the instruction, from (or 

on behalf of) the Contractor, within two working days after 

giving the instruction, and 

(c) does not reply by issuing a written rejection and/or instruction 
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within two working days after receiving the confirmation, 

then the confirmation shall constitute the written instruction of 

the Engineer or delegated assistant (as the case may be). 

3.4 Replacement of 

the Engineer 

 

If the Employer intends to replace the Engineer, the Employer 

shall, not less than 21 days before the intended date of 

replacement, give notice to the Contractor of the name, address 

and relevant experience of the intended replacement Engineer. If 

the Contractor considers the intended replacement Engineer to 

be unsuitable, he has the right to raise objection against him by 

notice to the Employer, with supporting particulars, and the 

Employer shall give full and fair consideration to this objection. 

3.5 Determinations 

 

Whenever these Conditions provide that the Engineer shall 

proceed in accordance with this Sub-Clause 3.5 to agree or 

determine any matter, the Engineer shall consult with each Party 

in an endeavour to reach agreement. If agreement is not 

achieved, the Engineer shall make a fair determination in 

accordance with the Contract, taking due regard of all relevant 

circumstances. 

The Engineer shall give notice to both Parties of each agreement 

or determination, with supporting particulars within 28 days 

from the receipt of the corresponding claim or request except 

when otherwise specified. Each Party shall give effect to each 

agreement or determination unless and until revised under 

Clause 20 [Claims, Disputes and Arbitration]. 

4. The Contractor 

4.1 Contractor’s 

General 

Obligations 

 

The Contractor shall design (to the extent specified in the 

Contract), execute and complete the Works in accordance with 

the Contract and with the Engineer’s instructions, and shall 

remedy any defects in the Works.  

The Contractor shall provide the Plant and Contractor’s 

Documents specified in the Contract, and all Contractor’s 

Personnel, Goods, consumables and other things and services, 

whether of a temporary or permanent nature, required in and for 

this design, execution, completion and remedying of defects. 

All equipment, material, and services to be incorporated in or 

required for the Works shall have their origin in any eligible 

source country as defined by the Bank. 

The Contractor shall be responsible for the adequacy, stability 

and safety of all Site operations and of all methods of 
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construction. Except to the extent specified in the Contract, the 

Contractor (i) shall be responsible for all Contractor’s 

Documents, Temporary Works, and such design of each item of 

Plant and Materials as is required for the item to be in 

accordance with the Contract, and (ii) shall not otherwise be 

responsible for the design or specification of the Permanent 

Works. 

The Contractor shall, whenever required by the Engineer, submit 

details of the arrangements and methods which the Contractor 

proposes to adopt for the execution of the Works. No significant 

alteration to these arrangements and methods shall be made without 

this having previously been notified to the Engineer. 

If the Contract specifies that the Contractor shall design any part 

of the Permanent Works, then unless otherwise stated in the 

Particular Conditions: 

(a) the Contractor shall submit to the Engineer the 

Contractor’s Documents for this part in accordance with 

the procedures specified in the Contract;  

(b)  these Contractor’s Documents shall be in accordance with 

the Specification and Drawings, shall be written in the 

language for communications defined in Sub-Clause 1.4 

[Law and Language], and shall include additional 

information required by the Engineer to add to the 

Drawings for co-ordination of each Party’s designs; 

(c) the Contractor shall be responsible for this part and it shall, 

when the Works are completed, be fit for such purposes for 

which the part is intended as are specified in the Contract; and  

(d) prior to the commencement of the Tests on Completion, 

the Contractor shall submit to the Engineer the ―as-built‖ 

documents and, if applicable, operation and maintenance 

manuals in accordance with the Specification and in 

sufficient detail for the Employer to operate, maintain, 

dismantle, reassemble, adjust and repair this part of the 

Works. Such part shall not be considered to be completed 

for the purposes of taking-over under Sub-Clause 10.1 

[Taking Over of the Works and Sections] until these 

documents and manuals have been submitted to the 

Engineer. 
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4.2 Performance 

Security 

 

The Contractor shall obtain (at his cost) a Performance Security 

for proper performance, in the amount and currencies stated in 

the Contract Data. If an amount is not stated in the Contract 

Data, this Sub-Clause shall not apply. 

The Contractor shall deliver the Performance Security to the 

Employer within 28 days after receiving the Letter of 

Acceptance, and shall send a copy to the Engineer. The 

Performance Security shall be issued by an entity and from 

within a country (or other jurisdiction) approved by the 

Employer, and shall be in the form annexed to the Particular 

Conditions or in another form approved by the Employer. 

The Contractor shall ensure that the Performance Security is 

valid and enforceable until the Contractor has executed and 

completed the Works and remedied any defects.  If the terms of 

the Performance Security specify its expiry date, and the 

Contractor has not become entitled to receive the Performance 

Certificate by the date 28 days prior to the expiry date, the 

Contractor shall extend the validity of the Performance Security 

until the Works have been completed and any defects have been 

remedied. 

The Employer shall not make a claim under the Performance 

Security, except for amounts to which the Employer is entitled 

under the Contract.  

The Employer shall indemnify and hold the Contractor harmless 

against and from all damages, losses and expenses (including 

legal fees and expenses) resulting from a claim under the 

Performance Security to the extent to which the Employer was 

not entitled to make the claim. 

The Employer shall return the Performance Security to the 

Contractor within 21 days after receiving a copy of the 

Performance Certificate. 

Without limitation to the provisions of the rest of this Sub-

Clause, whenever the Engineer determines an addition or a 

reduction to the Contract Price as a result of a change in cost 

and/or legislation or as a result of a Variation amounting to more 

than 25 percent of the portion of the Contract Price payable in a 

specific currency, the Contractor shall at the Engineer's request 

promptly increase, or may decrease, as the case may be, the 

value of the Performance Security in that currency by an equal 

percentage. 
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4.3 Contractor’s 

Representative 

 

The Contractor shall appoint the Contractor’s Representative 

and shall give him all authority necessary to act on the 

Contractor’s behalf under the Contract. 

Unless the Contractor’s Representative is named in the Contract, 

the Contractor shall, prior to the Commencement Date, submit 

to the Engineer for consent the name and particulars of the 

person the Contractor proposes to appoint as Contractor’s 

Representative. If consent is withheld or subsequently revoked 

in terms of Sub-Clause 6.9 [Contractor’s Personnel], or if the 

appointed person fails to act as Contractor’s Representative, the 

Contractor shall similarly submit the name and particulars of 

another suitable person for such appointment. 

The Contractor shall not, without the prior consent of the 

Engineer, revoke the appointment of the Contractor’s 

Representative or appoint a replacement. 

The whole time of the Contractor’s Representative shall be 

given to directing the Contractor’s performance of the Contract. 

If the Contractor’s Representative is to be temporarily absent 

from the Site during the execution of the Works, a suitable 

replacement person shall be appointed, subject to the Engineer’s 

prior consent, and the Engineer shall be notified accordingly. 

The Contractor’s Representative shall, on behalf of the 

Contractor, receive instructions under Sub-Clause 3.3 

[Instructions of the Engineer]. 

The Contractor’s Representative may delegate any powers, 

functions and authority to any competent person, and may at any 

time revoke the delegation. Any delegation or revocation shall 

not take effect until the Engineer has received prior notice 

signed by the Contractor’s Representative, naming the person 

and specifying the powers, functions and authority being 

delegated or revoked. 

The Contractor’s Representative shall be fluent in the language 

for communications defined in Sub-Clause 1.4 [Law and 

Language]. If the Contractor’s Representative’s delegates are 

not fluent in the said language, the Contractor shall make 

competent interpreters available during all working hours in a 

number deemed sufficient by the Engineer. 

4.4 Subcontractors 

 

The Contractor shall not subcontract the whole of the Works. 

The Contractor shall be responsible for the acts or defaults of 

any Subcontractor, his agents or employees, as if they were the 
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acts or defaults of the Contractor. Unless otherwise stated in the 

Particular Conditions: 

(a) the Contractor shall not be required to obtain consent to 

suppliers solely of Materials, or to a subcontract for which 

the Subcontractor is named in the Contract;  

(b) the prior consent of the Engineer shall be obtained to other 

proposed Subcontractors; 

(c) the Contractor shall give the Engineer not less than 28 

days’ notice of the intended date of the commencement of 

each Subcontractor’s work, and of the commencement of 

such work on the Site; and  

(d) each subcontract shall include provisions which would 

entitle the Employer to require the subcontract to be 

assigned to the Employer under Sub-Clause 4.5 

[Assignment of Benefit of Subcontract] (if or when 

applicable) or in the event of termination under Sub-

Clause 15.2 [Termination by Employer]. 

The Contractor shall ensure that the requirements imposed on 

the Contractor by Sub-Clause 1.12 [Confidential Details] apply 

equally to each Subcontractor. 

Where practicable, the Contractor shall give fair and reasonable 

opportunity for contractors from the Country to be appointed as 

Subcontractors. 

4.5 Assignment of 

Benefit of 

Subcontract 

 

If a Subcontractor’s obligations extend beyond the expiry date 

of the relevant Defects Notification Period and the Engineer, 

prior to this date, instructs the Contractor to assign the benefit of 

such obligations to the Employer, then the Contractor shall do 

so. Unless otherwise stated in the assignment, the Contractor 

shall have no liability to the Employer for the work carried out 

by the Subcontractor after the assignment takes effect. 

4.6 Co-operation 

 

The Contractor shall, as specified in the Contract or as instructed 

by the Engineer, allow appropriate opportunities for carrying out 

work to: 

(a) the Employer’s Personnel, 

(b) any other contractors employed by the Employer, and 

(c) the personnel of any legally constituted public authorities, 

who may be employed in the execution on or near the Site of any 
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work not included in the Contract. 

Any such instruction shall constitute a Variation if and to the 

extent that it causes the Contractor to suffer delays and/or to 

incur Unforeseeable Cost. Services for these personnel and other 

contractors may include the use of Contractor’s Equipment, 

Temporary Works or access arrangements which are the 

responsibility of the Contractor. 

If, under the Contract, the Employer is required to give to the 

Contractor possession of any foundation, structure, plant or 

means of access in accordance with Contractor’s Documents, 

the Contractor shall submit such documents to the Engineer in 

the time and manner stated in the Specification. 

4.7 Setting Out 

 

The Contractor shall set out the Works in relation to original 

points, lines and levels of reference specified in the Contract or 

notified by the Engineer. The Contractor shall be responsible for 

the correct positioning of all parts of the Works, and shall rectify 

any error in the positions, levels, dimensions or alignment of the 

Works. 

The Employer shall be responsible for any errors in these 

specified or notified items of reference, but the Contractor shall 

use reasonable efforts to verify their accuracy before they are 

used. 

If the Contractor suffers delay and/or incurs Cost from executing 

work which was necessitated by an error in these items of 

reference, and an experienced contractor could not reasonably 

have discovered such error and avoided this delay and/or Cost, 

the Contractor shall give notice to the Engineer and shall be 

entitled subject to Sub-Clause 20.1 [Contractor’s Claims] to: 

(a) an extension of time for any such delay, if completion is or 

will be delayed, under Sub-Clause 8.4 [Extension of Time 

for Completion], and 

(b) payment of any such Cost plus profit, which shall be 

included in the Contract Price. 

After receiving this notice, the Engineer shall proceed in 

accordance with Sub-Clause 3.5 [Determinations] to agree or 

determine (i) whether and (if so) to what extent the error could not 

reasonably have been discovered, and (ii) the matters described in 

sub-paragraphs (a) and (b) above related to this extent. 
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4.8 Safety Procedures 

 

The Contractor shall: 

(a) comply with all applicable safety regulations, 

(b) take care for the safety of all persons entitled to be on the 

Site,  

(c) use reasonable efforts to keep the Site and Works clear of 

unnecessary obstruction so as to avoid danger to these 

persons, 

(d) provide fencing, lighting, guarding and watching of the 

Works until completion and taking over under Clause 10 

[Employer’s Taking Over], and 

(e) provide any Temporary Works (including roadways, 

footways, guards and fences) which may be necessary, 

because of the execution of the Works, for the use and 

protection of the public and of owners and occupiers of 

adjacent land. 

4.9 Quality 

Assurance 
 

The Contractor shall institute a quality assurance system to 

demonstrate compliance with the requirements of the Contract. 

The system shall be in accordance with the details stated in the 

Contract. The Engineer shall be entitled to audit any aspect of 

the system. 

Details of all procedures and compliance documents shall be 

submitted to the Engineer for information before each design 

and execution stage is commenced. When any document of a 

technical nature is issued to the Engineer, evidence of the prior 

approval by the Contractor himself shall be apparent on the 

document itself. 

Compliance with the quality assurance system shall not relieve 

the Contractor of any of his duties, obligations or responsibilities 

under the Contract. 

4.10 Site Data 
 

The Employer shall have made available to the Contractor for 

his information, prior to the Base Date, all relevant data in the 

Employer’s possession on sub-surface and hydrological 

conditions at the Site, including environmental aspects. The 

Employer shall similarly make available to the Contractor all 

such data which come into the Employer’s possession after the 

Base Date. The Contractor shall be responsible for interpreting 

all such data. 

To the extent which was practicable (taking account of cost and 
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time), the Contractor shall be deemed to have obtained all 

necessary information as to risks, contingencies and other 

circumstances which may influence or affect the Tender or 

Works. To the same extent, the Contractor shall be deemed to 

have inspected and examined the Site, its surroundings, the 

above data and other available information, and to have been 

satisfied before submitting the Tender as to all relevant matters, 

including (without limitation): 

(a) the form and nature of the Site, including sub-surface 

conditions,  

(b) the hydrological and climatic conditions, 

(c) the extent and nature of the work and Goods necessary for 

the execution and completion of the Works and the 

remedying of any defects, 

(d) the Laws, procedures and labour practices of the Country, 

and 

(e) the Contractor’s requirements for access, accommodation, 

facilities, personnel, power, transport, water and other 

services. 

4.11 Sufficiency of the 

Accepted 

Contract Amount 

 

The Contractor shall be deemed to: 

(a) have satisfied himself as to the correctness and sufficiency 

of the Accepted Contract Amount, and 

(b) have based the Accepted Contract Amount on the data, 

interpretations, necessary information, inspections, 

examinations and satisfaction as to all relevant matters 

referred to in Sub-Clause 4.10 [Site Data]. 

Unless otherwise stated in the Contract, the Accepted Contract 

Amount covers all the Contractor’s obligations under the 

Contract (including those under Provisional Sums, if any) and 

all things necessary for the proper execution and completion of 

the Works and the remedying of any defects. 

4.12 Unforeseeable 

Physical 

Conditions 

 

In this Sub-Clause, ―physical conditions‖ means natural physical 

conditions and man-made and other physical obstructions and 

pollutants, which the Contractor encounters at the Site when 

executing the Works, including sub-surface and hydrological 

conditions but excluding climatic conditions. 
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If the Contractor encounters adverse physical conditions which he 

considers to have been Unforeseeable, the Contractor shall give 

notice to the Engineer as soon as practicable. 

This notice shall describe the physical conditions, so that they 

can be inspected by the Engineer, and shall set out the reasons 

why the Contractor considers them to be Unforeseeable. The 

Contractor shall continue executing the Works, using such 

proper and reasonable measures as are appropriate for the 

physical conditions, and shall comply with any instructions 

which the Engineer may give. If an instruction constitutes a 

Variation, Clause 13 [Variations and Adjustments] shall apply.  

If and to the extent that the Contractor encounters physical 

conditions which are Unforeseeable, gives such a notice, and 

suffers delay and/or incurs Cost due to these conditions, the 

Contractor shall be entitled subject to notice under Sub-Clause 

20.1 [Contractor’s Claims] to: 

(a) an extension of time for any such delay, if completion is or 

will be delayed, under Sub-Clause 8.4 [Extension of Time 

for Completion], and 

(b) payment of any such Cost, which shall be included in the 

Contract Price. 

Upon receiving such notice and inspecting and/or investigating 

these physical conditions, the Engineer shall proceed in 

accordance with Sub-Clause 3.5 [Determinations] to agree or 

determine (i) whether and (if so) to what extent these physical 

conditions were Unforeseeable, and (ii) the matters described in 

sub-paragraphs (a) and (b) above related to this extent. 

However, before additional Cost is finally agreed or determined 

under sub-paragraph (ii), the Engineer may also review whether 

other physical conditions in similar parts of the Works (if any) 

were more favourable than could reasonably have been foreseen 

when the Contractor submitted the Tender. If and to the extent 

that these more favourable conditions were encountered, the 

Engineer may proceed in accordance with Sub-Clause 3.5 

[Determinations] to agree or determine the reductions in Cost 

which were due to these conditions, which may be included (as 

deductions) in the Contract Price and Payment Certificates. 

However, the net effect of all adjustments under sub-paragraph 

(b) and all these reductions, for all the physical conditions 

encountered in similar parts of the Works, shall not result in a 

net reduction in the Contract Price. 
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The Engineer shall take account of any evidence of the physical 

conditions foreseen by the Contractor when submitting the 

Tender, which shall be made available by the Contractor, but 

shall not be bound by the Contractor’s interpretation of any such 

evidence. 

4.13 Rights of Way 

and Facilities 

 

Unless otherwise specified in the Contract the Employer shall 

provide free of charge unrestricted access to and possession of 

the Site including special and/or temporary rights-of-way which 

are necessary for the Works. The Contractor shall obtain, at his 

risk and cost, any additional rights of way or facilities outside 

the Site which he may require for the purposes of the Works. 

4.14 Avoidance of 

Interference 

 

The Contractor shall not interfere unnecessarily or improperly 

with: 

(a) the convenience of the public, or 

(b) the access to and use and occupation of all roads and 

footpaths, irrespective of whether they are public or in the 

possession of the Employer or of others. 

The Contractor shall indemnify and hold the Employer harmless 

against and from all damages, losses and expenses (including 

legal fees and expenses) resulting from any such unnecessary or 

improper interference. 

4.15 Access Route 

 

The Contractor shall be deemed to have been satisfied as to the 

suitability and availability of access routes to the Site at Base 

Date. The Contractor shall use reasonable efforts to prevent any 

road or bridge from being damaged by the Contractor’s traffic or 

by the Contractor’s Personnel. These efforts shall include the 

proper use of appropriate vehicles and routes. 

Except as otherwise stated in these Conditions: 

(a) the Contractor shall (as between the Parties) be responsible 

for any maintenance which may be required for his use of 

access routes; 

(b) the Contractor shall provide all necessary signs or 

directions along access routes, and shall obtain any 

permission which may be required from the relevant 

authorities for his use of routes, signs and directions; 

(c) the Employer shall not be responsible for any claims which 

may arise from the use or otherwise of any access route; 

(d) the Employer does not guarantee the suitability or 
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availability of particular access routes; and 

(e) Costs due to non-suitability or non-availability, for the use 

required by the Contractor, of access routes shall be borne 

by the Contractor. 

4.16 Transport of 

Goods 

 

Unless otherwise stated in the Particular Conditions: 

(a) the Contractor shall give the Engineer not less than 21 

days’ notice of the date on which any Plant or a major item 

of other Goods will be delivered to the Site; 

(b) the Contractor shall be responsible for packing, loading, 

transporting, receiving, unloading, storing and protecting 

all Goods and other things required for the Works; and 

(c) the Contractor shall indemnify and hold the Employer 

harmless against and from all damages, losses and 

expenses (including legal fees and expenses) resulting 

from the transport of Goods, and shall negotiate and pay all 

claims arising from their transport. 

4.17 Contractor’s 

Equipment 

 

The Contractor shall be responsible for all Contractor’s 

Equipment. When brought on to the Site, Contractor’s 

Equipment shall be deemed to be exclusively intended for the 

execution of the Works. The Contractor shall not remove from 

the Site any major items of Contractor’s Equipment without the 

consent of the Engineer. However, consent shall not be required 

for vehicles transporting Goods or Contractor’s Personnel off 

Site. 

4.18 Protection of the 

Environment 

 

The Contractor shall take all reasonable steps to protect the 

environment (both on and off the Site) and to limit damage and 

nuisance to people and property resulting from pollution, noise 

and other results of his operations. 

The Contractor shall ensure that emissions, surface discharges 

and effluent from the Contractor’s activities shall not exceed the 

values stated in the Specification or prescribed by applicable 

Laws. 

4.19 Electricity, Water 

and Gas 

 

The Contractor shall, except as stated below, be responsible for 

the provision of all power, water and other services he may 

require for his construction activities and to the extent defined in 

the Specifications, for the tests. 

The Contractor shall be entitled to use for the purposes of the 

Works such supplies of electricity, water, gas and other services 
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as may be available on the Site and of which details and prices 

are given in the Specification. The Contractor shall, at his risk 

and cost, provide any apparatus necessary for his use of these 

services and for measuring the quantities consumed. 

The quantities consumed and the amounts due (at these prices) 

for such services shall be agreed or determined by the Engineer 

in accordance with Sub-Clause 2.5 [Employer’s Claims] and 

Sub-Clause 3.5 [Determinations]. The Contractor shall pay these 

amounts to the Employer. 

4.20 Employer’s 

Equipment and 

Free-Issue 

Materials  

 

The Employer shall make the Employer’s Equipment (if any) 

available for the use of the Contractor in the execution of the Works 

in accordance with the details, arrangements and prices stated in the 

Specification. Unless otherwise stated in the Specification: 

(a) the Employer shall be responsible for the Employer’s 

Equipment, except that 

(b) the Contractor shall be responsible for each item of 

Employer’s Equipment whilst any of the Contractor’s 

Personnel is operating it, driving it, directing it or in 

possession or control of it. 

The appropriate quantities and the amounts due (at such stated 

prices) for the use of Employer’s Equipment shall be agreed or 

determined by the Engineer in accordance with Sub-Clause 2.5 

[Employer’s Claims] and Sub-Clause 3.5 [Determinations]. The 

Contractor shall pay these amounts to the Employer. 

The Employer shall supply, free of charge, the ―free-issue 

materials‖ (if any) in accordance with the details stated in the 

Specification. The Employer shall, at his risk and cost, provide 

these materials at the time and place specified in the Contract. 

The Contractor shall then visually inspect them, and shall 

promptly give notice to the Engineer of any shortage, defect or 

default in these materials. Unless otherwise agreed by both 

Parties, the Employer shall immediately rectify the notified 

shortage, defect or default. 

After this visual inspection, the free-issue materials shall come 

under the care, custody and control of the Contractor. The 

Contractor’s obligations of inspection, care, custody and control 

shall not relieve the Employer of liability for any shortage, 

defect or default not apparent from a visual inspection. 
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4.21 Progress 

Reports 

 

Unless otherwise stated in the Particular Conditions, monthly 

progress reports shall be prepared by the Contractor and 

submitted to the Engineer in six copies. The first report shall 

cover the period up to the end of the first calendar month 

following the Commencement Date.  Reports shall be submitted 

monthly thereafter, each within 7 days after the last day of the 

period to which it relates. 

Reporting shall continue until the Contractor has completed all 

work which is known to be outstanding at the completion date 

stated in the Taking-Over Certificate for the Works. 

Each report shall include: 

(a) charts and detailed descriptions of progress, including each 

stage of design (if any), Contractor’s Documents, 

procurement, manufacture, delivery to Site, construction, 

erection and testing; and including these stages for work by 

each nominated Subcontractor (as defined in Clause 5 

[Nominated Subcontractors]), 

(b) photographs showing the status of manufacture and of 

progress on the Site; 

(c) for the manufacture of each main item of Plant and 

Materials, the name of the manufacturer, manufacture 

location, percentage progress, and the actual or expected 

dates of: 

(i) commencement of manufacture, 

(ii) Contractor’s inspections, 

(iii) tests, and 

(iv) shipment and arrival at the Site; 

(d) the details described in Sub-Clause 6.10 [Records of 

Contractor’s Personnel and Equipment]; 

(e) copies of quality assurance documents, test results and 

certificates of Materials; 

(f) list of notices given under Sub-Clause 2.5 [Employer’s 

Claims] and notices given under Sub-Clause 20.1 

[Contractor’s Claims]; 
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(g) safety statistics, including details of any hazardous 

incidents and activities relating to environmental aspects 

and public relations; and 

(h) comparisons of actual and planned progress, with details of 

any events or circumstances which may jeopardise the 

completion in accordance with the Contract, and the 

measures being (or to be) adopted to overcome delays. 

4.22 Security of the 

Site 

 

Unless otherwise stated in the Particular Conditions: 

(a) the Contractor shall be responsible for keeping 

unauthorised persons off the Site, and 

(b) authorised persons shall be limited to the Contractor’s 

Personnel and the Employer’s Personnel; and to any other 

personnel notified to the Contractor, by the Employer or 

the Engineer, as authorised personnel of the Employer’s 

other contractors on the Site. 

4.23 Contractor’s 

Operations on 

Site 

 

The Contractor shall confine his operations to the Site, and to any 

additional areas which may be obtained by the Contractor and 

agreed by the Engineer as additional working areas. The Contractor 

shall take all necessary precautions to keep Contractor’s Equipment 

and Contractor’s Personnel within the Site and these additional 

areas, and to keep them off adjacent land. 

During the execution of the Works, the Contractor shall keep the 

Site free from all unnecessary obstruction, and shall store or 

dispose of any Contractor’s Equipment or surplus materials. The 

Contractor shall clear away and remove from the Site any 

wreckage, rubbish and Temporary Works which are no longer 

required. 

Upon the issue of a Taking-Over Certificate, the Contractor 

shall clear away and remove, from that part of the Site and 

Works to which the Taking-Over Certificate refers, all 

Contractor’s Equipment, surplus material, wreckage, rubbish 

and Temporary Works. The Contractor shall leave that part of 

the Site and the Works in a clean and safe condition. However, 

the Contractor may retain on Site, during the Defects 

Notification Period, such Goods as are required for the 

Contractor to fulfil obligations under the Contract. 

4.24 Fossils 

 

All fossils, coins, articles of value or antiquity, and structures 

and other remains or items of geological or archaeological 

interest found on the Site shall be placed under the care and 
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authority of the Employer. The Contractor shall take reasonable 

precautions to prevent Contractor’s Personnel or other persons 

from removing or damaging any of these findings. 

The Contractor shall, upon discovery of any such finding, 

promptly give notice to the Engineer, who shall issue 

instructions for dealing with it. If the Contractor suffers delay 

and/or incurs Cost from complying with the instructions, the 

Contractor shall give a further notice to the Engineer and shall 

be entitled subject to Sub-Clause 20.1 [Contractor’s Claims] to: 

(a) an extension of time for any such delay, if completion is or 

will be delayed, under Sub-Clause 8.4 [Extension of Time 

for Completion], and 

(b) payment of any such Cost, which shall be included in the 

Contract Price. 

After receiving this further notice, the Engineer shall proceed in 

accordance with Sub-Clause 3.5 [Determinations] to agree or 

determine these matters. 

5. Nominated Subcontractors 

5.1 Definition of 

―nominated 

Subcontractor‖ 

 

In the Contract, ―nominated Subcontractor‖ means a 

Subcontractor: 

(a) who is stated in the Contract as being a nominated 

Subcontractor, or 

(b) whom the Engineer, under Clause 13 [Variations and 

Adjustments], instructs the Contractor to employ as a 

Subcontractor subject to Sub-Clause 5.2 [Objection to 

Notification]. 

5.2 Objection to 

Nomination 

 

The Contractor shall not be under any obligation to employ a 

nominated Subcontractor against whom the Contractor raises 

reasonable objection by notice to the Engineer as soon as 

practicable, with supporting particulars. An objection shall be 

deemed reasonable if it arises from (among other things) any of 

the following matters, unless the Employer agrees in writing to 

indemnify the Contractor against and from the consequences of 

the matter: 

(a) there are reasons to believe that the Subcontractor does not 

have sufficient competence, resources or financial strength; 

(b) the nominated Subcontractor does not accept to indemnify 

the Contractor against and from any negligence or misuse 
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of Goods by the nominated Subcontractor, his agents and 

employees; or 

(c) the nominated Subcontractor does not accept to enter into a 

subcontract which specifies that, for the subcontracted 

work (including design, if any), the nominated 

Subcontractor shall: 

(i) undertake to the Contractor such obligations and 

liabilities as will enable the Contractor to discharge 

his obligations and liabilities under the Contract; 

(ii) indemnify the Contractor against and from all 

obligations and liabilities arising under or in 

connection with the Contract and from the 

consequences of any failure by the Subcontractor to 

perform these obligations or to fulfil these liabilities; 

and 

(iii) be paid only if and when the Contractor has received 

from the Employer payments for sums due under the 

Subcontract referred to under Sub-Clause 5.3 

[Payment to nominated Subcontractors]. 

5.3 Payments to 

nominated 

Subcontractors 

 

The Contractor shall pay to the nominated Subcontractor the 

amounts shown on the nominated Subcontractor’s invoices 

approved by the Contractor which the Engineer certifies to be 

due in accordance with the subcontract. These amounts plus 

other charges shall be included in the Contract Price in 

accordance with sub-paragraph (b) of Sub-Clause 13.5 

[Provisional Sums], except as stated in Sub-Clause 5.4 

[Evidence of Payments]. 

5.4 Evidence of 

Payments 

 

Before issuing a Payment Certificate which includes an amount 

payable to a nominated Subcontractor, the Engineer may request 

the Contractor to supply reasonable evidence that the nominated 

Subcontractor has received all amounts due in accordance with 

previous Payment Certificates, less applicable deductions for 

retention or otherwise. Unless the Contractor: 

(a) submits this reasonable evidence to the Engineer, or 

(b)  

(i) satisfies the Engineer in writing that the Contractor is 

reasonably entitled to withhold or refuse to pay these 

amounts, and 
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(ii) submits to the Engineer reasonable evidence that the 

nominated Subcontractor has been notified of the 

Contractor’s entitlement, 

then the Employer may (at his sole discretion) pay, direct to the 

nominated Subcontractor, part or all of such amounts previously 

certified (less applicable deductions) as are due to the nominated 

Subcontractor and for which the Contractor has failed to submit 

the evidence described in sub-paragraphs (a) or (b) above. The 

Contractor shall then repay, to the Employer, the amount which 

the nominated Subcontractor was directly paid by the Employer. 

6. Staff and Labour 

6.1 Engagement of 

Staff and Labour 

 

Except as otherwise stated in the Specification, the Contractor 

shall make arrangements for the engagement of all staff and 

labour, local or otherwise, and for their payment, feeding, 

transport, and, when appropriate, housing. 

The Contractor is encouraged, to the extent practicable and 

reasonable, to employ staff and labor with appropriate 

qualifications and experience from sources within the Country. 

6.2 Rates of Wages 

and Conditions of 

Labour 

 

The Contractor shall pay rates of wages, and observe conditions 

of labour, which are not lower than those established for the 

trade or industry where the work is carried out. If no established 

rates or conditions are applicable, the Contractor shall pay rates 

of wages and observe conditions which are not lower than the 

general level of wages and conditions observed locally by 

employers whose trade or industry is similar to that of the 

Contractor. 

The Contractor shall inform the Contractor’s Personnel about 

their liability to pay personal income taxes in the Country in 

respect of such of their salaries, wages, allowances and any 

benefits as are subject to tax under the Laws of the Country for 

the time being in force, and the Contractor shall perform such 

duties in regard to such deductions thereof as may be imposed 

on him by such Laws. 

6.3 Persons in the 

Service of 

Employer 

The Contractor shall not recruit, or attempt to recruit, staff and 

labour from amongst the Employer’s Personnel. 

6.4 Labour Laws 

 

The Contractor shall comply with all the relevant labour Laws 

applicable to the Contractor’s Personnel, including Laws relating to 

their employment, health, safety, welfare, immigration and 
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emigration, and shall allow them all their legal rights. 

The Contractor shall require his employees to obey all 

applicable Laws, including those concerning safety at work. 

6.5 Working Hours 

 

No work shall be carried out on the Site on locally recognised 

days of rest, or outside the normal working hours stated in the 

Contract Data, unless: 

(a) otherwise stated in the Contract, 

(b) the Engineer gives consent, or 

(c) the work is unavoidable, or necessary for the protection of 

life or property or for the safety of the Works, in which 

case the Contractor shall immediately advise the Engineer. 

6.6 Facilities for Staff 

and Labour 

 

Except as otherwise stated in the Specification, the Contractor 

shall provide and maintain all necessary accommodation and 

welfare facilities for the Contractor’s Personnel. The Contractor 

shall also provide facilities for the Employer’s Personnel as 

stated in the Specification. 

The Contractor shall not permit any of the Contractor’s 

Personnel to maintain any temporary or permanent living 

quarters within the structures forming part of the Permanent 

Works. 

6.7 Health and Safety 

 

The Contractor shall at all times take all reasonable precautions 

to maintain the health and safety of the Contractor’s Personnel. 

In collaboration with local health authorities, the Contractor 

shall ensure that medical staff, first aid facilities, sick bay and 

ambulance service are available at all times at the Site and at 

any accommodation for Contractor’s and Employer’s Personnel, 

and that suitable arrangements are made for all necessary 

welfare and hygiene requirements and for the prevention of 

epidemics. 

The Contractor shall appoint an accident prevention officer at 

the Site, responsible for maintaining safety and protection 

against accidents. This person shall be qualified for this 

responsibility, and shall have the authority to issue instructions 

and take protective measures to prevent accidents. Throughout 

the execution of the Works, the Contractor shall provide 

whatever is required by this person to exercise this responsibility 

and authority. 
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The Contractor shall send, to the Engineer, details of any 

accident as soon as practicable after its occurrence. The 

Contractor shall maintain records and make reports concerning 

health, safety and welfare of persons, and damage to property, as 

the Engineer may reasonably require. 

HIV-AIDS Prevention.  The Contractor shall conduct an HIV-

AIDS awareness programme via an approved service provider, 

and shall undertake such other measures as are specified in this 

Contract to reduce the risk of the transfer of the HIV virus 

between and among the Contractor’s Personnel and the local 

community, to promote early diagnosis and to assist affected 

individuals. 

The Contractor shall throughout the contract (including the 

Defects Notification Period): (i) conduct Information, Education 

and Consultation Communication (IEC) campaigns, at least 

every other month, addressed to all the Site staff and labor 

(including all the Contractor's employees, all Sub-Contractors 

and Consultants' employees, and all truck drivers and crew 

making deliveries to Site for construction activities) and to the 

immediate local communities, concerning the risks, dangers and 

impact, and appropriate avoidance behavior with respect to of 

Sexually Transmitted Diseases (STD)—or Sexually Transmitted 

Infections (STI) in general and HIV/AIDS in particular; (ii) 

provide male or female condoms for all Site staff and labor as 

appropriate; and (iii) provide for STI and HIV/AIDS screening, 

diagnosis, counseling and referral to a dedicated national STI 

and HIV/AIDS program, (unless otherwise agreed) of all Site 

staff and labor. 

The Contractor shall include in the program to be submitted for 

the execution of the Works under Sub-Clause 8.3 [Programme] 

an alleviation program for Site staff and labour and their 

families in respect of Sexually Transmitted Infections (STI) and 

Sexually Transmitted Diseases (STD) including HIV/AIDS. The 

STI, STD and HIV/AIDS alleviation program shall indicate 

when, how and at what cost the Contractor plans to satisfy the 

requirements of this Sub-Clause and the related specification.  

For each component, the program shall detail the resources to be 

provided or utilized and any related sub-contracting proposed. 

The program shall also include provision of a detailed cost 

estimate with supporting documentation. Payment to the 

Contractor for preparation and implementation this program 

shall not exceed the Provisional Sum dedicated for this purpose. 
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6.8 Contractor’s 

Superintendence 

 

Throughout the execution of the Works, and as long thereafter as 

is necessary to fulfil the Contractor’s obligations, the Contractor 

shall provide all necessary superintendence to plan, arrange, 

direct, manage, inspect and test the work. 

Superintendence shall be given by a sufficient number of 

persons having adequate knowledge of the language for 

communications (defined in Sub-Clause 1.4 [Law and 

Language]) and of the operations to be carried out (including the 

methods and techniques required, the hazards likely to be 

encountered and methods of preventing accidents), for the 

satisfactory and safe execution of the Works. 

6.9 Contractor’s 

Personnel 

 

The Contractor’s Personnel shall be appropriately qualified, 

skilled and experienced in their respective trades or occupations. 

The Engineer may require the Contractor to remove (or cause to 

be removed) any person employed on the Site or Works, 

including the Contractor’s Representative if applicable, who: 

(a) persists in any misconduct or lack of care, 

(b) carries out duties incompetently or negligently, 

(c) fails to conform with any provisions of the Contract, or 

(d) persists in any conduct which is prejudicial to safety, 

health, or the protection of the environment. 

If appropriate, the Contractor shall then appoint (or cause to be 

appointed) a suitable replacement person. 

6.10 Records of 

Contractor’s 

Personnel and 

Equipment 

 

The Contractor shall submit, to the Engineer, details showing 

the number of each class of Contractor’s Personnel and of each 

type of Contractor’s Equipment on the Site. Details shall be 

submitted each calendar month, in a form approved by the 

Engineer, until the Contractor has completed all work which is 

known to be outstanding at the completion date stated in the 

Taking-Over Certificate for the Works. 

6.11 Disorderly 

Conduct 

 

The Contractor shall at all times take all reasonable precautions 

to prevent any unlawful, riotous or disorderly conduct by or 

amongst the Contractor’s Personnel, and to preserve peace and 

protection of persons and property on and near the Site. 

6.12 Foreign Personnel 

 

The Contractor may bring in to the Country any foreign 

personnel who are necessary for the execution of the Works to 

the extent allowed by the applicable Laws. The Contractor shall 

ensure that these personnel are provided with the required 
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residence visas and work permits. The Employer will, if 

requested by the Contractor, use his best endeavours in a timely 

and expeditious manner to assist the Contractor in obtaining any 

local, state, national, or government permission required for 

bringing in the Contractor’s personnel. 

The Contractor shall be responsible for the return of these 

personnel to the place where they were recruited or to their 

domicile. In the event of the death in the Country of any of these 

personnel or members of their families, the Contractor shall 

similarly be responsible for making the appropriate 

arrangements for their return or burial. 

6.13 Supply of 

Foodstuffs 

 

The Contractor shall arrange for the provision of a sufficient 

supply of suitable food as may be stated in the Specification at 

reasonable prices for the Contractor’s Personnel for the purposes 

of or in connection with the Contract. 

6.14 Supply of Water 

 

The Contractor shall, having regard to local conditions, provide 

on the Site an adequate supply of drinking and other water for 

the use of the Contractor’s Personnel. 

6.15 Measures against 

Insect and Pest 

Nuisance 

 

The Contractor shall at all times take the necessary precautions 

to protect the Contractor’s Personnel employed on the Site from 

insect and pest nuisance, and to reduce their danger to health. 

The Contractor shall comply with all the regulations of the local 

health authorities, including use of appropriate insecticide. 

6.16 Alcoholic Liquor 

or Drugs 

 

The Contractor shall not, otherwise than in accordance with the 

Laws of the Country, import, sell, give barter or otherwise 

dispose of any alcoholic liquor or drugs, or permit or allow 

importation, sale, gift barter or disposal thereto by Contractor's 

Personnel. 

6.17 Arms and 

Ammunition 

 

The Contractor shall not give, barter, or otherwise dispose of, to 

any person, any arms or ammunition of any kind, or allow 

Contractor's Personnel to do so. 

6.18 Festivals and 

Religious 

Customs 

 

The Contractor shall respect the Country's recognized festivals, 

days of rest and religious or other customs. 

6.19 Funeral 

Arrangements 

 

The Contractor shall be responsible, to the extent required by local 

regulations, for making any funeral arrangements for any of his 

local employees who may die while engaged upon the Works. 
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6.20 Prohibition of 

Forced or 

Compulsory 

Labour 

The contractor shall not employ "forced or compulsory labour" 

in any form. "Forced or compulsory labour" consists of all work 

or service, not voluntarily performed, that is extracted from an 

individual under threat of force or penalty. 

6.21 Prohibition of 

Harmful Child 

Labour 

 

The Contractor shall not employ any child to perform any work 

that is economically exploitative, or is likely to be hazardous to, 

or to interfere with, the child's education, or to be harmful to the 

child's health or physical, mental, spiritual, moral, or social 

development. 

6.22 Employment 

Records of 

Workers 

The Contractor shall keep complete and accurate records of the 

employment of labour at the Site. The records shall include the 

names, ages, genders, hours worked and wages paid to all 

workers. These records shall be summarized on a monthly basis 

and submitted to the Engineer, and these records shall be 

available for inspection by Auditors during normal working 

hours. These records shall be included in the details to be 

submitted by the Contractor under Sub-Clause 6.10 [Records of 

Contractor’s Personnel and Equipment]. 

7. Plant, Materials and Workmanship 

7.1 Manner of 

Execution  

 

The Contractor shall carry out the manufacture of Plant, the 

production and manufacture of Materials, and all other execution 

of the Works: 

(a) in the manner (if any) specified in the Contract, 

(b) in a proper workmanlike and careful manner, in 

accordance with recognised good practice, and 

(c) with properly equipped facilities and non-hazardous 

Materials, except as otherwise specified in the Contract. 

7.2 Samples 

 

The Contractor shall submit the following samples of Materials, 

and relevant information, to the Engineer for consent prior to 

using the Materials in or for the Works: 

(a) manufacturer’s standard samples of Materials and samples 

specified in the Contract, all at the Contractor’s cost, and 

(b) additional samples instructed by the Engineer as a 

Variation. 

Each sample shall be labelled as to origin and intended use in the 

Works. 

7.3 Inspection 

 

The Employer’s Personnel shall at all reasonable times: 
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(a) have full access to all parts of the Site and to all places 

from which natural Materials are being obtained, and 

(b) during production, manufacture and construction (at the 

Site and elsewhere), be entitled to examine, inspect, 

measure and test the materials and workmanship, and to 

check the progress of manufacture of Plant and production 

and manufacture of Materials. 

The Contractor shall give the Employer’s Personnel full 

opportunity to carry out these activities, including providing 

access, facilities, permissions and safety equipment. No such 

activity shall relieve the Contractor from any obligation or 

responsibility. 

The Contractor shall give notice to the Engineer whenever any 

work is ready and before it is covered up, put out of sight, or 

packaged for storage or transport. The Engineer shall then either 

carry out the examination, inspection, measurement or testing 

without unreasonable delay, or promptly give notice to the 

Contractor that the Engineer does not require to do so. If the 

Contractor fails to give the notice, he shall, if and when required 

by the Engineer, uncover the work and thereafter reinstate and 

make good, all at the Contractor’s cost. 

7.4 Testing 

 

This Sub-Clause shall apply to all tests specified in the Contract, 

other than the Tests after Completion (if any). 

Except as otherwise specified in the Contract, the Contractor 

shall provide all apparatus, assistance, documents and other 

information, electricity, equipment, fuel, consumables, 

instruments, labour, materials, and suitably qualified and 

experienced staff, as are necessary to carry out the specified tests 

efficiently. The Contractor shall agree, with the Engineer, the 

time and place for the specified testing of any Plant, Materials 

and other parts of the Works. 

The Engineer may, under Clause 13 [Variations and 

Adjustments], vary the location or details of specified tests, or 

instruct the Contractor to carry out additional tests. If these 

varied or additional tests show that the tested Plant, Materials or 

workmanship is not in accordance with the Contract, the cost of 

carrying out this Variation shall be borne by the Contractor, 

notwithstanding other provisions of the Contract. 

The Engineer shall give the Contractor not less than 24 hours’ 

notice of the Engineer’s intention to attend the tests. If the 
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Engineer does not attend at the time and place agreed, the 

Contractor may proceed with the tests, unless otherwise 

instructed by the Engineer, and the tests shall then be deemed to 

have been made in the Engineer’s presence. 

If the Contractor suffers delay and/or incurs Cost from 

complying with these instructions or as a result of a delay for 

which the Employer is responsible, the Contractor shall give 

notice to the Engineer and shall be entitled subject to Sub-

Clause 20.1 [Contractor’s Claims] to: 

(a) an extension of time for any such delay, if completion is or 

will be delayed, under Sub-Clause 8.4 [Extension of Time 

for Completion], and 

(b) payment of any such Cost plus profit, which shall be 

included in the Contract Price. 

After receiving this notice, the Engineer shall proceed in 

accordance with Sub-Clause 3.5 [Determinations] to agree or 

determine these matters.  

The Contractor shall promptly forward to the Engineer duly 

certified reports of the tests. When the specified tests have been 

passed, the Engineer shall endorse the Contractor’s test 

certificate, or issue a certificate to him, to that effect. If the 

Engineer has not attended the tests, he shall be deemed to have 

accepted the readings as accurate. 

7.5 Rejection 

 

If, as a result of an examination, inspection, measurement or 

testing, any Plant, Materials or workmanship is found to be 

defective or otherwise not in accordance with the Contract, the 

Engineer may reject the Plant, Materials or workmanship by 

giving notice to the Contractor, with reasons. The Contractor 

shall then promptly make good the defect and ensure that the 

rejected item complies with the Contract. 

If the Engineer requires this Plant, Materials or workmanship to 

be retested, the tests shall be repeated under the same terms and 

conditions. If the rejection and retesting cause the Employer to 

incur additional costs, the Contractor shall subject to Sub-Clause 

2.5 [Employer’s Claims] pay these costs to the Employer. 

7.6 Remedial Work 

 

Notwithstanding any previous test or certification, the Engineer 

may instruct the Contractor to: 

(a) remove from the Site and replace any Plant or Materials 
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which is not in accordance with the Contract, 

(b) remove and re-execute any other work which is not in 

accordance with the Contract, and 

(c) execute any work which is urgently required for the safety 

of the Works, whether because of an accident, 

unforeseeable event or otherwise. 

The Contractor shall comply with the instruction within a 

reasonable time, which shall be the time (if any) specified in the 

instruction, or immediately if urgency is specified under sub-

paragraph (c). 

If the Contractor fails to comply with the instruction, the 

Employer shall be entitled to employ and pay other persons to 

carry out the work. Except to the extent that the Contractor 

would have been entitled to payment for the work, the 

Contractor shall subject to Sub-Clause 2.5 [Employer’s Claims] 

pay to the Employer all costs arising from this failure. 

7.7 Ownership of 

Plant and 

Materials 

 

Except otherwise specified in the Contract, each item of Plant 

and Materials shall, to the extent consistent with the Laws of the 

Country, become the property of the Employer at whichever is 

the earlier of the following times, free from liens and other 

encumbrances: 

(a) when it is incorporated in the Works; 

(b) when the Contractor is paid the corresponding value of the 

Plant and Materials under Sub-Clause 8.10 [Payment for 

Plant and Materials in Event of Suspension]. 

7.8 Royalties 

 

Unless otherwise stated in the Specification, the Contractor shall 

pay all royalties, rents and other payments for: 

(a) natural Materials obtained from outside the Site, and 

(b) the disposal of material from demolitions and excavations 

and of other surplus material (whether natural or man-

made), except to the extent that disposal areas within the 

Site are specified in the Contract. 

8. Commencement, Delays and Suspension 

8.1 Commencement 

of Works 

 

Except otherwise specified in the Particular Conditions, the 

Commencement Date shall be the date at which the following 

precedent conditions have all been fulfilled and the Engineer’s 
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instruction recording the agreement of both Parties on such 

fulfilment and instructing to commence the Works is received by 

the Contractor: 

(a) signature of the Contract Agreement by both Parties, and 

if required, approval of the Contract by relevant 

authorities in the Country; 

(b) delivery to the Contractor of reasonable evidence of the 

Employer’s Financial arrangements (under Sub-Clause 

2.4 [Employer’s Financial Arrangements]) 

(c) except if otherwise specified in the Contract Data, 

possession of the Site given to the Contractor together 

with such permission(s) under (a) of Sub-Clause 1.13 

[Compliance with Laws] as required for the 

commencement of the Works; and 

(d) receipt by the Contractor of the Advance Payment under 

Sub-Clause 14.2 [Advance Payment] provided that the 

corresponding bank guarantee has been delivered by the 

Contractor. 

(e) If the said Engineer’s instruction is not received by the 

Contractor within 180 days from his receipt of the Letter 

of Acceptance, the Contractor shall be entitled to 

terminate the Contract under Sub-Clause 16.2 

[Termination by Contractor]. 

The Contractor shall commence the execution of the Works as 

soon as is reasonably practicable after the Commencement Date, 

and shall then proceed with the Works with due expedition and 

without delay. 

8.2 Time for 

Completion 

 

The Contractor shall complete the whole of the Works, and each 

Section (if any), within the Time for Completion for the Works 

or Section (as the case may be), including: 

(a) achieving the passing of the Tests on Completion, and 

(b) completing all work which is stated in the Contract as 

being required for the Works or Section to be considered to 

be completed for the purposes of taking-over under Sub-

Clause 10.1 [Taking Over of the Works and Sections]. 

8.3 Programme 

 

The Contractor shall submit a detailed time programme to the 

Engineer within 28 days after receiving the notice under Sub-
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Clause 8.1 [Commencement of Works]. The Contractor shall 

also submit a revised programme whenever the previous 

programme is inconsistent with actual progress or with the 

Contractor’s obligations. Each programme shall include: 

(a) the order in which the Contractor intends to carry out the 

Works, including the anticipated timing of each stage of 

design (if any), Contractor’s Documents, procurement, 

manufacture of Plant, delivery to Site, construction, 

erection and testing, 

(b) each of these stages for work by each nominated 

Subcontractor (as defined in Clause 5 [Nominated 

Subcontractors]), 

(c) the sequence and timing of inspections and tests specified 

in the Contract, and 

(d) a supporting report which includes: 

(i) a general description of the methods which the 

Contractor intends to adopt, and of the major stages, 

in the execution of the Works, and 

(ii) details showing the Contractor’s reasonable estimate 

of the number of each class of Contractor’s Personnel 

and of each type of Contractor’s Equipment, required 

on the Site for each major stage. 

Unless the Engineer, within 21 days after receiving a 

programme, gives notice to the Contractor stating the extent to 

which it does not comply with the Contract, the Contractor shall 

proceed in accordance with the programme, subject to his other 

obligations under the Contract. The Employer’s Personnel shall 

be entitled to rely upon the programme when planning their 

activities. 

The Contractor shall promptly give notice to the Engineer of 

specific probable future events or circumstances which may 

adversely affect the work, increase the Contract Price, or delay 

the execution of the Works. The Engineer may require the 

Contractor to submit an estimate of the anticipated effect of the 

future event or circumstances, and/or a proposal under Sub-

Clause 13.3 [Variation Procedure]. 

If, at any time, the Engineer gives notice to the Contractor that a 

programme fails (to the extent stated) to comply with the 

Contract or to be consistent with actual progress and the 
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Contractor’s stated intentions, the Contractor shall submit a 

revised programme to the Engineer in accordance with this Sub-

Clause. 

8.4 Extension of 

Time for 

Completion 

The Contractor shall be entitled subject to Sub-Clause 20.1 

[Contractor’s Claims] to an extension of the Time for 

Completion if and to the extent that completion for the purposes 

of Sub-Clause 10.1 [Taking-Over of the Works and Sections] is 

or will be delayed by any of the following causes: 

(a) a Variation (unless an adjustment to the Time for 

Completion has been agreed under Sub-Clause 13.3 

[Variation Procedure]) or other substantial change in the 

quantity of an item of work included in the Contract, 

(b) a cause of delay giving an entitlement to extension of time 

under a Sub-Clause of these Conditions, 

(c) exceptionally adverse climatic conditions, 

(d) Unforeseeable shortages in the availability of personnel or 

Goods caused by epidemic or governmental actions, or 

(e) any delay, impediment or prevention caused by or 

attributable to the Employer, the Employer’s Personnel, or 

the Employer’s other contractors. 

If the Contractor considers himself to be entitled to an extension 

of the Time for Completion, the Contractor shall give notice to 

the Engineer in accordance with Sub-Clause 20.1 [Contractor’s 

Claims]. When determining each extension of time under Sub-

Clause 20.1, the Engineer shall review previous determinations 

and may increase, but shall not decrease, the total extension of 

time. 

8.5 Delays Caused by 

Authorities 

 

If the following conditions apply, namely: 

(a) the Contractor has diligently followed the procedures laid 

down by the relevant legally constituted public authorities 

in the Country, 

(b) these authorities delay or disrupt the Contractor’s work, 

and 

(c) the delay or disruption was Unforeseeable, 

then this delay or disruption will be considered as a cause of 

delay under sub-paragraph (b) of Sub-Clause 8.4 [Extension of 
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Time for Completion]. 

8.6 Rate of Progress 

 

If, at any time: 

(a) actual progress is too slow to complete within the Time for 

Completion, and/or 

(b) progress has fallen (or will fall) behind the current 

programme under Sub-Clause 8.3 [Programme], 

other than as a result of a cause listed in Sub-Clause 8.4 

[Extension of Time for Completion], then the Engineer may 

instruct the Contractor to submit, under Sub-Clause 8.3 

[Programme], a revised programme and supporting report 

describing the revised methods which the Contractor proposes to 

adopt in order to expedite progress and complete within the 

Time for Completion. 

Unless the Engineer notifies otherwise, the Contractor shall 

adopt these revised methods, which may require increases in the 

working hours and/or in the numbers of Contractor’s Personnel 

and/or Goods, at the risk and cost of the Contractor. If these 

revised methods cause the Employer to incur additional costs, 

the Contractor shall subject to notice under Sub-Clause 2.5 

[Employer’s Claims] pay these costs to the Employer, in 

addition to delay damages (if any) under Sub-Clause 8.7 [Delay 

Damages] below. 

Additional costs of revised methods, including acceleration 

measures, instructed by the Engineer to reduce delays resulting 

from causes listed under Sub-Clause 8.4 [Extension of Time for 

Completion] shall be paid by the Employer, without generating, 

however, any other additional payment benefit to the Contractor. 

8.7 Delay Damages 

 

If the Contractor fails to comply with Sub-Clause 8.2 [Time for 

Completion], the Contractor shall be subject to notice under Sub-

Clause 2.5 [Employer’s Claims] pay delay damages to the 

Employer for this default. These delay damages shall be the sum 

stated in the Contract Data, which shall be paid for every day which 

shall elapse between the relevant Time for Completion and the date 

stated in the Taking-Over Certificate. However, the total amount 

due under this Sub-Clause shall not exceed the maximum amount 

of delay damages (if any) stated in the Contract Data. 

These delay damages shall be the only damages due from the 

Contractor for such default, other than in the event of 

termination under Sub-Clause 15.2 [Termination by Employer] 

prior to completion of the Works. These damages shall not 
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relieve the Contractor from his obligation to complete the 

Works, or from any other duties, obligations or responsibilities 

which he may have under the Contract. 

8.8 Suspension of 

Work 

 

The Engineer may at any time instruct the Contractor to suspend 

progress of part or all of the Works. During such suspension, the 

Contractor shall protect, store and secure such part or the Works 

against any deterioration, loss or damage. 

The Engineer may also notify the cause for the suspension. If 

and to the extent that the cause is notified and is the 

responsibility of the Contractor, the following Sub-Clauses 8.9 

[Consequences of Suspension], 8.10 [Payment for Plant and 

Materials in Event of Suspension] and 8.11 [Prolonged 

Suspension] shall not apply. 

8.9 Consequences of 

Suspension 

 

If the Contractor suffers delay and/or incurs Cost from 

complying with the Engineer’s instructions under Sub-Clause 

8.8 [Suspension of Work] and/or from resuming the work, the 

Contractor shall give notice to the Engineer and shall be entitled 

subject to Sub-Clause 20.1 [Contractor’s Claims] to: 

(a) an extension of time for any such delay, if completion is or 

will be delayed, under Sub-Clause 8.4 [Extension of Time 

for Completion], and 

(b) payment of any such Cost, which shall be included in the 

Contract Price. 

After receiving this notice, the Engineer shall proceed in 

accordance with Sub-Clause 3.5 [Determinations] to agree or 

determine these matters. 

The Contractor shall not be entitled to an extension of time for, 

or to payment of the Cost incurred in, making good the 

consequences of the Contractor’s faulty design, workmanship or 

materials, or of the Contractor’s failure to protect, store or secure 

in accordance with Sub-Clause 8.8 [Suspension of Work]. 

8.10 Payment for 

Plant and 

Materials in 

Event of 

Suspension 

 

The Contractor shall be entitled to payment of the value (as at 

the date of suspension) of Plant and/or Materials which have not 

been delivered to Site, if: 

(a) the work on Plant or delivery of Plant and/or Materials has 

been suspended for more than 28 days, and 

(b) the Contractor has marked the Plant and/or Materials as the 
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Employer’s property in accordance with the Engineer’s 

instructions. 

8.11 Prolonged 

Suspension 

 

If the suspension under Sub-Clause 8.8 [Suspension of Work] 

has continued for more than 84 days, the Contractor may request 

the Engineer’s permission to proceed. If the Engineer does not 

give permission within 28 days after being requested to do so, 

the Contractor may, by giving notice to the Engineer, treat the 

suspension as an omission under Clause 13 [Variations and 

Adjustments] of the affected part of the Works. If the suspension 

affects the whole of the Works, the Contractor may give notice 

of termination under Sub-Clause 16.2 [Termination by 

Contractor]. 

8.12 Resumption of 

Work 

 

After the permission or instruction to proceed is given, the 

Contractor and the Engineer shall jointly examine the Works and 

the Plant and Materials affected by the suspension. The 

Contractor shall make good any deterioration or defect in or loss 

of the Works or Plant or Materials, which has occurred during 

the suspension after receiving from the Engineer an instruction 

to this effect under Clause 13 [Variations and Adjustments]. 

9. Tests on Completion 

9.1 Contractor’s 

Obligations 

 

The Contractor shall carry out the Tests on Completion in 

accordance with this Clause and Sub-Clause 7.4 [Testing], after 

providing the documents in accordance with sub-paragraph (d) 

of Sub-Clause 4.1 [Contractor’s General Obligations]. 

The Contractor shall give to the Engineer not less than 21 days’ 

notice of the date after which the Contractor will be ready to 

carry out each of the Tests on Completion. Unless otherwise 

agreed, Tests on Completion shall be carried out within 14 days 

after this date, on such day or days as the Engineer shall instruct. 

In considering the results of the Tests on Completion, the 

Engineer shall make allowances for the effect of any use of the 

Works by the Employer on the performance or other 

characteristics of the Works. As soon as the Works, or a Section, 

have passed any Tests on Completion, the Contractor shall 

submit a certified report of the results of these Tests to the 

Engineer. 

9.2 Delayed Tests 

 

If the Tests on Completion are being unduly delayed by the 

Employer, Sub-Clause 7.4 [Testing] (fifth paragraph) and/or 

Sub-Clause 10.3 [Interference with Tests on Completion] shall 

be applicable. 
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If the Tests on Completion are being unduly delayed by the 

Contractor, the Engineer may by notice require the Contractor to 

carry out the Tests within 21 days after receiving the notice. The 

Contractor shall carry out the Tests on such day or days within 

that period as the Contractor may fix and of which he shall give 

notice to the Engineer. 

If the Contractor fails to carry out the Tests on Completion 

within the period of 21 days, the Employer’s Personnel may 

proceed with the Tests at the risk and cost of the Contractor. The 

Tests on Completion shall then be deemed to have been carried 

out in the presence of the Contractor and the results of the Tests 

shall be accepted as accurate. 

9.3 Retesting 

 

If the Works, or a Section, fail to pass the Tests on Completion, 

Sub-Clause 7.5 [Rejection] shall apply, and the Engineer or the 

Contractor may require the failed Tests, and Tests on 

Completion on any related work, to be repeated under the same 

terms and conditions. 

9.4 Failure to Pass 

Tests on 

Completion  

 

If the Works, or a Section, fail to pass the Tests on Completion 

repeated under Sub-Clause 9.3 [Retesting], the Engineer shall be 

entitled to: 

(a) order further repetition of Tests on Completion under Sub-

Clause 9.3; 

(b) if the failure deprives the Employer of substantially the 

whole benefit of the Works or Section, reject the Works or 

Section (as the case may be), in which event the Employer 

shall have the same remedies as are provided in sub-

paragraph (c) of Sub-Clause 11.4 [Failure to Remedy 

Defects]; or 

(c) issue a Taking-Over Certificate, if the Employer so requests. 

In the event of sub-paragraph (c), the Contractor shall proceed in 

accordance with all other obligations under the Contract, and the 

Contract Price shall be reduced by such amount as shall be 

appropriate to cover the reduced value to the Employer as a 

result of this failure. Unless the relevant reduction for this failure 

is stated (or its method of calculation is defined) in the Contract, 

the Employer may require the reduction to be (i) agreed by both 

Parties (in full satisfaction of this failure only) and paid before 

this Taking-Over Certificate is issued, or (ii) determined and 

paid under Sub-Clause 2.5 [Employer’s Claims] and Sub-Clause 

3.5 [Determinations]. 
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10. Employer’s Taking Over 

10.1 Taking Over of 

the Works and 

Sections 

Except as stated in Sub-Clause 9.4 [Failure to Pass Tests on 

Completion], the Works shall be taken over by the Employer 

when (i) the Works have been completed in accordance with the 

Contract, including the matters described in Sub-Clause 8.2 

[Time for Completion] and except as allowed in sub-paragraph 

(a) below, and (ii) a Taking-Over Certificate for the Works has 

been issued, or is deemed to have been issued in accordance 

with this Sub-Clause. 

The Contractor may apply by notice to the Engineer for a 

Taking-Over Certificate not earlier than 14 days before the 

Works will, in the Contractor’s opinion, be complete and ready 

for taking over. If the Works are divided into Sections, the 

Contractor may similarly apply for a Taking-Over Certificate for 

each Section. 

The Engineer shall, within 28 days after receiving the 

Contractor’s application: 

(a) issue the Taking-Over Certificate to the Contractor, stating 

the date on which the Works or Section were completed in 

accordance with the Contract, except for any minor 

outstanding work and defects which will not substantially 

affect the use of the Works or Section for their intended 

purpose (either until or whilst this work is completed and 

these defects are remedied); or 

(b) reject the application, giving reasons and specifying the 

work required to be done by the Contractor to enable the 

Taking-Over Certificate to be issued. The Contractor shall 

then complete this work before issuing a further notice 

under this Sub-Clause. 

If the Engineer fails either to issue the Taking-Over Certificate 

or to reject the Contractor’s application within the period of 28 

days, and if the Works or Section (as the case may be) are 

substantially in accordance with the Contract, the Taking-Over 

Certificate shall be deemed to have been issued on the last day 

of that period. 

10.2 Taking Over of 

Parts of the 

Works 

The Engineer may, at the sole discretion of the Employer, issue 

a Taking-Over Certificate for any part of the Permanent Works. 

The Employer shall not use any part of the Works (other than as 

a temporary measure which is either specified in the Contract or 

agreed by both Parties) unless and until the Engineer has issued 
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a Taking-Over Certificate for this part. However, if the 

Employer does use any part of the Works before the Taking-

Over Certificate is issued: 

(a) the part which is used shall be deemed to have been taken 

over as from the date on which it is used, 

(b) the Contractor shall cease to be liable for the care of such 

part as from this date, when responsibility shall pass to the 

Employer, and 

(c) if requested by the Contractor, the Engineer shall issue a 

Taking-Over Certificate for this part. 

After the Engineer has issued a Taking-Over Certificate for a 

part of the Works, the Contractor shall be given the earliest 

opportunity to take such steps as may be necessary to carry out 

any outstanding Tests on Completion. The Contractor shall carry 

out these Tests on Completion as soon as practicable before the 

expiry date of the relevant Defects Notification Period. 

If the Contractor incurs Cost as a result of the Employer taking 

over and/or using a part of the Works, other than such use as is 

specified in the Contract or agreed by the Contractor, the 

Contractor shall (i) give notice to the Engineer and (ii) be 

entitled subject to Sub-Clause 20.1 [Contractor’s Claims] to 

payment of any such Cost plus profit, which shall be included in 

the Contract Price. After receiving this notice, the Engineer shall 

proceed in accordance with Sub-Clause 3.5 [Determinations] to 

agree or determine this Cost and profit. 

If a Taking-Over Certificate has been issued for a part of the 

Works (other than a Section), the delay damages thereafter for 

completion of the remainder of the Works shall be reduced. 

Similarly, the delay damages for the remainder of the Section (if 

any) in which this part is included shall also be reduced. For any 

period of delay after the date stated in this Taking-Over 

Certificate, the proportional reduction in these delay damages 

shall be calculated as the proportion which the value of the part 

so certified bears to the value of the Works or Section (as the 

case may be) as a whole. The Engineer shall proceed in 

accordance with Sub-Clause 3.5 [Determinations] to agree or 

determine these proportions. The provisions of this paragraph 

shall only apply to the daily rate of delay damages under Sub-

Clause 8.7 [Delay Damages], and shall not affect the maximum 

amount of these damages. 
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10.3 Interference with 

Tests on 

Completion 

If the Contractor is prevented, for more than 14 days, from 

carrying out the Tests on Completion by a cause for which the 

Employer is responsible, the Employer shall be deemed to have 

taken over the Works or Section (as the case may be) on the date 

when the Tests on Completion would otherwise have been 

completed. 

The Engineer shall then issue a Taking-Over Certificate 

accordingly, and the Contractor shall carry out the Tests on 

Completion as soon as practicable, before the expiry date of the 

Defects Notification Period. The Engineer shall require the Tests 

on Completion to be carried out by giving 14 days’ notice and in 

accordance with the relevant provisions of the Contract. 

If the Contractor suffers delay and/or incurs Cost as a result of 

this delay in carrying out the Tests on Completion, the 

Contractor shall give notice to the Engineer and shall be entitled 

subject to Sub-Clause 20.1 [Contractor’s Claims] to: 

(a) an extension of time for any such delay, if completion is or 

will be delayed, under Sub-Clause 8.4 [Extension of Time 

for Completion], and 

(b) payment of any such Cost plus profit, which shall be 

included in the Contract Price. 

After receiving this notice, the Engineer shall proceed in 

accordance with Sub-Clause 3.5 [Determinations] to agree or 

determine these matters. 

10.4 Surfaces 

Requiring 

Reinstatement 

Except as otherwise stated in a Taking-Over Certificate, a 

certificate for a Section or part of the Works shall not be deemed 

to certify completion of any ground or other surfaces requiring 

reinstatement. 

11. Defects Liability 

11.1 Completion of 

Outstanding 

Work and 

Remedying 

Defects 

In order that the Works and Contractor’s Documents, and each 

Section, shall be in the condition required by the Contract (fair 

wear and tear excepted) by the expiry date of the relevant 

Defects Notification Period or as soon as practicable thereafter, 

the Contractor shall: 

(a) complete any work which is outstanding on the date stated 

in a Taking-Over Certificate, within such reasonable time 

as is instructed by the Engineer, and 

(b) execute all work required to remedy defects or damage, as 
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may be notified by (or on behalf of) the Employer on or 

before the expiry date of the Defects Notification Period 

for the Works or Section (as the case may be). 

If a defect appears or damage occurs, the Contractor shall be 

notified accordingly, by (or on behalf of) the Employer. 

11.2 Cost of 

Remedying 

Defects 

All work referred to in sub-paragraph (b) of Sub-Clause 11.1 

[Completion of Outstanding Work and Remedying Defects] 

shall be executed at the risk and cost of the Contractor, if and to 

the extent that the work is attributable to: 

(a) any design for which the Contractor is responsible, 

(b) Plant, Materials or workmanship not being in accordance 

with the Contract, or 

(c) failure by the Contractor to comply with any other 

obligation. 

If and to the extent that such work is attributable to any other 

cause, the Contractor shall be notified promptly by (or on behalf 

of) the Employer and Sub-Clause 13.3 [Variation Procedure] 

shall apply. 

11.3 Extension of 

Defects 

Notification 

Period 

The Employer shall be entitled subject to Sub-Clause 2.5 

[Employer’s Claims] to an extension of the Defects Notification 

Period for the Works or a Section if and to the extent that the 

Works, Section or a major item of Plant (as the case may be, and 

after taking over) cannot be used for the purposes for which they 

are intended by reason of a defect or by reason of a damage 

attributable to the Contractor. However, a Defects Notification 

Period shall not be extended by more than two years. 

If delivery and/or erection of Plant and/or Materials was 

suspended under Sub-Clause 8.8 [Suspension of Work] or Sub-

Clause 16.1 [Contractor’s Entitlement to Suspend Work], the 

Contractor’s obligations under this Clause shall not apply to any 

defects or damage occurring more than two years after the 

Defects Notification Period for the Plant and/or Materials would 

otherwise have expired. 

11.4 Failure to 

Remedy Defects 

If the Contractor fails to remedy any defect or damage within a 

reasonable time, a date may be fixed by (or on behalf of) the 

Employer, on or by which the defect or damage is to be remedied. 

The Contractor shall be given reasonable notice of this date. 
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If the Contractor fails to remedy the defect or damage by this 

notified date and this remedial work was to be executed at the 

cost of the Contractor under Sub-Clause 11.2 [Cost of 

Remedying Defects], the Employer may (at his option): 

(a) carry out the work himself or by others, in a reasonable 

manner and at the Contractor’s cost, but the Contractor 

shall have no responsibility for this work; and the 

Contractor shall subject to Sub-Clause 2.5 [Employer’s 

Claims] pay to the Employer the costs reasonably incurred 

by the Employer in remedying the defect or damage; 

(b) require the Engineer to agree or determine a reasonable 

reduction in the Contract Price in accordance with Sub-

Clause 3.5 [Determinations]; or 

(c) if the defect or damage deprives the Employer of 

substantially the whole benefit of the Works or any major 

part of the Works, terminate the Contract as a whole, or in 

respect of such major part which cannot be put to the 

intended use. Without prejudice to any other rights, under 

the Contract or otherwise, the Employer shall then be 

entitled to recover all sums paid for the Works or for such 

part (as the case may be), plus financing costs and the cost 

of dismantling the same, clearing the Site and returning 

Plant and Materials to the Contractor. 

11.5 Removal of 

Defective Work 

 

If the defect or damage cannot be remedied expeditiously on the 

Site and the Employer gives consent, the Contractor may remove 

from the Site for the purposes of repair such items of Plant as are 

defective or damaged. This consent may require the Contractor 

to increase the amount of the Performance Security by the full 

replacement cost of these items, or to provide other appropriate 

security. 

11.6 Further Tests If the work of remedying of any defect or damage may affect the 

performance of the Works, the Engineer may require the 

repetition of any of the tests described in the Contract. The 

requirement shall be made by notice within 28 days after the 

defect or damage is remedied. 

These tests shall be carried out in accordance with the terms 

applicable to the previous tests, except that they shall be carried 

out at the risk and cost of the Party liable, under Sub-Clause 

11.2 [Cost of Remedying Defects], for the cost of the remedial 

work. 
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11.7 Right of Access Until the Performance Certificate has been issued, the 

Contractor shall have such right of access to the Works as is 

reasonably required in order to comply with this Clause, except 

as may be inconsistent with the Employer’s reasonable security 

restrictions. 

11.8 Contractor to 

Search 

 

The Contractor shall, if required by the Engineer, search for the 

cause of any defect, under the direction of the Engineer. Unless 

the defect is to be remedied at the cost of the Contractor under 

Sub-Clause 11.2 [Cost of Remedying Defects], the Cost of the 

search plus profit shall be agreed or determined by the Engineer 

in accordance with Sub-Clause 3.5 [Determinations] and shall be 

included in the Contract Price. 

11.9 Performance 

Certificate 

Performance of the Contractor’s obligations shall not be 

considered to have been completed until the Engineer has issued 

the Performance Certificate to the Contractor, stating the date on 

which the Contractor completed his obligations under the 

Contract. 

The Engineer shall issue the Performance Certificate within 28 

days after the latest of the expiry dates of the Defects 

Notification Periods, or as soon thereafter as the Contractor has 

supplied all the Contractor’s Documents and completed and 

tested all the Works, including remedying any defects. A copy of 

the Performance Certificate shall be issued to the Employer. 

Only the Performance Certificate shall be deemed to constitute 

acceptance of the Works. 

11.10 Unfulfilled 

Obligations 

After the Performance Certificate has been issued, each Party 

shall remain liable for the fulfilment of any obligation which 

remains unperformed at that time. For the purposes of 

determining the nature and extent of unperformed obligations, 

the Contract shall be deemed to remain in force. 

11.11 Clearance of Site Upon receiving the Performance Certificate, the Contractor shall 

remove any remaining Contractor’s Equipment, surplus 

material, wreckage, rubbish and Temporary Works from the 

Site. 

If all these items have not been removed within 28 days after 

receipt by the Contractor of the Performance Certificate, the 

Employer may sell or otherwise dispose of any remaining items. 

The Employer shall be entitled to be paid the costs incurred in 

connection with, or attributable to, such sale or disposal and 

restoring the Site. 
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Any balance of the moneys from the sale shall be paid to the 

Contractor. If these moneys are less than the Employer’s costs, 

the Contractor shall pay the outstanding balance to the 

Employer. 

12. Measurement and Evaluation 

12.1 Works to be 

Measured 

The Works shall be measured, and valued for payment, in 

accordance with this Clause.  The Contractor shall show in each 

application under Sub-Clauses 14.3 [Application for Interim 

Payment Certificates], 14.10 [Statement at Completion], and 

14.11 [Application for Final Payment Certificate] the quantities 

and other particulars detailing the amounts which he considers 

to be entitled under the Contract.  

Whenever the Engineer requires any part of the Works to be 

measured, reasonable notice shall be given to the Contractor’s 

Representative, who shall: 

(a) promptly either attend or send another qualified 

representative to assist the Engineer in making the 

measurement, and 

(b) supply any particulars requested by the Engineer. 

If the Contractor fails to attend or send a representative, the 

measurement made by (or on behalf of) the Engineer shall be 

accepted as accurate. 

Except as otherwise stated in the Contract, wherever any 

Permanent Works are to be measured from records, these shall 

be prepared by the Engineer. The Contractor shall, as and when 

requested, attend to examine and agree the records with the 

Engineer, and shall sign the same when agreed. If the Contractor 

does not attend, the records shall be accepted as accurate. 

If the Contractor examines and disagrees the records, and/or 

does not sign them as agreed, then the Contractor shall give 

notice to the Engineer of the respects in which the records are 

asserted to be inaccurate. After receiving this notice, the 

Engineer shall review the records and either confirm or vary 

them and certify the payment of the undisputed part. If the 

Contractor does not so give notice to the Engineer within 14 

days after being requested to examine the records, they shall be 

accepted as accurate. 

12.2 Method of 

Measurement 

Except as otherwise stated in the Contract and notwithstanding 
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local practice: 

(a) measurement shall be made of the net actual quantity of 

each item of the Permanent Works, and 

(b) the method of measurement shall be in accordance with the 

Bill of Quantities or other applicable Schedules. 

12.3 Evaluation Except as otherwise stated in the Contract, the Engineer shall 

proceed in accordance with Sub-Clause 3.5 [Determinations] to 

agree or determine the Contract Price by evaluating each item of 

work, applying the measurement agreed or determined in 

accordance with the above Sub-Clauses 12.1 [Works to be 

Measured] and 12.2 [Method of Measurement] and the 

appropriate rate or price for the item. 

For each item of work, the appropriate rate or price for the item 

shall be the rate or price specified for such item in the Contract 

or, if there is no such item, specified for similar work.  

Any item of work included in the Bill of Quantities for which no 

rate or price was specified shall be considered as included in 

other rates and prices in the Bill of Quantities and will not be 

paid for separately. 

However, a new rate or price shall be appropriate for an item of 

work if: 

(a)  

(i) the measured quantity of the item is changed by more 

than 25% from the quantity of this item in the Bill of 

Quantities or other Schedule, 

(ii) this change in quantity multiplied by such specified 

rate for this item exceeds 0.25% of the Accepted 

Contract Amount, 

(iii) this change in quantity directly changes the Cost per 

unit quantity of this item by more than 1%, and 

(iv) this item is not specified in the Contract as a ―fixed 

rate item‖; 

or 

(b) 

(i) the work is instructed under Clause 13 [Variations 
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and Adjustments],  

(ii) no rate or price is specified in the Contract for this 

item, and 

(iii) no specified rate or price is appropriate because the item 

of work is not of similar character, or is not executed 

under similar conditions, as any item in the Contract. 

Each new rate or price shall be derived from any relevant rates 

or prices in the Contract, with reasonable adjustments to take 

account of the matters described in sub-paragraph (a) and/or (b), 

as applicable. If no rates or prices are relevant for the derivation 

of a new rate or price, it shall be derived from the reasonable 

Cost of executing the work, together with profit, taking account 

of any other relevant matters. 

Until such time as an appropriate rate or price is agreed or 

determined, the Engineer shall determine a provisional rate or 

price for the purposes of Interim Payment Certificates as soon as 

the concerned Works commences. 

12.4 Omissions Whenever the omission of any work forms part (or all) of a 

Variation, the value of which has not been agreed, if: 

(a) the Contractor will incur (or has incurred) cost which, if 

the work had not been omitted, would have been deemed 

to be covered by a sum forming part of the Accepted 

Contract Amount; 

(b) the omission of the work will result (or has resulted) in this 

sum not forming part of the Contract Price; and 

(c) this cost is not deemed to be included in the evaluation of 

any substituted work; 

then the Contractor shall give notice to the Engineer 

accordingly, with supporting particulars. Upon receiving this 

notice, the Engineer shall proceed in accordance with Sub-

Clause 3.5 [Determinations] to agree or determine this cost, 

which shall be included in the Contract Price. 

13. Variations and Adjustments 

13.1 Right to Vary Variations may be initiated by the Engineer at any time prior to 

issuing the Taking-Over Certificate for the Works, either by an 

instruction or by a request for the Contractor to submit a proposal. 
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The Contractor shall execute and be bound by each Variation, 

unless the Contractor promptly gives notice to the Engineer 

stating (with supporting particulars) that (i) the Contractor 

cannot readily obtain the Goods required for the Variation, or (ii) 

such Variation triggers a substantial change in the sequence or 

progress of the Works. Upon receiving this notice, the Engineer 

shall cancel, confirm or vary the instruction. 

Each Variation may include: 

(a)  changes to the quantities of any item of work included in 

the Contract (however, such changes do not necessarily 

constitute a Variation), 

(b) changes to the quality and other characteristics of any item 

of work, 

(c) changes to the levels, positions and/or dimensions of any 

part of the Works, 

(d) omission of any work unless it is to be carried out by 

others, 

(e) any additional work, Plant, Materials or services necessary 

for the Permanent Works, including any associated Tests 

on Completion, boreholes and other testing and 

exploratory work, or 

(f) changes to the sequence or timing of the execution of the 

Works. 

The Contractor shall not make any alteration and/or modification 

of the Permanent Works, unless and until the Engineer instructs 

or approves a Variation. 

13.2 Value 

Engineering 

The Contractor may, at any time, submit to the Engineer a written 

proposal which (in the Contractor’s opinion) will, if adopted, (i) 

accelerate completion, (ii) reduce the cost to the Employer of 

executing, maintaining or operating the Works, (iii) improve the 

efficiency or value to the Employer of the completed Works, or (iv) 

otherwise be of benefit to the Employer. 

The proposal shall be prepared at the cost of the Contractor and 

shall include the items listed in Sub-Clause 13.3 [Variation 

Procedure]. 

If a proposal, which is approved by the Engineer, includes a 

change in the design of part of the Permanent Works, then 
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unless otherwise agreed by both Parties: 

(a) the Contractor shall design this part, 

(b) sub-paragraphs (a) to (d) of Sub-Clause 4.1 [Contractor’s 

General Obligations] shall apply, and 

(c) if this change results in a reduction in the contract value of 

this part, the Engineer shall proceed in accordance with 

Sub-Clause 3.5 [Determinations] to agree or determine a 

fee, which shall be included in the Contract Price. This fee 

shall be half (50%) of the difference between the following 

amounts: 

(i) such reduction in contract value, resulting from the 

change, excluding adjustments under Sub-Clause 

13.7 [Adjustments for Changes in Legislation] and 

Sub-Clause 13.8 [Adjustments for Changes in 

Cost],and 

(ii) the reduction (if any) in the value to the Employer of 

the varied works, taking account of any reductions in 

quality, anticipated life or operational efficiencies. 

However, if amount (i) is less than amount (ii), there shall not be 

a fee. 

13.3 Variation 

Procedure 

If the Engineer requests a proposal, prior to instructing a 

Variation, the Contractor shall respond in writing as soon as 

practicable, either by giving reasons why he cannot comply (if 

this is the case) or by submitting: 

(a) a description of the proposed work to be performed and a 

programme for its execution, 

(b) the Contractor’s proposal for any necessary modifications 

to the programme according to Sub-Clause 8.3 

[Programme] and to the Time for Completion, and 

(c) the Contractor’s proposal for evaluation of the Variation. 

The Engineer shall, as soon as practicable after receiving such 

proposal (under Sub-Clause 13.2 [Value Engineering] or 

otherwise), respond with approval, disapproval or comments. 

The Contractor shall not delay any work whilst awaiting a 

response. 

Each instruction to execute a Variation, with any requirements 

for the recording of Costs, shall be issued by the Engineer to the 
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Contractor, who shall acknowledge receipt. 

Each Variation shall be evaluated in accordance with Clause 12 

[Measurement and Evaluation], unless the Engineer instructs or 

approves otherwise in accordance with this Clause. 

13.4 Payment in 

Applicable 

Currencies 

If the Contract provides for payment of the Contract Price in 

more than one currency, then whenever an adjustment is agreed, 

approved or determined as stated above, the amount payable in 

each of the applicable currencies shall be specified. For this 

purpose, reference shall be made to the actual or expected 

currency proportions of the Cost of the varied work, and to the 

proportions of various currencies specified for payment of the 

Contract Price. 

13.5 Provisional Sums Each Provisional Sum shall only be used, in whole or in part, in 

accordance with the Engineer’s instructions, and the Contract 

Price shall be adjusted accordingly. The total sum paid to the 

Contractor shall include only such amounts, for the work, 

supplies or services to which the Provisional Sum relates, as the 

Engineer shall have instructed. For each Provisional Sum, the 

Engineer may instruct: 

(a) work to be executed (including Plant, Materials or services 

to be supplied) by the Contractor and valued under Sub-

Clause 13.3 [Variation Procedure]; and/or 

(b) Plant, Materials or services to be purchased by the 

Contractor, from a nominated Subcontractor (as defined in 

Clause 5 [Nominated Subcontractors]) or otherwise; and 

for which there shall be included in the Contract Price: 

(i) the actual amounts paid (or due to be paid) by the 

Contractor, and 

(ii) a sum for overhead charges and profit, calculated as a 

percentage of these actual amounts by applying the 

relevant percentage rate (if any) stated in the 

appropriate Schedule. If there is no such rate, the 

percentage rate stated in the Contract Data shall be 

applied. 

The Contractor shall, when required by the Engineer, produce 

quotations, invoices, vouchers and accounts or receipts in 

substantiation. 

13.6 Daywork For work of a minor or incidental nature, the Engineer may 

instruct that a Variation shall be executed on a daywork basis. 
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The work shall then be valued in accordance with the Daywork 

Schedule included in the Contract, and the following procedure 

shall apply. If a Daywork Schedule is not included in the 

Contract, this Sub-Clause shall not apply. 

Before ordering Goods for the work, the Contractor shall submit 

quotations to the Engineer. When applying for payment, the 

Contractor shall submit invoices, vouchers and accounts or 

receipts for any Goods. 

Except for any items for which the Daywork Schedule specifies 

that payment is not due, the Contractor shall deliver each day to 

the Engineer accurate statements in duplicate which shall 

include the following details of the resources used in executing 

the previous day’s work: 

(a) the names, occupations and time of Contractor’s Personnel, 

(b) the identification, type and time of Contractor’s Equipment 

and Temporary Works, and 

(c) the quantities and types of Plant and Materials used. 

One copy of each statement will, if correct, or when agreed, be 

signed by the Engineer and returned to the Contractor. The 

Contractor shall then submit priced statements of these 

resources to the Engineer, prior to their inclusion in the next 

Statement under Sub-Clause 14.3 [Application for Interim 

Payment Certificates]. 

13.7 Adjustments for 

Changes in 

Legislation 

The Contract Price shall be adjusted to take account of any 

increase or decrease in Cost resulting from a change in the Laws 

of the Country (including the introduction of new Laws and the 

repeal or modification of existing Laws) or in the judicial or 

official governmental interpretation of such Laws, made after 

the Base Date, which affect the Contractor in the performance of 

obligations under the Contract. 

If the Contractor suffers (or will suffer) delay and/or incurs (or 

will incur) additional Cost as a result of these changes in the 

Laws or in such interpretations, made after the Base Date, the 

Contractor shall give notice to the Engineer and shall be entitled 

subject to Sub-Clause 20.1 [Contractor’s Claims] to: 

(a) an extension of time for any such delay, if completion is or 

will be delayed, under Sub-Clause 8.4 [Extension of Time 

for Completion], and 
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(b) payment of any such Cost, which shall be included in the 

Contract Price. 

After receiving this notice, the Engineer shall proceed in 

accordance with Sub-Clause 3.5 [Determinations] to agree or 

determine these matters. 

Notwithstanding the foregoing, the Contractor shall not be 

entitled to such an extension of time if the relevant delay has 

already have been taken into account in determining an 

extension and such Cost shall not be separately paid if the same 

shall already have been taken into account in the indexing of any 

inputs to the table of adjustment data in accordance with the 

provisions of Sub-Clause 13.8 [Adjustments for Changes in 

Cost] . 

13.8 Adjustments for 

Changes in Cost 

In this Sub-Clause, ―table of adjustment data‖ means the 

completed table of adjustment data for local and foreign 

currencies included in the Schedules. If there is no such table of 

adjustment data, this Sub-Clause shall not apply. 

If this Sub-Clause applies, the amounts payable to the Contractor 

shall be adjusted for rises or falls in the cost of labour, Goods 

and other inputs to the Works, by the addition or deduction of 

the amounts determined by the formulae prescribed in this Sub-

Clause. To the extent that full compensation for any rise or fall 

in Costs is not covered by the provisions of this or other 

Clauses, the Accepted Contract Amount shall be deemed to have 

included amounts to cover the contingency of other rises and 

falls in costs. 

The adjustment to be applied to the amount otherwise payable to 

the Contractor, as valued in accordance with the appropriate 

Schedule and certified in Payment Certificates, shall be 

determined from formulae for each of the currencies in which 

the Contract Price is payable. No adjustment is to be applied to 

work valued on the basis of Cost or current prices. The formulae 

shall be of the following general type: 

Pn = a + b Ln/ Lo + c En/Eo + d Mn/Mo + ...... where: 

―Pn‖ is the adjustment multiplier to be applied to the estimated 

contract value in the relevant currency of the work carried out in 

period ―n‖, this period being a month unless otherwise stated in 

the Contract Data ; 

―a‖ is a fixed coefficient, stated in the relevant table of 

adjustment data, representing the non-adjustable portion in 
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contractual payments; 

―b‖, ―c‖, ―d‖, … are coefficients representing the estimated 

proportion of each cost element related to the execution of the 

Works, as stated in the relevant table of adjustment data; such 

tabulated cost elements may be indicative of resources such as 

labour, equipment and materials; 

―Ln‖, ―En‖, ―Mn‖, … are the current cost indices or reference 

prices for period ―n‖, expressed in the relevant currency of 

payment, each of which is applicable to the relevant tabulated 

cost element on the date 49 days prior to the last day of the 

period (to which the particular Payment Certificate relates); and 

―Lo‖, ―Eo‖, ―Mo‖, … are the base cost indices or reference 

prices, expressed in the relevant currency of payment, each of 

which is applicable to the relevant tabulated cost element on the 

Base Date. 

The cost indices or reference prices stated in the table of 

adjustment data shall be used. If their source is in doubt, it shall 

be determined by the Engineer. For this purpose, reference shall 

be made to the values of the indices at stated dates (quoted in the 

fourth and fifth columns respectively of the table) for the 

purposes of clarification of the source; although these dates (and 

thus these values) may not correspond to the base cost indices. 

In cases where the ―currency of index‖ (stated in the table) is not 

the relevant currency of payment, each index shall be converted 

into the relevant currency of payment at the selling rate, 

established by the central bank of the Country, of this relevant 

currency on the above date for which the index is required to be 

applicable. 

Until such time as each current cost index is available, the 

Engineer shall determine a provisional index for the issue of 

Interim Payment Certificates. When a current cost index is 

available, the adjustment shall be recalculated accordingly. 

If the Contractor fails to complete the Works within the Time for 

Completion, adjustment of prices thereafter shall be made using 

either (i) each index or price applicable on the date 49 days prior 

to the expiry of the Time for Completion of the Works, or (ii) 

the current index or price: whichever is more favourable to the 

Employer. 

The weightings (coefficients) for each of the factors of cost 
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stated in the table(s) of adjustment data shall only be adjusted if 

they have been rendered unreasonable, unbalanced or 

inapplicable, as a result of Variations. 

14. Contract Price and Payment 

14.1 The Contract 

Price 

Unless otherwise stated in the Particular Conditions: 

(a) the Contract Price shall be agreed or determined under 

Sub-Clause 12.3 [Evaluation] and be subject to 

adjustments in accordance with the Contract; 

(b) the Contractor shall pay all taxes, duties and fees required 

to be paid by him under the Contract, and the Contract 

Price shall not be adjusted for any of these costs except as 

stated in Sub-Clause 13.7 [Adjustments for Changes in 

Legislation]; 

(c) any quantities which may be set out in the Bill of 

Quantities or other Schedule are estimated quantities and 

are not to be taken as the actual and correct quantities: 

(i) of the Works which the Contractor is required to 

execute, or 

(ii) for the purposes of Clause 12 [Measurement and 

Evaluation]; and 

(d) the Contractor shall submit to the Engineer, within 28 days 

after the Commencement Date, a proposed breakdown of each 

lump sum price in the Schedules.  The Engineer may take 

account of the breakdown when preparing Payment 

Certificates, but shall not be bound by it. 

(e) Notwithstanding the provisions of subparagraph (b), 

Contractor's Equipment, including essential spare parts 

therefor, imported by the Contractor for the sole purpose of 

executing the Contract shall be exempt from the payment 

of import duties and taxes upon importation. 

14.2 Advance Payment The Employer shall make an advance payment, as an interest-

free loan for mobilisation and cash flow support, when the 

Contractor submits a guarantee in accordance with this Sub-

Clause. The total advance payment, the number and timing of 

instalments (if more than one), and the applicable currencies and 

proportions, shall be as stated in the Contract Data. 
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Unless and until the Employer receives this guarantee, or if the 

total advance payment is not stated in the Contract Data, this 

Sub-Clause shall not apply. 

The Engineer shall deliver to the Employer and to the Contractor 

an Interim Payment Certificate for the advance payment or its 

first instalment after receiving a Statement (under Sub-Clause 

14.3 [Application for Interim Payment Certificates]) and after 

the Employer receives (i) the Performance Security in 

accordance with Sub-Clause 4.2 [Performance Security] and (ii) 

a guarantee in amounts and currencies equal to the advance 

payment. This guarantee shall be issued by an entity and from 

within a country (or other jurisdiction) approved by the 

Employer, and shall be in the form annexed to the Particular 

Conditions or in another form approved by the Employer. 

The Contractor shall ensure that the guarantee is valid and 

enforceable until the advance payment has been repaid, but its 

amount shall be progressively reduced by the amount repaid by 

the Contractor as indicated in the Payment Certificates. If the 

terms of the guarantee specify its expiry date, and the advance 

payment has not been repaid by the date 28 days prior to the 

expiry date, the Contractor shall extend the validity of the 

guarantee until the advance payment has been repaid. 

Unless stated otherwise in the Contract Data, the advance 

payment shall be repaid through percentage deductions from the 

interim payments determined by the Engineer in accordance 

with Sub-Clause 14.6 [Issue of Interim Payment Certificates], as 

follows:.  

(a) deductions shall commence in the next interim Payment 

Certificate following that in which the total of all certified 

interim payments (excluding the advance payment and 

deductions and repayments of retention) exceeds 30 

percent (30%) of the Accepted Contract Amount less 

Provisional Sums; and 

(b) deductions shall be made at the amortisation rate stated in the 

Contract Data of the amount of each Interim Payment 

Certificate (excluding the advance payment and deductions 

for its repayments as well as deductions for retention money) 

in the currencies and proportions of the advance payment until 

such time as the advance payment has been repaid; provided 

that the advance payment shall be completely repaid prior to 

the time when 90 per cent (90%) of the Accepted Contract 
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Amount less Provisional Sums has been certified for payment. 

If the advance payment has not been repaid prior to the issue of 

the Taking-Over Certificate for the Works or prior to 

termination under Clause 15 [Termination by Employer], Clause 

16 [Suspension and Termination by Contractor] or Clause 19 

[Force Majeure] (as the case may be), the whole of the balance 

then outstanding shall immediately become due and in case of 

termination under Clause 15 [Termination by Employer] and 

Sub-Clause 19.6 [Optional Termination, Payment and Release], 

payable by the Contractor to the Employer. 

14.3 Application for 

Interim Payment 

Certificates 

The Contractor shall submit a Statement in six copies to the 

Engineer after the end of each month, in a form approved by the 

Engineer, showing in detail the amounts to which the Contractor 

considers himself to be entitled, together with supporting 

documents which shall include the report on the progress during 

this month in accordance with Sub-Clause 4.21 [Progress 

Reports]. 

The Statement shall include the following items, as applicable, 

which shall be expressed in the various currencies in which the 

Contract Price is payable, in the sequence listed: 

(a) the estimated contract value of the Works executed and the 

Contractor’s Documents produced up to the end of the 

month (including Variations but excluding items described 

in sub-paragraphs (b) to (g) below); 

(b) any amounts to be added and deducted for changes in 

legislation and changes in cost, in accordance with Sub-

Clause 13.7 [Adjustments for Changes in Legislation] and 

Sub-Clause 13.8 [Adjustments for Changes in Cost]; 

(c) any amount to be deducted for retention, calculated by 

applying the percentage of retention stated in the Contract 

Data to the total of the above amounts, until the amount so 

retained by the Employer reaches the limit of Retention 

Money (if any) stated in the Contract Data; 

(d) any amounts to be added for the advance payment and (if 

more than one instalment) and to be deducted for its 

repayments in accordance with Sub-Clause 14.2 [Advance 

Payment]; 

(e) any amounts to be added and deducted for Plant and 

Materials in accordance with Sub-Clause 14.5 [Plant and 
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Materials intended for the Works]; 

(f) any other additions or deductions which may have become 

due under the Contract or otherwise, including those under 

Clause 20 [Claims, Disputes and Arbitration]; and 

(g) the deduction of amounts certified in all previous Payment 

Certificates. 

14.4 Schedule of 

Payments 

If the Contract includes a schedule of payments specifying the 

instalments in which the Contract Price will be paid, then unless 

otherwise stated in this schedule: 

(a) the instalments quoted in this schedule of payments shall 

be the estimated contract values for the purposes of sub-

paragraph (a) of Sub-Clause 14.3 [Application for Interim 

Payment Certificates]; 

(b) Sub-Clause 14.5 [Plant and Materials intended for the 

Works] shall not apply; and 

(c) if these instalments are not defined by reference to the 

actual progress achieved in executing the Works, and if 

actual progress is found to be less or more than that on 

which this schedule of payments was based, then the 

Engineer may proceed in accordance with Sub-Clause 3.5 

[Determinations] to agree or determine revised instalments, 

which shall take account of the extent to which progress is 

less or more than that on which the instalments were 

previously based. 

If the Contract does not include a schedule of payments, the 

Contractor shall submit non-binding estimates of the payments 

which he expects to become due during each quarterly period. 

The first estimate shall be submitted within 42 days after the 

Commencement Date. Revised estimates shall be submitted at 

quarterly intervals, until the Taking-Over Certificate has been 

issued for the Works. 

14.5 Plant and 

Materials 

intended for the 

Works 

If this Sub-Clause applies, Interim Payment Certificates shall 

include, under sub-paragraph (e) of Sub-Clause 14.3, (i) an 

amount for Plant and Materials which have been sent to the Site 

for incorporation in the Permanent Works, and (ii) a reduction 

when the contract value of such Plant and Materials is included 

as part of the Permanent Works under sub-paragraph (a) of Sub-

Clause 14.3 [Application for Interim Payment Certificates].  

If the lists referred to in sub-paragraphs (b)(i) or (c)(i) below are 
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not included in the Schedules, this Sub-Clause shall not apply. 

The Engineer shall determine and certify each addition if the 

following conditions are satisfied: 

(a) the Contractor has: 

(i) kept satisfactory records (including the orders, 

receipts, Costs and use of Plant and Materials) which 

are available for inspection, and 

(ii) submitted a statement of the Cost of acquiring and 

delivering the Plant and Materials to the Site, 

supported by satisfactory evidence; 

and either: 

(b) the relevant Plant and Materials: 

(i) are those listed in the Schedules for payment when 

shipped, 

(ii) have been shipped to the Country, en route to the 

Site, in accordance with the Contract; and 

(iii) are described in a clean shipped bill of lading or other 

evidence of shipment, which has been submitted to 

the Engineer together with evidence of payment of 

freight and insurance, any other documents 

reasonably required, and a bank guarantee in a form 

and issued by an entity approved by the Employer in 

amounts and currencies equal to the amount due 

under this Sub-Clause: this guarantee may be in a 

similar form to the form referred to in Sub-Clause 

14.2 [Advance Payment] and shall be valid until the 

Plant and Materials are properly stored on Site and 

protected against loss, damage or deterioration; 

or 

(c) the relevant Plant and Materials: 

(i) are those listed in the  Schedules for payment when 

delivered to the Site, and 

(ii) have been delivered to and are properly stored on the 

Site, are protected against loss, damage or deterioration, 

and appear to be in accordance with the Contract. 
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The additional amount to be certified shall be the equivalent of 

eighty percent of the Engineer’s determination of the cost of the 

Plant and Materials (including delivery to Site), taking account 

of the documents mentioned in this Sub-Clause and of the 

contract value of the Plant and Materials. 

The currencies for this additional amount shall be the same as 

those in which payment will become due when the contract 

value is included under sub-paragraph (a) of Sub-Clause 14.3 

[Application for Interim Payment Certificates]. At that time, the 

Payment Certificate shall include the applicable reduction which 

shall be equivalent to, and in the same currencies and 

proportions as, this additional amount for the relevant Plant and 

Materials. 

14.6 Issue of Interim 

Payment 

Certificates 

No amount will be certified or paid until the Employer has 

received and approved the Performance Security. Thereafter, the 

Engineer shall, within 28 days after receiving a Statement and 

supporting documents, deliver to the Employer and to the 

Contractor an Interim Payment Certificate which shall state the 

amount which the Engineer fairly determines to be due, with all 

supporting particulars for any reduction or withholding made by 

the Engineer on the Statement if any. 

However, prior to issuing the Taking-Over Certificate for the 

Works, the Engineer shall not be bound to issue an Interim 

Payment Certificate in an amount which would (after retention 

and other deductions) be less than the minimum amount of 

Interim Payment Certificates (if any) stated in the Contract Data. 

In this event, the Engineer shall give notice to the Contractor 

accordingly. 

An Interim Payment Certificate shall not be withheld for any 

other reason, although: 

(a) if any thing supplied or work done by the Contractor is not 

in accordance with the Contract, the cost of rectification or 

replacement may be withheld until rectification or 

replacement has been completed; and/or 

(b) if the Contractor was or is failing to perform any work or 

obligation in accordance with the Contract, and had been 

so notified by the Engineer, the value of this work or 

obligation may be withheld until the work or obligation has 

been performed. 

The Engineer may in any Payment Certificate make any 
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correction or modification that should properly be made to any 

previous Payment Certificate. A Payment Certificate shall not be 

deemed to indicate the Engineer’s acceptance, approval, consent 

or satisfaction. 

14.7 Payment The Employer shall pay to the Contractor: 

(a) the first instalment of the advance payment within 42 days 

after issuing the Letter of Acceptance or within 21 days 

after receiving the documents in accordance with Sub-

Clause 4.2 [Performance Security] and Sub-Clause 14.2 

[Advance Payment], whichever is later; 

(b) the amount certified in each Interim Payment Certificate 

within 56 days after the Engineer receives the Statement 

and supporting documents or, at a time when the Bank's 

loan or credit (from which part of the payments to the 

Contractor is being made) is suspended, the amount shown 

on any statement submitted by the Contractor, within 14 

days after such statement is submitted, any discrepancy 

being rectified in the next payment to the Contractor; and 

(c) the amount certified in the Final Payment Certificate 

within 56 days after the Employer receives this Payment 

Certificate or, at a time when the Bank's loan or credit 

(from which part of the payments to the Contractor is being 

made) is suspended, the undisputed amount shown in the 

Final Statement, within 56 days after the date of 

notification of the suspension in accordance with Sub-

Clause 16.2. 

Payment of the amount due in each currency shall be made into 

the bank account, nominated by the Contractor, in the payment 

country (for this currency) specified in the Contract. 

14.8 Delayed Payment If the Contractor does not receive payment in accordance with 

Sub-Clause 14.7 [Payment], the Contractor shall be entitled to 

receive financing charges compounded monthly on the amount 

unpaid during the period of delay. This period shall be deemed 

to commence on the date for payment specified in Sub-Clause 

14.7 [Payment], irrespective (in the case of its sub-paragraph 

(b)) of the date on which any Interim Payment Certificate is 

issued. 

Unless otherwise stated in the Particular Conditions, these 

financing charges shall be calculated at the annual rate of three 

percentage points above the discount rate of the central bank in 
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the country of the currency of payment, or if not available, the 

interbank offered rate, and shall be paid in such currency. 

The Contractor shall be entitled to this payment without formal 

notice or certification, and without prejudice to any other right 

or remedy. 

14.9 Payment of 

Retention Money 

When the Taking-Over Certificate has been issued for the 

Works, the first half of the Retention Money shall be certified by 

the Engineer for payment to the Contractor. If a 

Taking-Over Certificate is issued for a Section or part of the 

Works, a proportion of the Retention Money shall be certified 

and paid. This proportion shall be half (50%) of the proportion 

calculated by dividing the estimated contract value of the 

Section or part, by the estimated final Contract Price. 

Promptly after the latest of the expiry dates of the Defects 

Notification Periods, the outstanding balance of the Retention 

Money shall be certified by the Engineer for payment to the 

Contractor. If a Taking-Over Certificate was issued for a 

Section, a proportion of the second half of the Retention Money 

shall be certified and paid promptly after the expiry date of the 

Defects Notification Period for the Section. This proportion 

shall be half (50%) of the proportion calculated by dividing the 

estimated contract value of the Section by the estimated final 

Contract Price. 

However, if any work remains to be executed under Clause 11 

[Defects Liability], the Engineer shall be entitled to withhold 

certification of the estimated cost of this work until it has been 

executed. 

When calculating these proportions, no account shall be taken of 

any adjustments under Sub-Clause 13.7 [Adjustments for 

Changes in Legislation] and Sub-Clause 13.8 [Adjustments for 

Changes in Cost]. 

Unless otherwise stated in the Particular Conditions, when the 

Taking-Over Certificate has been issued for the Works and the 

first half of the Retention Money has been certified for payment 

by the Engineer, the Contractor shall be entitled to substitute a 

guarantee, in the form annexed to the Particular Conditions or in 

another form approved by the Employer and provided by an 

entity approved by the Employer, for the second half of the 

Retention Money.  The Contractor shall ensure that the 

guarantee is in the amounts and currencies of the second half of 
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the Retention Money and is valid and enforceable until the 

Contractor has executed and completed the Works and remedied 

any defects, as specified for the Performance Security in Sub-

Clause 4.2.  On receipt by the Employer of the required 

guarantee, the Engineer shall certify and the Employer shall   

pay the second half of the Retention Money. The release of the 

second half of the Retention Money against a guarantee shall 

then be in lieu of the release under the second paragraph of this 

Sub-Clause.  The Employer shall return the guarantee to the 

Contractor within 21 days after receiving a copy of the 

Performance Certificate. 

If the Performance Security required under Sub-Clause 4.2 is in 

the form of a demand guarantee, and the amount guaranteed 

under it when the Taking-Over Certificate is issued is more than 

half of the Retention Money, then the Retention Money 

guarantee will not be required. If the amount guaranteed under 

the Performance Security when the Taking-Over Certificate is 

issued is less than half of the Retention Money, the Retention 

Money guarantee will only be required for the difference 

between half of the Retention Money and the amount guaranteed 

under the Performance Security. 

14.10 Statement at 

Completion 

Within 84 days after receiving the Taking-Over Certificate for 

the Works, the Contractor shall submit to the Engineer six 

copies of a Statement at completion with supporting documents, 

in accordance with Sub-Clause 14.3 [Application for Interim 

Payment Certificates], showing: 

(a) the value of all work done in accordance with the Contract 

up to the date stated in the Taking-Over Certificate for the 

Works, 

(b) any further sums which the Contractor considers to be due, 

and 

(c) an estimate of any other amounts which the Contractor 

considers will become due to him under the Contract. 

Estimated amounts shall be shown separately in this 

Statement at completion. 

The Engineer shall then certify in accordance with Sub-Clause 

14.6 [Issue of Interim Payment Certificates]. 

14.11 Application for 

Final Payment 

Certificate 

Within 56 days after receiving the Performance Certificate, the 

Contractor shall submit, to the Engineer, six copies of a draft 

final statement with supporting documents showing in detail in a 

CuuDuongThanCong.com https://fb.com/tailieudientucntt

http://cuuduongthancong.com?src=pdf
https://fb.com/tailieudientucntt


Section VII.  General Conditions 189 

Copyright FIDIC 

form approved by the Engineer: 

(a) the value of all work done in accordance with the Contract, 

and 

(b) any further sums which the Contractor considers to be due 

to him under the Contract or otherwise. 

If the Engineer disagrees with or cannot verify any part of the 

draft final statement, the Contractor shall submit such further 

information as the Engineer may reasonably require within 28 

days from receipt of the said draft and shall make such changes 

in the draft as may be agreed between them. The Contractor 

shall then prepare and submit to the Engineer the final statement 

as agreed. This agreed statement is referred to in these 

Conditions as the ―Final Statement‖. 

However if, following discussions between the Engineer and the 

Contractor and any changes to the draft final statement which are 

agreed, it becomes evident that a dispute exists, the Engineer shall 

deliver to the Employer (with a copy to the Contractor) an Interim 

Payment Certificate for the agreed parts of the draft final statement. 

Thereafter, if the dispute is finally resolved under Sub-Clause 20.4 

[Obtaining Dispute Board’s Decision] or Sub-Clause 20.5 

[Amicable Settlement], the Contractor shall then prepare and 

submit to the Employer (with a copy to the Engineer) a Final 

Statement. 

14.12 Discharge When submitting the Final Statement, the Contractor shall 

submit a discharge which confirms that the total of the Final 

Statement represents full and final settlement of all moneys due 

to the Contractor under or in connection with the Contract. This 

discharge may state that it becomes effective when the 

Contractor has received the Performance Security and the 

outstanding balance of this total, in which event the discharge 

shall be effective on such date. 

14.13 Issue of Final 

Payment 

Certificate 

Within 28 days after receiving the Final Statement and discharge 

in accordance with Sub-Clause 14.11 [Application for Final 

Payment Certificate] and Sub-Clause 14.12 [Discharge], the 

Engineer shall deliver to the Employer and to the Contractor, the 

Final Payment Certificate which shall state: 

(a) the amount which he fairly determines is finally due, and 

(b) after giving credit to the Employer for all amounts 

previously paid by the Employer and for all sums to which 

the Employer is entitled, the balance (if any) due from the 
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Employer to the Contractor or from the Contractor to the 

Employer, as the case may be. 

If the Contractor has not applied for a Final Payment Certificate 

in accordance with Sub-Clause 14.11 [Application for Final 

Payment Certificate] and Sub-Clause 14.12 [Discharge], the 

Engineer shall request the Contractor to do so. If the Contractor 

fails to submit an application within a period of 28 days, the 

Engineer shall issue the Final Payment Certificate for such 

amount as he fairly determines to be due. 

14.14 Cessation of 

Employer’s 

Liability 

The Employer shall not be liable to the Contractor for any matter 

or thing under or in connection with the Contract or execution of 

the Works, except to the extent that the Contractor shall have 

included an amount expressly for it: 

(a) in the Final Statement and also 

(b) (except for matters or things arising after the issue of the 

Taking-Over Certificate for the Works) in the Statement at 

completion described in Sub-Clause 14.10 [Statement at 

Completion]. 

However, this Sub-Clause shall not limit the Employer’s 

liability under his indemnification obligations, or the 

Employer’s liability in any case of fraud, deliberate default or 

reckless misconduct by the Employer. 

14.15 Currencies of 

Payment 

 

The Contract Price shall be paid in the currency or currencies 

named in the Schedule of Payment Currencies. If more than one 

currency is so named, payments shall be made as follows: 

(a) if the Accepted Contract Amount was expressed in Local 

Currency only: 

(i) the proportions or amounts of the Local and Foreign 

Currencies, and the fixed rates of exchange to be used 

for calculating the payments, shall be as stated in the 

Schedule of Payment Currencies, except as otherwise 

agreed by both Parties; 

(ii) payments and deductions under Sub-Clause 13.5 

[Provisional Sums] and Sub-Clause 13.7 

[Adjustments for Changes in Legislation] shall be 

made in the applicable currencies and proportions; 

and 

(iii) other payments and deductions under sub-paragraphs 
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(a) to (d) of Sub-Clause 14.3 [Application for Interim 

Payment Certificates] shall be made in the currencies 

and proportions specified in sub-paragraph (a)(i) 

above; 

(b) payment of the damages specified in the Contract Data, 

shall be made in the currencies and proportions specified in 

the Schedule of Payment Currencies; 

(c) other payments to the Employer by the Contractor shall be 

made in the currency in which the sum was expended by 

the Employer, or in such currency as may be agreed by 

both Parties; 

(d) if any amount payable by the Contractor to the Employer in 

a particular currency exceeds the sum payable by the 

Employer to the Contractor in that currency, the Employer 

may recover the balance of this amount from the sums 

otherwise payable to the Contractor in other currencies; 

and 

(e) if no rates of exchange are stated in the Schedule of 

Payment Currencies, they shall be those prevailing on the 

Base Date and determined by the central bank of the 

Country. 

15. Termination by Employer 

15.1 Notice to Correct If the Contractor fails to carry out any obligation under the 

Contract, the Engineer may by notice require the Contractor to 

make good the failure and to remedy it within a specified 

reasonable time. 

15.2 Termination by 

Employer 

 

The Employer shall be entitled to terminate the Contract if the 

Contractor: 

(a) fails to comply with Sub-Clause 4.2 [Performance 

Security] or with a notice under Sub-Clause 15.1 [Notice 

to Correct], 

(b) abandons the Works or otherwise plainly demonstrates the 

intention not to continue performance of his obligations 

under the Contract, 

(c) without reasonable excuse fails: 

(i) to proceed with the Works in accordance with Clause 
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8 [Commencement, Delays and Suspension], or 

(ii) to comply with a notice issued under Sub-Clause 7.5 

[Rejection] or Sub-Clause 7.6 [Remedial Work], 

within 28 days after receiving it, 

(d) subcontracts the whole of the Works or assigns the 

Contract without the required agreement, 

(e) becomes bankrupt or insolvent, goes into liquidation, has a 

receiving or administration order made against him, 

compounds with his creditors, or carries on business under 

a receiver, trustee or manager for the benefit of his 

creditors, or if any act is done or event occurs which (under 

applicable Laws) has a similar effect to any of these acts or 

events, or 

(f) gives or offers to give (directly or indirectly) to any person 

any bribe, gift, gratuity, commission or other thing of 

value, as an inducement or reward: 

(i) for doing or forbearing to do any action in relation to 

the Contract, or 

(ii) for showing or forbearing to show favour or disfavour 

to any person in relation to the Contract, 

or if any of the Contractor’s Personnel, agents or Subcontractors 

gives or offers to give (directly or indirectly) to any person any 

such inducement or reward as is described in this sub-paragraph 

(f).  However, lawful inducements and rewards to Contractor’s 

Personnel shall not entitle termination. 

In any of these events or circumstances, the Employer may, 

upon giving 14 days’ notice to the Contractor, terminate the 

Contract and expel the Contractor from the Site. However, in the 

case of sub-paragraph (e) or (f), the Employer may by notice 

terminate the Contract immediately. 

The Employer’s election to terminate the Contract shall not 

prejudice any other rights of the Employer, under the Contract or 

otherwise. 

The Contractor shall then leave the Site and deliver any required 

Goods, all Contractor’s Documents, and other design documents 

made by or for him, to the Engineer. However, the Contractor 

shall use his best efforts to comply immediately with any 

reasonable instructions included in the notice (i) for the 

assignment of any subcontract, and (ii) for the protection of life 
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or property or for the safety of the Works. 

After termination, the Employer may complete the Works and/or 

arrange for any other entities to do so. The Employer and these 

entities may then use any Goods, Contractor’s Documents and 

other design documents made by or on behalf of the Contractor. 

The Employer shall then give notice that the Contractor’s 

Equipment and Temporary Works will be released to the 

Contractor at or near the Site. The Contractor shall promptly 

arrange their removal, at the risk and cost of the Contractor. 

However, if by this time the Contractor has failed to make a 

payment due to the Employer, these items may be sold by the 

Employer in order to recover this payment. Any balance of the 

proceeds shall then be paid to the Contractor. 

15.3 Valuation at Date 

of Termination 

As soon as practicable after a notice of termination under Sub-

Clause 15.2 [Termination by Employer] has taken effect, the 

Engineer shall proceed in accordance with Sub-Clause 3.5 

[Determinations] to agree or determine the value of the Works, 

Goods and Contractor’s Documents, and any other sums due to 

the Contractor for work executed in accordance with the 

Contract. 

15.4 Payment after 

Termination 

 

After a notice of termination under Sub-Clause 15.2 [Termination 

by Employer] has taken effect, the Employer may: 

(a) proceed in accordance with Sub-Clause 2.5 [Employer’s 

Claims], 

(b) withhold further payments to the Contractor until the costs 

of execution, completion and remedying of any defects, 

damages for delay in completion (if any), and all other 

costs incurred by the Employer, have been established, 

and/or 

(c) recover from the Contractor any losses and damages 

incurred by the Employer and any extra costs of 

completing the Works, after allowing for any sum due to 

the Contractor under Sub-Clause 15.3 [Valuation at Date 

of Termination]. After recovering any such losses, 

damages and extra costs, the Employer shall pay any 

balance to the Contractor. 

15.5 Employer’s 

Entitlement to 

Termination for 

Convenience 

The Employer shall be entitled to terminate the Contract, at any 

time for the Employer’s convenience, by giving notice of such 

termination to the Contractor. The termination shall take effect 

28 days after the later of the dates on which the Contractor 

receives this notice or the Employer returns the Performance 
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Security. The Employer shall not terminate the Contract under 

this Sub-Clause in order to execute the Works himself or to 

arrange for the Works to be executed by another contractor or to 

avoid a termination of the Contract by the Contractor under Sub-

Clause 16.4 [Payment on Termination]. 

After this termination, the Contractor shall proceed in 

accordance with Sub-Clause 16.3 [Cessation of Work and 

Removal of Contractor’s Equipment] and shall be paid in 

accordance with Sub-Clause 19.6 [Optional Termination, 

Payment and Release]. 

15.6 Corrupt or 

Fraudulent 

Practices 

If the Employer determines that the Contractor has engaged in 

corrupt, fraudulent, collusive coercive, or obstructive practices, 

in competing for or in executing the Contract, then the Employer 

may, after giving 14 days notice to the Contractor, terminate the 

Contractor's employment under the Contract and expel him from 

the Site, and the provisions of Clause 15 shall apply as if such 

expulsion had been made under Sub-Clause 15.2 [Termination 

by Employer]. 

Should any employee of the Contractor be determined to have 

engaged in corrupt, fraudulent, collusive, coercive, or 

obstructive practice during the execution of the Works, then that 

employee shall be removed in accordance with Sub-Clause 6.9 

[Contractor’s Personnel].  

For the purposes of this Sub-Clause:  

(i) ―corrupt practice‖
7
 is the offering, giving, 

receiving or soliciting, directly or indirectly, of 

anything of value to influence improperly the 

actions of another party; 

(ii) ―fraudulent practice‖
8
 is any act or omission, 

including a misrepresentation, that knowingly or 

recklessly misleads, or attempts to mislead, a 

party to obtain a financial or other benefit or to 

avoid an obligation; 

                     
7
    ―another party‖ refers to a public official acting in relation to the procurement process or contract 

execution]. In this context, ―public official‖ includes World Bank staff and employees of other 

organizations taking or reviewing procurement decisions. 
8
  a ―party‖ refers to a public official; the terms  ―benefit‖ and ―obligation‖ relate to the procurement process 

or contract execution; and the ―act or omission‖ is intended to influence the procurement process or contract 

execution. 
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(iii) ―collusive practice‖
9
 is an arrangement between 

two or more parties designed to achieve an 

improper purpose, including to influence 

improperly the actions of another party; 

(iv) ―coercive practice‖
10

 is impairing or harming, or 

threatening to impair or harm, directly or 

indirectly, any party or the property of the party 

to influence improperly the actions of a party; 

(v) ―obstructive practice‖ is 

(aa)  deliberately destroying, falsifying, altering 

or concealing of evidence material to the 

investigation or making false statements to 

investigators in order to materially impede 

a Bank investigation into allegations of a 

corrupt, fraudulent, coercive or collusive 

practice; and/or threatening, harassing or 

intimidating any party to prevent it from 

disclosing its knowledge of matters 

relevant to the investigation or from 

pursuing the investigation, or 

(bb)  acts intended to materially impede the 

exercise of the Bank’s inspection and audit 

rights provided for under Sub-Clause 1.15  

[Inspections and Audits by the Bank]. 

16. Suspension and Termination by Contractor 

16.1 Contractor’s 

Entitlement to 

Suspend Work 

If the Engineer fails to certify in accordance with Sub-Clause 14.6 

[Issue of Interim Payment Certificates] or the Employer fails to 

comply with Sub-Clause 2.4 [Employer’s Financial Arrangements] 

or Sub-Clause 14.7 [Payment], the Contractor may, after giving not 

less than 21 days’ notice to the Employer, suspend work (or reduce 

the rate of work) unless and until the Contractor has received the 

Payment Certificate, reasonable evidence or payment, as the case 

may be and as described in the notice. 

Notwithstanding the above, if the Bank has suspended 

disbursements under the loan or credit from which payments to 

the Contractor are being made, in whole or in part, for the 

execution of the Works, and no alternative funds are available as 

                     
9
   ―parties‖ refers to participants in the procurement process (including public officials) attempting to 

establish bid prices at artificial, non competitive levels. 
10

  a ―party‖ refers to a participant in the procurement process or contract execution. 
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provided for in Sub-Clause 2.4 [Employer’s Financial 

Arrangements], the Contractor may by notice suspend work or 

reduce the rate of work at any time, but not less than 7 days after 

the Borrower having received the suspension notification from 

the Bank. 

The Contractor’s action shall not prejudice his entitlements to 

financing charges under Sub-Clause 14.8 [Delayed Payment] 

and to termination under Sub-Clause 16.2 [Termination by 

Contractor]. 

If the Contractor subsequently receives such Payment 

Certificate, evidence or payment (as described in the relevant 

Sub-Clause and in the above notice) before giving a notice of 

termination, the Contractor shall resume normal working as 

soon as is reasonably practicable. 

If the Contractor suffers delay and/or incurs Cost as a result of 

suspending work (or reducing the rate of work) in accordance 

with this Sub-Clause, the Contractor shall give notice to the 

Engineer and shall be entitled subject to Sub-Clause 20.1 

[Contractor’s Claims] to: 

(a) an extension of time for any such delay, if completion is or 

will be delayed, under Sub-Clause 8.4 [Extension of Time 

for Completion], and 

(b) payment of any such Cost plus profit, which shall be 

included in the Contract Price. 

After receiving this notice, the Engineer shall proceed in 

accordance with Sub-Clause 3.5 [Determinations] to agree or 

determine these matters. 

16.2 Termination by 

Contractor 

The Contractor shall be entitled to terminate the Contract if: 

(a) the Contractor does not receive the reasonable evidence 

within 42 days after giving notice under Sub-Clause 16.1 

[Contractor’s Entitlement to Suspend Work] in respect of 

a failure to comply with Sub-Clause 2.4 [Employer’s 

Financial Arrangements], 

(b) the Engineer fails, within 56 days after receiving a 

Statement and supporting documents, to issue the relevant 

Payment Certificate, 

(c) the Contractor does not receive the amount due under an 
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Interim Payment Certificate within 42 days after the expiry 

of the time stated in Sub-Clause 14.7 [Payment] within 

which payment is to be made (except for deductions in 

accordance with Sub-Clause 2.5 [Employer’s Claims]), 

(d) the Employer substantially fails to perform his obligations 

under the Contract in such manner as to materially and 

adversely affect the economic balance of the Contract 

and/or the ability of the Contractor to perform the 

Contract, 

(e) the Employer fails to comply with Sub-Clause 1.6 

[Contract Agreement] or Sub-Clause 1.7 [Assignment], 

(f) a prolonged suspension affects the whole of the Works as 

described in Sub-Clause 8.11 [Prolonged Suspension], or 

(g) the Employer becomes bankrupt or insolvent, goes into 

liquidation, has a receiving or administration order made 

against him, compounds with his creditors, or carries on 

business under a receiver, trustee or manager for the 

benefit of his creditors, or if any act is done or event 

occurs which (under applicable Laws) has a similar effect 

to any of these acts or events. 

(h) In the event the Bank suspends the loan or credit from 

which part of the payments to the Contractor are being 

made, if the Contractor has not received the sums due to 

him upon expiration of the 14 days referred to in Sub-

Clause 14.7 [Payment] for payments under Interim 

Payment certificates, the Contractor may, without 

prejudice to the Contractor's entitlement to financing 

charges under Sub-Clause 14.8 [Delayed Payment], take 

one or both of the following actions, namely (i) suspend 

work or reduce the rate of work, and (ii) terminate his 

employment under the Contract by giving notice to the 

Employer, with a copy to the Engineer, such termination 

to take effect 14 days after the giving of the notice. 

(i) the Contractor does not receive the Engineer’s instruction 

recording the agreement of both Parties on the fulfilment 

of the conditions for the Commencement of Works under 

Sub-Clause 8.1 [Commencement of Works]. 

In any of these events or circumstances, the Contractor may, 

upon giving 14 days’ notice to the Employer, terminate the 

Contract. However, in the case of sub-paragraph (f) or (g), the 
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Contractor may by notice terminate the Contract immediately. 

The Contractor’s election to terminate the Contract shall not 

prejudice any other rights of the Contractor, under the Contract 

or otherwise. 

16.3 Cessation of 

Work and 

Removal of 

Contractor’s 

Equipment 

After a notice of termination under Sub-Clause 15.5 

[Employer’s Entitlement to Termination for Convenience], Sub-

Clause 16.2 [Termination by Contractor] or Sub-Clause 19.6 

[Optional Termination, Payment and Release] has taken effect, 

the Contractor shall promptly: 

(a) cease all further work, except for such work as may have 

been instructed by the Engineer for the protection of life or 

property or for the safety of the Works, 

(b) hand over Contractor’s Documents, Plant, Materials and 

other work, for which the Contractor has received 

payment, and 

(c) remove all other Goods from the Site, except as necessary 

for safety, and leave the Site. 

16.4 Payment on 

Termination 

After a notice of termination under Sub-Clause 16.2 

[Termination by Contractor] has taken effect, the Employer shall 

promptly: 

(a) return the Performance Security to the Contractor, 

(b) pay the Contractor in accordance with Sub-Clause 19.6 

[Optional Termination, Payment and Release], and 

(c) pay to the Contractor the amount of any loss or damage 

sustained by the Contractor as a result of this termination. 

17. Risk and Responsibility 

17.1 Indemnities The Contractor shall indemnify and hold harmless the 

Employer, the Employer’s Personnel, and their respective 

agents, against and from all claims, damages, losses and 

expenses (including legal fees and expenses) in respect of: 

(a) bodily injury, sickness, disease or death, of any person 

whatsoever arising out of or in the course of or by reason 

of the Contractor’s design (if any), the execution and 

completion of the Works and the remedying of any 

defects, unless attributable to any negligence, wilful act or 

breach of the Contract by the Employer, the Employer’s 
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Personnel, or any of their respective agents, and 

(b) damage to or loss of any property, real or personal (other 

than the Works), to the extent that such damage or loss 

arises out of or in the course of or by reason of the 

Contractor’s design (if any), the execution and completion 

of the Works and the remedying of any defects, unless and 

to the extent that any such damage or loss is attributable to 

any negligence, wilful act or breach of the Contract by the 

Employer, the Employer’s Personnel, their respective 

agents, or anyone directly or indirectly employed by any of 

them. 

The Employer shall indemnify and hold harmless the 

Contractor, the Contractor’s Personnel, and their respective 

agents, against and from all claims, damages, losses and 

expenses (including legal fees and expenses) in respect of  (1) 

bodily injury, sickness, disease or death, which is attributable to 

any negligence, wilful act or breach of the Contract by the 

Employer, the Employer’s Personnel, or any of their respective 

agents, and (2) the matters for which liability may be excluded 

from insurance cover, as described in sub-paragraphs (d)(i), (ii) 

and (iii) of Sub-Clause 18.3 [Insurance Against Injury to 

Persons and Damage to Property]. 

17.2 Contractor’s 

Care of the 

Works 

The Contractor shall take full responsibility for the care of the 

Works and Goods from the Commencement Date until the 

Taking-Over Certificate is issued (or is deemed to be issued 

under Sub-Clause 10.1 [Taking Over of the Works and 

Sections]) for the Works, when responsibility for the care of the 

Works shall pass to the Employer. If a Taking-Over Certificate 

is issued (or is so deemed to be issued) for any Section or part of 

the Works, responsibility for the care of the Section or part shall 

then pass to the Employer. 

After responsibility has accordingly passed to the Employer, the 

Contractor shall take responsibility for the care of any work 

which is outstanding on the date stated in a Taking-Over 

Certificate, until this outstanding work has been completed. 

If any loss or damage happens to the Works, Goods or Contractor’s 

Documents during the period when the Contractor is responsible for 

their care, from any cause not listed in Sub-Clause 17.3 

[Employer’s Risks], the Contractor shall rectify the loss or damage 

at the Contractor’s risk and cost, so that the Works, Goods and 
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Contractor’s Documents conform with the Contract. 

The Contractor shall be liable for any loss or damage caused by 

any actions performed by the Contractor after a Taking-Over 

Certificate has been issued. The Contractor shall also be liable 

for any loss or damage which occurs after a Taking-Over 

Certificate has been issued and which arose from a previous 

event for which the Contractor was liable. 

17.3 Employer’s Risks The risks referred to in Sub-Clause 17.4 [Consequences of 

Employer’s Risks] below, insofar as they directly affect the 

execution of the Works in the Country, are: 

(a)  war, hostilities (whether war be declared or not), invasion, 

act of foreign enemies, 

(b)  rebellion, terrorism, sabotage by persons other than the 

Contractor’s Personnel, revolution, insurrection, military 

or usurped power, or civil war, within the Country, 

(c)  riot, commotion or disorder within the Country by persons 

other than the Contractor’s Personnel, 

(d)  munitions of war, explosive materials, ionising radiation 

or contamination by radio-activity, within the Country, 

except as may be attributable to the Contractor’s use of 

such munitions, explosives, radiation or radio-activity, 

(e)  pressure waves caused by aircraft or other aerial devices 

travelling at sonic or supersonic speeds, 

(f)  use or occupation by the Employer of any part of the 

Permanent Works, except as may be specified in the 

Contract, 

(g)  design of any part of the Works by the Employer’s 

Personnel or by others for whom the Employer is 

responsible, and 

(h)  any operation of the forces of nature which is 

Unforeseeable or against which an experienced contractor 

could not reasonably have been expected to have taken 

adequate preventative precautions. 

17.4 Consequences of 

Employer’s Risks 

If and to the extent that any of the risks listed in Sub-Clause 

17.3 above results in loss or damage to the Works, Goods or 

Contractor’s Documents, the Contractor shall promptly give 

notice to the Engineer and shall rectify this loss or damage to the 

extent required by the Engineer. 
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If the Contractor suffers delay and/or incurs Cost from rectifying 

this loss or damage, the Contractor shall give a further notice to 

the Engineer and shall be entitled subject to Sub-Clause 20.1 

[Contractor’s Claims] to: 

(a) an extension of time for any such delay, if completion is or 

will be delayed, under Sub-Clause 8.4 [Extension of Time 

for Completion], and 

(b) payment of any such Cost, which shall be included in the 

Contract Price. In the case of sub-paragraphs (f) and (g) of 

Sub-Clause 17.3 [Employer's Risks], Cost plus profit shall 

be payable. 

After receiving this further notice, the Engineer shall proceed in 

accordance with Sub-Clause 3.5 [Determinations] to agree or 

determine these matters. 

17.5 Intellectual and 

Industrial 

Property Rights 

In this Sub-Clause, ―infringement‖ means an infringement (or 

alleged infringement) of any patent, registered design, copyright, 

trade mark, trade name, trade secret or other intellectual or 

industrial property right relating to the Works; and ―claim‖ 

means a claim (or proceedings pursuing a claim) alleging an 

infringement. 

Whenever a Party does not give notice to the other Party of any 

claim within 28 days of receiving the claim, the first Party shall 

be deemed to have waived any right to indemnity under this 

Sub-Clause. 

The Employer shall indemnify and hold the Contractor harmless 

against and from any claim alleging an infringement which is or 

was: 

(a) an unavoidable result of the Contractor’s compliance with 

the Contract, or 

(b) a result of any Works being used by the Employer: 

(i) for a purpose other than that indicated by, or 

reasonably to be inferred from, the Contract, or 

(ii) in conjunction with any thing not supplied by the 

Contractor, unless such use was disclosed to the 

Contractor prior to the Base Date or is stated in the 

Contract. 
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The Contractor shall indemnify and hold the Employer harmless 

against and from any other claim which arises out of or in 

relation to (i) the manufacture, use, sale or import of any Goods, 

or (ii) any design for which the Contractor is responsible. 

If a Party is entitled to be indemnified under this Sub-Clause, the 

indemnifying Party may (at its cost) conduct negotiations for the 

settlement of the claim, and any litigation or arbitration which may 

arise from it. The other Party shall, at the request and cost of the 

indemnifying Party, assist in contesting the claim. This other Party 

(and its Personnel) shall not make any admission which might be 

prejudicial to the indemnifying Party, unless the indemnifying Party 

failed to take over the conduct of any negotiations, litigation or 

arbitration upon being requested to do so by such other Party. 

17.6 Limitation of 

Liability 

Neither Party shall be liable to the other Party for loss of use of 

any Works, loss of profit, loss of any contract or for any indirect 

or consequential loss or damage which may be suffered by the 

other Party in connection with the Contract, other than as 

specifically provided in Sub-Clause 8.7 [Delay Damages]; Sub-

Clause 11.2 [Cost of Remedying Defects]; Sub-Clause 15.4 

[Payment after Termination]; Sub-Clause 16.4 [Payment on 

Termination]; Sub-Clause 17.1 [Indemnities]; Sub-Clause 17.4 

(b) [Consequences of Employer’s Risks] and Sub-Clause 17.5 

[Intellectual and Industrial Property Rights]. 

The total liability of the Contractor to the Employer, under or in 

connection with the Contract other than under Sub-Clause 4.19 

[Electricity, Water and Gas], Sub-Clause 4.20 [Employer’s 

Equipment and Free-Issue Material], Sub-Clause 17.1 

[Indemnities] and Sub-Clause 17.5 [Intellectual and Industrial 

Property Rights], shall not exceed the sum resulting from the 

application of a multiplier (less or greater than one) to the 

Accepted Contract Amount, as stated in the Contract Data, or (if 

such multiplier or other sum is not so stated), the Accepted 

Contract Amount. 

This Sub-Clause shall not limit liability in any case of fraud, 

deliberate default or reckless misconduct by the defaulting Party. 
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17.7 Use of 

Employer’s 

Accomoda-

tion/Facilities 

The Contractor shall take full responsibility for the care of the 

Employer provided accommodation and facilities, if any, as 

detailed in the Specification, from the respective dates of hand-

over to the Contractor until cessation of occupation (where 

hand-over or cessation of occupation may take place after the 

date stated in the Taking-Over Certificate for the Works). 

If any loss or damage happens to any of the above items while 

the Contractor is responsible for their care arising from any 

cause whatsoever other than those for which the Employer is 

liable, the Contractor shall, at his own cost, rectify the loss or 

damage to the satisfaction of the Engineer. 

18. Insurance 

18.1 General 

Requirements for 

Insurances 

In this Clause, ―insuring Party‖ means, for each type of insurance, 

the Party responsible for effecting and maintaining the insurance 

specified in the relevant Sub-Clause. 

Wherever the Contractor is the insuring Party, each insurance 

shall be effected with insurers and in terms acceptable to the 

Contractor. These terms shall be consistent with any terms 

agreed by both Parties before the date of the Letter of 

Acceptance. This agreement of terms shall take precedence over 

the provisions of this Clause. 

Wherever the Employer is the insuring Party, each insurance 

shall be effected with insurers and in terms acceptable to the 

Contractor.  These terms shall be consistent with any terms 

agreed by both Parties before the date of the Letter of 

Acceptance.  This agreement of terms shall take precedence over 

the provisions of this Clause. 

If a policy is required to indemnify joint insured, the cover shall 

apply separately to each insured as though a separate policy had 

been issued for each of the joint insured. If a policy indemnifies 

additional joint insured, namely in addition to the insured 

specified in this Clause, (i) the Contractor shall act under the 

policy on behalf of these additional joint insured except that the 

Employer shall act for Employer’s Personnel, (ii) additional 

joint insured shall not be entitled to receive payments directly 

from the insurer or to have any other direct dealings with the 

insurer, and (iii) the insuring Party shall require all additional 

joint insured to comply with the conditions stipulated in the 

policy. 

Each policy insuring against loss or damage shall provide for 
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payments to be made in the currencies required to rectify the 

loss or damage. Payments received from insurers shall be used 

for the rectification of the loss or damage. 

The relevant insuring Party shall, within the respective periods 

stated in the Contract Data (calculated from the Commencement 

Date), submit to the other Party: 

(a) evidence that the insurances described in this Clause have 

been effected, and 

(b) copies of the policies for the insurances described in Sub-

Clause 18.2 [Insurance for Works and Contractor’s 

Equipment] and Sub-Clause 18.3 [Insurance against Injury to 

Persons and Damage to Property]. 

When each premium is paid, the insuring Party shall submit 

evidence of payment to the other Party. Whenever evidence or 

policies are submitted, the insuring Party shall also give notice 

to the Engineer. 

Each Party shall comply with the conditions stipulated in each of 

the insurance policies. The insuring Party shall keep the insurers 

informed of any relevant changes to the execution of the Works 

and ensure that insurance is maintained in accordance with this 

Clause. 

Neither Party shall make any material alteration to the terms of 

any insurance without the prior approval of the other Party. If an 

insurer makes (or attempts to make) any alteration, the Party 

first notified by the insurer shall promptly give notice to the 

other Party. 

If the insuring Party fails to effect and keep in force any of the 

insurances it is required to effect and maintain under the 

Contract, or fails to provide satisfactory evidence and copies of 

policies in accordance with this Sub-Clause, the other Party may 

(at its option and without prejudice to any other right or remedy) 

effect insurance for the relevant coverage and pay the premiums 

due. The insuring Party shall pay the amount of these premiums 

to the other Party, and the Contract Price shall be adjusted 

accordingly. 

Nothing in this Clause limits the obligations, liabilities or 

responsibilities of the Contractor or the Employer, under the 

other terms of the Contract or otherwise. Any amounts not 

insured or not recovered from the insurers shall be borne by the 
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Contractor and/or the Employer in accordance with these 

obligations, liabilities or responsibilities. However, if the 

insuring Party fails to effect and keep in force an insurance 

which is available and which it is required to effect and maintain 

under the Contract, and the other Party neither approves the 

omission nor effects insurance for the coverage relevant to this 

default, any moneys which should have been recoverable under 

this insurance shall be paid by the insuring Party.  

Payments by one Party to the other Party shall be subject to Sub-

Clause 2.5 [Employer’s Claims] or Sub-Clause 20.1 

[Contractor’s Claims], as applicable. 

The Contractor shall be entitled to place all insurance relating to 

the Contract (including, but not limited to the insurance referred 

to Clause 18) with insurers from any eligible source country. 

18.2 Insurance for 

Works and 

Contractor’s 

Equipment 

The insuring Party shall insure the Works, Plant, Materials and 

Contractor’s Documents for not less than the full reinstatement 

cost including the costs of demolition, removal of debris and 

professional fees and profit. This insurance shall be effective 

from the date by which the evidence is to be submitted under 

sub-paragraph (a) of Sub-Clause 18.1 [General Requirements for 

Insurances], until the date of issue of the Taking-Over 

Certificate for the Works. 

The insuring Party shall maintain this insurance to provide cover 

until the date of issue of the Performance Certificate, for loss or 

damage for which the Contractor is liable arising from a cause 

occurring prior to the issue of the Taking-Over Certificate, and 

for loss or damage caused by the Contractor in the course of any 

other operations (including those under Clause 11 [Defects 

Liability]). 

The insuring Party shall insure the Contractor’s Equipment for 

not less than the full replacement value, including delivery to 

Site. For each item of Contractor’s Equipment, the insurance 

shall be effective while it is being transported to the Site and 

until it is no longer required as Contractor’s Equipment. 

Unless otherwise stated in the Particular Conditions, insurances 

under this Sub-Clause: 

(a) shall be effected and maintained by the Contractor as 

insuring Party, 

(b) shall be in the joint names of the Parties, who shall be 
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jointly entitled to receive payments from the insurers, 

payments being held or allocated to the Party actually 

bearing the costs of rectifying the loss or damage, 

(c) shall cover all loss and damage from any cause not listed 

in Sub-Clause 17.3 [Employer’s Risks], 

(d) shall also cover, to the extent specifically required in the 

bidding documents of the Contract, loss or damage to a 

part of the Works which is attributable to the use or 

occupation by the Employer of another part of the Works, 

and loss or damage from the risks listed in sub-paragraphs 

(c), (g) and (h) of Sub-Clause 17.3 [Employer’s Risks], 

excluding (in each case) risks which are not insurable at 

commercially reasonable terms, with deductibles per 

occurrence of not more than the amount stated in the 

Contract Data (if an amount is not so stated, this sub-

paragraph (d) shall not apply), and 

(e) may however exclude loss of, damage to, and 

reinstatement of: 

(i) a part of the Works which is in a defective condition 

due to a defect in its design, materials or 

workmanship (but cover shall include any other parts 

which are lost or damaged as a direct result of this 

defective condition and not as described in sub-

paragraph (ii) below), 

(ii) a part of the Works which is lost or damaged in order 

to reinstate any other part of the Works if this other 

part is in a defective condition due to a defect in its 

design, materials or workmanship, 

(iii) a part of the Works which has been taken over by the 

Employer, except to the extent that the Contractor is 

liable for the loss or damage, and 

(iv) Goods while they are not in the Country, subject to 

Sub-Clause 14.5 [Plant and Materials intended for the 

Works].  

If, more than one year after the Base Date, the cover described in 

sub-paragraph (d) above ceases to be available at commercially 

reasonable terms, the Contractor shall (as insuring Party) give 

notice to the Employer, with supporting particulars. The 
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Employer shall then (i) be entitled subject to Sub-Clause 2.5 

[Employer’s Claims] to payment of an amount equivalent to 

such commercially reasonable terms as the Contractor should 

have expected to have paid for such cover, and (ii) be deemed, 

unless he obtains the cover at commercially reasonable terms, to 

have approved the omission under Sub-Clause 18.1 [General 

Requirements for Insurances]. 

18.3 Insurance against 

Injury to Persons 

and Damage to 

Property 

The insuring Party shall insure against each Party’s liability for 

any loss, damage, death or bodily injury which may occur to any 

physical property (except things insured under Sub-Clause 18.2 

[Insurance for Works and Contractor’s Equipment]) or to any 

person (except persons insured under Sub-Clause 18.4 

[Insurance for Contractor’s Personnel]), which may arise out of 

the Contractor’s performance of the Contract and occurring 

before the issue of the Performance Certificate. 

This insurance shall be for a limit per occurrence of not less than 

the amount stated in the Contract Data, with no limit on the 

number of occurrences. If an amount is not stated in the Contract 

Data, this Sub-Clause shall not apply. 

Unless otherwise stated in the Particular Conditions, the 

insurances specified in this Sub-Clause: 

(a) shall be effected and maintained by the Contractor as 

insuring Party,  

(b) shall be in the joint names of the Parties, 

(c) shall be extended to cover liability for all loss and damage 

to the Employer’s property (except things insured under 

Sub-Clause 18.2) arising out of the Contractor’s 

performance of the Contract, and 

(d) may however exclude liability to the extent that it arises 

from: 

(i) the Employer’s right to have the Permanent Works 

executed on, over, under, in or through any land, and 

to occupy this land for the Permanent Works, 

(ii) damage which is an unavoidable result of the 

Contractor’s obligations to execute the Works and 

remedy any defects, and 

(iii) a cause listed in Sub-Clause 17.3 [Employer’s Risks], 
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except to the extent that cover is available at 

commercially reasonable terms. 

18.4 Insurance for 

Contractor’s 

Personnel 

The Contractor shall effect and maintain insurance against 

liability for claims, damages, losses and expenses (including 

legal fees and expenses) arising from injury, sickness, disease or 

death of any person employed by the Contractor or any other of 

the Contractor’s Personnel. 

The insurance shall cover the Employer and the Engineer against 

liability for claims, damages, losses and expenses (including 

legal fees and expenses) arising from injury, sickness, disease or 

death of any person employed by the Contractor or any other of 

the Contractor’s Personnel, except that this insurance may 

exclude losses and claims to the extent that they arise from any 

act or neglect of the Employer or of the Employer’s Personnel. 

The insurance shall be maintained in full force and effect during 

the whole time that these personnel are assisting in the execution 

of the Works. For a Subcontractor’s employees, the insurance 

may be effected by the Subcontractor, but the Contractor shall 

be responsible for compliance with this Clause. 

19. Force Majeure 

19.1 Definition of 

Force Majeure 

In this Clause, ―Force Majeure‖ means an exceptional event or 

circumstance: 

(a) which is beyond a Party’s control, 

(b) which such Party could not reasonably have provided 

against before entering into the Contract, 

(c) which, having arisen, such Party could not reasonably 

have avoided or overcome, and 

(d) which is not substantially attributable to the other Party. 

Force Majeure may include, but is not limited to, exceptional 

events or circumstances of the kind listed below, so long as 

conditions (a) to (d) above are satisfied: 

(i) war, hostilities (whether war be declared or not), 

invasion, act of foreign enemies, 

(ii) rebellion, terrorism, sabotage by persons other than 

the Contractor’s Personnel, revolution, insurrection, 

military or usurped power, or civil war, 
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(iii) riot, commotion, disorder, strike or lockout by 

persons other than the Contractor’s Personnel, 

(iv) munitions of war, explosive materials, ionising 

radiation or contamination by radio-activity, except as 

may be attributable to the Contractor’s use of such 

munitions, explosives, radiation or radio-activity, and 

(v) natural catastrophes such as earthquake, hurricane, 

typhoon or volcanic activity. 

19.2 Notice of Force 

Majeure 

If a Party is or will be prevented from performing its substantial 

obligations under the Contract by Force Majeure, then it shall 

give notice to the other Party of the event or circumstances 

constituting the Force Majeure and shall specify the obligations, 

the performance of which is or will be prevented. The notice 

shall be given within 14 days after the Party became aware, or 

should have become aware, of the relevant event or 

circumstance constituting Force Majeure. 

The Party shall, having given notice, be excused performance of 

its obligations for so long as such Force Majeure prevents it 

from performing them. 

Notwithstanding any other provision of this Clause, Force 

Majeure shall not apply to obligations of either Party to make 

payments to the other Party under the Contract. 

19.3 Duty to Minimise 

Delay 

Each Party shall at all times use all reasonable endeavours to 

minimise any delay in the performance of the Contract as a 

result of Force Majeure. 

A Party shall give notice to the other Party when it ceases to be 

affected by the Force Majeure. 

19.4 Consequences of 

Force Majeure 

If the Contractor is prevented from performing its substantial 

obligations under the Contract by Force Majeure of which notice 

has been given under Sub-Clause 19.2 [Notice of Force 

Majeure], and suffers delay and/or incurs Cost by reason of such 

Force Majeure, the Contractor shall be entitled subject to Sub-

Clause 20.1 [Contractor’s Claims] to: 

(a) an extension of time for any such delay, if completion is or 

will be delayed, under Sub-Clause 8.4 [Extension of Time 

for Completion], and 

(b) if the event or circumstance is of the kind described in 

sub-paragraphs (i) to (iv) of Sub-Clause 19.1 [Definition 

CuuDuongThanCong.com https://fb.com/tailieudientucntt

http://cuuduongthancong.com?src=pdf
https://fb.com/tailieudientucntt


210 Section VII. General Conditions 

Copyright FIDIC  

of Force Majeure] and, in the case of sub-paragraphs (ii) to 

(iv), occurs in the Country, payment of any such Cost, 

including the costs of rectifying or replacing the Works 

and/or Goods damaged or destructed by Force Majeure, to 

the extent they are not indemnified through the insurance 

policy referred to in Sub-Clause 18.2 [Insurance for Works 

and Contractor’s Equipment]. 

After receiving this notice, the Engineer shall proceed in 

accordance with Sub-Clause 3.5 [Determinations] to agree or 

determine these matters. 

19.5 Force Majeure 

Affecting 

Subcontractor 

If any Subcontractor is entitled under any contract or agreement 

relating to the Works to relief from force majeure on terms 

additional to or broader than those specified in this Clause, such 

additional or broader force majeure events or circumstances 

shall not excuse the Contractor’s non-performance or entitle him 

to relief under this Clause. 

19.6 Optional 

Termination, 

Payment and 

Release 

If the execution of substantially all the Works in progress is 

prevented for a continuous period of 84 days by reason of Force 

Majeure of which notice has been given under Sub-Clause 19.2 

[Notice of Force Majeure], or for multiple periods which total 

more than 140 days due to the same notified Force Majeure, 

then either Party may give to the other Party a notice of 

termination of the Contract. In this event, the termination shall 

take effect 7 days after the notice is given, and the Contractor 

shall proceed in accordance with Sub-Clause 16.3 [Cessation of 

Work and Removal of Contractor’s Equipment]. 

Upon such termination, the Engineer shall determine the value 

of the work done and issue a Payment Certificate which shall 

include: 

(a) the amounts payable for any work carried out for which a 

price is stated in the Contract; 

(b) the Cost of Plant and Materials ordered for the Works 

which have been delivered to the Contractor, or of which 

the Contractor is liable to accept delivery: this Plant and 

Materials shall become the property of (and be at the risk 

of) the Employer when paid for by the Employer, and the 

Contractor shall place the same at the Employer’s 

disposal; 

(c) other Costs or liabilities which in the circumstances were  
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reasonably and necessarily incurred by the Contractor in 

the expectation of completing the Works; 

(d) the Cost of removal of Temporary Works and Contractor’s 

Equipment from the Site and the return of these items to 

the Contractor’s works in his country (or to any other 

destination at no greater cost); and 

(e) the Cost of repatriation of the Contractor’s staff and labour 

employed wholly in connection with the Works at the date 

of termination. 

19.7 Release from 

Performance 

Notwithstanding any other provision of this Clause, if any event or 

circumstance outside the control of the Parties (including, but not 

limited to, Force Majeure) arises which makes it impossible or 

unlawful for either or both Parties to fulfil its or their contractual 

obligations or which, under the law governing the Contract, entitles 

the Parties to be released from further performance of the Contract, 

then upon notice by either Party to the other Party of such event or 

circumstance: 

(a) the Parties shall be discharged from further performance, 

without prejudice to the rights of either Party in respect of any 

previous breach of the Contract, and 

(b) the sum payable by the Employer to the Contractor shall 

be the same as would have been payable under Sub-Clause 

19.6 [Optional Termination, Payment and Release] if the 

Contract had been terminated under Sub-Clause 19.6. 

20. Claims, Disputes and Arbitration 

20.1 Contractor’s 

Claims 

If the Contractor considers himself to be entitled to any 

extension of the Time for Completion and/or any additional 

payment, under any Clause of these Conditions or otherwise in 

connection with the Contract, the Contractor shall give notice to 

the Engineer, describing the event or circumstance giving rise to 

the claim. The notice shall be given as soon as practicable, and 

not later than 28 days after the Contractor became aware, or 

should have become aware, of the event or circumstance.  

If the Contractor fails to give notice of a claim within such 

period of 28 days, the Time for Completion shall not be 

extended, the Contractor shall not be entitled to additional 

payment, and the Employer shall be discharged from all liability 

in connection with the claim. Otherwise, the following 
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provisions of this Sub-Clause shall apply. 

The Contractor shall also submit any other notices which are 

required by the Contract, and supporting particulars for the 

claim, all as relevant to such event or circumstance. 

The Contractor shall keep such contemporary records as may be 

necessary to substantiate any claim, either on the Site or at 

another location acceptable to the Engineer. Without admitting 

the Employer’s liability, the Engineer may, after receiving any 

notice under this Sub-Clause, monitor the record-keeping and/or 

instruct the Contractor to keep further contemporary records. 

The Contractor shall permit the Engineer to inspect all these 

records, and shall (if instructed) submit copies to the Engineer. 

Within 42 days after the Contractor became aware (or should 

have become aware) of the event or circumstance giving rise to 

the claim, or within such other period as may be proposed by the 

Contractor and approved by the Engineer, the Contractor shall 

send to the Engineer a fully detailed claim which includes full 

supporting particulars of the basis of the claim and of the 

extension of time and/or additional payment claimed. If the 

event or circumstance giving rise to the claim has a continuing 

effect: 

(a) this fully detailed claim shall be considered as interim; 

(b) the Contractor shall send further interim claims at monthly 

intervals, giving the accumulated delay and/or amount 

claimed, and such further particulars as the Engineer may 

reasonably require; and 

(c) the Contractor shall send a final claim within 28 days after 

the end of the effects resulting from the event or 

circumstance, or within such other period as may be 

proposed by the Contractor and approved by the Engineer. 

Within 42 days after receiving a claim or any further particulars 

supporting a previous claim, or within such other period as may 

be proposed by the Engineer and approved by the Contractor, 

the Engineer shall respond with approval, or with disapproval 

and detailed comments. He may also request any necessary 

further particulars, but shall nevertheless give his response on 

the principles of the claim within the above defined time period. 

Within the above defined period of 42 days, the Engineer shall 

proceed in accordance with Sub-Clause 3.5 [Determinations] to 
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agree or determine (i) the extension (if any) of the Time for 

Completion (before or after its expiry) in accordance with Sub-

Clause 8.4 [Extension of Time for Completion], and/or (ii) the 

additional payment (if any) to which the Contractor is entitled 

under the Contract. 

Each Payment Certificate shall include such additional payment 

for any claim as have been reasonably substantiated as due under 

the relevant provision of the Contract. Unless and until the 

particulars supplied are sufficient to substantiate the whole of 

the claim, the Contractor shall only be entitled to payment for 

such part of the claim as he has been able to substantiate. 

If the Engineer does not respond within the timeframe defined in 

this Clause, either Party may consider that the claim is rejected 

by the Engineer and any of the Parties may refer it to the Dispute 

Board in accordance with Sub-Clause 20.4 [Obtaining Dispute 

Board’s Decision]. 

The requirements of this Sub-Clause are in addition to those of 

any other Sub-Clause which may apply to a claim. If the 

Contractor fails to comply with this or another Sub-Clause in 

relation to any claim, any extension of time and/or additional 

payment shall take account of the extent (if any) to which the 

failure has prevented or prejudiced proper investigation of the 

claim, unless the claim is excluded under the second paragraph 

of this Sub-Clause. 

20.2 Appointment of 

the Dispute 

Board 

Disputes shall be referred to a DB for decision in accordance 

with Sub-Clause 20.4 [Obtaining Dispute Board’s Decision]. 

The Parties shall appoint a DB by the date stated in the Contract 

Data. 

The DB shall comprise, as stated in the Contract Data, either one 

or three suitably qualified persons (―the members‖), each of 

whom shall be fluent in the language for communication defined 

in the Contract and shall be a professional experienced in the type 

of construction involved in the Works and with the interpretation of 

contractual documents. If the number is not so stated and the 

Parties do not agree otherwise, the DB shall comprise three 

persons. 

If the Parties have not jointly appointed the DB 21 days before 

the date stated in the Contract Data and the DB is to comprise 

three persons, each Party shall nominate one member for the 

approval of the other Party. The first two members shall 
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recommend and the Parties shall agree upon the third member, 

who shall act as chairman. 

However, if a list of potential members has been agreed by the 

Parties and is included in the Contract, the members shall be 

selected from those on the list, other than anyone who is unable 

or unwilling to accept appointment to the DB. 

The agreement between the Parties and either the sole member 

or each of the three members shall incorporate by reference the 

General Conditions of Dispute Board Agreement contained in 

the Appendix to these General Conditions, with such 

amendments as are agreed between them. 

The terms of the remuneration of either the sole member or each 

of the three members, including the remuneration of any expert 

whom the DB consults, shall be mutually agreed upon by the 

Parties when agreeing the terms of appointment. Each Party 

shall be responsible for paying one-half of this remuneration. 

If at any time the Parties so agree, they may jointly refer a matter 

to the DB for it to give its opinion.  Neither Party shall consult 

the DB on any matter without the agreement of the other Party. 

If a member declines to act or is unable to act as a result of 

death, disability, resignation or termination of appointment, a 

replacement shall be appointed in the same manner as the 

replaced person was required to have been nominated or agreed 

upon, as described in this Sub-Clause. 

The appointment of any member may be terminated by mutual 

agreement of both Parties, but not by the Employer or the 

Contractor acting alone. Unless otherwise agreed by both 

Parties, the appointment of the DB (including each member) 

shall expire when the discharge referred to in Sub-Clause 14.12 

[Discharge] shall have become effective. 

20.3 Failure to Agree 

on the 

Composition of 

the Dispute 

Board 

If any of the following conditions apply, namely: 

(a) the Parties fail to agree upon the appointment of the sole 

member of the DB by the date stated in the first paragraph 

of Sub-Clause 20.2, [Appointment of the Dispute Board], 

(b) either Party fails to nominate a member (for approval by 

the other Party), or fails to approve a member nominated 

by the other Party, of a DB of three persons by such date, 

(c) the Parties fail to agree upon the appointment of the third 
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member (to act as chairman) of the DB by such date, or 

(d) the Parties fail to agree upon the appointment of a 

replacement person within 42 days after the date on which 

the sole member or one of the three members declines to 

act or is unable to act as a result of death, disability, 

resignation or termination of appointment, 

then the appointing entity or official named in the Contract Data 

shall, upon the request of either or both of the Parties and after 

due consultation with both Parties, appoint this member of the 

DB. This appointment shall be final and conclusive. Each Party 

shall be responsible for paying one-half of the remuneration of 

the appointing entity or official. 

20.4 Obtaining 

Dispute Board’s 

Decision 

If a dispute (of any kind whatsoever) arises between the Parties 

in connection with, or arising out of, the Contract or the 

execution of the Works, including any dispute as to any 

certificate, determination, instruction, opinion or valuation of 

the Engineer, either Party may refer the dispute in writing to the 

DB for its decision, with copies to the other Party and the 

Engineer. Such reference shall state that it is given under this 

Sub-Clause. 

For a DB of three persons, the DB shall be deemed to have 

received such reference on the date when it is received by the 

chairman of the DB. 

Both Parties shall promptly make available to the DB all such 

additional information, further access to the Site, and 

appropriate facilities, as the DB may require for the purposes of 

making a decision on such dispute. The DB shall be deemed to 

be not acting as arbitrator(s). 

Within 84 days after receiving such reference, or within such 

other period as may be proposed by the DB and approved by 

both Parties, the DB shall give its decision, which shall be 

reasoned and shall state that it is given under this Sub-Clause. 

The decision shall be binding on both Parties, who shall 

promptly give effect to it unless and until it shall be revised in 

an amicable settlement or an arbitral award as described below. 

Unless the Contract has already been abandoned, repudiated or 

terminated, the Contractor shall continue to proceed with the 

Works in accordance with the Contract. 

If either Party is dissatisfied with the DB’s decision, then either 

Party may, within 28 days after receiving the decision, give 

notice to the other Party of its dissatisfaction and intention to 
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commence arbitration. If the DB fails to give its decision within 

the period of 84 days (or as otherwise approved) after receiving 

such reference, then either Party may, within 28 days after this 

period has expired, give notice to the other Party of its 

dissatisfaction and intention to commence arbitration. 

In either event, this notice of dissatisfaction shall state that it is 

given under this Sub-Clause, and shall set out the matter in 

dispute and the reason(s) for dissatisfaction. Except as stated in 

Sub-Clause 20.7 [Failure to Comply with Dispute Board’s 

Decision] and Sub-Clause 20.8 [Expiry of Dispute Board’s 

Appointment], neither Party shall be entitled to commence 

arbitration of a dispute unless a notice of dissatisfaction has 

been given in accordance with this Sub-Clause. 

If the DB has given its decision as to a matter in dispute to both 

Parties, and no notice of dissatisfaction has been given by either 

Party within 28 days after it received the DB’s decision, then the 

decision shall become final and binding upon both Parties. 

20.5 Amicable 

Settlement 

Where notice of dissatisfaction has been given under Sub-

Clause 20.4 above, both Parties shall attempt to settle the 

dispute amicably before the commencement of arbitration. 

However, unless both Parties agree otherwise, arbitration may 

be commenced on or after the fifty-sixth day after the day on 

which a notice of dissatisfaction and intention to commence 

arbitration was given, even if no attempt at amicable settlement 

has been made. 

20.6 Arbitration Unless indicated otherwise in the Particular Conditions, any 

dispute not settled amicably and in respect of which the DB’s 

decision (if any) has not become final and binding shall be 

finally settled by arbitration. Unless otherwise agreed by both 

Parties: 

(a) For contracts with foreign contractors, international 

arbitration with proceedings administered by the 

international arbitration institution appointed in the 

Contract Data, conducted in accordance with the rules of 

arbitration of the appointed institution, if any, or in 

accordance with UNCITRAL arbitration rules, at the 

choice of the appointed institution, 

(b) the place of arbitration shall be the city where the 

headquarters of the appointed arbitration institution 

is located, 

(c) the arbitration shall be conducted in the language for 
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communications defined in Sub-Clause 1.4 [Law 

and Language], and 

(d) For contracts with domestic contractors, arbitration 

with proceedings conducted in accordance with the 

laws of the Employer’s country. 

The arbitrators shall have full power to open up, review and 

revise any certificate, determination, instruction, opinion or 

valuation of the Engineer, and any decision of the DB, relevant 

to the dispute. Nothing shall disqualify representatives of the 

Parties and the Engineer from being called as a witness and 

giving evidence before the arbitrators on any matter whatsoever 

relevant to the dispute. 

Neither Party shall be limited in the proceedings before the 

arbitrators to the evidence or arguments previously put before 

the DB to obtain its decision, or to the reasons for dissatisfaction 

given in its notice of dissatisfaction. Any decision of the DB 

shall be admissible in evidence in the arbitration. 

Arbitration may be commenced prior to or after completion of 

the Works. The obligations of the Parties, the Engineer and the 

DB shall not be altered by reason of any arbitration being 

conducted during the progress of the Works. 

20.7 Failure to 

Comply with 

Dispute Board’s 

Decision 

In the event that a Party fails to comply with a final and binding 

DB decision, then the other Party may, without prejudice to any 

other rights it may have, refer the failure itself to arbitration 

under Sub-Clause 20.6 [Arbitration]. Sub-Clause 20.4 

[Obtaining Dispute Board’s Decision] and Sub-Clause 20.5 

[Amicable Settlement] shall not apply to this reference. 

20.8 Expiry of Dispute 

Board’s 

Appointment 

If a dispute arises between the Parties in connection with, or 

arising out of, the Contract or the execution of the Works and 

there is no DB in place, whether by reason of the expiry of the 

DB’s appointment or otherwise: 

(a) Sub-Clause 20.4 [Obtaining Dispute Board’s Decision] 

and Sub-Clause 20.5 [Amicable Settlement] shall not 

apply, and 

(b) the dispute may be referred directly to arbitration under 

Sub-Clause 20.6 [Arbitration].  
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APPENDIX 

A General Conditions of Dispute Board Agreement 

1.  Definitions Each ―Dispute Board Agreement‖ is a tripartite agreement by and 

between: 

(a)  the ―Employer‖; 

(b)  the ―Contractor‖; and 

(c)  the ―Member‖ who is defined in the Dispute Board Agreement 

as being: 

(i) the sole member of the "DB" and, where this is the case, 
all references to the ―Other Members‖ do not apply, or 

(ii) one of the three persons who are jointly called the ―DB‖ 

(or ―Dispute Board‖) and, where this is the case, the other 

two persons are called the ―Other Members.‖ 

 The Employer and the Contractor have entered (or intend to enter) 

into a contract, which is called the "Contract" and is defined in the 

Dispute Board Agreement, which incorporates this Appendix. In the 

Dispute Board Agreement, words and expressions which are not 

otherwise defined shall have the meanings assigned to them in the 

Contract. 

2.  General 

Provisions 

Unless otherwise stated in the Dispute Board Agreement, it shall 

take effect on the latest of the following dates: 

(a) the Commencement Date defined in the Contract, 

(b) when the Employer, the Contractor and the Member have each 
signed the Dispute Board Agreement, or 

(c) when the Employer, the Contractor and each of the Other 

Members (if any) have respectively each signed a dispute board 

agreement. 

This employment of the Member is a personal appointment. At any 

time, the Member may give not less than 70 days’ notice of 

resignation to the Employer and to the Contractor, and the Dispute 

Agreement shall terminate upon the expiry of this period. 

3.  Warranties The Member warrants and agrees that he/she is and shall be 

impartial and independent of the Employer, the Contractor and the 

Engineer. The Member shall promptly disclose, to each of them and 

to the Other Members (if any), any fact or circumstance which 
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might appear inconsistent with his/her warranty and agreement of 

impartiality and independence. 

 When appointing the Member, the Employer and the Contractor 

relied upon the Member’s representations that he/she is: 

(a) experienced in the work which the Contractor is to carry out 
under the Contract, 

(b) experienced in the interpretation of contract documentation, 
and 

(c) fluent in the language for communications defined in the 

Contract. 

4.  General 

Obligations of the 

Member 

The Member shall: 

(a) have no interest financial or otherwise in the Employer, the 

Contractor or Engineer, nor any financial interest in the 

Contract except for payment under the Dispute Board 

Agreement; 

(b) not previously have been employed as a consultant or 

otherwise by the Employer, the Contractor or the Engineer, 

except in such circumstances as were disclosed in writing to 

the Employer and the Contractor before they signed the 

Dispute Board Agreement; 

(c) have disclosed in writing to the Employer, the Contractor and 

the Other Members (if any), before entering into the Dispute 

Board Agreement and to his/her best knowledge and 

recollection, any professional or personal relationships with 

any director, officer or employee of the Employer, the 

Contractor or the Engineer, and any previous involvement in 

the overall project of which the Contract forms part; 

(d) not, for the duration of the Dispute Board Agreement, be 

employed as a consultant or otherwise by the Employer, the 

Contractor or the Engineer, except as may be agreed in writing 

by the Employer, the Contractor and the Other Members (if 

any); 

(e) comply with the annexed procedural rules and with Sub-Clause 

20.4 of the Conditions of Contract; 

(f) not give advice to the Employer, the Contractor, the 

Employer’s Personnel or the Contractor’s Personnel 

concerning the conduct of the Contract, other than in 

accordance with the annexed procedural rules; 
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(g) not while a Member enter into discussions or make any 

agreement with the Employer, the Contractor or the Engineer 

regarding employment by any of them, whether as a consultant 

or otherwise, after ceasing to act under the Dispute Board 

Agreement; 

(h) ensure his/her availability for all site visits and hearings as are 

necessary; 

(i) become conversant with the Contract and with the progress of 

the Works (and of any other parts of the project of which the 

Contract forms part) by studying all documents received which 

shall be maintained in a current working file; 

(j) treat the details of the Contract and all the DB’s activities and 

hearings as private and confidential, and not publish or 

disclose them without the prior written consent of the 

Employer, the Contractor and the Other Members (if any); and 

(k) be available to give advice and opinions, on any matter relevant 

to the Contract when requested by both the Employer and the 

Contractor, subject to the agreement of the Other Members (if 

any). 

5.  General 

Obligations of the 

Employer and the 

Contractor 

The Employer, the Contractor, the Employer’s Personnel and the 

Contractor’s Personnel shall not request advice from or consultation 

with the Member regarding the Contract, otherwise than in the 

normal course of the DB’s activities under the Contract and the 

Dispute Board Agreement. The Employer and the Contractor shall 

be responsible for compliance with this provision, by the 

Employer’s Personnel and the Contractor’s Personnel respectively. 

 The Employer and the Contractor undertake to each other and to the 

Member that the Member shall not, except as otherwise agreed in 

writing by the Employer, the Contractor, the Member and the Other 

Members (if any): 

(a) be appointed as an arbitrator in any arbitration under the 

Contract; 

(b) be called as a witness to give evidence concerning any dispute 

before arbitrator(s) appointed for any arbitration under the 

Contract; or 

(c) be liable for any claims for anything done or omitted in the 

discharge or purported discharge of the Member’s functions, 

unless the act or omission is shown to have been in bad faith. 
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 The Employer and the Contractor hereby jointly and severally 

indemnify and hold the Member harmless against and from claims 

from which he is relieved from liability under the preceding 

paragraph. 

 Whenever the Employer or the Contractor refers a dispute to the DB 

under Sub-Clause 20.4 of the Conditions of Contract, which will 

require the Member to make a site visit and attend a hearing, the 

Employer or the Contractor shall provide appropriate security for a 

sum equivalent to the reasonable expenses to be incurred by the 

Member. No account shall be taken of any other payments due or 

paid to the Member. 

6. Payment The Member shall be paid as follows, in the currency named in the 

Dispute Board Agreement: 

(a) a retainer fee per calendar month, which shall be considered as 

payment in full for: 

(i) being available on 28 days’ notice for all site visits and 

hearings; 

(ii) becoming and remaining conversant with all project 

developments and maintaining relevant files; 

(iii) all office and overhead expenses including secretarial 

services, photocopying and office supplies incurred in 

connection with his duties; and 

(iv) all services performed hereunder except those referred to 

in sub-paragraphs (b) and (c) of this Clause. 

 The retainer fee shall be paid with effect from the last day of the 

calendar month in which the Dispute Board Agreement becomes 

effective; until the last day of the calendar month in which the 

Taking-Over Certificate is issued for the whole of the Works. 

 With effect from the first day of the calendar month following the 

month in which the Taking-Over Certificate is issued for the whole 

of the Works, the retainer fee shall be reduced by one third. This 

reduced fee shall be paid until the first day of the calendar month in 

which the Member resigns or the Dispute Board Agreement is 

otherwise terminated. 

(b) a daily fee which shall be considered as payment in full for: 

(i) each day or part of a day up to a maximum of two days’ 

travel time in each direction for the journey between the 

Member’s home and the site, or another location of a 
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meeting with the Other Members (if any); 

(ii) each working day on Site visits, hearings or preparing 

decisions; and 

(iii) each day spent reading submissions in preparation for a 

hearing. 

(c) all reasonable expenses including necessary travel expenses 

(air fare in less than first class, hotel and subsistence and other 

direct travel expenses) incurred in connection with the 

Member’s duties, as well as the cost of telephone calls, courier 

charges, faxes and telexes: a receipt shall be required for each 

item in excess of five percent of the daily fee referred to in 

sub-paragraph (b) of this Clause; 

(d) any taxes properly levied in the Country on payments made to 

the Member (unless a national or permanent resident of the 

Country) under this Clause 6. 

 The retainer and daily fees shall be as specified in the Dispute 

Board Agreement. Unless it specifies otherwise, these fees shall 

remain fixed for the first 24 calendar months, and shall thereafter be 

adjusted by agreement between the Employer, the Contractor and 

the Member, at each anniversary of the date on which the Dispute 

Board Agreement became effective. 

 If the parties fail to agree on the retainer fee or the daily fee, the 

appointing entity or official named in the Contract Data shall 

determine the amount of the fees to be used. 

 The Member shall submit invoices for payment of the monthly 

retainer and air fares quarterly in advance. Invoices for other 

expenses and for daily fees shall be submitted following the 

conclusion of a site visit or hearing. All invoices shall be 

accompanied by a brief description of activities performed during 

the relevant period and shall be addressed to the Contractor. 

 The Contractor shall pay each of the Member’s invoices in full 

within 56 calendar days after receiving each invoice and shall apply 

to the Employer (in the Statements under the Contract) for 

reimbursement of one-half of the amounts of these invoices. The 

Employer shall then pay the Contractor in accordance with the 

Contract. 

 If the Contractor fails to pay to the Member the amount to which 

he/she is entitled under the Dispute Board Agreement, the Employer 

shall pay the amount due to the Member and any other amount 
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which may be required to maintain the operation of the DB; and 

without prejudice to the Employer’s rights or remedies. In addition 

to all other rights arising from this default, the Employer shall be 

entitled to reimbursement of all sums paid in excess of one-half of 

these payments, plus all costs of recovering these sums and 

financing charges calculated at the rate specified in Sub-Clause 14.8 

of the Conditions of Contract. 

 If the Member does not receive payment of the amount due within 

70 days after submitting a valid invoice, the Member may (i) 

suspend his/her services (without notice) until the payment is 

received, and/or (ii) resign his/her appointment by giving notice 

under Clause 7. 

7. Termination At any time: (i) the Employer and the Contractor may jointly 

terminate the Dispute Board Agreement by giving 42 days’ notice 

to the Member; or (ii) the Member may resign as provided for in 

Clause 2. 

 If the Member fails to comply with the Dispute Board Agreement, 

the Employer and the Contractor may, without prejudice to their 

other rights, terminate it by notice to the Member. The notice shall 

take effect when received by the Member. 

 If the Employer or the Contractor fails to comply with the Dispute 

Board Agreement, the Member may, without prejudice to his other 

rights, terminate it by notice to the Employer and the Contractor. 

The notice shall take effect when received by them both. 

 Any such notice, resignation and termination shall be final and 

binding on the Employer, the Contractor and the Member. 

However, a notice by the Employer or the Contractor, but not by 

both, shall be of no effect. 

8. Default of the 

Member 

If the Member fails to comply with any of his obligations under 

Clause 4 (a) - (d) above, he shall not be entitled to any fees or 

expenses hereunder and shall, without prejudice to their other 

rights, reimburse each of the Employer and the Contractor for any 

fees and expenses received by the Member and the Other Members 

(if any), for proceedings or decisions (if any) of the DB which are 

rendered void or ineffective by the said failure to comply. 

 If the Member fails to comply with any of his obligations under 

Clause 4 (e) - (k) above, he shall not be entitled to any fees or 

expenses hereunder from the date and to the extent of the non-

compliance and shall, without prejudice to their other rights, 

reimburse each of the Employer and the Contractor for any fees and 
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expenses already received by the Member, for proceedings or 

decisions (if any) of the DB which are rendered void or ineffective 

by the said failure to comply. 

9. Disputes Any dispute or claim arising out of or in connection with this 

Dispute Board Agreement, or the breach, termination or invalidity 

thereof, shall be finally settled by institutional arbitration. If no 

other arbitration institute is agreed, the arbitration shall be 

conducted under the Rules of Arbitration of the International 

Chamber of Commerce by one arbitrator appointed in accordance 

with these Rules of Arbitration. 
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PROCEDURAL RULES 

Unless otherwise agreed by the Employer and the Contractor, the DB shall visit the site at 

intervals of not more than 140 days, including times of critical construction events, at the 

request of either the Employer or the Contractor. Unless otherwise agreed by the Employer, 

the Contractor and the DB, the period between consecutive visits shall not be less than 70 

days, except as required to convene a hearing as described below. 

The timing of and agenda for each site visit shall be as agreed jointly by the DB, the 

Employer and the Contractor, or in the absence of agreement, shall be decided by the DB. 

The purpose of site visits is to enable the DB to become and remain acquainted with the 

progress of the Works and of any actual or potential problems or claims, and, as far as 

reasonable, to endeavour to prevent potential problems or claims from becoming disputes. 

Site visits shall be attended by the Employer, the Contractor and the Engineer and shall be 

co-ordinated by the Employer in co-operation with the Contractor. The Employer shall ensure 

the provision of appropriate conference facilities and secretarial and copying services. At the 

conclusion of each site visit and before leaving the site, the DB shall prepare a report on its 

activities during the visit and shall send copies to the Employer and the Contractor. 

The Employer and the Contractor shall furnish to the DB one copy of all documents which 

the DB may request, including Contract documents, progress reports, variation instructions, 

certificates and other documents pertinent to the performance of the Contract. All 

communications between the DB and the Employer or the Contractor shall be copied to the 

other Party. If the DB comprises three persons, the Employer and the Contractor shall send 

copies of these requested documents and these communications to each of these persons. 

If any dispute is referred to the DB in accordance with Sub-Clause 20.4 of the Conditions of 

Contract, the DB shall proceed in accordance with Sub-Clause 20.4 and these Rules. Subject 

to the time allowed to give notice of a decision and other relevant factors, the DB shall: 

 (a) act fairly and impartially as between the Employer and the Contractor, giving each of 

them a reasonable opportunity of putting his case and responding to the other’s case, and 

 (b) adopt procedures suitable to the dispute, avoiding unnecessary delay or expense. 

The DB may conduct a hearing on the dispute, in which event it will decide on the date and 

place for the hearing and may request that written documentation and arguments from the 

Employer and the Contractor be presented to it prior to or at the hearing. 

Except as otherwise agreed in writing by the Employer and the Contractor, the DB shall have 

power to adopt an inquisitorial procedure, to refuse admission to hearings or audience at 

hearings to any persons other than representatives of the Employer, the Contractor and the 

Engineer, and to proceed in the absence of any party who the DB is satisfied received notice 

of the hearing; but shall have discretion to decide whether and to what extent this power may 

be exercised. 
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The Employer and the Contractor empower the DB, among other things, to: 

 (a) establish the procedure to be applied in deciding a dispute, 

 (b) decide upon the DB’s own jurisdiction, and as to the scope of any dispute referred to it, 

 (c) conduct any hearing as it thinks fit, not being bound by any rules or procedures other than 

those contained in the Contract and these Rules, 

 (d) take the initiative in ascertaining the facts and matters required for a decision, 

 (e) make use of its own specialist knowledge, if any, 

 (f) decide upon the payment of financing charges in accordance with the Contract, 

 (g) decide upon any provisional relief such as interim or conservatory measures, and 

 (h) open up, review and revise any certificate, decision, determination, instruction, opinion or 

valuation of the Engineer, relevant to the dispute. 

The DB shall not express any opinions during any hearing concerning the merits of any 

arguments advanced by the Parties. Thereafter, the DB shall make and give its decision in 

accordance with Sub-Clause 20.4, or as otherwise agreed by the Employer and the Contractor 

in writing. If the DB comprises three persons: 

 (a) it shall convene in private after a hearing, in order to have discussions and prepare its 

decision; 

 (b) it shall endeavour to reach a unanimous decision: if this proves impossible the 

applicable decision shall be made by a majority of the Members, who may require the 

minority Member to prepare a written report for submission to the Employer and the 

Contractor; and 

 (c) if a Member fails to attend a meeting or hearing, or to fulfil any required function, the 

other two Members may nevertheless proceed to make a decision, unless: 

  (i) either the Employer or the Contractor does not agree that they do so, or 

  (ii) the absent Member is the chairman and he/she instructs the other Members not to 

make a decision. 
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Section VIII.  Particular Conditions (PC) 

 

 

 

The following Particular Conditions shall supplement the GC. Whenever there is a conflict, 

the provisions herein shall prevail over those in the GC. 
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Part A - Contract Data 

 

Conditions Sub-Clause Data 

Employer’s name and address 1.1.2.2 & 

1.3 

 

 

Engineer’s name and address 1.1.2.4 & 

1.3 

 

Bank’s name  1.1.2.11  

Borrower’s name  1.1.2.12  

Time for Completion 1.1.3.3 _____________days  

If Sections are to be used, refer to Table: 

Summary of Sections below 

Defects Notification Period 1.1.3.7 365 days. 

Sections 1.1.5.6 If Sections are to be used, refer to Table: 

Summary of Sections below 

Electronic transmission 

systems 

1.3  

Governing Law 1.4  

Ruling language 1.4  

Language for communications 1.4  

Time for the Parties entering 

into a Contract Agreement 

1.6  

Time for access to the Site 2.1 No later than the Commencement Day, 

except for the following parts (if 

applicable, with detailed description of 

parts concerned:_______________days 

after Commencement Date 

Engineer’s Duties and 

Authority 

3.1(b)(ii)  Variations resulting in an increase of the 

Accepted Contract Amount in excess of 

____% shall require approval of the 

Employer.  

Performance Security 4.2 The performance security will be in the 

form of a ____ [insert either one of 

“demand guarantee” or “performance 

bond”] in the amount(s) of [insert 

related figure(s)] percent of the Accepted 
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Conditions Sub-Clause Data 

Contract Amount and in the same 

currency(ies) of the Accepted Contract 

Amount. 

Normal working hours 6.5  

Delay damages for the Works 8.7 & 

14.15(b)  

  % of the Contract Price per day. 

If Sections are to be used, refer to Table: 

Summary of Sections below 

Maximum amount of delay 

damages 

8.7 ______% of the final Contract Price.  

Provisional Sums 13.5.(b)(ii) [If there are Provisional Sums, insert a 

percentage for adjustment of Provisional 

Sums] 

_______% 

Adjustments for Changes in 

Cost 

13.8 Period ―n‖ applicable to the adjustment 

multiplier ―Pn‖: __________ [Insert the 

period if different from one (1) month; if 

period “n” is one (1) month, insert “not 

applicable”] 

Total advance payment  14.2      % Percentage of the Accepted Contract 

Amount payable in the currencies and 

proportions in which the Accepted 

Contract Amount is payable 

[Insert number and timing of installments 

if applicable] 

Repayment amortization rate 

of advance payment  

14.2(b) _______% 

Percentage of Retention 14.3 _______% 

Limit of Retention Money 14.3 _______% of the Accepted Contract 

Amount 

Plant and Materials  

14.5(b)(i) 

If Sub-Clause 14.5 applies: 

Plant and Materials for payment Free on 

Board ______________ [list]. 

14.5(c)(i) Plant and Materials for payment when 

delivered to the Site 

___________________ [list]. 
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Conditions Sub-Clause Data 

Minimum Amount of Interim 

Payment Certificates 

14.6 _____________ % of the Accepted 

Contract Amount. 

Publishing source of 

commercial interest rates for 

financial charges in case of  

delayed payment 

14.8  

Maximum total liability of the 

Contractor to the Employer  

17.6 [Select one of the two options below as 

appropriate] 

The product of_____________[insert a 

multiplier less or greater than one] times 

the Accepted Contract Amount, 

or  

_____________[insert amount of the 

maximum total liability] 

Periods for submission of 

insurance: 

18.1 [Insert period for submission of evidence 

of insurance and policy. Period may be 

from 14 days to 28 days.] 

a. evidence of insurance.  _____days 

b. relevant policies  _____days 

Maximum amount of 

deductibles for  

insurance of the Employer's 

risks 

18.2(d) [Insert maximum amount of deductibles] 

Minimum amount of third 

party  

insurance 

18.3 [Insert amount of third party insurance] 

Date by which the DB shall be 

appointed 

20.2 28 days after the Commencement date 

The DB shall be comprised of 20.2 Either:  One sole Member  

or:   Three Members 

List of potential DB sole 

members 

20.2 [Only when the DB is to be comprised of 

one sole member, list names of potential 

sole members; if no potential sole 

members are to be included, insert: 

“none”] 
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Conditions Sub-Clause Data 

Appointment (if not agreed) to 

be made by 

20.3 [Insert name of the appointing entity or 

official] 

Rules of arbitration 20.6(a) [Insert rules of arbitration if different 

from those of the International Chamber 

of Commerce]  

 

 

Table: Summary of Sections 

Section Name/Description 

(Sub-Clause 1.1.5.6) 

Time for Completion 

(Sub-Clause 1.1.3.3) 

Damages for Delay  

(Sub-Clause 8.7) 

   

   

   

   

   

 

Part B - Specific Provisions 
 

Sub-Clause 14.1 

The Contract Price 
(Alternative paragraph)  

(e)  Notwithstanding the provisions of subparagraph (b), 

Contractor's Equipment, including essential spare parts 

therefore, imported by the Contractor for the sole purpose 

of executing the Contract shall be temporarily exempt 

from the payment of import duties and taxes upon initial 

importation, provided the Contractor shall post with the 

customs authorities at the port of entry an approved 

export bond or bank guarantee, valid until the Time for 

Completion plus six months, in an amount equal to the 

full import duties and taxes which would be payable on 

the assessed imported value of such Contractor's 

Equipment and spare parts, and callable in the event the 

Contractor's Equipment is not exported from the Country 

on completion of the Contract. A copy of the bond or 

bank guarantee endorsed by the customs authorities shall 

be provided by the Contractor to the Employer upon the 

importation of individual items of Contractor's 

Equipment and spare parts. Upon export of individual 

items of Contractor's Equipment or spare parts, or upon 

the completion of the Contract, the Contractor shall 

prepare, for approval by the customs authorities, an 
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assessment of the residual value of the Contractor's 

Equipment and spare part to be exported, based on the 

depreciation scale(s and other criteria used by the 

customs authorities for such purposes under the 

provisions of the applicable Laws. Import duties and 

taxes shall be due and payable to the customs authorities 

by the Contractor on (a) the difference between the initial 

imported value and the residual value of the Contractor's 

Equipment and spare parts to exported; and (b) on the 

initial imported value that Contractor's Equipment and 

spare parts remaining in the Country after completion of 

the Contract. Upon payment of such dues within 28 days 

of being invoiced, the bond or bank guarantee shall be 

reduced or released accordingly; otherwise the security 

shall be called in the full amount remaining. 

Sub-Clause 6.23 

Workers’ Organizations 

 

(additional sub-clause to be added after Sub-Clause 6.22) 

In countries where national law recognizes workers’ rights to 

form and to join workers’ organizations of their choosing 

without interference and to bargain collectively, the Contractor 

shall comply with national law.  Where national law 

substantially restricts workers’ organizations, the Contractor 

shall enable alternative means for Contractor’s Personnel to 

express their grievances and protect their rights regarding 

working conditions and terms of employment.  In either case 

described above, and where national law is silent, the 

Contractor shall not discourage workers from forming or 

joining workers’ organizations of their choosing or from 

bargaining collectively, and will not discriminate or retaliate 

against Contractor’s Personnel who participate, or seek to 

participate, in such organizations and bargain collectively.  The 

Contractor shall engage with such workers representatives.  

Worker organizations are expected to fairly represent the 

workers in the workforce.  

Sub-Clause 6.24 

Non-Discrimination and 

Equal Opportunity 

(additional sub-clause to be added after Sub-Clause 6.23 

above) 

The Contractor shall not make employment decisions on the 

basis of personal characteristics unrelated to inherent job 

requirements.  The Contractor shall base the employment 

relationship on the principle of equal opportunity and fair 

treatment, and will not discriminate with respect to aspects of 

the employment relationship, including recruitment and hiring, 

compensation (including wages and benefits), working 
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conditions and terms of employment, access to training, 

promotion, termination of employment or retirement, and 

discipline.  In countries where national law provides for non-

discrimination in employment, the Contractor shall comply with 

national law.  When national laws are silent on non-

discrimination in employment, the Contractor shall meet this 

Sub-Clause’s requirements.  Special measures of protection or 

assistance to remedy past discrimination or selection for a 

particular job based on inherent requirements of the job will not 

be deemed discrimination.   
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Section IX.  Annex to the Particular Conditions 

- Contract Forms 

 

 

Table of Forms 
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Notification of Award 

LETTER OF ACCEPTANCE 

[letterhead paper of the Employer] 

 

 

 

[date] 

 

To:  [name and address of the Contractor] 

 

This is to notify you that your Bid dated [date] for execution of the [name of the Contract 

and identification number, as given in the Contract Data] for the Accepted Contract Amount 

of the equivalent of [amount in numbers and words] [name of currency], as corrected and 

modified in accordance with the Instructions to Bidders, is hereby accepted by our Agency. 

 

You are requested to furnish the Performance Security within 28 days in accordance with the 

Conditions of Contract, using for that purpose one of the Performance Security Forms 

included in Section IX, Annex to the Particular Conditions - Contract Forms, of the Bidding 

Document  

 

 

 

Authorized Signature:    

Name and Title of Signatory:    

Name of Agency:    

 

Attachment:  Contract Agreement 
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Contract Agreement 

 

THIS AGREEMENT made the ________ day of ________________________, _____, 

between ______________________________________of __________________________ 

(hereinafter ―the Employer‖), of the one part, and ______________________ of 

_____________________ (hereinafter ―the Contractor‖), of the other part: 

WHEREAS the Employer desires that the Works known as 

_______________________________ should be executed by the Contractor, and has 

accepted a Bid by the Contractor for the execution and completion of these Works and the 

remedying of any defects therein,  

The Employer and the Contractor agree as follows: 

1. In this Agreement words and expressions shall have the same meanings as are 

respectively assigned to them in the Contract documents referred to. 

2. The following documents shall be deemed to form and be read and construed as part 

of this Agreement. This Agreement shall prevail over all other Contract documents.  

(i) the Letter of Acceptance 

(ii) the Letter of Bid  

(iii) the addenda Nos ________(if any) 

(iv) the Particular Conditions  

(v) the General Conditions; 

(vi) the Specification 

(vii) the Drawings; and 

(viii) the completed Schedules,  

3. In consideration of the payments to be made by the Employer to the Contractor as 

indicated in this Agreement, the Contractor hereby covenants with the Employer to execute 

the Works and to remedy defects therein in conformity in all respects with the provisions of 

the Contract. 

4. The Employer hereby covenants to pay the Contractor in consideration of the 

execution and completion of the Works  and the remedying of defects therein, the Contract 

Price or such other sum as may become payable under the provisions of the Contract at the 

times and in the manner prescribed by the Contract. 
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IN WITNESS whereof the parties hereto have caused this Agreement to be executed in 

accordance with the laws of _____________________________ on the day, month and year 

indicated above. 

Signed by ________________________________________________  (for the Employer) 

Signed by __________________________________________________ (for the Contractor) 
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Performance Security 

Option 1: (Demand Guarantee)  
 

 

________________________________ [Bank’s Name, and Address of Issuing Branch or Office] 

Beneficiary: ___________________ [Name and Address of Employer]   

Date: ________________ 

PERFORMANCE GUARANTEE No.: _________________ 

 

We have been informed that ________________ [name of Contractor] (hereinafter called "the 

Contractor") has entered into Contract No. _____________ [reference number of the contract] 

dated ____________ with you, for the execution of _____________________ [name of contract 

and brief description of Works] (hereinafter called "the Contract").  

Furthermore, we understand that, according to the conditions of the Contract, a performance 

guarantee is required. 

At the request of the Contractor, we _______________ [name of Bank]  hereby irrevocably 

undertake to pay you any sum or sums not exceeding in total an amount of ___________ 

[amount in figures] (                    ) [amount in words],
1
 such sum being payable in the types and 

proportions of currencies in which the Contract Price is payable, upon receipt by us of your 

first demand in writing accompanied by a written statement stating that the Contractor is in 

breach of its obligation(s) under the Contract, without your needing to prove or to show 

grounds for your demand or the sum specified therein.  

This guarantee shall expire, no later than the …. Day of ……, 2… 
2
, and any demand for 

payment under it must be received by us at this office on or before that date.   

                     
1
  The Guarantor shall insert an amount representing the percentage of the Contract Price specified in the 

Contract and denominated either in the currency(cies) of the Contract or a freely convertible currency 

acceptable to the Employer. 
2
 Insert the date twenty-eight days after the expected completion date. The Employer should note that in the 

event of an extension of the time for completion of the Contract, the Employer would need to request an 

extension of this guarantee from the Guarantor.  Such request must be in writing and must be made prior 

to the expiration date established in the guarantee. In preparing this guarantee, the Employer might 

consider adding the following text to the form, at the end of the penultimate paragraph:  “The Guarantor 

agrees to a one-time extension of this guarantee for a period not to exceed [six months][one year], in 

response to the Employer’s written request for such extension, such request to be presented to the 

Guarantor before the expiry of the guarantee.” 

CuuDuongThanCong.com https://fb.com/tailieudientucntt

http://cuuduongthancong.com?src=pdf
https://fb.com/tailieudientucntt


240 Section IX.  Annex to the Particular Conditions - Contract Forms 

 

  

This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 

458, except that subparagraph (ii) of Sub-article 20(a) is hereby excluded. 

 

_____________________  

[signature(s)]  

 

  

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be 

deleted from the final product. 
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Option 2: Performance Bond 
 

 

By this Bond____________________ as Principal (hereinafter called ―the Contractor‖) 

and______________________________________________________________] as Surety 

(hereinafter called ―the Surety‖), are held and firmly bound unto_____________________] 

as Obligee (hereinafter called ―the Employer‖) in the amount of __________________, for 

the payment of which sum well and truly to be made in the types and proportions of 

currencies in which the Contract Price is payable, the Contractor and the Surety bind 

themselves, their heirs, executors, administrators, successors and assigns, jointly and 

severally, firmly by these presents. 

 

WHEREAS the Contractor has entered into a written Agreement with the Employer dated the 

  day of  , 20  , for ___________________ in 

accordance with the documents, plans, specifications, and amendments thereto, which to the 

extent herein provided for, are by reference made part hereof and are hereinafter referred to as 

the Contract. 

 

NOW, THEREFORE, the Condition of this Obligation is such that, if the Contractor shall 

promptly and faithfully perform the said Contract (including any amendments thereto), then 

this obligation shall be null and void; otherwise, it shall remain in full force and effect. 

Whenever the Contractor shall be, and declared by the Employer to be, in default under the 

Contract, the Employer having performed the Employer’s obligations thereunder, the Surety 

may promptly remedy the default, or shall promptly: 

 

(1) complete the Contract in accordance with its terms and conditions; or 

 

(2) obtain a Bid or bids from qualified Bidders for submission to the Employer for 

completing the Contract in accordance with its terms and conditions, and upon 

determination by the Employer and the Surety of the lowest responsive Bidder, 

arrange for a Contract between such Bidder and Employer and make available as 

work progresses (even though there should be a default or a succession of defaults 

under the Contract or Contracts of completion arranged under this paragraph) 

sufficient funds to pay the cost of completion less the Balance of the Contract 

Price; but not exceeding, including other costs and damages for which the Surety 

may be liable hereunder, the amount set forth in the first paragraph hereof.  The 

term ―Balance of the Contract Price,‖ as used in this paragraph, shall mean the 

total amount payable by Employer to Contractor under the Contract, less the 

amount properly paid by Employer to Contractor; or 

 

(3) pay the Employer the amount required by Employer to complete the Contract in 

accordance with its terms and conditions up to a total not exceeding the amount of 

this Bond. 
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The Surety shall not be liable for a greater sum than the specified penalty of this Bond. 

 

Any suit under this Bond must be instituted before the expiration of one year from the date of 

the issuing of the Taking-Over Certificate. 

 

No right of action shall accrue on this Bond to or for the use of any person or corporation 

other than the Employer named herein or the heirs, executors, administrators, successors, and 

assigns of the Employer. 

 

In testimony whereof, the Contractor has hereunto set his hand and affixed his seal, and the 

Surety has caused these presents to be sealed with his corporate seal duly attested by the 

signature of his legal representative, this   day of   20  . 

 

 

SIGNED ON   on behalf of   

 

 

By   in the capacity of   

 

 

In the presence of   

 

 

 

SIGNED ON   on behalf of   

 

 

By   in the capacity of   

 

 

In the presence of   
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Advance Payment Security 

 

Demand Guarantee 

 

________________________________ [Bank’s Name, and Address of Issuing Branch or Office] 

Beneficiary: ___________________ [Name and Address of Employer]   

Date: ________________ 

ADVANCE PAYMENT GUARANTEE No.: _________________ 

 

We have been informed that ________________ [name of Contractor] (hereinafter called ―the 

Contractor‖) has entered into Contract No. _____________ [reference number of the contract] 

dated ____________ with you, for the execution of _____________________ [name of contract 

and brief description of Works] (hereinafter called "the Contract").  

Furthermore, we understand that, according to the conditions of the Contract, an advance 

payment in the sum ___________ [amount in figures] (                    ) [amount in words] is to be 

made against an advance payment guarantee. 

At the request of the Contractor, we _______________ [name of Bank]  hereby irrevocably 

undertake to pay you any sum or sums not exceeding in total an amount of ___________ 

[amount in figures] (                    ) [amount in words]
1 upon receipt by us of your first demand in 

writing accompanied by a written statement stating that the Contractor is in breach of its 

obligation under the Contract because the Contractor used the advance payment for purposes 

other than the costs of mobilization in respect of the Works.  

It is a condition for any claim and payment under this guarantee to be made that the advance 

payment referred to above must have been received by the Contractor on its account number 

___________ at _________________ [name and address of Bank]. 

The maximum amount of this guarantee shall be progressively reduced by the amount of the 

advance payment repaid by the Contractor as indicated in copies of interim statements or 

payment certificates which shall be presented to us.  This guarantee shall expire, at the latest, 

upon our receipt of a copy of the interim payment certificate indicating that eighty (80) 

percent of the Contract Price has been certified for payment, or on the ___ day of _____, 

                     
1
 The Guarantor shall insert an amount representing the amount of the advance payment and denominated 

either in the currency(ies) of the advance payment as specified in the Contract, or in a freely convertible 

currency acceptable to the Employer. 
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2___,
2
 whichever is earlier.  Consequently, any demand for payment under this guarantee 

must be received by us at this office on or before that date.. 

This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 

458. 

 

____________________  

[signature(s)]  

 

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be 

deleted from the final product. 

 

 

                     
2
  Insert the expected expiration date of the Time for Completion.  The Employer should note that in the event 

of an extension of the time for completion of the Contract, the Employer would need to request an 

extension of this guarantee from the Guarantor.  Such request must be in writing and must be made prior 

to the expiration date established in the guarantee. In preparing this guarantee, the Employer might 

consider adding the following text to the form, at the end of the penultimate paragraph:  “The Guarantor 

agrees to a one-time extension of this guarantee for a period not to exceed [six months][one year], in 

response to the Employer’s written request for such extension, such request to be presented to the 

Guarantor before the expiry of the guarantee.” 
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Retention Money Security 

 

Demand Guarantee 

 

________________________________ [Bank’s Name, and Address of Issuing Branch or Office]  

Beneficiary: ___________________ [Name and Address of Employer]   

Date: ________________ 

RETENTION MONEY GUARANTEE No.: _________________ 

 

We have been informed that ________________ [name of Contractor] (hereinafter called "the 

Contractor") has entered into Contract No. _____________ [reference number of the contract] 

dated ____________ with you, for the execution of _____________________ [name of contract 

and brief description of Works] (hereinafter called "the Contract").  

Furthermore, we understand that, according to the conditions of the Contract, when the 

Taking-Over Certificate has been issued for the Works and the first half of the Retention 

Money has been certified for payment, payment of [insert the second half of the Retention 

Money or if the amount guaranteed under the Performance Guarantee when the Taking-Over 

Certificate is issued is less than half of the Retention Money, the difference between half of 

the Retention Money and the amount guaranteed under the Performance Security] is to be 

made against a Retention Money guarantee. 

At the request of the Contractor, we _______________ [name of Bank]  hereby irrevocably 

undertake to pay you any sum or sums not exceeding in total an amount of ___________ 

[amount in figures] (                    ) [amount in words]
1 upon receipt by us of your first demand in 

writing accompanied by a written statement stating that the Contractor is in breach of its 

obligation under the Contract because the Contractor used the advance payment for purposes 

other than the costs of mobilization in respect of the Works.  

It is a condition for any claim and payment under this guarantee to be made that the payment 

of the second half of the Retention Money referred to above must have been received by the 

Contractor on its account number ___________ at _________________ [name and address of 

Bank]. 

                     
1
 The Guarantor shall insert an amount representing the amount of the second half of the Retention Money 

or or if the amount guaranteed under the Performance Guarantee when the Taking-Over Certificate is 

issued is less than half of the Retention Money, the difference between half of the Retention Money and the 

amount guaranteed under the Performance Security and denominated either in the currency(ies) of the 

second half of the Retention Money as specified in the Contract, or in a freely convertible currency 

acceptable to the Employer. 
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This guarantee shall expire, at the latest, 21 days after the date when the Employer has 

received a copy of the Performance Certificate issued by the Engineer.  Consequently, any 

demand for payment under this guarantee must be received by us at this office on or before 

that date. 

This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 

458. 

 

____________________  

[signature(s)]  

 

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be 

deleted from the final product. 
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Introduction User’s Guide v 

Introduction 

The Standard Bidding Documents for Works (SBD-W) have been prepared by the World 

Bank (the ―Bank‖) for use by borrowers in the procurement of ad measurement (unit price or 

rate) type of works contracts through international competitive bidding. The procedures and 

practices presented in the SBD-W have been developed through broad international 

experience and are based on the Master Bidding Document for Procurement of Works, 

prepared by multilateral development banks and other public international financial 

institutions, and have the structure and the provisions of the Master Procurement Document, 

except where the Bank’s specific considerations have required a change.  The SBD-W must 

be used for the procurement of works contracts financed in whole or in part by the Bank 

unless the Bank agrees to the use of other bidding documents acceptable to the Bank. 

There are two optional procedures both covered by this User’s Guide. 

Bidding following Prequalification: This procedure is to be used when bidding is preceded 

by a prequalification exercise. The Bank’s Guidelines for Procurement require 

prequalification of bidders for large or complex contracts or turnkey contracts to ensure, in 

advance of bidding, that invitations to bid are confined to capable firms.  Prequalification is 

followed by a competitive bidding procedure in which only those firms meeting specified 

prequalification criteria are invited to submit a bid. Prequalification should not be used for 

limiting competition to a predetermined number of potential bidders. All applicants meeting 

the specified criteria shall be allowed to bid. The process of prequalification shall follow the 

procedure indicated in the Bank’s Standard Procurement Document for the Prequalification 

of Bidders. Prequalification shall be applied for all large and complex works contracts.  
 

Bidding without Prequalification: For the procurement of simple works contracts the 

Employer may apply post qualification by requiring bidders to submit the information 

pertaining to their qualification together with their bids. In this event, it will be necessary to 

ensure that a bidder’s risk of having its bid rejected on grounds of qualification is remote if 

due diligence is exercised by the bidder during bid preparation. For that purpose, clear-cut, 

fail-pass qualification criteria need to be specified by the Employer in the Bidding Document 

in order to enable bidders to make an informed decision whether to pursue a specific contract 

and, if so, either as a single entity or in joint venture. Post qualification criteria and 

procedures are covered in Section III (Evaluation and Qualification Criteria) and Section IV 

(Bidding Forms).  

 

The SBD-W makes use of the Conditions of Contract for Construction for Building and 

Engineering Works Designed by the Employer, Multilateral Development Bank Harmonized 

Edition 2005, prepared by the Fédération Internationale des Ingénieurs-Conseil, or FIDIC 

(FIDIC MBD version 2005). These Conditions are subject to the variations and additions set 

out in Section VIII (Particular Conditions of Contract), Part A (Contract Data) and Part B 

(Special Provisions).The provisions in Section I (Instructions to Bidders) and Section VII 

(General Conditions of Contract), must be used with their text unchanged. Any data and 

CuuDuongThanCong.com https://fb.com/tailieudientucntt

http://cuuduongthancong.com?src=pdf
https://fb.com/tailieudientucntt


vi 

  

provisions that these sections require for a specific procurement and contract shall be 

included respectively in Section II (Bid Data Sheet) and Section VIII (Particular Conditions 

of Contract). These bidding documents are not suitable for lump sum contracts. The purpose 

of this User’s Guide is to provide guidance to Employers on how to prepare a bidding 

document based on the Bank’s Standard Bidding Documents for the Procurement of Works. 

An important feature of the SBD-W is that it can be used with minimum changes, as it does 

not contain explanations, footnotes or examples that should not form part of the Bidding 

Document. 

 

This Guide includes two initial sections on the Bidding Process, and the Invitation for Bids 

(IFB). The Employer should note that the IFB is neither a part of the Bidding Documents 

nor a Contract Document.  

 

The World Bank welcomes any feedback or experiences from the use of its SBD-W from 

borrowers and from bidders as well. For information on procurement under the Bank-

financed projects, contact: 

  Procurement Policy and Services Group 

Operations Policy and Country Services Vice Presidency 

The World Bank 

1818 H Street, NW 

Washington, D.C.  20433 U.S.A. 

pdocuments@worldbank.org 

http://www.worldbank.org/procure 
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Acronyms 

 

BDS Bid Data Sheet 

BD Bidding Document 

EQC Evaluation and Qualification Criteria 

GCC General Conditions of Contract 

ICB International Competitive Bidding 

IFB Invitation for Bids 

ITB Instructions to Bidders 

JV Joint Venture 

PCC Particular Conditions of Contract 

SBD Standard Bidding Document 

TS Technical Specifications  
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The Bidding Process User’s Guide 1 

The Bidding Process 

The International Competitive Bidding (ICB) process includes six main stages: Publicity 

[Advertising or Notice], Preparation and Issuing of Bidding Documents, Bid Preparation and 

Submission, Bid Opening, Bid Evaluation, and Contract Award. 

 

Publicity [Advertising or Notice]  

 

The Employer must announce an upcoming bidding process in the international 

(dgMarket and UN Development Business on-line) and national media–re Guidelines, 

Para 2.8, 
11

--and give enough time for potential bidders to respond with well prepared 

offers –re Guidelines, Para 2.44 
12

. 

 

Preparing and Issuing a Bidding Document 

The Employer and Bidder should keep in mind that: 

 

(a) The Employer is responsible for the preparation and issuing of the Bidding 

Document. 

 

(b) The Employer shall use the SBD issued by the Bank, as this is a mandatory 

requirement for contracts to be financed by the Bank. 

 

(c) The Employer shall prepare the Bidding Document using the published version of the 

SBD without suppressing or adding text to the sections of the document to be used 

without modification, which are Section I Instructions to Bidders (ITB) and Section 

VII General Conditions of Contract (GCC).  All information and data particular to 

each individual bidding process must be provided by the Employer in the following 

sections of the Bidding Document: 

 

(i) Section II, Bid Data Sheet  

                     
11

 Full text of Para 8 of the Guidelines: ―Invitations to prequalify or to bid, as the case may be, shall be 

advertised as Specific Procurement Notices in at least one newspaper of national circulation in the 

Borrower’s country (or in the official gazette, or in an electronic portal with free access). Such invitations 

shall also be published in UNDB online and in dgMarket. Notification shall be given in sufficient time to 

enable prospective bidders to obtain prequalification or bidding documents and prepare and submit their 

responses‖ 
12

  Extract of Para 2.44 of the Guidelines: ―The time allowed for the preparation and submission of bids shall be 

determined with due consideration of the particular circumstances of the project and the magnitude and 

complexity of the contract. Generally, not less than six weeks from the date of the invitation to bid or the 

date of availability of bidding documents, whichever is later, shall be allowed for ICB. Where large works 

or complex items of equipment are involved, this period shall generally be not less than twelve weeks to 

enable prospective bidders to conduct investigations before submitting their bids. In such cases, the 

Borrower is encouraged to convene pre-bid conferences and arrange site visits.‖ 
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(ii) Section III, Evaluation and Qualification Criteria 

(iii) Section IV, Bidding Forms 

(iv) Section V, Eligible Countries 

(v) Section VI, Works Requirements 

(vi) Section VIII, Particular Conditions of Contract  

(vii) Section IX, Contract Forms 

 

(d) The Employer shall allow Bidders sufficient time for studying the Bidding Document, 

preparing complete and responsive bids and submitting the bids.    

 

Bid Preparation and Submission 

The Bidder is responsible for the preparation and submission of its Bid.  During this stage, 

the Employer shall: 

 

 Promptly respond to requests for clarifications from Bidders and amend, as needed, 

the Bidding Documents. 

 Amend the Bidding Documents only with the Bank’s ―no objection‖ in contracts 

subject to the Bank’s prior review. 

 

Bid Opening 

The Employer is responsible for the Bid Opening, which is a critical event in the bidding 

process.  The Employer shall appoint experienced staff to conduct the Bid Opening, as 

inappropriate procedures at Bid Opening are usually irreversible and may require cancellation 

of the Bidding Process with the consequent delays and waste of time and resources.    

 

Best Bid-Opening Practices to Observe 

The Employer, in observance of best practices, shall: 

 Conduct the Bid Opening strictly following the procedures as specified in the ITB 

Clause 25 for all bids received not later than the date and time of the bid submission 

deadline.  The term ―Bid Opening‖ can be misleading because a bid for which a Bid 

Withdrawal or Bid Substitution notice was received on time shall not be opened, but 

returned unopened to the Bidder. The sequence in which bids are handled and opened 

is crucial.  
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 Ensure that all bids that were received on time are accounted for, before starting 

the Bid Opening, as bids that are not opened and read out at Bid Opening shall not be 

further considered.  

 Not reject any bid at Bid Opening, except for late bids received after the date and time 

of bid submission deadline. 

 The Employer shall, however, verify at Bid Opening the validity of the documentation 

(Power of Attorney or other acceptable equivalent document as specified in ITB Sub-

Clause 11.1), confirming the validity of a bid modification, bid withdrawal, or bid 

substitution as the case may be, because a withdrawn or substituted bid shall not be 

opened and in consequence not read out and, therefore, they shall not be further 

considered by the Employer.  Similarly, a bid modification shall be opened and read 

out to modify a bid that was received on time.  

Bid Evaluation and Contract Award 

The Employer is responsible for bid evaluation and Contract award. The Employer shall 

appoint experienced staff to conduct the evaluation of the bids. Mistakes committed at bid 

evaluation may later prompt complaint from Bidders, requiring reevaluation of the bids, with 

the consequent delays and waste of time and resources.  

The Employer, in observance of best practices, shall: 

 Maintain the bid evaluation process strictly confidential; 

 Reject any attempts or pressures to distort the outcome of the evaluation, including 

fraud and corruption; 

 Always comply with the prior-review requirements of the Bank; and 

 Strictly apply only and all of the evaluation and qualification criteria specified in the 

Bidding Documents.  
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Invitation for Bids 

Invitation for Bids - Following Prequalification 

The Invitation for Bids for contracts, subject to prequalification, is sent only to firms 

determined by the Borrower to be qualified in accordance with the Borrower’s 

prequalification procedure.  This prequalification procedure must be reviewed and 

commented on by the Bank if the potential contract is to be eligible for the Bank financing 

[see Guidelines for Procurement, Appendix 1, para. 2 (a)]. 

Ideally, the Invitation for Bids is sent to the qualified bidders at the time that the 

prequalification results are announced. 

For major works, prequalification shall normally be used.  If, exceptionally, prequalification 

is not used, the appropriate Invitation for Bids form (see below) shall be used. 

 

Standard Format for Invitation for Bids 
 

Date:  [date of issuance of IFB] 

Loan N
o
: 

IFB N
o
: 

 

1. The [name of Borrower] has received
13

 a loan
14

 from the International Bank for 

Reconstruction and Development (IBRD) 
15

 in various currencies towards the cost of [insert 

name of Project].  It is intended that part of the proceeds of this loan will be applied to eligible 

payments under the contract 
16

 for [insert title of contract]. 

 

2. The [name of the Employer] now invites sealed bids from pre-qualified eligible bidders for 

the construction and completion of [insert brief description of the works] (―the Works‖). 
 

3. Pre-qualified eligible bidders may obtain further information from and inspect the 

bidding documents at the office of [insert name of appropriate purchasing unit]
17

 [insert mailing address 

of appropriate office for inquiry and issuance of bidding documents and cable, telex, and/or facsimile numbers]. 

 

                     
13  Substitute ―has applied for,‖ if appropriate. 
14  Substitute ―grant‖ or ―credit‖ for ―loan,‖ where appropriate. 
15  Substitute ―IDA― for ―IBRD‖ where appropriate. 
16

  Substitute ―contracts‖ where bids are called concurrently for multiple contracts. Add a new para. 3 and 

renumber paras 3 - 8 as follows: ―Bidders may bid for one or several contracts, as further defined in the bidding 

document.  Bidders wishing to offer discounts in case they are awarded more than one contract will be allowed 

to do so, provided those discounts are included in the Letter of Bid.‖ 
17

 The office for inquiry and issuance of bidding documents and that for bid submission may or may not be the 

same. 
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4. A complete set of bidding documents may be purchased by interested pre-qualified 

bidders on the submission of a written application to the above and upon payment of a non-

refundable fee of [insert amount in Borrower’s currency or in a convertible currency].
18

 

 

5. Bids must be delivered to the above office
19

 on or before [insert time] on [insert date] and 

must be accompanied by a security of [insert fixed sum or percentage of bid amount] 

 

6. Bids will be opened in the presence of bidders’ representatives who choose to attend at 

[insert time and date] at the offices of [insert address of appropriate office]. 
 

7. Qualified domestic bidders may be eligible to receive a margin of preference of 7.5 

percent in Bid evaluation. 

 

                     
18  The fee chargeable should only be nominal to defray reproduction and mailing costs. An amount between 

US$50 and US$300 or equivalent is deemed appropriate. 
19  Substitute the Employer’s address for bid submission if different from its address for inquiry and issuance of 

bidding documents. 
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Invitation for Bids - Without Prequalification 

If bids are invited openly from contractors without using a prequalification procedure, the 

Invitation for Bids should be issued directly to the public as a Specific Procurement Notice 

(see Guidelines for Procurement, para. 2.8) as 

(a) an advertisement in at least one newspaper of general circulation in the in the 

Borrower’s country (or in the official gazette, or in an electronic portal with free access); and 

(b) an advertisement in UN Development Business on line and in dgMarket. 

 

The Invitation for Bids provides information that enables potential bidders to decide whether to 

participate.  Apart from a summary description of the works, the Invitation for Bids should also 

indicate any important bid evaluation criteria (for example, the application of a margin of 

preference in bid evaluation) or qualification requirement (for example, a requirement for a 

minimum level of experience in similar works for which the Invitation for Bids is issued). 

 

The Invitation for Bids form should be incorporated in the bidding documents and should be 

consistent with the information contained in Section II - Bid Data Sheet. 
 

Standard Format for Invitation for Bids 

 

Date:  [date of issuance of IFB]   

Loan N
o
:   

IFB N
o
:   

 

1. The [name of Borrower] has received
20

 a loan
21

 from the International Bank for 

Reconstruction and Development (IBRD) 
22

 in various currencies towards the cost of [insert 

name of Project].  It is intended that part of the proceeds of this loan will be applied to eligible 

payments under the contract 
23

 for [title of contract]. 

 

2. The [insert name of the Employer] now invites sealed bids from eligible bidders for the 

construction and completion of [insert brief description of the works] (―the Works‖). 

 

                     
20  Substitute ―has applied for,‖ if appropriate. 
21  Substitute ―grant‖ or ―credit‖ for ―loan,‖ where appropriate. 
22  Substitute ―IDA― for ―IBRD‖ where appropriate. 
23

  Substitute ―contracts‖ where bids are called concurrently for multiple contracts. Add a new para. 3 and 

renumber paras 3 - 8 as follows: ―Bidders may bid for one or several contracts, as further defined in the bidding 

document.  Bidders wishing to offer discounts in case they are awarded more than one contract will be allowed 

to do so, provided those discounts are included in the Letter of Bid.‖ 
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3. Interested eligible bidders may obtain further information from and inspect the bidding 

documents at the office of [insert name of appropriate purchasing unit]
24

 [insert mailing address of 

appropriate office for inquiry and issuance of bidding documents and cable, telex, and/or facsimile numbers]. 

 

4. A complete set of bidding documents may be purchased by interested bidders on the 

submission of a written application to the above and upon payment of a non-refundable fee of 

[insert amount in Borrower’s currency or in a convertible currency].
25

 

 

5. The provisions in the Instructions to Bidders and in the General Conditions of Contract 

are the provisions of the World Bank Standard Bidding Documents:  Procurement of Works. 

 

6. Bids must be delivered to the above office
26

 on or before [insert time] on [insert date] and 

must be accompanied by a security of [insert fixed sum or percentage of bid amount] 

 

7. Bids will be opened in the presence of bidders’ representatives who choose to attend at 

[insert time and date] at the offices of [insert address of appropriate office]. 

 

8. Qualified domestic bidders may be eligible to receive a margin of preference of 7.5 

percent in Bid evaluation. 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

                     
    24

 The office for inquiry and issuance of bidding documents and that for bid submission may or may not be the 

same. 
    25  The fee chargeable should only be nominal to defray reproduction and mailing costs and to ensure that only 

bona fide bidders will request the bidding documents. An amount between US$50 and US$300 or equivalent is 

deemed appropriate. 
    26  Substitute the Employer’s address for bid submission if different from its address for inquiry and issuance of 

bidding documents. 
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Section I.  Instructions to Bidders 

Section I, Instructions to Bidders, provides the information necessary for bidders to prepare 

responsive bids in accordance with the requirements of the Employer.  It also gives 

information on bid submission, opening, and evaluation, and on the award of the Contract. 

 

Section I includes provisions that are to be used unchanged.  Section II, Bid Data Sheet, 

consists of provisions that supplement, amend, or specify information or changes to 

Section I that are specific to each procurement. 

 

Matter governing the performance of the Contractor under the Contract, payments under the 

Contract, or matters affecting the risks, rights, or obligations of the parties under the 

Contract, are not included in this section, but rather in Section VII, General Conditions, 

Section VIII, Particular Conditions, and/or the Contract Forms (Annex to the Particular 

Conditions).  If duplication of a subject is inevitable in the different sections of the 

documents, the Employer should exercise care to avoid contradiction or conflict between 

clauses dealing with the same topic. 

 

The Instructions to Bidders will not be part of the Contract.  
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Section II. Bid Data Sheet 

Section II, Bid Data Sheet, shall be filled in by the Employer before issuance of the bidding 

documents. This Guide provides information to the Employer [in bold] on how to enter all 

required information, and includes a BDS format that summarizes all information to be 

provided. 

The Bid Data Sheet (BDS) contains information and provisions that are specific to a 

particular bidding process. The Employer must specify in the BDS only the information that 

the ITB request be specified in the BDS. All information shall be provided; no clause shall 

be left blank.  

To facilitate the preparation of the BDS, its clauses are numbered with the same numbers as 

the corresponding ITB clause.   
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BDS Form 

Input of Information to be completed by Employer 

ITB Clause 

Reference 

Bid Data 

A.  Introduction 

ITB 1.1 The number of the Invitation for Bids is : [Insert number of the 

Invitation for Bids]  

ITB 1.1 The Employer is: [Insert name of the Employer] 

ITB 1.1 The name of the ICB is: [Insert name of the ICB] 

The identification number of the ICB is: [Insert number of the ICB] 

[The following text is to be included and the corresponding 

information inserted only if the contract is to be bid simultaneously 

with other contracts on a ―slice and package‖ basis.  Otherwise omit.] 

The number and identification of lots (contracts) comprising this ICB is: 

[Insert number and identification of lots (contracts)]  

ITB 2.1 The Borrower is: [Insert name of the Borrower and statement of 

relationship with the Employer, if different from the Borrower.  This 

insertion should correspond to the information provided in the 

Invitation for Bids]  

ITB 2.1 The name of the Project is: [Insert  name of the project] 

ITB 4.1 (a) [The following provision should be included and the corresponding 

information inserted only if partners of a JV will not be required to be 

jointly and severally liable.  Otherwise omit.] 

The individuals or firms in a joint venture [insert ―shall not be‖] jointly 

and severally liable. 

 

B.  Bidding Documents 

ITB 7.1 For clarification purposes only, the Employer’s address is: [Insert the 

corresponding information as required below.  This address may be 

the same as or different from that specified under provision ITB 22.1 

for bid submission] 

Attention: [insert full name of person, if applicable]  

Street Address:   [insert street address and number]  

Floor/ Room number:   [insert  floor and room number, if applicable]  
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City:  [insert name of city or town]  

ZIP Code:  [insert postal (ZIP) code, if applicable]  

Country:   [insert name of country]  

Telephone: [insert telephone number, including country and city codes] 

Facsimile number: [insert telephone number, including country and 

city codes] 

Electronic mail address:  [insert email address, if applicable] 

ITB 7.4 A Pre-Bid meeting [insert ―will‖ and insert the date, time and place 

information in the spaces provided below if a pre-bid meeting will take 

place, taking into consideration that the meeting should take place no 

later than four weeks before the deadline for bid submission.  

Otherwise, insert ―will not‖ and insert ―Not Applicable‖ in the spaces 

provided below for the date, time and place] take place at the following 

date, time and place:  

Date:  

Time:   

Place:   

A site visit conducted by the Employer [insert ―will be‖ or ―will not be‖, 

as appropriate] organized. 

C.  Preparation of Bids 

ITB 10.1 The language of the bid is: [insert language, i.e. ―English‖, or 

―Spanish‖, or ―French‖.]. 

[In Countries that the Bank has agreed with the Borrower that in 

addition to one of the three languages above, bidding documents may 

be prepared and bids may be submitted in the national language of 

the Borrower's Country (or the language used nation-wide in the 

Borrower's Country for commercial transactions), the following text 

shall be added:]  

In addition to the above indicated language, these Bidding Documents 

have been issued in the following language [insert the language of the 

Borrower's Country or the language used nation-wide in the 

Borrower's Country for commercial transactions].  Bidders are 

permitted, at their choice, to submit their bids in one of the two languages 

above indicated.  Bidders shall not submit bids in more than one language. 

The Contract to be signed with the winning Bidder shall be written in the 

language in which the Bid was submitted, which shall be the language that 

shall govern the contractual relations between the Purchaser and the 

winning Bidder. A Bidder shall not sign a translated version of its 
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Contract. 

ITB 11.1 (h) The Bidder shall submit with its bid the following additional documents: 

[list any additional document not already listed in ITB Sub-Clause 

11.1 that must be submitted with the Bid]. 

ITB 13.1 [The following provision should be included and the required 

corresponding information inserted only if alternative bids will be 

considered.  Otherwise omit.] 

Alternative bids [insert ―shall be‖] permitted. 

ITB 13.2 Alternative times for completion [insert ―will be‖ or ―will not be‖, as 

appropriate] permitted. [Alternative times for completion should be 

permitted when the Employer sees potential net benefits in different 

times for completion; they also have merit for contracts bid on a 

―slice and package‖ basis.] 

If alternative times for completion are permitted, the evaluation method 

will be as specified in Section III, Evaluation and Qualification Criteria.  

ITB 13.4 Alternative technical solutions shall be permitted for the following parts 

of the Works: [List the parts of the works]. 

If alternative technical solutions are permitted, the evaluation method will 

be as specified in Section III, Evaluation and Qualification Criteria. 

ITB 14.5 [Price adjustment is mandatory for contracts expected to last more 

than 18 months.  The following provision should be included and the 

required corresponding information inserted only if the prices quoted 

by the Bidder are not subject to price adjustment.  Otherwise omit.] 

The prices quoted by the Bidder shall be: [Insert ―fixed; consequently, 

the Bidder is not required to furnish the indices and weightings for 

the price adjustment formulae in the Schedule of Adjustment Data‖.] 

15.Currencies 

of Bid and 

Payment 

15.1 The currency(ies) of the bid shall be in accordance with Alternative 

_________ [select either ―A‖ or ―B‖], as described below. 

The Employer shall select the alternative which is the most suitable.  

Alternative B reflects more closely the actual various currency 

requirements of the Contractor (in terms of time of payment of the 

various currencies to the Contractor). 

The Employer must keep only one of the following alternative texts: 

Alternative A: Bidders quote entirely in local currency 

The unit rates and the prices shall be quoted by the bidder in the Bill of 

Quantities entirely in [insert the name of the currency of the 

Employer’s country] and further referred to as ―the local currency‖.  A 

bidder expecting to incur expenditures in other currencies for inputs to the 

Works supplied from outside the Employer’s country (referred to as ―the 
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foreign currency requirements‖) shall indicate in the Appendix to Bid – 

Table C the percentage(s) of the Bid Price (excluding Provisional Sums) 

needed by him for the payment of such foreign currency requirements, 

limited to no more than three foreign currencies of any country. 

The rates of exchange to be used by the bidder in arriving at the local 

currency equivalent shall be specified by the bidder in the Appendix to 

Bid –Table C, and shall apply for all payments under the Contract so that 

no exchange risk will be borne by the successful bidder.  

OR 

Alternative B: Bidders quote in local and foreign currencies 

The unit rates and prices shall be quoted by the bidder in the Bill of 

Quantities separately in the following currencies: 

(a)  for those inputs to the Works that the bidder expects to supply from 

within the Employer’s country, in [insert the name of the currency of the 

Employer’s country] and further referred to as ―the local currency‖; and 

(b)  for those inputs to the Works that the bidder expects to supply from 

outside the Employer’s country (referred to as ―the foreign currency 

requirements‖) in up to any three currencies of any country 

ITB 18.1 The bid validity period shall be [insert a number of days that is a 

multiple of seven counting as of the deadline for bid submission] days. 

  

[This period should be realistic, allowing sufficient time to evaluate 

the bids, bearing in mind the complexity of the Works and the time 

required for obtaining references, clarifications, clearances, and 

approvals (including the Bank’s ―No Objection‖) and for notification 

of the award.  Normally the validity period should not exceed 120 

days.] 

ITB 18.3 (a) The bid price shall be adjusted by the following factor(s):________ [The 

local currency portion of the Contract price shall be adjusted by a factor 

reflecting local inflation during the period of extension, and the foreign 

currency portion of the Contract price shall be adjusted by a factor 

reflecting the international inflation (in the country of the foreign 

currency) during the period of extension.] 

ITB 18.3 (b) The fixed portion of the bid price shall be adjusted by the following 

factor(s): _________ [The local currency portion of the fixed portion of 

the Contract price shall be adjusted by a factor reflecting local inflation 

during the period of extension, and the foreign currency portion of the 

fixed portion of the Contract price shall be adjusted by a factor reflecting 

the international inflation (in the country of the foreign currency) during 

the period of extension.] 
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ITB 19.1 

 

[If a bid security shall be required, a Bid-Securing Declaration shall 

not be required, and vice versa.] 

A bid security [insert ―shall be‖ or ―shall not be‖] required.  A Bid-

Securing Declaration [insert ―shall be‖ or ―shall not be‖] required. 

If a bid security shall be required, the amount and currency of the bid 

security shall be: [If a bid security is required, insert amount and 

currency of the bid security.  Otherwise insert ―Not Applicable‖.] 

ITB 19.2 (d) Other types of acceptable securities: [Insert names of other acceptable 

securities.  Insert ―None‖ if no bid security is required under 

provision ITB 19.1 or if bid security is required but no other forms of 

bid securities besides those listed in ITB 19.2 (a) through (c) are 

acceptable.] 

ITB 19.9 [The following provision should be included and the required 

corresponding information inserted only if a bid security is not 

required under provision ITB 19.1 and the Employer wishes to 

declare the Bidder ineligible for a period of time should the Bidder 

incur in the actions mentioned in provision ITB 19.8.  Otherwise 

omit.] 

If the Bidder incurs any of the actions prescribed in subparagraphs (a) or 

(b) of this provision, the Borrower will declare the Bidder ineligible to be 

awarded contracts by the Employer for a period of ______ [insert period 

of time] years..  

ITB 20.1 In addition to the original of the bid, the number of copies is: [Insert 

number of copies] 

ITB 20.2 The written confirmation of authorization to sign on behalf of the Bidder 

shall consist of: [insert the name and description of the documentation 

required to demonstrate the authority of the signatory to sign the 

bid]. 

D.  Submission and Opening of Bids 

ITB 22.1  For bid submission purposes only, the Employer’s address is: [This 

address may be the same as or different from that specified under 

provision ITB 7.1 for clarifications] 

Attention: [insert full name of person, if applicable] 

Street Address:   [insert street address and number]  

Floor/ Room number:   [insert  floor and room number, if applicable]  

City:  [insert name of city or town]  
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ZIP Code:  [insert postal (ZIP) code, if applicable]  

Country:   [insert name of country]  

The deadline for bid submission is:  

Date: [insert  day, month, and year, i.e. 15 June, 2008] 

Time:  [insert time, and identify if a.m. or p.m., i.e. 10:30 a.m.] 

[The date and time should be the same as those provided in the Invitation 

for Bids, unless subsequently amended pursuant to Clause 22.2.] 

Bidders [insert ―shall‖ or ―shall not‖] have the option of submitting their 

bids electronically. 

[The following provision should be included and the required 

corresponding information inserted only if Bidders have the option of 

submitting their bids electronically.  Otherwise omit.] 

If bidders have the option of submitting their bids electronically, the 

electronic bidding submission procedures shall be: [insert a description of 

the electronic bidding submission procedures] 

ITB 25.1 The bid opening shall take place at:  

Street Address:   [insert street address and number]  

Floor/ Room number:   [insert  floor and room number, if applicable]  

City:  [insert name of city or town] 

Country:   [insert name of country] 

Date: [insert  day, month, and year, i.e. 15 June, 2008] 

Time:  [insert time, and identify if a.m. or p.m. i.e. 10:30 a.m.] [Date 

and time should be the same as those given for the deadline for 

submission of bids (Clause 22).] 

[The following provision should be included and the required 

corresponding information inserted only if Bidders have the option of 

submitting their bids electronically.  Otherwise omit.] 

If bidders have the option of submitting their bids electronically, the 

electronic bidding opening procedures shall be: [insert a description of 

the electronic bidding opening procedures] 

ITB 25.3 The Letter of Bid and Bill of Quantities shall be initialled by three 

representatives of the Employer attending Bid opening.   

E. Evaluation and Comparison of Bids 
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ITB 32.1 

 

 

 

 

 

 

 

 

 

The currency that shall be used for bid evaluation and comparison purposes 

to convert all bid prices expressed in various currencies into a single 

currency is: [Insert name of currency]  

The source of exchange rate shall be: [Insert name of the source of 

exchange rates (e.g., the Central Bank in the Employer’s Country).] 

The date for the exchange rate shall be:  [insert day, month and year, i.e. 

15 June, 2008 not earlier than 28 days prior to the deadline for 

submission of the Bids, nor later than the original date for the expiry 

of bid validity]. 

The currency(ies) of the Bid shall be converted into a single currency in 

accordance with the procedure under Alternative _____ [insert either ―A‖ 

or ―B‖] that follows:  

The Employer shall select the alternative which is the most suitable, 

depending on the alternative selected in the BDS under ITB 15.1.  The 

Employer must keep only one of the following alternative texts: 

Alternative A: Bidders quote entirely in local currency 

For comparison of bids, the Bid Price, corrected pursuant to Clause 31, shall 

first be broken down into the respective amounts payable in various 

currencies by using the exchange rates specified by the bidder in accordance 

with Sub-Clause 15.3. 

 

In the second step, the Employer will convert the amounts in various 

currencies in which the Bid Price is payable (excluding Provisional Sums 

but including Daywork where priced competitively) to the single currency 

identified above at the selling rates established for similar transactions by 

the authority specified and on the date stipulated above. 

 

OR 

Alternative B: Bidders quote in local and foreign currencies 

The Employer will convert the amounts in various currencies in which the 

Bid Price, corrected pursuant to Clause 31, is payable (excluding 

Provisional Sums but including Daywork where priced competitively) to the 

single currency identified above at the selling rates established for similar 

transactions by the authority specified and on the date stipulated above. 

 

ITB 33.1 [The following provision should be included and the required 

corresponding information inserted only if the Financing Agreement 

authorizes the application of domestic contractor price preference and 

the Employer intends to apply it to the subject contract.  Otherwise 

omit] 

A margin of domestic preference [insert ―shall‖] apply.    
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If a margin of preference applies the application methodology shall be 

defined in Section III – Evaluation and Qualification Criteria. 

CuuDuongThanCong.com https://fb.com/tailieudientucntt

http://cuuduongthancong.com?src=pdf
https://fb.com/tailieudientucntt


Section III. Evaluation and Post Qualification Criteria User’s Guide 19 

Section III. Evaluation and Post Qualification Criteria - 

Following Prequalification 

This Section contains all the criteria that the Employer shall use to evaluate bids and qualify 

Bidders. In accordance with ITB 34 and ITB 36, no other methods, criteria and factors shall 

be used. The Bidder shall provide all the information requested in the forms included in 

Section IV (Bidding Forms). 
 

Table of Criteria 

1. Evaluation ...........................................................................................................................20 

1.1 Adequacy of Technical Proposal .....................................................................20 

1.2 Multiple Contracts ...........................................................................................20 

1.3 Completion Time .............................................................................................20 

1.4 Technical Alternatives .....................................................................................20 

1.5 Domestic Preference ........................................................................................20 

2. Qualification .......................................................................................................................21 

2.1 Update of Information ............................................................................................21 

2.2 Financial Resources ...............................................................................................22 

2.3 Personnel ................................................................................................................22 

2.4 Equipment ..............................................................................................................23 
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1. Evaluation 

 

In addition to the criteria listed in ITB 34.2 (a) – (e) the following criteria shall apply: 

Use the evaluation criteria listed below as appropriate and required for the project. 

1.1 Adequacy of Technical Proposal 

Evaluation of the Bidder’s Technical Proposal will include an assessment of the Bidder’s 

technical capacity to mobilize key equipment and personnel for the contract consistent with 

its proposal regarding work methods, scheduling, and material sourcing in sufficient detail 

and fully in accordance with the requirements stipulated in Section VI (Employer’s 

Requirements). 

1.2 Multiple Contracts 

Works are grouped in multiple contracts and pursuant to Sub-Clause 34.4 of the Instructions 

to Bidders, the Employer will evaluate and compare Bids on the basis of a contract, or a 

combination of contracts, or as a total of contracts in order to arrive at the least cost 

combination for the Employer by taking into account discounts offered by Bidders in case of 

award of multiple contracts. If a bidder submits several successful (lowest evaluated 

substantially responsive) bids, the evaluation will also include an assessment of the Bidder’s 

capacity to meet the aggregated requirements regarding:  

 Experience 

 Financial situation 

 Current contract commitments, 

 Cash flow capacity, 

 Equipment to be allocated, and 

 Personnel to be fielded. 
 

1.3 Completion Time 

If permitted under ITB 13.2 varying times for completion may be used in bid comparison as 

follows: [the method for evaluating the differences offered by bidders should be 

specified as a specific amount for each week of delay from a specified ―standard‖ or 

minimum completion date related to the loss of benefits to the Employer.  The amount 

should be no more than the sum stated in the Contract Data for delay damages.] 

1.4 Technical Alternatives 

Technical alternatives, if permitted under ITB 13.4, will be evaluated as follows:  

[ insert method for evaluation of such alternatives, if appropriate] 

1.5 Domestic Preference 

If a margin of preference is provided for under ITB 33.1, the following procedure shall apply: 
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The following methodology is suggested: 

“The following procedure will be used to apply the margin of preference: 

(a) After bids have been converted to a single currency in accordance with the 

provisions of ITB 34.2 (d), responsive bids will be classified into the following 

groups: 

(i) Group A:  bids offered by domestic bidders and joint ventures meeting the 

criteria set out below; and 

(ii) Group B:  all other bids. 

(b) For the purpose of further evaluation and comparison of bids only, an amount equal 

to 7 ½ percent of the evaluated Bid Price determined in accordance with the 

provisions of ITB 34.2 (a), (b), (d), and, where applicable, (c), will be added to all 

bids classified in Group B. 

A domestic bidder is one that meets the following criteria: 

(a) for an individual firm: 

(i) is registered in the country of the Borrower; 

(ii) has more than 50 percent ownership by nationals of the country of the 

Borrower; 

(iii) does not subcontract more than 10 percent of the Contract Price, excluding 

Provisional Sums, to foreign contractors. 

(b) for a joint venture (JV) of domestic firms: 

(i) individual member firms shall satisfy the criteria under (a) (i) and (a) (ii) 

above; 

(ii) the JV shall be registered in the country of the Borrower; 

(iii) the JV shall not subcontract more than 10 percent of the Contract Price, 

excluding Provisional Sums, to foreign firms.”] 

2. Qualification 

2.1 Update of Information 

The Bidder shall continue to meet the criteria used at the time of prequalification. Updating 

and reassessment of the following information which was previously considered during 

prequalification will be required: 

(a)  Eligibility 

(b)  Pending Litigation 
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(c)  Financial Situation 
 

2.2 Financial Resources 

Using the relevant Forms in Section IV (Bidding Forms) the Bidder must demonstrate access 

to, or availability of, financial resources such as liquid assets, unencumbered real assets, lines 

of credit, and other financial means, other than any contractual advance payments to meet: 

(1) the following cash-flow requirement: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . and 

(2) the overall cash flow requirements for this contract and his current works commitment. 

-- Note -- 

Indicate under (1) above the construction cash flow requirement for a number of months, 

determined as the total time needed by the Employer to pay a contractor’s invoice, allowing 

for (a) the actual time consumed for construction, from the beginning of the month invoiced, 

(b) the time needed by the Engineer to issue the monthly payment certificate, and (c) the time 

needed by the Employer to pay the amount certified. The total period should not exceed four 

months. The assessment of the monthly amount should be based on a straight-line projection 

of the estimated cash flow requirement over the particular contract period, neglecting the 

effect of any advance payment and retention monies, but including contingency allowances in 

the estimated contract cost. 

2.3 Personnel 

The Bidder must demonstrate that it has the personnel for the key positions that meet the 

following requirements: 

No. Position Total Work 

Experience [years] 

Experience In 

Similar Work [years] 

1    

2    

3    

4    

5    

    

 

The Bidder shall provide details of the proposed personnel and their experience records in the 

relevant Information Forms included in Section IV (Bidding Forms). 

-- Note -- 

The managerial and technical competence of a contractor is largely related to the key 

personnel on site. The extent to which the Bidder should demonstrate having staff with 

extensive experience should be limited to those requiring critical operational or technical 

skills. The prequalification criteria should therefore refer to a limited number of such key 

personnel, for instance, the project or contract manager and those superintendents working 

under the project manager who will be responsible for major components (e.g., 

CuuDuongThanCong.com https://fb.com/tailieudientucntt

http://cuuduongthancong.com?src=pdf
https://fb.com/tailieudientucntt


Section III. Evaluation and Post Qualification Criteria  User’s Guide 23 

 

superintendents specialized in dredging, piling, or earthworks, as required for each particular 

project). Criteria of acceptability should be based on: 

(a)  a minimum number of years of experience in a similar position; and 

(b)  a minimum number of years of experience and/or number of comparable projects 

carried out in a specified number of preceding years. 

The requirement of specified education and academic qualifications is normally 

unnecessary for such positions, as contractors often employ competent staff who have 

learned their profession ―on the job‖ rather than through academic training.  It is 

appropriate to specify that certain positions are filled by individuals who have held 

posts of comparable authority for, say, three years with the Bidder, so that key staff in 

executive site positions have sufficient knowledge of the Bidder's management, policy, 

procedures, and practices to act with confidence and authority within that framework. 

2.4 Equipment 

The Bidder must demonstrate that it has the key equipment listed hereafter: 
 

No. Equipment Type and 

Characteristics 

No. Min. Number Required 

1   

2   

3   

4   

5   
   

 

 

The Bidder shall provide further details of proposed items of equipment using the relevant 

Form in Section IV (Bidding Forms) 

-- Note -- 

In most cases Bidders can readily purchase, lease, or hire equipment; thus, it is usually 

unnecessary for the assessment of a contractor's qualification to depend on the 

contractor’s owning readily available items of equipment. The pass–fail criteria 

adopted should therefore be limited only to those bulky or specialized items that are 

critical for the type of project to be implemented, and that may be difficult for the 

contractor to obtain quickly. Examples may include items such as heavy lift cranes and 

piling barges, dredgers, asphalt mixing plants, etc. Even in such cases, contractors may 

not own the specialized items of equipment, and may rely on specialist subcontractors 

or equipment–hire firms. The availability of such subcontractors and of the specified 

equipment should be subject to verification prior to contract award.  

The Bidder shall provide updated details for the above by using the relevant forms included 

in Section IV (Bidding Forms). 
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Section III. Evaluation and Qualification Criteria - 

Without Prequalification 

This Section contains all the criteria that the Employer shall use to evaluate bids and qualify 

Bidders. In accordance with ITB 34 and ITB 36, no other methods, criteria and factors shall 

be used. The Bidder shall provide all the information requested in the forms included in 

Section IV (Bidding Forms). 
 

The Bank requires bidders to be qualified by meeting predefined, precise minimum 

requirements. The method entails setting pass-fail criteria, which, if not met by the bidder, 

results in disqualification. It will therefore be necessary to ensure that a bidder’s risk of 

having its bid rejected on grounds of qualification is remote if due diligence is exercised by 

the bidder during bid preparation. For that purpose, clear-cut, fail-pass qualification criteria 

need to be specified in order to enable bidders to make an informed decision whether to 

pursue a specific contract and, if so, either as a single entity or in joint venture. The criteria 

adopted must relate to characteristics that are essential to ensure satisfactory execution of the 

contract, and must be stated in unambiguous terms. 
 

Table of Criteria 

1. Evaluation ....................................................................................................................................... 26 

1.1 Adequacy of Technical Proposal ...................................................................................... 26 

1.2 Multiple Contracts ............................................................................................................ 26 

1.3 Completion Time .............................................................................................................. 26 

1.4 Technical Alternatives ...................................................................................................... 26 

1.5  Domestic Preference ......................................................................................................... 27 

2. Qualification ................................................................................................................................... 28 

2.1. Eligibility .......................................................................................................................... 28 

2.1.1 Nationality .................................................................................................................. 28 

2.1.2 Conflict of Interest ..................................................................................................... 28 

2.1.3 Bank Eligibility .......................................................................................................... 28 

2.1.4 Government-owned Entity .......................................................................................... 28 

2.1.5 Exclusions .................................................................................................................. 28 

2.2 Pending Litigation ............................................................................................................ 28 

2.2.1 Historical Contract Non Performance ....................................................................... 28 

2.2.2  Pending Litigation ...................................................................................................... 28 

2.3.  Financial Situation ............................................................................................................ 29 

2.3.1 Historical Financial Performance ............................................................................. 29 

2.3.2  Average Annual Construction Turnover .................................................................... 29 

2.3.3 Financial Resources ................................................................................................... 30 

2.4  Experience ........................................................................................................................ 30 

2.4.1 General Construction Experience .............................................................................. 30 

2.4.2 Specific Construction Experience .............................................................................. 31 

2.5  Personnel........................................................................................................................... 32 

2.6  Equipment ......................................................................................................................... 33 
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1. Evaluation 

 

In addition to the criteria listed in ITB 34.2 (a) – (e) the following criteria shall apply: 
-- Note -- 

Use the evaluation criteria listed below as appropriate and required for the project. 
 

1.1 Adequacy of Technical Proposal 

 

Evaluation of the Bidder’s Technical Proposal will include an assessment of the Bidder’s 

technical capacity to mobilize key equipment and personnel for the contract consistent with 

its proposal regarding work methods, scheduling, and material sourcing in sufficient detail 

and fully in accordance with the requirements stipulated in Section VI (Employer’s 

Requirements). 
 

1.2 Multiple Contracts 

 

Works are grouped in multiple contracts and pursuant to Sub-Clause 34.4 of the Instructions 

to Bidders, the Employer will evaluate and compare Bids on the basis of a contract, or a 

combination of contracts, or as a total of contracts in order to arrive at the least cost 

combination for the Employer by taking into account discounts offered by Bidders in case of 

award of multiple contracts. If a bidder submits several successful (lowest evaluated 

substantially responsive) bids, the evaluation will also include an assessment of the Bidder’s 

capacity to meet the aggregated requirements regarding:  

 

• Experience 

• Financial situation 

• Current contract commitments, 

• Cash flow capacity, 

• Equipment to be allocated, and 

• Personnel to be fielded. 
 

1.3 Completion Time 

 

If permitted under ITB 13.2 varying times for completion may be used in bid comparison as 

follows: [the method for evaluating the differences offered by bidders should be 

specified as a specific amount for each week of delay from a specified ―standard‖ or 

minimum completion date related to the loss of benefits to the Employer.  The amount 

should be no more than the sum stated in the Contract Data for delay damages.] 
 

1.4 Technical Alternatives 

 

Technical alternatives, if permitted under ITB 13.4, will be evaluated as follows:  
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[insert method for evaluation of such alternatives, if appropriate] 

 

1.5  Domestic Preference 

 
If a margin of preference is provided for under ITB 33.1, the following procedure shall apply: 
 

The following methodology is suggested: 

 

“The following procedure will be used to apply the margin of preference: 

(a) After bids have been converted to a single currency in accordance with the 

provisions of ITB 34.2 (d), responsive bids will be classified into the following 

groups: 

(i) Group A:  bids offered by domestic bidders and joint ventures meeting the 

criteria set out below; and 

(ii) Group B:  all other bids. 

(b) For the purpose of further evaluation and comparison of bids only, an amount equal 

to 7 ½ percent of the evaluated Bid Price determined in accordance with the 

provisions of ITB 34.2 (a), (b), (d), and, where applicable, (c), will be added to all 

bids classified in Group B. 

A domestic bidder is one that meets the following criteria: 

(a) for an individual firm: 

(i) is registered in the country of the Borrower; 

(ii) has more than 50 percent ownership by nationals of the country of the 

Borrower; 

(iii) does not subcontract more than 10 percent of the Contract Price, excluding 

Provisional Sums, to foreign contractors. 

(b) for a joint venture (JV) of domestic firms: 

(i) individual member firms shall satisfy the criteria under (a) (i) and (a) (ii) 

above; 

(ii) the JV shall be registered in the country of the Borrower; 

(iii) the JV shall not subcontract more than 10 percent of the Contract Price, 

excluding Provisional Sums, to foreign firms.”] 
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2. Qualification 

2.1. Eligibility 

Criteria Compliance Requirements Documents 

Requirement 
Single 

Entity 

Joint Venture 
Submission 

Requirements 
All Partners 

Combined 

Each       

Partner 

One         

Partner 

2.1.1 Nationality 

Nationality in accordance with ITB 

Sub-Clause 4.2. 

must meet 

requirement 

existing or 

intended JV 

must meet 

requirement 

must meet 

requirement 

not 

applicable 

Forms 

 ELI –1; ELI –.2 

with attachments 

2.1.2 Conflict of Interest 

No conflicts of interest in accordance 

with ITB Sub-Clause 4.3. 

must meet 

requirement 

existing or 

intended JV 

must meet 

requirement 

must meet 

requirement 

not 

applicable 

Application 

Submission Sheet 

2.1.3 Bank Eligibility 

Not having been declared ineligible by 

the Bank, as described in ITB Sub-

Clause 4.4. 

must meet 

requirement 

existing or 

intended JV 

must meet 

requirement 

must meet 

requirement 

not 

applicable 

Application 

Submission     

Sheet 

2.1.4 Government-owned Entity 

Bidder required to meet conditions of 

ITB Sub-Clause 4.5. 

must meet 

requirement 

must meet 

requirement 

must meet 

requirement 

not 

applicable 

Forms  ELI -1,  ELI 

-2 with attachments 

2.1.5 Exclusions 

Bidder required to meet conditions of 

ITB Sub-Clause 4.7. 

must meet 

requirement 

must meet 

requirement 

must meet 

requirement 

not 

applicable 

Application 

Submission     

Sheet 

 

2.2 Pending Litigation 

2.2.1 Historical Contract Non Performance 

2.2.2  Pending Litigation 

Criteria Compliance Requirements Documents 

Requirement Single Joint Venture Submission 
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Entity All Partners 

Combined 

Each       

Partner 

One         

Partner 
Requirements 

All pending litigation shall be treated as 

resolved against the Bidder and so shall 

in total not represent more than . . . . . . . 

. . . . . . . . . . . percent of the Bidder’s 

net worth. 

must meet 

requirement 

by itself or 

as partner to 

past or 

existing JV 

not 

applicable 

must meet 

requirement 

by itself or 

as partner to 

past or 

existing JV 

not 

applicable 

Form LIT  

 
[The above percentage should normally be within the range of 50% to 100% of a Bidder’s net worth] 

2.3.  Financial Situation 

2.3.1 Historical Financial Performance 

Criteria Compliance Requirements Documents 

Requirement 
Single 

Entity 

Joint Venture Submission 

Requirements 
All Partners 

Combined 

Each       

Partner 

One         

Partner 

Submission of audited balance sheets 

and income statements or, if not 

required by the law of the bidder’s 

country, other financial statements 

acceptable to the Employer, for the last 

[Insert no. of years in words and 

figures. The time period should not be 

less than 3 years.] years to demonstrate 

the current soundness of the bidders 

financial position and its prospective 

long-term profitability. As a minimum, 

a Bidder’s net worth calculated as the 

difference between total assets and total 

liabilities should be positive. 

must meet 

requirement 

not 

applicable 

must meet 

requirement 

not 

applicable 

Form FIN - 1    

with attachments 

 
[The financial information provided by a Bidder should be reviewed in its entirety to allow a truly 

informed judgment, and the pass–fail decision on the financial position of the Bidder should be given on 

this basis. Any abnormal features which may lead to financial problems should alert the Employer to seek 

expert professional advice for further review and interpretation] 

2.3.2  Average Annual Construction Turnover 

Criteria Compliance Requirements Documents 

Requirement 
Single 

Entity 

Joint Venture Submission 

Requirements 
All Partners 

Combined 

Each       

Partner 

One         

Partner 
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Minimum average annual construction 

turnover of US$ . . . . . . . . . . . . .  

calculated as total certified payments 

received for contracts  in progress or 

completed, within the last [Insert 

number of years in words and 

figures; the time period is normally 3 

years or more]   years. 

must meet 

requirement 

must meet 

requirement 

must meet 

 . . . . . . . . . 

.  

 of the 

requirement 

must meet  

. . . . . . . .  

of the 

requirement 

Form FIN - 2 

[The amount stated should normally not be less than 2 x V/T, the estimated annual turnover or cash flow 

in the subject contract based on a straight-line projection of the Employer's estimated cost (V), including 

contingencies, over the contract duration (T). The multiplier of two may be reduced for very large 

contracts but should not be less than 1.5]2  

2.3.3 Financial Resources 

Using Forms FIN – 3 and FIN - 4 in 

Section IV (Bidding Forms) the Bidder 

must demonstrate access to, or 

availability of, financial resources such as 

liquid assets, unencumbered real assets, 

lines of credit, and other financial means, 

other than any contractual advance 

payments to meet: 

(1) the following cash-flow requirement: . 

. . . . . . . . . , and 

(2) the overall cash flow requirements for 

this contract and its current works 

commitment. 

must meet 

requirement 

must meet 

requirement 

must meet 

 . . . . . . . . . 

.  

 of the 

requirement 

must meet  

. . . . . . . .  

of the 

requirement 

 

 

 

Form FIN - 3 

 

 

Form FIN-4 

- Note -- 

[Indicate under (1) above the construction cash flow requirement for a number of months determined as 

the total time needed by the Employer to pay a contractor’s invoice, allowing for (a) the actual time 

consumed for construction, from the beginning of the month invoiced, (b) the time needed by the 

Engineer to issue the monthly payment certificate, and (c) the time needed by the Employer to pay the 

amount certified. The total period should not exceed six months. The assessment of the monthly amount 

should be based on a straight-line projection of the estimated cash flow requirement over the particular 

contract period, neglecting the effect of any advance payment and retention monies, but including 

contingency allowances in the estimated contract cost] 

2.4 Experience 

2.4.1 General Construction Experience  

Criteria Compliance Requirements Documents 

Requirement 
Single 

Entity 

Joint Venture 
Submission 

Requirements 
All Partners 

Combined 

Each       

Partner 

One         

Partner 

CuuDuongThanCong.com https://fb.com/tailieudientucntt

http://cuuduongthancong.com?src=pdf
https://fb.com/tailieudientucntt


Section III. Evaluation and Post Qualification Criteria  User’s Guide 31 

 

Experience under construction contracts 

in the role of contractor, subcontractor, 

or management contractor for at least 

the last . . . . . . . . years prior to the 

applications submission deadline. 

must meet 

requirement 

not 

applicable 

must meet 

requirement 

not 

applicable 

Form EXP-1 

 

[Insert number of years in words and figures. The time period is normally 5 years or more, but may be 

reduced to not less than 3 years, in agreement with the Bank under special country circumstances] 

2.4.2 Specific Construction Experience 

(a) Contracts of Similar Size and Nature 

 

Criteria Compliance Requirements Documents 

Requirement 
Single 

Entity 

Joint Venture 
Submission 

Requirements 
All Partners 

Combined 

Each       

Partner 

One         

Partner 

Participation as contractor, management 

contractor, or subcontractor, in at least 

[1] contracts within the last [2] years, 

each with a value of at least US$ [3] 

that have been successfully or are 

substantially completed and that are 

similar to the proposed works. The 

similarity shall be based on the physical 

size, complexity, methods, technology 

or other characteristics as described in 

Section VI, Employer’s Requirements. 

must meet 

requirement 

must meet 

requirement 

not 

applicable 

not 

applicable 

Form EXP 2(a) 

[(1) Insert number of contracts, the range should be one to three, depending on the size and complexity of 

the subject contract, the exposure of the Employer to risk of contractor default, and country conditions. 

For contracts in a developed environment with a high potential supply of construction services, three 

similar contracts may not limit applications, but would reduce the risk of contractor default. 

(2) Insert number of years in words and figures. The range is normally five to ten years, and should be 

related to the number of similar contracts stated above and to the duration of the subject contract, e.g., 

ten years for two contracts of about five years’ duration, or six years for two contracts of about three 

years’ duration 

(3) Insert US$ amount, usually 80% of the estimated value of the subject contract] 

(b) Construction Experience in Key Activities 

Criteria Compliance Requirements Documents 

Requirement Single Joint Venture Submission 
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Entity All Partners 

Combined 

Each       

Partner 

One         

Partner 
Requirements 

For the above or other contracts 

executed during the period stipulated in 

2.4.2(a) above, a minimum construction 

experience in the following key 

activities: 

must meet 

all 

requirements 

must meet 

all 

requirements 

not 

applicable 

not 

applicable 

Form EXP-2(b) 

 

* 

          

 

* 

     

 

* 

          

 

* 

     

-- Note -- 

[* List the production rate(s) for the key activity or activities in the subject contract. The rates should be 

about 

80% of the estimated production rates of the key activity or activities in the subject contract as needed to 

meet the expected construction schedule with due allowance for adverse climatic conditions. 

X cubic meters of rock placed in rock fill dams in one year 

Y tons of asphalt concrete per month placed in road paving 

Z cubic meters of concrete placed per ... etc.] 

2.5 Personnel 

The Bidder must demonstrate that it has the personnel for the key positions that meet the 

following requirements: 
 

No. Position Total Work 

Experience [years] 

Experience In 

Similar Work [years] 

1    

2    

3    

4    

5    

    
 

The Bidder shall provide details of the proposed personnel and their experience records in the 

relevant Information Forms included in Section IV (Bidding Forms). 

-- Note -- 

The managerial and technical competence of a contractor is largely related to the key 

personnel on site. The extent to which the Bidder should demonstrate having staff with 

extensive experience should be limited to those requiring critical operational or 
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technical skills. The prequalification criteria should therefore refer to a limited number 

of such key personnel, for instance, the project or contract manager and those 

superintendents working under the project manager who will be responsible for major 

components (e.g., superintendents specialized in dredging, piling, or earthworks, as 

required for each particular project). Criteria of acceptability should be based on: 

(a)   a minimum number of years of experience in a similar position; and 

(b)  a minimum number of years of experience and/or number of comparable projects 

carried out in a specified number of preceding years. 

The requirement of specified education and academic qualifications is normally 

unnecessary for such positions, as contractors often employ competent staff who have 

learned their profession ―on the job‖ rather than through academic training.  It is 

appropriate to specify that certain positions are filled by individuals who have held 

posts of comparable authority for, say, three years with the Bidder, so that key staff in 

executive site positions have sufficient knowledge of the Bidder's management, policy, 

procedures, and practices to act with confidence and authority within that framework. 

2.6 Equipment 

The Bidder must demonstrate that it has the key equipment listed hereafter: 
 

No. Equipment Type and 

Characteristics 

No. Min. Number Required 

1   

2   

3   

4   

5   

   
 

 

The Bidder shall provide further details of proposed items of equipment using the relevant 

Form in Section IV (Bidding Forms) 

-- Note -- 

In most cases Bidders can readily purchase, lease, or hire equipment; thus, it is usually 

unnecessary for the assessment of a contractor's qualification to depend on the 

contractor’s owning readily available items of equipment. The pass–fail criteria 

adopted should therefore be limited only to those bulky or specialized items that are 

critical for the type of project to be implemented, and that may be difficult for the 

contractor to obtain quickly. Examples may include items such as heavy lift cranes and 

piling barges, dredgers, asphalt mixing plants, etc. Even in such cases, contractors may 

not own the specialized items of equipment, and may rely on specialist subcontractors 

or equipment–hire firms. The availability of such subcontractors and of the specified 

equipment should be subject to verification prior to contract award.  
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Section IV.  Bidding Forms 

The Employer shall include in the BD all bidding forms that the Bidder shall fill out and 

include in its bid.  As specified in Section IV of the BD, these forms are the Bid Submission 

Sheet and relevant Schedules, the Bid Security, the Bill of Quantities, the Technical Proposal 

Form, and the Bidder’s Qualification Information Form for which two options are attached 

(Option ―Following Prequalification‖ and Option ―Without Prequalification‖).  This Guide 

helps the Employer fill in all the required information in each Bidding Form. 
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Bid Submission Sheet 

Input of Information to be completed by Bidder (bold) or Employer (italic) 

 

Bid Submission Sheet 

Date: [insert date (as day, month and year) of Bid Submission] 

ICB No.: [insert number of bidding process] 

Invitation for Bid No.: [insert No of IFB] 

Alternative No.: [insert identification No if this is a Bid for an alternative] 
 

To:  [insert complete name of Employer] 

 

We, the undersigned, declare that:  

 

(a) We have examined and have no reservations to the Bidding Documents, including 

Addenda No.: [insert the number and issuing date of each Addenda], issued in 

accordance with Instructions to Bidders (ITB) 8; 

(b) We offer to execute in conformity with the Bidding Documents the following Works 

[insert a brief description of the Works];  

(c) The total price of our Bid, excluding any discounts offered in item (d) below, is: [insert 

the total bid price in words and figures, indicating the various amounts and the 

respective currencies]; 

(d) The discounts offered and the methodology for their application are: 

Discounts:  If our bid is accepted, the following discounts shall apply.  [Specify in 

detail each discount offered.]  

 Methodology of Application of the Discounts: The discounts shall be applied using 

the following method: [Specify in detail the method that shall be used to apply the 

discounts]; 

(e) Our bid shall be valid for a period of [specify the number of calendar days] days from 

the date fixed for the bid submission deadline in accordance with the Bidding 

Documents, and it shall remain binding upon us and may be accepted at any time before 

the expiration of that period; 

(f) If our bid is accepted, we commit to obtain a performance security in accordance with 

the Bidding Documents; 

(g) We, including any subcontractors or suppliers for any part of the Contract, has nationals 

from eligible countries in accordance with ITB 4.2; 
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(h) We, including any subcontractors or suppliers for any part of the contract, do not have 

any conflict of interest in accordance with ITB-4.3;  

(i) We are not participating, as Bidders or as a subcontractor, in more than one bid in this 

bidding process in accordance with ITB 4.3, other than alternative bids in accordance 

with ITB 13;  

(j) We, including any of our subcontractors or suppliers for any part of the contract, have 

not been declared ineligible by the Bank, under the Employer’s country laws or official 

regulations or by an act of compliance with a decision of the United Nations Security 

Council; 

(k) We are not a government owned entity/ We are a government owned entity but meet the 

requirements of ITB 4.5;
27

 

(l) The following commissions, gratuities, or fees have been paid or are to be paid with 

respect to the bidding process or execution of the Contract: [insert complete name of 

each Recipient, its full address, the reason for which each commission or gratuity  

was paid and the amount and currency of each such commission or gratuity] 

Name of Recipient Address Reason Amount 

        

        

        

        

 

 (If none has been paid or is to be paid, indicate ―none.‖) 

(m) We understand that this Bid, together with your written acceptance thereof included in 

your notification of award, shall constitute a binding contract between us, until a formal 

contract is prepared and executed. 

(n) We understand that you are not bound to accept the lowest evaluated bid or any other 

bid that you may receive. 

(o) We hereby certify that we have taken steps to ensure that no person acting for us or on 

our behalf will engage in bribery. 

Name: [insert complete name of person signing the Bid]  

In the capacity of [insert legal capacity of person signing the bid]  

Signed: [insert signature of person whose name and capacity are shown above] 

Duly authorized to sign the Bid for and on behalf of: [insert complete name of Bidder] 

Dated on ____________ day of __________________, _______ [insert date of signing] 

                     
27

  Bidder to use as appropriate 
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Appendix to Bid 

 
Schedule of Adjustment Data 

 

[In Tables A, B, and C, below, the Bidder shall (a) indicate its amount of local currency 

payment, (b) indicate its proposed source and base values of indices for the different 

foreign currency elements of cost, (c) derive its proposed weightings for local and 

foreign currency payment, and (d) list the exchange rates used in the currency 

conversion.  In the case of very large and/or complex works contracts, it may be 

necessary to specify several families of price adjustment formulae corresponding to the 

different works involved.]     

Table A.  Local Currency 

Index 

code* 

Index 

description* 

Source of 

index* 

Base value 

and date* 

Bidder’s 

related 

currency 

amount 

Bidder’s 

proposed 

weighting 

 Nonadjustable — — — A:   * 

B:    

C:    

D:    

E:    

   Total  1.00 

 

[*  To be entered by the Employer] 
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Table B.  Foreign Currency 

State type: [insert name of currency; if the Bidder wishes to quote in more than one 

foreign currency, this table should be repeated for each foreign currency.] 

Index 

code 

Index 

description 

Source of 

index 

Base 

value and 

date 

Bidder’s 

related 

source 

currency in 

type/amount 

Equivalent 

in FC1 

Bidder’s 

proposed 

weighting 

 Nonadjustable — — —  A:  _______* 

 

B:    

 

C:    

 

D:    

 

E:    

    Total  1.00 

 

[*  To be entered by the Employer] 
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Table C.  Summary of Payment Currencies 

 

The Employer must retain the Table which matches the Currency 

alternative retained in BDS ITB 15.1 
 

Table:  Alternative A 

 

To be used only with Alternative A Prices entirely in the currency of the Employer’s 

country with  percentage(s) payable in foreign currency(ies.  (Clause ITB 15.1) 

 

Summary of payment currencies of the Bid  

 

For ……………………….. [insert name of Section of the Works]  

 

[Separate tables may be required if the various sections of the Works (or of the Bill of 

Quantities) will have substantially different foreign and local currency requirements.  

The Employer should insert the names of each Section of the Works.] 
 

 

Name of 

payment 

currency 

A 

Amount of 

currency 

B 

Rate of 

exchange 

(local currency 

per unit of 

foreign) 

C 

Local currency 

equivalent 

C = A x B 

D 

Percentage of 

 Net Bid Price 

(NBP) 

 100xC  

NBP 

Local currency 

  

 

 1.00   

Foreign 

currency #1 

  

 

    

Foreign 

currency #2 

  

 

    

Foreign 

currency #3 

  

 

    

Net Bid Price 

 

    

 

100.00 

CuuDuongThanCong.com https://fb.com/tailieudientucntt

http://cuuduongthancong.com?src=pdf
https://fb.com/tailieudientucntt


Section IV. Bidding Forms User’s Guide 41 

 

 

Provisional 

sums expressed 

in local 

currency
 

 

 

[To be 

entered by 

the 

Employer] 

  

[To be entered 

by the Employer] 

 

BID PRICE 
   

 

 

 

  

Table:  Alternative B 

 

To be used only with Alternative B Prices directly quoted in the currencies of payment.  

(Clause ITB 15.1) 

 

Summary of currencies of the bid for  ___________ [insert name of Section of the Works]  

 

[Separate tables may be required if the various sections of the Works (or of the Bill of 

Quantities) will have substantially different foreign and local currency requirements.  

The Employer should insert the names of each Section of the Works.] 
 

 

Name of currency Amounts payable 

Local currency:     

Foreign currency #1:     

Foreign currency #2:     

Foreign currency #3:     
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Bill of Quantities 

Notes for Preparing a Bill of Quantities  

 
Objectives 

The objectives of the Bill of Quantities are 

(a) to provide sufficient information on the quantities of Works to be performed to enable 

bids to be prepared efficiently and accurately; and 

(b) when a contract has been entered into, to provide a priced Bill of Quantities for use in 

the periodic valuation of Works executed. 

In order to attain these objectives, Works should be itemized in the Bill of Quantities in 

sufficient detail to distinguish between the different classes of Works, or between Works of 

the same nature carried out in different locations or in other circumstances which may give 

rise to different considerations of cost.  Consistent with these requirements, the layout and 

content of the Bill of Quantities should be as simple and brief as possible. 

Content 

The Bill of Quantities should be divided generally into the following sections: 

(a) Preamble; 

(b) Work Items (grouped into parts); 

(c) Daywork Schedule; and 

(d) Summary. 

Preamble 

The Preamble should indicate the inclusiveness of the unit prices, and should state the 

methods of measurement that have been adopted in the preparation of the Bill of Quantities 

and that are to be used for the measurement of any part of the Works. 

Rock 

Where excavation, boring, or driving is included in the Works, a comprehensive definition of 

rock (always a contentious topic in contract administration), if not given in the Technical 

Specification, should be given in the Preamble, and this definition should be used for the 

purposes of measurement and payment. 

Work Items 

The items in the Bill of Quantities should be grouped into sections to distinguish between 

those parts of the Works that by nature, location, access, timing, or any other special 

characteristics may give rise to different methods of construction, phasing of the Works, or 

considerations of cost.  General items common to all parts of the Works may be grouped as a 
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separate section in the Bill of Quantities.  When a family of Price Adjustment Formulae are 

used, they should relate to appropriate sections in the Bill of Quantities. 

Quantities 

Quantities should be computed net from the Drawings, unless directed otherwise in the 

Contract, and no allowance should be made for bulking, shrinkage, or waste. Quantities 

should be rounded up or down where appropriate and spurious accuracy should be avoided. 

Units of Measurement 

The following units of measurement and abbreviations are recommended for use (unless 

other national units are mandatory in the country of the Employer). 

Unit Abbreviation Unit Abbreviation 

cubic meter 

hectare 

hour 

kilogram 

lump sum 

meter 

metric ton 

(1,000 kg) 

m
3
 or cu m 

ha 

h 

kg 

sum 

m 

t 

millimeter 

month 

number 

square meter 

square millimeter 

week 

mm 

mon 

nr 

m
2
 or sq m 

mm
2
 or sq mm 

wk 

 

Ground and Excavation Levels 

The commencing surface should be identified in the description of each item for work 

involving excavation, boring, or driving, for which the commencing surface is not also the 

original surface.  The excavated surface should be identified in the description of each item 

for work involving excavation for which the excavated surface is not also the final surface.  

The depths of work should be measured from the commencing surface to the excavated 

surface, as defined. 

Daywork Schedule 

A Daywork Schedule should be included if the probability of unforeseen work, outside the 

items included in the Bill of Quantities, is relatively high.  To facilitate checking by the 

Employer of the realism of rates quoted by the bidders, the Daywork Schedule should 

normally comprise: 

(a) a list of the various classes of labour, materials, and Contractor’s Equipment for 

which basic Daywork rates or prices are to be inserted by the bidder, together with a 

statement of the conditions under which the Contractor will be paid for work executed 

on a Daywork basis; and 
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 (b) a percentage to be entered by the bidder against each basic Daywork Subtotal amount 

for labour, materials, and Plant representing the Contractor’s profit, overheads, 

supervision, and other charges. 

 

Provisional Quantities and Sums 

Provision for quantity contingencies in any particular item or class of work with a high 

expectation of quantity overrun should be made by entering specific ―Provisional Quantities‖ 

or ―Provisional Items‖ in the Bill of Quantities, and not by increasing the quantities for that 

item or class of work beyond those of the work normally expected to be required.  To the 

extent not covered above, a general provision for physical contingencies (quantity overruns) 

should be made by including a ―Provisional Sum‖ in the Summary of the Bill of Quantities.  

Similarly, a contingency allowance for possible price increases should be provided as a 

―Provisional Sum‖ in the Summary of the Bill of Quantities.  The inclusion of such 

Provisional Sums often facilitates budgetary approval by avoiding the need to request 

periodic supplementary approvals as the future need arises. 

The estimated cost of specialized work to be carried out, or of special goods to be supplied, 

by a Nominated Subcontractor (reference Clause 59 or Part I) should be indicated in the 

relevant part of the Bill of Quantities as a particular Provisional Sum with an appropriate 

brief description.  A separate bidding procedure is normally carried out by the Employer to 

select the specialists, who are then nominated as subcontractors to the main or prime 

contractor.  To provide an element of competition among the main bidders (or prime 

contractors) in respect of any facilities, amenities, attendance, etc., to be provided by the 

successful bidder as prime contractor for the use and convenience of the specialist or 

nominated subcontractor, each related Provisional Sum should be following by an item in the 

Bill of Quantities inviting a percentage (to be quoted by the main bidder) payable on the 

actual expenditure from the Provisional Sum.  

Line Items to Address Social Clauses 

The Employer shall decide, on a case-by-case basis, whether the cost to comply with the 

requirements of the so called ―social clauses‖ (Sub-Clauses 6.1 through 6.22 of the General 

Conditions), to the level and extent specified in the Specification, is to be considered by the 

bidder as part of its overhead or reflected as a cost associated with one or more line items in 

the Bill of Quantities addressing such requirements.  As a general rule, such cost should be 

part of the bidder's overhead unless the cost to comply with the requirements of some or all of 

the ―social clauses‖ represents a large component of the Works, as indicated by the 

Specification.  If line items are included, then the prices shall not be lump sums in order to 

have the facilities measured and paid through monthly installments to make the supervisor 

able to control the implementation of the facilities and services to be provided to the workers 

–and their families, when necessary- on the site.  

Following are some examples illustrating when the cost to comply with the social clauses 

could be included by the Contractor as part of the overhead and when under line items.   In 

regard to HIV-AIDS Prevention, addressed under Sub-Clause 6.7, Health and Safety, in some 

countries the government has public programs for HIV/AIDS and the contractor will only 
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need to create a support basis which cost can and should be included in its overhead.  

Additionally, in many civil works contracts (like in urban areas), workers do not live in the 

construction site but at their homes and the issue could be addressed in a different manner.  In 

cases of civil works in remote locations where the cost of such support is of a higher value, 

then it should be an item in the Bill of Quantities (e.g. Bill No 1). 

Summary 

The Summary should contain a tabulation of the separate parts of the Bill of Quantities 

carried forward, with provisional sums for Daywork, for physical (quantity) contingencies, 

and for price contingencies (upward price adjustment) where applicable. 

These Notes for Preparing a Bill of Quantities are intended only as information for the 

Employer or the person drafting the bidding documents.  They should not be included in the 

final documents. 
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Sample Bill of Quantities 

 

A.  Preamble 

 

1. The Bill of Quantities shall be read in conjunction with the Instructions to Bidders, 

General and Special Conditions of Contract, Technical Specifications, and Drawings. 

2. The quantities given in the Bill of Quantities are estimated and provisional, and are 

given to provide a common basis for bidding.  The basis of payment will be the actual 

quantities of work ordered and carried out, as measured by the Contractor and verified by the 

Engineer and valued at the rates and prices bid in the priced Bill of Quantities, where 

applicable, and otherwise at such rates and prices as the Engineer may fix within the terms of 

the Contract. 

3. The rates and prices bid in the priced Bill of Quantities shall, except insofar as it is 

otherwise provided under the Contract, include all Constructional Plant, labour, supervision, 

materials, erection, maintenance, insurance, profit, taxes, and duties, together with all general 

risks, liabilities, and obligations set out or implied in the Contract. 

4. A rate or price shall be entered against each item in the priced Bill of Quantities, 

whether quantities are stated or not.  The cost of Items against which the Contractor has 

failed to enter a rate or price shall be deemed to be covered by other rates and prices entered 

in the Bill of Quantities. 

5. The whole cost of complying with the provisions of the Contract shall be included in 

the Items provided in the priced Bill of Quantities, and where no Items are provided, the cost 

shall be deemed to be distributed among the rates and prices entered for the related Items of 

Work. 

6. General directions and descriptions of work and materials are not necessarily repeated 

nor summarized in the Bill of Quantities.  References to the relevant sections of the Contract 

documentation shall be made before entering prices against each item in the priced Bill of 

Quantities. 

7. Provisional Sums included and so designated in the Bill of Quantities shall be expended 

in whole or in part at the direction and discretion of the Engineer in accordance with Sub-

Clause 13.5 and Clause 13.6 of the General Conditions. 

8. The method of measurement of completed work for payment shall be in accordance 

with [insert the name of a standard reference guide, or full details of the methods to be 

used].
28

 

                     
28

  The method of measurement should be spelled out precisely in the Preamble to the Bill of Quantities, 

describing for example the allowances (if any) for timbering in excavation, etc.  Many national standard 

reference guides have been prepared on the subject, and one such guide is the Standard Method of 

Measurement of the U.K. Institution of Civil Engineers. 
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9. Any arithmetic errors in computation or summation will be corrected by the Employer 

as follows: 

(a) where there is a discrepancy between amounts in figures and in words, the amount 

in words will govern; and 

(b) where there is a discrepancy between the unit rate and the total amount derived 

from the multiplication of the unit price and the quantity, the unit rate as quoted 

will govern, unless in the opinion of the Employer, there is an obviously gross 

misplacement of the decimal point in the unit price, in which event the total 

amount as quoted will govern and the unit rate will be corrected. 

10. Rock is defined as all materials that, in the opinion of the Engineer, require blasting, or 

the use of metal wedges and sledgehammers, or the use of compressed air drilling for their 

removal, and that cannot be extracted by ripping with a tractor of at least 150 brake hp with a 

single, rear-mounted, heavy-duty ripper. 

B.  Work Items 

1. The Bill of Quantities usually contains the following part Bills, which have been 

grouped according to the nature or timing of the work: 

Bill No. 1—General Items; 

Bill No. 2—Earthworks; 

Bill No. 3—Culverts and Bridges; 

Bill No. 4—etc., as required; 

Daywork Schedule; and 

Summary Bill of Quantities. 

 

2. Bidders shall price the Bill of Quantities in local currency only and shall indicate in the 

Appendix to Bid the percentage expected for payment in foreign currency or currencies.
29

 

 
The tables in BOQ must be prepared in accordance with the currency alternative retained in BDS 

– ITB 15.1.   

 

                     
29

  The example given illustrates one of the two alternative methods of setting up a Bill of Quantities, in which 

rates and prices are entered in local currency only, with bidders stating separately their proportionate 

requirements in different types and amounts of foreign currencies.  The second method is where rates and 

prices are broken down for each item into local and foreign currency components.  The first method is 

administratively more convenient and hence is more commonly used in Works contracts. 
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Bill No. 1:  General Items 

 

Item no. Description Unit Quantity Rate Amount 

101 Performance Bond/Guarantee sum item —  

102 Insurance of the Works sum item —  

103 Insurance of Contractor’s Equipment sum item —  

104 Third-Party Insurance sum item —  

105 Allow for maintenance of Works for 12 

months after completion 

month 12   

106 —etc.—     

112 Provide and equip Engineer’s offices nr 2   

113 Maintain Engineer’s offices for 24 

months, including services 

month 24   

114 —etc.—     

121 Provide diversion road sum item —  

122 Provide for traffic control and 

maintenance of diversion road 

month 24 —  

123 —etc.—     

132 Provide for cleaning up the Site on 

completion 

 

—etc.— 

sum item —  

      

      

      

      

      

      

      

      

Total for Bill No. 1 

(carried forward to Summary, p.  ) 
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Bill No. 2:  Earthworks 

 

Item no. Description Unit Quantity Rate Amount 

201 Excavate topsoil to maximum depth 25 

cm and stockpile for reuse, maximum 

haul distance 1 km 

m
3
 95,000   

202 Excavate topsoil to maximum depth 

25–50 cm, and dispose 

m
3
 15,000   

203 —etc.—     

206 Excavate fill material from cuttings or 

approved borrow pits, haul up to 1 km, 

deposit, shape, and compact to fill 

m
3
 258,000   

207 Excavate rock in cuttings and dispose, 

any depth 

m
3
 25,000   

208 —etc.—     

      

      

      

      

      

      

      

      

      

      

      

      

Total for Bill No. 2 

(carried forward to Summary, p.  ) 
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Bill No. 3:  Culverts and Bridges 

Item no. Description Unit Quantity Rate Amount 

301 Excavate in all materials other than 

rock from ground level to underside of 

foundations, maximum depth 5 m, and 

dispose 

m
3
 18,500   

302 Excavate in all materials other than 

rock, depth 5 m to 7.5 m 

m
3
 2,500   

303 Provisional Item 

As Item 302, depth 7.5 m to 10 m 

m
3
 500   

304 —etc.—     

311 Concrete class B in abutments m
3
 18,500   

312 —etc.—     

318 Mild steel reinforcement in abutments 

and piers up to 20 mm diameter 

t 370   

319 —etc.—     

      

      

      

      

      

      

      

      

      

      

      

Total for Bill No. 3 

(carried forward to Summary, p.  ) 
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C.  Daywork Schedule
30

 

General 

 

1. Reference should be made to Sub-Clause 13.6 of the General Conditions. Work shall 

not be executed on a daywork basis except by written order of the Engineer. Bidders shall 

enter basic rates for daywork items in the Schedules, which rates shall apply to any quantity 

of daywork ordered by the Engineer.  Nominal quantities have been indicated against each 

item of daywork, and the extended total for Daywork shall be carried forward as a 

Provisional Sum to the Summary Total Bid Amount.  Unless otherwise adjusted, payments 

for daywork shall be subject to price adjustment in accordance with the provisions in the 

Conditions of Contract. 

 

Daywork Labour 

 

2. In calculating payments due to the Contractor for the execution of daywork, the hours 

for labour will be reckoned from the time of arrival of the labour at the job site to execute the 

particular item of daywork to the time of return to the original place of departure, but 

excluding meal breaks and rest periods.  Only the time of classes of labour directly doing 

work ordered by the Engineer and for which they are competent to perform will be measured. 

 The time of gangers (charge hands) actually doing work with the gangs will also be 

measured but not the time of foremen or other supervisory personnel. 

 

3. The Contractor shall be entitled to payment in respect of the total time that labour is 

employed on daywork, calculated at the basic rates entered by him in the Schedule of 

Daywork Rates:  1. Labour, together with an additional percentage payment on basic rates 

representing the Contractor’s profit, overheads, etc.,
31

 as described below: 

 

(a) The basic rates for labour shall cover all direct costs to the Contractor, including 

(but not limited to) the amount of wages paid to such labour, transportation time, 

                     
30

  (i) A ―Daywork Schedule‖ is commonly found in contracts where the likely incidence of unforeseen work 

cannot be covered by definitive descriptions and approximate quantities in the Bill of Quantities.  The 

preferred alternative is to value the additional work in accordance with Sub-Clauses 52.1 and 52.2 of Part I 

of the Conditions of Contract.  A Daywork Schedule normally has the disadvantage of not being 

competitive among bidders, who may therefore load the rates assigned to some or all the items.  If a 

Daywork Schedule is to be included at all in the bidding documents, it is preferable to include nominal 

quantities against the items most likely to be used, and to carry the sum of the extended amounts forward 

into the Bid Summary in order to make the basic Schedule of Daywork Rates competitive. 

(ii) The total amount assigned to such competitive daywork is normally 3–5 percent of the estimated base 

Contract Price and is regarded as a Provisional Sum for contingencies to be expended under the direction 

and at the discretion of the Engineer.  A limitation on quantity should not apply, and the unit rate quoted 

should be invariable whatever quantities of work are ordered. 
31

  This method of indicating profit and overheads separately facilitates the addition of further items of daywork, if 

needed, the basic costs of which can then be checked more easily.  An alternative is to make Daywork rates all-

inclusive of the Contractor’s overhead and profit, etc., in which case this paragraph and the relevant Daywork 

Schedule should be modified accordingly. 
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overtime, subsistence allowances, and any sums paid to or on behalf of such 

labour for social benefits in accordance with [country of Borrower] law.  The basic 

rates will be payable in local currency only. 

 

(b) The additional percentage payment to be quoted by the bidder and applied to costs 

incurred under (a) above shall be deemed to cover the Contractor’s profit, 

overheads, superintendence, liabilities, and insurances and allowances to labour, 

timekeeping, and clerical and office work, the use of consumable stores, water, 

lighting, and power; the use and repair of stagings, scaffolding, workshops, and 

stores, portable power tools, manual plant, and tools; supervision by the 

Contractor’s staff, foremen, and other supervisory personnel; and charges 

incidental to the foregoing.  Payments under this item shall be made in the 

following currency proportions: 

(i) foreign:    percent (to be stated by bidder).
32

 

(ii) local:    percent (to be stated by bidder). 

 

 

Daywork Materials  

 

4. The Contractor shall be entitled to payment in respect of materials used for daywork 

(except for materials for which the cost is included in the percentage addition to labour costs 

as detailed heretofore), at the basic rates entered by him in the Schedule of Daywork Rates: 

2. Materials, together with an additional percentage payment on the basic rates to cover 

overhead charges and profit, as follows: 

 

(a) the basic rates for materials shall be calculated on the basis of the invoiced price, 

freight, insurance, handling expenses, damage, losses, etc., and shall provide for 

delivery to store for stockpiling at the Site.  The basic rates shall be stated in local 

currency, but payment will be made in the currency or currencies expended upon 

presentation of supporting documentation. 

(b) the additional percentage payment shall be quoted by the bidder and applied to the 

equivalent local currency payments made under (a) above.  Payments under this 

item will be made in the following currency proportions: 

 

(i) foreign:    percent (to be stated by the bidder);
33

 

(ii) local:    percent (to be stated by the bidder); 

 

                     
32

 The bidder shall state the percentage in a common foreign currency equivalent required for payment and the 

exchange rates and official sources used. 
33

  The bidder shall state the percentage in a single foreign currency equivalent and the exchange rates and official 

sources used. 
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(c) the cost of hauling materials for use on work ordered to be carried out as daywork 

from the store or stockpile on the Site to the place where it is to be used will be 

paid in accordance with the terms for Labour and Construction in this schedule. 

 

Daywork Contractor’s Equipment 

 

5. The Contractor shall be entitled to payments in respect of Contractor’s Equipment 

already on Site and employed on daywork at the basic rental rates entered by him in the 

Schedule of Daywork Rates:  3. Contractor’s Equipment.  Said rates shall be deemed to 

include due and complete allowance for depreciation, interest, indemnity, and insurance, 

repairs, maintenance, supplies, fuel, lubricants, and other consumables, and all overhead, 

profit, and administrative costs related to the use of such equipment.
34

  The cost of drivers, 

operators, and assistants will be paid for separately as described under the section on 

Daywork Labour.
35

 

 

6. In calculating the payment due to the Contractor for Contractor’s Equipment employed 

on daywork, only the actual number of working hours will be eligible for payment, except 

that where applicable and agreed with the Engineer, the travelling time from the part of the 

Site where the Contractor’s Equipment was located when ordered by the Engineer to be 

employed on daywork and the time for return journey thereto shall be included for payment. 

 

7. The basic rental rates for Contractor’s Equipment employed on daywork shall be stated 

in local currency, but payments to the Contractor will be made in currency proportions, as 

follows: 

 

(a) foreign:    percent (to be stated by the bidder).
36

 

 

(b) local:    percent (to be stated by the bidder). 

 
 

                     
34

  This is an example of wording to include overhead and profit, etc., in the daywork rates.  A separate percentage 

addition could be used as for labour and materials. 
35

  An alternative, sometimes adopted for administrative convenience, is to include the cost of drivers, operators, 

and assistants in the basic rates for Contractor’s Equipment.  The last sentence of paragraph 5 should then be 

modified accordingly. 
36

  The bidder shall state the percentage in a single foreign currency equivalent and the exchange rates and official 

sources used. 
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Schedule of Daywork Rates:  1. Labour 

 

 

Item no. Description Unit Nominal 

quantity 

Rate Extended 

amount 

D100 Ganger hour 500   

D101 Labourer hour 5,000   

D102 Bricklayer hour 500   

D103 Mason hour 500   

D104 Carpenter hour 500   

D105 Steelwork Erector hour 500   

D106 —etc.— hour    

D113 Driver for vehicle up to 10 tons hour 1,000   

D114 Operator for excavator, dragline, 

shovel, or crane 

hour 500   

D115 Operator for tractor with dozer blade or 

ripper 

hour 500   

D116 —etc.— hour    

      

      

      

      

      

      

      

      

 Subtotal  

D122 Allow   percent
a
 of Subtotal for Contractor’s overhead, 

profit, etc., in accordance with paragraph 3 (b) above. 

  

      

 Total for Daywork:  Labour 

(carried forward to Daywork Summary, p.  ) 

  

 

a. To be entered by the bidder. 
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Schedule of Daywork Rates:  2. Materials 

 

Item no. Description Unit Nominal 

quantity 

Rate Extended 

amount 

D201 Cement, ordinary Portland, or 

equivalent in bags 

t 200   

D202 Mild steel reinforcing bar up to 16 mm 

diameter to BS 4449 or equivalent 

t 100   

D203 Fine aggregate for concrete as specified 

in Clause   

m
3
 1,000   

D204 —etc.—     

D222 Gelignite (Nobel Special Gelatine 60%, 

or equivalent) including caps, fuse, 

wire, and requisite accessories 

t 10   

      

      

      

      

      

      

      

      

 Subtotal  

D122 Allow   percent
a
 of Subtotal for Contractor’s overhead, 

profit, etc., in accordance with paragraph 3 (b) above. 

  

      

 Total for Daywork:  Materials 

(carried forward to Daywork Summary, p.  ) 

  

 

a. To be entered by the bidder. 
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Schedule of Daywork Rates:  3. Contractor’s Equipment 

 

Item no. Description Nominal 

quantity 

(hours) 

Basic hourly 

rental rate 

Extended 

amount 

D301 Excavator, face shovel, or dragline:    

.1 Up to and including 1 m
3
 500   

.2 Over 1 m
3
 to 2 m

3
 400   

.3 Over 2 m
3
 100   

D302 Tractor, including bull or angle dozer:    

.1 Up to and including 150 kW 500   

.2 Over 150 kW to 200 kW 400   

.3 Over 200 kW to 250 kW 200   

D303 Tractor with ripper:    

.1 Up to and including 200 kW 400   

.2 Over 200 kW to 250 kW 200   

D304 —etc.—    

     

     

     

     

     

     

     

     

     

     

     

Total for Daywork:  Contractor’s Equipment 

(carried forward to Daywork Summary, p.   ) 
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Daywork Summary 

 

 Amount
a
 

( ) 

% 

Foreign 

1. Total for Daywork:  Labour   

2. Total for Daywork:  Materials   

3. Total for Daywork:  Contractor’s Equipment   

Total for Daywork (Provisional Sum) 

(carried forward to Bid Summary, p.  ) 

    

 

a. The Employer should insert local currency unit. 
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Summary of Specified Provisional Sums 

 

Bill no. Item no. Description Amount 

1    

    

    

2 2.8 Supply and install equipment in pumping station 1,250,000 

    

    

3    

    

    

4 4.32 Provide for ventilation system in subway tunnel 3,500,000 

    

    

etc.    

    

    

Total for Specified Provisional Sums 

(carried forward to Grand Summary (B), p.   ) 

4,750,000 
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Grand Summary 

 

Contract Name: 

 

Contract No.: 

 

General Summary Page Amount 

Bill No. 1:  Preliminary Items   

Bill No. 2:  Earthworks   

Bill No. 3:  Drainage Structures   

—etc.—   

Total for Daywork (Provisional Sum)   

Subtotal of Bills (A)  

Total for Daywork (Provisional Sum) (B)  

Specified Provisional Sums
a
 included in subtotal of bills (C) 4,750,000

b
 

Total of Bills Plus Provisional Sums (A + B + C) (D)  

Add Provisional Sum
a
 for Contingency Allowance (E) [sum]

b
 

Bid Price (D + E) (Carried forward to Form of Bid) (F)  

   

 

a. All Provisional Sums are to be expended in whole or in part at the direction and discretion of the Engineer 

in accordance with Sub-Clause 52.4 and Clause 58 of Part I of the Conditions of Contract. 

b. To be entered by the Employer. 
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Technical Proposal 

 

Site Organization 

 

Method Statement 

 

Mobilization Schedule 

 

Construction Schedule 

 

Equipment 

 

Others 
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Technical Proposal - Site Organization 

[insert Site Organization information] 

 

 

Technical Proposal - Method Statement 

[insert Method Statement] 

 

 

 

Technical Proposal - Mobilization Schedule 

[insert Mobilization Schedule] 

 

 

 

Technical Proposal - Construction Schedule   

[insert Construction Schedule] 
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Form EQU - Equipment 

The Bidder shall provide adequate information to demonstrate clearly that it has the capability to 
meet the requirements for the key equipment listed in Section III (Evaluation and Qualification 
Criteria). A separate Form shall be prepared for each item of equipment listed, or for alternative 
equipment proposed by the Bidder. 

 
Item of Equipment 

 

Equipment 

Information 

Name of manufacturer 

 

 

Model and power rating 

 Capacity 

 

 

Year of manufacture 

Current Status Current location 

 

 

 Details of current commitments 

 

  

Source Indicate source of the equipment 

  Owned  Rented  Leased  Specially manufactured 

 
Omit the following information for equipment owned by the Bidder. 

Owner Name of owner 

 

 Address of owner 

 

  

 Telephone 

 

Contact name and title 

 Fax 

 

Telex 

Agreements Details of rental / lease / manufacture agreements specific to the project 
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Personnel 

Form PER – 1: Proposed Personnel 

 

Bidders should provide the names of suitably qualified personnel to meet the specified 

requirements stated in Section III (Evaluation and Qualification Criteria). The data on 

their experience should be supplied using the Form below for each candidate. 

 

1. Title of position* 

 Name  

2. Title of position* 

 Name  

3. Title of position* 

 Name  

4. Title of position* 

 Name  

 

*As listed in Section III (Evaluation and Qualification Criteria). 
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Form PER – 2:  Resume of Proposed Personnel   

 

Position 

 

Personnel 

information 

Name  

 

Date of birth 

 Professional qualifications 

 

Present 

employment 

Name of employer 

 

 Address of employer 

 

 Telephone 

 

Contact (manager / personnel officer) 

 Fax 

 

E-mail 

 Job title 

 

Years with present employer 

 

Summarize professional experience in reverse chronological order. Indicate particular 

technical and managerial experience relevant to the project. 
 

From To Company / Project / Position / Relevant technical and management experience 
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Bidders Qualification Following Prequalification 

 
The Bidder shall update the information given during the corresponding prequalification 

exercise to demonstrate that he continues to meet the criteria used at the time of 

prequalification regarding 

(a) Eligibility 

(b) Pending Litigation 

(c) Financial Situation 

For this purpose, the Bidder shall use the relevant forms included in this Section. 
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Form ELI - 1: Bidder Information Sheet 
 

Bidder Information 

Bidder’s legal name  

 

In case of JV, legal name 

of each partner 

 

Bidder’s country of 

constitution 

 

Bidder’s year of 

constitution 

 

Bidder’s legal address in 

country of constitution 

 

Bidder’s authorized 

representative 

(name, address, telephone 

numbers, fax numbers, e-

mail address) 

 

Attached are copies of the following original documents. 

 1.  In case of single entity, articles of incorporation or constitution of the legal entity named above, in 

accordance with ITB  4.1 and 4.2. 

 2.  Authorization to represent the firm or JV named in above, in accordance with ITB 20.2. 

 3. In case of JV, letter of intent to form JV or JV agreement, in accordance with ITB 4.1. 

 4. In case of a government-owned entity, any additional documents not covered under 1 above required to 

comply with ITB  4.5. 
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Form ELI - 2: JV Information Sheet 
 

Each member of a JV must fill in this form 

JV / Specialist Subcontractor Information 

Bidder’s legal name 

 

JV Partner’s or 

Subcontractor’s legal 

name 

 

JV Partner’s or 

Subcontractor’s country 

of constitution 

 

JV Partner’s or 

Subcontractor’s year of 

constitution 

 

JV Partner’s or 

Subcontractor’s legal 

address in country of 

constitution 

 

JV Partner’s or 

Subcontractor’s 

authorized representative 

information 

(name, address, telephone 

numbers, fax numbers, e-

mail address) 

 

Attached are copies of the following original documents.      

 1. Articles of incorporation or constitution of the legal entity named above, in accordance with ITB 4.1 and 

4.2. 

 2. Authorization to represent the firm named above, in accordance with ITB 20.2. 

 3. In the case of government-owned entity, documents establishing legal and financial autonomy and 

compliance with commercial law, in accordance with ITB Sub-Clause 4.5. 
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Form LIT: Pending Litigation 
 
Each Bidder or member of a JV must fill in this form 

Pending Litigation 

 No pending litigation  

 Pending litigation  

Year Matter in Dispute  

Value of 

Pending 

Claim in 

US$ 

Equivalent 

Value of 

Pending 

Claim as a 

Percentage 

of Net 

Worth 
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Form FIN - 1: Financial Situation 
 

Each Bidder or member of a JV must fill in this form 

 

 

Financial Data for Previous 3 Years [US$ Equivalent] 

Year 1:  Year 2:  Year 3:  

 

Information from Balance Sheet 

 

Total Assets    

Total Liabilities    

Net Worth    

Current Assets    

Current Liabilities    

 

Information from Income Statement 
 

Total Revenues     

Profits Before Taxes    

Profits After Taxes    

 Attached are copies of financial statements (balance sheets including all related notes, and income statements) 

for the last three years, as indicated above, complying with the following conditions. 

 All such documents reflect the financial situation of the Bidder or partner to a JV, and not sister or parent 

companies. 

 Historic financial statements must be audited by a certified accountant. 

 Historic financial statements must be complete, including all notes to the financial statements. 

 Historic financial statements must correspond to accounting periods already completed and audited (no 

statements for partial periods shall be requested or accepted). 
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Form FIN - 2: Average Annual Construction Turnover 

 

Each Bidder or member of a JV must fill in this form 

Annual Turnover Data for the Last 3 Years  (Construction only) 

Year 
Amount 

Currency 

Exchange  

Rate 

US$ 

Equivalent 

    

    

    

Average Annual Construction Turnover  

 

The information supplied should be the Annual Turnover of the Bidder or each member of a 

JV in terms of the amounts billed to clients for each year for work in progress or completed, 

converted to US$s at the rate of exchange at the end of the period reported.  
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Form FIN-3: Financial Resources 

 

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, 

lines of credit, and other financial means, net of current commitments, available to meet 

the total construction cash flow demands of the subject contract or contracts as indicated 

in Section III (Evaluation and Qualification Criteria) 

 

No. Source of financing Amount (US$ equivalent) 

1 
 

 

 

2 
 

 

 

3 
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Form FIN-4: Current Contract Commitments / Works in Progress 

 

 

Bidders and each partner to a JV should provide information on their current 

commitments on all contracts that have been awarded, or for which a letter of intent or 

acceptance has been received, or for contracts approaching completion, but for which an 

unqualified, full completion certificate has yet to be issued. 

 

 
 
 

No. Name of Contract 

Employer’s 

Contact Address, Tel, 

Fax 

Value of 

Outstanding 

Work 

[Current US$ 

Equivalent] 

Estimated 

Completion 

Date 

Average Monthly 

Invoicing Over Last 

Six Months 

[US$/month)] 

1      

2      

3      

4      

5      
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Bidders Qualification without prequalification 

 

To establish its qualifications to perform the contract in accordance with Section III 

(Evaluation and Qualification Criteria) the Bidder shall provide the information 

requested in the corresponding Information Sheets included hereunder.  
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Form ELI - 1: Bidder’s Information Sheet 

 

Bidder’s Information 

Bidder’s legal name  

 

In case of JV, legal name 

of each partner 

 

Bidder’s country of 

constitution 

 

Bidder’s year of 

constitution 

 

Bidder’s legal address in 

country of constitution 

 

Bidder’s authorized 

representative 

(name, address, telephone 

numbers, fax numbers, e-

mail address) 

 

Attached are copies of the following original documents. 

 1.  In case of single entity, articles of incorporation or constitution of the legal entity named above, in 

accordance with ITB 4.1 and 4.2. 

 2.  Authorization to represent the firm or JV named in above, in accordance with ITB 20.2. 

 3. In case of JV, letter of intent to form JV or JV agreement, in accordance with ITB 4.1. 

 4. In case of a government-owned entity, any additional documents not covered under 1 above required to 

comply with ITB 4.5. 
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Form ELI - 2: JV Information Sheet 

Each member of a JV must fill in this form 

JV / Specialist Subcontractor Information 

Bidder’s legal name 
 

JV Partner’s or 

Subcontractor’s legal 

name 

 

JV Partner’s or 

Subcontractor’s country 

of constitution 

 

JV Partner’s or 

Subcontractor’s year of 

constitution 

 

JV Partner’s or 

Subcontractor’s legal 

address in country of 

constitution 

 

JV Partner’s or 

Subcontractor’s 

authorized 

representative 

information 

(name, address, telephone 

numbers, fax numbers, e-

mail address) 

 

Attached are copies of the following original documents.      

 1. Articles of incorporation or constitution of the legal entity named above, in accordance with ITB 4.1 and 

4.2. 

 2. Authorization to represent the firm named above, in accordance with ITB 20.2. 

 3. In the case of government-owned entity, documents establishing legal and financial autonomy and 

compliance with commercial law, in accordance with ITB 4.5. 
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Form LIT - Pending Litigation 

Each Bidder or member of a JV must fill in this form 

Pending Litigation 

 No pending litigation in accordance with Criteria 2.2.1 of Section III (Evaluation and Qualification 

Criteria) 

 Pending litigation in accordance with Criteria 2.2.1 of Section III (Evaluation and Qualification 

Criteria) 

Year Matter in Dispute  

Value of 

Pending 

Claim in 

US$ 

Equivalent 

Value of 

Pending 

Claim as a 

Percentage 

of Net 

Worth 
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Form FIN - 1: Financial Situation 

Each Bidder or member of a JV must fill in this form 

 

Financial Data for Previous 3 Years [US$ Equivalent] 

Year 1:  Year 2:  Year 3:  

 

Information from Balance Sheet 
 

Total Assets    

Total Liabilities    

Net Worth    

Current Assets    

Current Liabilities    

 

Information from Income Statement 
 

Total Revenues     

Profits Before Taxes    

Profits After Taxes    

 Attached are copies of financial statements (balance sheets including all related notes, and income statements) 

for the last three years, as indicated above, complying with the following conditions. 

 All such documents reflect the financial situation of the Bidder or partner to a JV, and not sister or parent 

companies. 

 Historic financial statements must be audited by a certified accountant. 

 Historic financial statements must be complete, including all notes to the financial statements. 

 Historic financial statements must correspond to accounting periods already completed and audited (no 

statements for partial periods shall be requested or accepted). 
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Form FIN - 2: Average Annual Construction Turnover 

Each Bidder or member of a JV must fill in this form 

Annual Turnover Data for the Last 3 Years  (Construction only) 

Year 
Amount 

Currency 

Exchange  

Rate 

US$ 

Equivalent 

    

    

    

 Average Annual Construction Turnover      

 

The information supplied should be the Annual Turnover of the Bidder or each member of a JV in terms of 

the amounts billed to clients for each year for work in progress or completed, converted to US$s at the rate of 

exchange at the end of the period reported.  
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Form FIN – 3:  Financial Resources 

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines 

of credit, and other financial means, net of current commitments, available to meet the total 

construction cash flow demands of the subject contract or contracts as indicated in Section III 

(Evaluation and Qualification Criteria) 

Financial Resources 

No. Source of financing Amount (US$ equivalent) 

1 
 

 

 

2 
 

 

 

3 
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Form FIN- 4:  Current Contract Commitments / Works in Progress 

Bidders and each partner to a JV should provide information on their current commitments 

on all contracts that have been awarded, or for which a letter of intent or acceptance has been 

received, or for contracts approaching completion, but for which an unqualified, full 

completion certificate has yet to be issued. 

Current Contract Commitments 

 N

o

. 

 Name of Contract 

 Employer’s 

Contact Address, Tel, 

Fax 

Value of 

Outstanding 

Work 

[Current US$ 

Equivalent] 

Estimated 

Completion 

Date 

Average Monthly 

Invoicing Over Last 

Six Months 

[US$/month)] 

1      

2      

3      

4      

5      
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Form EXP – 1:  General Construction Experience 

Each Bidder or member of a JV must fill in this form 

General Construction Experience 

Starting 

Month 

Year 

Ending 

Month 

Year 

Years 

Contract Identification and Name 

Name and Address of Employer 

Brief Description of the Works Executed by the 

Bidder 

Role of Bidder 
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Form EXP – 2(a):  Specific Construction Experience 

Fill up one (1) form per contract. 

Contract of Similar Size and Nature 

Contract  No . . . . . . of . . . . . 

. 
Contract Identification  

Award Date  Completion Date  

Role in Contract Contractor Management Contractor Subcontractor 

Total Contract Amount US$ 

If partner in a JV or 

subcontractor, specify 

participation of total 

contract amount 

Percent of Total Amount 

Employer’s Name 

Address 

Telephone/Fax Number 

E-mail 

 

Description of the similarity in accordance with Criteria 2.4.2(a) of Section III 
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Form EXP - 2(b):  Specific Construction Experience in Key Activities  

Fill up one (1) form per contract 

Contract with Similar Key Activities 

Contract  No . . . . . . of . . . . . 

. 
Contract Identification  

Award Date  Completion Date  

Role in Contract  Contractor 
 Management 

Contractor 
 Subcontractor 

Total Contract Amount US$ 

If partner in a JV or 

subcontractor, specify 

participation of total 

contract amount 

Percent of Total Amount 

Employer’s Name 

Address 

Telephone Number  

Fax Number 

E-mail 

 

Description of the key activities in accordance with Criteria 2.4.2(b) of Section III 
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Form of Bid Security 

(Bank Guarantee) 

 

_________ [bank’s name, and address of Issuing Branch or Office] 

Beneficiary:  __________________________ [Name and Address of Employer] 

Date:  __________________________  

BID GUARANTEE No.: __________________________  

We have been informed that __________________________ [name of the Bidder] 

(hereinafter called "the Bidder") has submitted to you its bid dated  ___________ (hereinafter 

called "the Bid") for the execution of ________________ [name of contract]  under 

Invitation for Bids No. ___________ (―the IFB‖).  

Furthermore, we understand that, according to your conditions, bids must be supported by a 

bid guarantee. 

At the request of the Bidder, we ____________________ [name of bank] hereby irrevocably 

undertake to pay you any sum or sums not exceeding in total an amount of ___________ 

[amount in figures]  (____________) [amount in words]  upon receipt by us of your first 

demand in writing accompanied by a written statement stating that the Bidder is in breach of 

its obligation(s) under the bid conditions, because the Bidder: 

(a)  has withdrawn its Bid during the period of bid validity specified by the Bidder 

in the Form of Bid; or 

(b)  having been notified of the acceptance of its Bid by the Employer during the period of 

bid validity, (i) fails or refuses to execute the Contract Agreement or (ii) fails or refuses 

to furnish the performance security, in accordance with the ITB. 

This guarantee will expire:  (a) if the Bidder is the successful Bidder, upon our receipt of 

copies of the contract signed by the Bidder and the performance security issued to you upon 

the instruction of the Bidder; and (b) if the Bidder is not the successful Bidder, upon the 

earlier of (i) our receipt of a copy your notification to the Bidder of the name of the 

successful Bidder; or (ii) twenty-eight days after the expiration of the Bidder’s bid. 

Consequently, any demand for payment under this guarantee must be received by us at the 

office on or before that date. 

 

This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 

458. 

 

_____________________________ 

[signature(s)] 
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Form of Bid-Securing Declaration 

 

Date: [insert date (as day, month and year)] 

Bid No.: [insert number of bidding process] 

Alternative No.: [insert identification No if this is a Bid for an alternative] 
 

 

To: [insert complete name of Employer] 

We, the undersigned, declare that:     

We understand that, according to your conditions, bids must be supported by a Bid-Securing 

Declaration. 

We accept that we will automatically be suspended from being eligible for bidding in any 

contract with the Borrower for the period of time of [insert number of months or years] starting on 

[insert date], if we are in breach of our obligation(s) under the bid conditions, because we: 

(a)  have withdrawn our Bid during the period of bid validity specified in the Letter of Bid; 

or 

(b)  having been notified of the acceptance of our Bid by the Employer during the period of 

bid validity, (i) fail or refuse to execute the Contract, if required, or (ii) fail or refuse to 

furnish the Performance Security, in accordance with the ITB. 

We understand this Bid-Securing Declaration shall expire if we are not the successful Bidder, 

upon the earlier of (i) our receipt of your notification to us of the name of the successful 

Bidder; or (ii) twenty-eight days after the expiration of our Bid. 

Signed: [insert signature of person whose name and capacity are shown] In the capacity of [insert legal 

capacity of person signing the Bid-Securing Declaration]  

Name: [insert complete name of person signing the Bid-Securing Declaration]   

Duly authorized to sign the bid for and on behalf of: [insert complete name of Bidder] 

Dated on ____________ day of __________________, _______ [insert date of signing] 

Corporate Seal (where appropriate) 

[Note: In case of a Joint Venture, the Bid-Securing Declaration must be in the name of all partners to the Joint 

Venture that submits the bid.] 
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Section V.  Eligible Countries 

Input of Information to be completed by Employer 
 

[Insert the policies of the Bank as appropriate and if applicable, regarding eligibility of 

firms to participate in bidding process financed by the Bank.] 
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Part 2 – Works Requirements 

Section VI. Works Requirements - Specification 

Specifications 

Notes for Preparing Technical Specifications 

These Notes for Preparing Technical Specifications are intended only as information for 

the Employer or the person drafting the bidding documents.  They should not be included in 

the final documents. 

Precise and clear Specifications are a prerequisite for bidders to respond realistically and 

competitively to the requirements of the Employer without qualifying or conditioning their 

bids.  In the context of international competitive bidding, the Specifications must be drafted 

to permit the widest possible competition and, at the same time, present a clear statement of 

the required standards of materials, Plant, other supplies, and workmanship to be provided.  

Only if this is done will the objectives of economy, efficiency, and equality in procurement 

be realized, responsiveness of bids be ensured, and the subsequent task of bid evaluation 

facilitated.  The Specifications should require that all materials, Plant, and other supplies to 

be incorporated in the Works are new, unused, of the most recent or current models, and 

incorporate all recent improvements in design and materials unless provided otherwise in the 

Contract.  A clause setting out the scope of the Works is often included at the beginning of 

the Specifications, and it is customary to give a list of the Drawings.  Where the Contractor is 

responsible for the design of any part of the Permanent Works, the extent of his obligations 

must be stated.  (See GCC Sub-Clause 4.1 Contractor’s General Obligations.) 

Samples of Specifications from previous similar projects in the same country are useful in 

this respect.  The metric units should be used.  Most Specifications are normally written 

specially by the Employer or Engineer to suit the contracts for Works in hand.  There are no 

standard Specifications for universal application in all sectors in all countries, but there are 

established principles and practices that are reflected in these documents. 

Notwithstanding that these SBDW and the corresponding Conditions of Contract are 

recommended only for Civil Works, under which the usual arrangements is that the 

Contractor constructs the works in accordance with the design provided by the Employer, the 

works may include a few elements of Contractor-designed civil, mechanical, electrical and/or 

construction works.  However, these SBDW are not recommended for ―Design and Build‖ 

contracts when appropriate clauses are required. 

There are considerable advantages in standardizing General Specifications for repetitive 

Works in recognized public sectors, such as highways, ports, railways, urban housing, 

irrigation, and water supply, in the same country or region where similar conditions prevail.  

The General Specifications should cover all classes of workmanship, materials, and 
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equipment commonly involved in construction, although not necessarily to be used in a 

particular Works contract.  Deletions or addenda should then adapt the General 

Specifications to the particular Works. 

Care must be taken in drafting Specifications to ensure that they are not restrictive. In the 

specification of standards for materials, Plant, other supplies, and workmanship, recognized 

international standards should be used as much as possible.  Where other particular standards 

are used, whether national standards of the Borrower’s country or other standards, the 

Specifications should state that materials, Plant, other supplies, and workmanship meeting 

other authoritative standards, and which ensure substantially equal performance, as the 

standards mentioned, will also be acceptable.   

Specific minimum requirements for ―social clauses‖ (common collective name for provisions 

under Sub-Clauses 6.1 through 6.22 of the General Conditions), are to be detailed as part of 

the Specifications at a level equivalent to the local norms, if they exist and at a level 

according to the country’s regulations, or to minimum requirements when no local 

regulations exist (see ―Line Items to Address Social Clauses‖ under the Notes for Preparing 

a Bill of Quantities, Section IV of this User’s Guide).  

The following clause may be inserted in the Particular Conditions or the Specification: 

Sample Clause:  Equivalency of Standards and Codes 

Wherever reference is made in the Contract to specific standards and codes to be met by the 

materials, Plant, and other supplies to be furnished, and work performed or tested, the 

provisions of the latest current edition or revision of the relevant standards and codes in 

effect shall apply, unless otherwise expressly stated in the Contract.  Where such standards 

and codes are national, or relate to a particular country or region, other authoritative standards 

that ensure substantial equivalence to the standards and codes specified will be accepted 

subject to the Engineer’s prior review and written approval.  Differences between the 

standards specified and the proposed alternative standards must be fully described in writing 

by the Contractor and submitted to the Engineer at least 28 days prior to the date when the 

Contractor desires the Engineer’s approval.  In the event the Engineer determines that such 

proposed deviations do not ensure substantially equal performance, the Contractor shall 

comply with the standards specified in the documents. 

Alternative Technical Proposals 

Employers should decide whether technical solutions to specified parts of the Works are to be 

permitted.  Alternatives are appropriate in cases where obvious (and potentially less costly) 

alternatives are possible to the technical solutions indicated in the bidding documents for 

certain elements of the Works, taking into consideration the comparative specialized 

advantage of potential bidders.  For example: 

• pile foundations (proprietary methods and different material) 

• bridge foundations (open well, caissons, piles, etc.) 

• columns, beams, decking (reinforced concrete, prestressed concrete, steel, etc.) 

• proprietary methods for post-tensioning concrete 
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• lining of canals 

• pipeline materials, coating, jointing 

• road surfacing (asphalt, concrete, etc.) 

• transmission tower design and erection 

• street lighting 

• offshore foundations 

• offshore trestle spans 

The Employer should provide a description of the selected parts of the Works with 

appropriate references to Drawings, Specifications, Bill of Quantities, and Design or 

Performance criteria, stating that the alternative solutions shall be at least structurally and 

functionally equivalent to the basic design parameters and specifications. 

Such alternative solutions shall be accompanied by all information necessary for a complete 

evaluation by the Employer, including drawings, design calculations, technical specifications, 

breakdown of prices, proposed construction methodology, and other relevant details.  

Technical alternatives permitted in this manner shall be considered by the Employer each on 

its own merits and independently of whether the bidder has priced the item as described in 

the Employer’s design included with the bidding documents. 

In more complex cases, a ―turnkey‖ or ―design-and-construct‖ approach may be more 

appropriate, in which cases a two-stage bidding process is recommended in conformity with 

other Bank Standard Bidding Documents. 

These Notes for Preparing Technical Specifications are intended only as information for 

the Employer or the person drafting the bidding documents.  They should not be included in 

the final documents. 
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Drawings 

-- Note -- 

It is customary to bind the drawings in a separate volume, which is often larger than other 

volumes of the Contract documents. The size will be dictated by the scale of the drawings, 

which must not be reduced to the extent that details are rendered illegible. 

 

A simplified map showing the location of the Site in relation to the local geography, 

including major roads, posts, airports, and railroads, is helpful. 

 

The construction drawings, even if not fully developed, must show sufficient details to enable 

bidders to understand the type and complexity of the work involved and to price the Bill of 

Quantities. 
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Supplementary Information 
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Part 3 – Conditions of Contract and Contract Forms 

The Conditions of Contract comprise two parts: 

(a) General Conditions – GC (Section VII of this document), and 

(b) Particular Conditions – PC (Section VIII of this document). 

The General Conditions used in these Standard Bidding Documents are the Bank 

Harmonized Edition of the General Conditions of Contract prepared by the International 

Federation of Consulting Engineers (Fédération Internationale des Ingénieurs-Conseils, or 

FIDIC).  The Bank Harmonized Edition of FIDIC’s General Conditions of Contract were 

agreed among various Multilateral Development Banks and FIDIC.   

By virtue of a license agreement subscribed between IBRD and FIDIC, IBRD’s Borrowers 

and their implementing agencies are authorized the reproduction and translation of the Bank 

Harmonized Edition of FIDIC’s General Conditions of Contract for the exclusive purpose of 

preparing bidding documents in accordance with these Standard Bidding Documents.  

Therefore, Borrowers and their implementing agencies shall abstain from making any use of 

the Harmonized Edition of FIDIC’s General Conditions of Contract, distinct from the use 

indicated herein.    

The Conditions of Contract have been prepared for an ad measurement (unit price or unit 

rate) type of contract and cannot be used without major modifications for other types of 

contract. 

The standard text of the General Conditions chosen must be retained intact to facilitate its 

reading and interpretation by Bidders and its review by the Bank. Any amendments and 

additions to the General Conditions, specific to the contract in hand, should be introduced in 

the Particular Conditions. A number of such Particular Conditions, applicable to the above 

Conditions of Contract, are included in Section VIII.   

The use of standard conditions of contract for all civil Works will ensure comprehensiveness 

of coverage, better balance of rights or obligations between Employer and Contractor, general 

acceptability of its provisions, and savings in time and cost for bid preparation and review, 

leading to more economical prices. 

The Particular Conditions take precedence over the General Conditions—see Sub-Clause 1.5, 

Priority of Documents, in the General Conditions. 

The Particular Conditions (PC) complement the General Conditions (GC) to specify data and 

contractual requirements linked to the special circumstances of the country, the Employer, the 

Engineer, the sector, the overall project, and the Works.  It is good practice to have a list of 

tax and custom regulations applicable in the country, to be provided as non-binding general 

information, attached to the Bidding Documents. 
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Part A, the Contract Data of the PC, includes data to complement GC in a manner similar to 

the way in which the Bid Data Sheet complements the Instructions to Bidders. 

Part B, the Specific Provisions of the PC, consists of a set of sample provisions for use by the 

Employer in preparing the PC. They are not a complete standard set of PC provisions; 

country- or Project-specific provisions for PC must also be prepared in each case. However, 

standard, country-specific PC should be developed. 

Whoever drafts the PC should be thoroughly familiar with the provisions of the GC and with 

any specific requirements of the Contract. Legal advice is recommended when amending 

provisions or drafting new ones.  Note that the PC provisions take precedence over those 

in the GC. 

Clause numbers in the PC correspond to those in the GC.  

Section VII. General Conditions 

 

Clause 6  Staff and Labour  

 

Sub-Clauses 6.1 through 6.22 are commonly refered to collectively as ―social clauses‖.  

These clauses are of a general nature; specific minimum requirements are to be specified in 

the Specification (see Notes for Preparing Technical Specifications in this User’s Guide).  

Where the nature of the project makes any of the ―social clauses‖ inapplicable, the Particular 

Conditions could indicate exceptions or modification to the application of any of them.  

 

Sub-Clause 6.21 Prohibition of Harmful Child Labour 

 

The Convention on the Rights of the Child adopted by the UN General Assembly on 

November 1989 and ratified by 192 countries, defined in article 1, quote "a child means every 

human being below the age of eighteen years unless the law applicable to the child, majority 

is attained earlier" unquote.   

Economically exploitative is any wages less than the market rate or that paid for similar "out 

put" by adult worker.   

 

Sub-Clause 14.1   The Contract Price 

 

If the Employer has arranged for exemption of the Contractor from import duties with 

customs and excise authorities, Paragraph (e) in the PC Sub-Clause 14.1 should be inserted. 

However, the alternative Paragraph (e) should be used where import duties and taxes are to 

be levied on the value of depreciation of the Contractor’s Equipment during construction.  Its 

use is recommended in situations where domestic contractors who have paid full duties for 

the Contractor’s Equipment they use are to compete with foreign contractors. 
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Section VIII. Particular Conditions 

 
The PC complement the GC to specify data and contractual requirements linked to the special 

circumstances of the country, the Employer, the Engineer, the sector, the overall project, and 

the Works.  Whenever there is a conflict, the provisions herein shall prevail over those in the 

GC. 

Part A, Contract Data of the PC, includes data to complement the GC in a manner similar to 

the way in which the Bid Data Sheet complements the Instructions to Bidders. 

Part B, Specific Provisions of the PC are sample provisions for use by the Employer in 

preparing the PC. They are not a complete standard set of PC provisions; country- or project-

specific provisions may need to be prepared in each case.  

Note that the PC provisions take precedence over those in the GC. 

Clause numbers in the PC correspond to those in the GC.  

 

Part A - Contract Data 

[The Employer should insert relevant data prior to the issue of the bidding document.  

Where a number of days is to be inserted it is desirable for the number to be a multiple of 

seven for consistency with the Conditions of Contract. Whenever there is a conflict, the 

provisions herein shall prevail over those in the GC.] 

Input of Information to be completed by Bidder (bold) or Employer (italic) 

 

Conditions Ref. GC Data 

Employer’s name and address 1.1.2.2 & 1.3 [ ... insert Employer’s name and address ... ] 

Engineer’s name and address 1.1.2.4 & 1.3 [ ... insert Engineer’s name and address ... ] 

Bank’s name  1.1.2.11 World Bank (the Bank) 

Borrower’s name  1.1.2.12 [ ... insert Borrower’s name ... ] 

Time for Completion 1.1.3.3 . . . . . days  

[ ... insert the time for completion of the whole of 

the Works and also the time for completion of 

sections, if applicable. If times (or dates) are to 

be specified for various sections of the Works, 

they should be listed here ... ] 
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Defects Notification Period 1.1.3.7 365 days. 

Sections 1.1.5.6 [If sections are used, refer to table Summary of 

Sections of the Works given below] 

Electronic transmission systems 1.3 [ ... insert Electronic transmission systems... ] 

Governing Law 1.4 [ ... insert: "The law of [name of  Borrower’s 

country] 

Ruling language 1.4 English 

Language for communications 1.4 English 

Time for access to the Site 2.1  days after Commencement Date 

Engineer’s Duties and Authority 3.1(b)(ii) Variations resulting in an increase of the Accepted 

Contract Amount in excess of____% shall require 

approval of the Employer. 

Performance Security 4.2 The performance security will be in the form of an 

unconditional bank guarantee in the amount(s) of 

[insert related figure(s)] percent of the Contract 

Price.] 

Normal working hours 6.5 [ … insert the normal working hours] 

Delay damages for the Works 8.7  & 

14.15(b)  

[insert percentage per day such that the maximum 

amount of delay damages is attained as a result of 

a delay of about one third of the Time for 

Completion ]  % of the final Contract Price per 

day, in the currencies and proportions in which the 

Contract Price is payable. 

Maximum amount of delay damages 8.7 [insert percentage not exceeding 10] % of the final 

Contract Price. 

Provisional Sums 13.5.(b)(ii) _______% [If there are Provisional Sums, insert a 

percentage for adjustment of Provisional Sums] 

Adjustments for Changes in Cost; 

Table(s) of Adjustment Data 

13.8 Period ―n‖ applicable to the adjustment multiplier 

―Pn‖: __________  

[Insert the period if different from one (1) month; if 

period “n” is one (1) month, leave blank] 

Total advance payment  14.2  _______% Percentage of the Accepted Contract 

Amount payable in the currencies and proportions 

in which the Accepted Contract Amount is payable 

[Insert percentage, number and timing of 

installments if applicable] 

Repayment amortization of advance 

payment  

14.2(b) _______% 

[Insert percentage of amortization rate, stating 

that repayment will begin when amount of work 

certified  by the Engineer attains 30% of the 

Contract Price] 

Percentage of Retention 14.3 _______% [Insert percentage of retention, not 

exceeding 10] 
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Limit of Retention Money 14.3 _______% of the Accepted Contract Amount 

[Insert percentage of limit of retention, usually 5 

and not exceeding 10] 

Plant and Materials 14.5(b)(i) If Sub-Clause 14.5 applies: 

Plant and Materials for payment when shipped en 

route to the Site ______________[list]. 

14.5(c)(i) Plant and Materials for payment when delivered to 

the Site ___________________[list]. 

Minimum Amount of Interim 

Payment Certificates 

14.6   % of the Accepted Contract Amount. 

[Insert percentage, which may depend on the 

contract amount and time for completion; a 

minimum of about one fifth the average expected 

value of Interim Payment Certificate would be 

reasonable] 

Maximum total liability of the 

Contractor to the Employer 

17.6  [Select one of the two options below as 

appropriate] 

The product of_____________[insert a multiplier 

less or greater than one] times the Accepted 

Contract Amount, 

or  

the Accepted Contract Amount 

Periods for submission of insurance: 

 

a.  evidence of insurance.  

b.  relevant policies 

18.1 [Insert period for submission of evidence of 

insurance and policy. Period may be from 14 days 

to 28 days] 

_____days 

_____days 

Maximum amount of deductibles for 

insurance of the Employer's risks 

18.2(d) [insert maximum amount of deductibles; about 

5000 US$s equivalent would be reasonable] 

Minimum amount of third party 

insurance 

18.3 [insert minimum amount of third party insurance; 

this minimum amount per occurrence should be 

commensurate with the risk of damage specific to 

the Contract] 

Date by which the DAB shall be 

appointed 

20.2 28 days after the Commencement 

The DAB shall be comprised of 20.2 insert either "One sole Member" or "Three 

Members" 

List of potential DB sole members 20.2 [Only when the DB is to be comprised of one sole 

member, list names of potential sole members; if 

no potential sole members are to be included, 

insert: “none”] 

Appointment (if not agreed) to be 

made by 

20.3 [Insert name of the appointing entity or official] 

Rules of arbitration 20.6(a) [Insert rules of arbitration if different from those 

of the International Chamber of Commerce]  
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Summary of Sections of the Works   

Section Name/Description 

(Sub-Clause 1.1.5.6) 

Time for Completion 

(Sub-Clause 1.1.3.3) 

Damages for Delay  

(Sub-Clause 8.7) 
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Part B  -  Specific Provisions 

[Specific Provisions of the PC are intended to address country, project, and contract 

specific requirements not covered by the GC. Whoever drafts the Specific Provisions 

should be thoroughly familiar with the provisions of the GC and with any specific 

requirements of the contract. Legal advice is recommended when amending provisions 

or drafting new ones.  A few clauses which may require country specific treatment are 

considered below.] 

 

Sub-Clause 14.1   The Contract Price 

 

[If the Employer has arranged for exemption of the Contractor from import duties with 

customs and excise authorities, Paragraph (e) of GC Sub-Clause 14.1 should be 

retained. However, the alternative Paragraph (e) below should be used where import 

duties and taxes are to be levied on the value of depreciation of the Contractor’s 

Equipment during construction.]  

Alternative paragraph (e):  ―Paragraph (e) is amended as follows: Notwithstanding the 

provisions of subparagraph (b), Contractor's Equipment, including essential spare parts 

therefore, imported by the Contractor for the sole purpose of executing the Contract shall be 

temporarily exempt from the payment of import duties and taxes upon initial importation, 

provided the Contractor shall post with the customs authorities at the port of entry an 

approved export bond or bank guarantee, valid until the Time for Completion plus six 

months, in an amount equal to the full import duties and taxes which would be payable on the 

assessed imported value of such Contractor's Equipment and spare parts, and callable in the 

event the Contractor's Equipment is not exported from the Country on completion of the 

Contract. A copy of the bond or bank guarantee endorsed by the customs authorities shall be 

provided by the Contractor to the Employer upon the importation of individual items of 

Contractor's Equipment and spare parts. Upon export of individual items of Contractor's 

Equipment or spare parts, or upon the completion of the Contract, the Contractor shall 

prepare, for approval by the customs authorities, an assessment of the residual value of the 

Contractor's Equipment and spare part to be exported, based on the depreciation scale(s and 

other criteria used by the customs authorities for such purposes under the provisions of the 

applicable Laws. Import duties and taxes shall be due and payable to the customs authorities 

by the Contractor on (a) the difference between the initial imported value and the residual 

value of the Contractor's Equipment and spare parts to exported; and (b) on the initial 

imported value that Contractor's Equipment and spare parts remaining in the Country after 

completion of the Contract. Upon payment of such dues within 28 days of being invoiced, the 

bond or bank guarantee shall be reduced or released accordingly; otherwise the security 

shall be called in the full amount remaining. 
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Section IX.  Contract Forms 

 

 

The Notification of Award will be the basis for formation of the Contract as described in ITB-39.  

This Standard Form should be filled in and sent to the successful Bidder only after evaluation of 

bids has been completed, subject to any review by the Bank required under the Loan Agreement. 

 

Section IX of the BD also contains forms for the Contract Agreement, the Performance 

Security, and the Advance Payment Security.  Bidders shall not submit these forms with their 

bids.  After notification of award, the Employer shall prepare the Contract Agreement using 

the Contract Agreement Form and send it to the successful Bidder.  The successful Bidder 

shall sign the Contract Agreement and return it to the Employer together with the 

Performance Security and, if applicable, the Advance Payment Security, using the respective 

forms provided in Section IX.   
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Notification of Award 

 [on letterhead paper of the Employer] 

 

 

 

 

. . . . . . . date. . . . . . . 

 

 

 

To:   [insert name and address of the Contractor] 

 

Subject: Notification of Award Contract No.  . . . . . . . . . .    

 

 

This is to notify you that your Bid dated . . . . date . . . .  for execution of the . . . . . . . . . 

.name of the contract and identification number, as given in the Contract Data . . . . 

. . . . . . for the Accepted Contract Amount of the equivalent of . . . . . . . . .amount in 

numbers and words and name of currency . . . . . . . . ., as corrected and modified in 

accordance with the Instructions to Bidders is hereby accepted by our Agency. 

 

You are requested to furnish the Performance Security within 28 days in accordance 

with the Conditions of Contract, using for that purpose the of the Performance Security 

Form included in Section IX (Contract Forms) of the Bidding Document. 

 

 

 

Authorized Signature:   ................................................................ 

Name and Title of Signatory:   ..................................................... 

Name of Agency:   ....................................................................... 

 

 

 

 

Attachment:  Contract Agreement 
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Contract Agreement 

 

THIS AGREEMENT made the . . . . . .day of . . . . . . . . . . . . . . . . ., . . . . . . ., between . . . . . 

name of the Employer. . . . .. . . . . (hereinafter “the Employer”), of the one part, and . . . . . 

name of the Contractor. . . . .(hereinafter “the Contractor”), of the other part: 

WHEREAS the Employer desires that the Works known as . . . . . name of the Contract. . 

. . .should be executed by the Contractor, and has accepted a Bid by the Contractor for 

the execution and completion of these Works and the remedying of any defects 

therein,  

The Employer and the Contractor agree as follows: 

1. In this Agreement words and expressions shall have the same meanings as are 

respectively assigned to them in the Contract documents referred to. 

2. The following documents shall be deemed to form and be read and construed as 

part of this Agreement. This Agreement shall prevail over all other Contract 

documents.  

2. the Notification of Award 

3. the Letter of Bid  

4. the Addenda Nos . . . . . insert addenda numbers if any. . . . . 

5. the Particular Conditions  

6. the General Conditions; 

7. the Specification 

8. the Drawings; and 

9. the completed Schedules,  

3. In consideration of the payments to be made by the Employer to the Contractor as 

indicated in this Agreement, the Contractor hereby covenants with the Employer to 

execute the Works and to remedy defects therein in conformity in all respects with 

the provisions of the Contract. 

4. The Employer hereby covenants to pay the Contractor in consideration of the 

execution and completion of the Works  and the remedying of defects therein, the 

Contract Price or such other sum as may become payable under the provisions of 

the Contract at the times and in the manner prescribed by the Contract. 

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in 

accordance with the laws of . . . . . name of the borrowing country. . . . .on the day, month and year 

indicated above. 
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Signed by  .................................................... Signed by ........................................................  

for and on behalf of the Employer  for and on behalf the Contractor 

in the presence of   in the presence of 

 

 

Witness, Name, Signature, Address, Date  Witness, Name, Signature, Address, 

Date 
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Performance Security 

 
 

............................. Bank’s Name, and Address of Issuing Branch or Office ....................... 

Beneficiary:  ............................. Name and Address of Employer  ...................................... 

Date: ...................................................................................................................................... 

Performance Guarantee No.:  ............................................................................................. 

 

We have been informed that . . . . . name of the Contractor. . . . .  (hereinafter called "the 

Contractor") has  entered into Contract No. . . . . . reference number of the Contract. . . . .   

dated . . . . . . . .with you, for the execution of . . . . . . name of contract and brief 

description of Works. . . . .  (hereinafter called "the Contract").  

Furthermore, we understand that, according to the conditions of the Contract, a 

performance guarantee is required. 

At the request of the Contractor, we . . . . . name of the Bank. . . . .  hereby irrevocably 

undertake to pay you any sum or sums not exceeding in total an amount of . . . . . name 

of the currency and amount in figures*. . . . . . (. . . . . amount in words. . . . .  ) such sum being 

payable in the types and proportions of currencies in which the Contract Price is 

payable, upon receipt by us of your first demand in writing accompanied by a written 

statement stating that the Contractor is in breach of its obligation(s) under the 

Contract, without your needing to prove or to show grounds for your demand or the 

sum specified therein.  

This guarantee shall expire, no later than the . . . . . Day of . . . . . . . . . . , . . . . . .  **, 

and any demand for payment under it must be received by us at this office on or before 

that date.   

This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC 

Publication No. 458, except that subparagraph (ii) of Sub-article 20(a) is hereby 

excluded. 

 

 

 

. . . . . . . . . . . . . . . . . . . . . . . . . . . .  
Seal of Bank and Signature(s) 
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Note:  All italicized text is for guidance on how to prepare this demand guarantee and 

shall be deleted from the final document. 

 

* The Guarantor shall insert an amount representing the percentage of the Contract 

Price specified in the Contract and denominated either in the currency(ies) of the 

Contract or a freely convertible currency acceptable to the Employer. 

 

** Insert the date twenty-eight days after the expected completion date. The Employer 

should note that in the event of an extension of the time for completion of the Contract, 

the Employer would need to request an extension of this guarantee from the Guarantor. 

 Such request must be in writing and must be made prior to the expiration date 

established in the guarantee. In preparing this guarantee, the Employer might consider 

adding the following text to the form, at the end of the penultimate paragraph:  “The 

Guarantor agrees to a one-time extension of this guarantee for a period not to exceed 

[six months][one year], in response to the Employer’s written request for such 

extension, such request to be presented to the Guarantor before the expiry of the 

guarantee.” 
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Advance Payment Security 

 

............................. Bank’s Name, and Address of Issuing Branch or Office ....................... 

Beneficiary:  ............................. Name and Address of Employer  ...................................... 

Date: ...................................................................................................................................... 

Advance Payment Guarantee No.:  .................................................................................... 

We have been informed that . . . . . name of the Contractor. . . . .  (hereinafter called "the 

Contractor") has  entered into Contract No. . . . . . reference number of the Contract. . . . .   

dated . . . . . . . .with you, for the execution of . . . . . . name of contract and brief description 

of Works. . . . .  (hereinafter called "the Contract"). 

Furthermore, we understand that, according to the Conditions of the Contract, an 

advance payment in the sum  . . . . . name of the currency and amount in figures*. . . . . . (. . . . 

. amount in words. . . . .  ) is to be made against an advance payment guarantee. 

At the request of the Contractor, we . . . . . name of the Bank. . . . .  hereby irrevocably 

undertake to pay you any sum or sums not exceeding in total an amount of . . . . . name 

of the currency and amount in figures*. . . . . . (. . . . . amount in words. . . . .  ) upon receipt by 

us of your first demand in writing accompanied by a written statement stating that the 

Contractor is in breach of its obligation under the Contract because the Contractor 

used the advance payment for purposes other than the costs of mobilization in respect 

of the Works.  

It is a condition for any claim and payment under this guarantee to be made that the 

advance payment referred to above must have been received by the Contractor on its 

account number . . . . . Contractor’s account number. . . . .   at . . . . . name and address of the 

Bank. . . . .  . 

The maximum amount of this guarantee shall be progressively reduced by the amount 

of the advance payment repaid by the Contractor as indicated in copies of interim 

statements or payment certificates which shall be presented to us.  This guarantee shall 

expire, at the latest, upon our receipt of a copy of the interim payment certificate 

indicating that eighty (80) percent of the Contract Price has been certified for payment, 

or on the . . . day of . . . . . . . , . . . . .**, whichever is earlier.  Consequently, any 

demand for payment under this guarantee must be received by us at this office on or 

before that date.. 

This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC 

Publication No. 458. 
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. . . . . . . . . . . . . . . . . . . . . . . . . . . .  
Seal of Bank and Signature(s) 

 
Note:  All italicized text is for guidance on how to prepare this demand guarantee and 

shall be deleted from the final document. 

 

*  The Guarantor shall insert an amount representing the amount of the advance 

payment denominated either in the currency(ies) of the advance payment as specified in 

the Contract, or in a freely convertible currency acceptable to the Employer. 

 

**  Insert the expected expiration date of the Time for Completion.  The Employer 

should note that in the event of an extension of the time for completion of the Contract, 

the Employer would need to request an extension of this guarantee from the Guarantor. 

 Such request must be in writing and must be made prior to the expiration date 

established in the guarantee. In preparing this guarantee, the Employer might consider 

adding the following text to the form, at the end of the penultimate paragraph:  “The 

Guarantor agrees to a one-time extension of this guarantee for a period not to exceed 

[six months][one year], in response to the Employer’s written request for such 

extension, such request to be presented to the Guarantor before the expiry of the 

guarantee.” 
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Retention Money Security 

 

Demand Guarantee 

 

________________________________ [Bank’s Name, and Address of Issuing Branch or Office] 

Beneficiary: ___________________ [Name and Address of Employer]   

Date: ________________ 

RETENTION MONEY GUARANTEE No.: _________________ 

 

We have been informed that [name of Contractor] (hereinafter called "the Contractor") has 

entered into Contract No. [reference number of the contract] dated [date] with you, for the 

execution of [name of contract and brief description of Works] (hereinafter called "the Contract").  

Furthermore, we understand that, according to the conditions of the Contract, when the 

Taking-Over Certificate has been issued for the Works and the first half of the Retention 

Money has been certified for payment, payment of [insert the second half of the Retention 

Money or if the amount guaranteed under the Performance Guarantee when the Taking-Over 

Certificate is issued is less than half of the Retention Money, the difference between half of 

the Retention Money and the amount guaranteed under the Performance Security] is to be 

made against a Retention Money guarantee. 

At the request of the Contractor, we [name of Bank]  hereby irrevocably undertake to pay you 

any sum or sums not exceeding in total an amount of [amount in figures] (                    ) [amount 

in words]
1 upon receipt by us of your first demand in writing accompanied by a written 

statement stating that the Contractor is in breach of its obligation under the Contract because 

the Contractor used the advance payment for purposes other than the costs of mobilization in 

respect of the Works.  

It is a condition for any claim and payment under this guarantee to be made that the payment 

of the second half of the Retention Money referred to above must have been received by the 

Contractor on its account number ___________ at [name and address of Bank]. 

                     
1
 The Guarantor shall insert an amount representing the amount of the second half of the Retention Money 

or or if the amount guaranteed under the Performance Guarantee when the Taking-Over Certificate is 

issued is less than half of the Retention Money, the difference between half of the Retention Money and the 

amount guaranteed under the Performance Security and denominated either in the currency(ies) of the 

second half of the Retention Money as specified in the Contract, or in a freely convertible currency 

acceptable to the Employer. 
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This guarantee shall expire, at the latest, 21 days after the date when the Employer has 

received a copy of the Performance Certificate issued by the Engineer.  Consequently, any 

demand for payment under this guarantee must be received by us at this office on or before 

that date. 

This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 

458. 

 

____________________  

[signature(s)]  

 

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be 

deleted from the final product. 
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